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1350 McArthur, Jim 10/18/2004 NoneNew 10/18/2004 None NoneHQ

Conflict between size of field in 
program and on map.

Make field length of #ADMINISTRATOR-NAME the same on map and 
program.

In QCC22 the variable #ADMINISTRATOR-NAME is A25. On the map 
NACC22MA it has the value at A17.

1349 Bishop, Mary A 10/13/2004 SmallNew 10/13/2004 Emergency RCGSFC

Importing Obligated-Amount from 
FPDS-NG into just Oblig field  in AMS 
causing problems.

Import Obligated-Amount into Oblig and Cost-Obligation fields in AMS.Putting Obligated-Amount into Oblig field in AMS causes two problems:  The 
amount cannot be changed in AMS and the total of Fee-Obligation and Cost-
Obligation will not total Oblig field.  This is because FPDS-NG does not carry 
Cost-Obligation and Fee-Obligaion.  It is only one field.
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1348 Smith, Beverly 8/19/2004 SmallScheduled 8/19/2004 Emergency RCHQ

FACS Record Type for New Purchase 
Orders

Change QENGR15F to set the record type to N for new POs.Record type for new POs is blank in the dataset that gets transmitted to HQ.  
The HQ import for NPMS requires an N record type for new records.

1347 Smith, Beverly 6/10/2004 MediumClosed 6/10/2004 Emergency RCHQ

Regulatory Changes Change program code.Regulatory changes made since Emergency Release #3.
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1346 Gates, Sandra G 5/18/2004 SmallClosed 5/18/2004 Emergency RCKSC

Receive error message when entering a 
micro-purchase of $250 and a PPC of 
'PC'.

Correct program code.1. Receive error message "Inconsistent PPC and Price/Est-Cost. Please correct 
PPC or Price/Est-Cost".  Micropurchase PPCs ending in 'C' and a Price/Est-Cost 
<= $2500 should not receive this error message.
2. Added the capability for online reconciliation of 507 validation conflicts.  
3. Price/Cost Data of Purchase Orders should mimic Price/Cost Data of 
Contracts.
4. Implement additional regulatory requirements for PO modifications based on 
AMS Input spreadsheet changes requested by Beverly Smith on 5/19/04 and 
5/24/04.

1345 Basta, Michael R 4/15/2004 X-LargeScheduled 4/15/2004 High RCARC

AMS Load from FPDS-NG *AMS Core programs should be supplemented with a data  import/conversion 
utility to allow all Centers to import FPDS-NG data. *NOTE: This 
recommendation is contingent upon FPDS-NG not including capabilities to 
track active awards and closeouts and two or more Centers continuing to use 
AMS.

Conversion to FPDS-NG will result in Centers having to re-input AMS entries 
for those Centers that will continue to use AMS for management/tracking of 
acquisitions, particularly PRs, milestones, administration, and closeout 
Alternatively, Centers that do want to import FPDS-NG data will each have to 
develop their own import utilities.This could be a significant amount of effort 
that is  duplicative and could readily be remedied by converting awards entered 
in FPDS-NG to AMS.
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1344 Smith, Beverly 4/13/2004 LargeClosed 5/13/2004 Emergency RCHQ

Implement 507 field requirements on 
HQ provided spreadsheet as specified 
for Intragovernmentals.

Implement the spreadsheet requirements.Based on the requirements from the spreadsheet, modify AMS to collect the 
specified fields and report them in FACS.

1343 Deuell, Mary 3/15/2004 SmallClosed 5/13/2004 High DRLaRC

Data not saved on Page 1 of Contracts 
because of IDV/Type Code/Website 
URL error message.

Change program logic so that values will be checked during overall validation 
instead of page level validation.

User tried to update Type of IDV, which is on Page 1 of a contract.  Using A or 
F for Type of IDV will generate an error message if Website URL is blank on 
Page 3 of contract.  The updates made to data on Page 1 are not saved until the 
user goes to page 3 and enters data in the Website URL field.  Then the user 
must return to Page 1 and update the Type of IDV field.
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1342 Smith, Beverly 2/26/2004 X-LargeClosed 5/13/2004 Emergency RC 8.0 4/2/2004HQ

1. Implement 507 field requirements on 
HQ provided spreadsheet as specified 
for POs <= 25K and FSS.  2. Add  PPC 
edits for PPCs ending in 'C' for  micro 
purchases based on same edits used for 
PPCs ending in 'C' for Simplified 
Acquisitions.

The specified fields will be added to the screens, validation processes, and the 
FACS modules.  The PPC edits for micro purchases for PPCs CC, EC, HC, IC, 
LC, MC. OC, PC, VC, and  ZC will be added to Table 50 for CICA 3 and 4.

Some of the 507 reportable fields for small POs and FSS are not being received 
in the FACS transmission from AMS.  Based on the requirements from the 
spreadsheet, modify AMS to collect the specified fields and report them in 
FACS.  Micro purchases are now reportable and AMS needs to be changed to 
allow validation based on the micro purchase PPCs identified above.

1341 Smith, Beverly 2/25/2004 SmallClosed 3/8/2004 High DRHQ

Delivery Order Completion Dates should 
come from composite record.

Change program code as necessary.1. For contract DOs created and updated in the contract DO module, the 
completion date, the ultimate completion date, and the physical completion date 
on the mod record generated when the DO was first created (this is the record 
reported in FACS) will be updated with the current composite record values.

2. For PO DOs created and updated in the PO DO module, the final invoice paid 
date (date reported in FACS), the ultimate completion date, and the physical 
completion date on the mod record generated when the DO was first created 
(this is the record reported in FACS) will be updated with the current composite 
record values.
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1340 Smith, Beverly 2/25/2004 SmallClosed 3/8/2004 High RCHQ

Change dollar amount threshold which 
designates large or small Purchase Order

Change program code as needed.Dollar amount for large Purchase Order is currently $25K or greater.  Small 
Purchase Order is less than $25K.  This needs to be changed to Small Purchase 
Order is less than or equal to $25K.  Large Purchase Order will be greater than 
$25K.

1339 Wofford, Marisa 1/7/2003 X-LargeClosed 1/7/2003 High S/AMSFC

Conduct a study analysis to identify 
AMS center unique fields, files, and 
interfaces.

Initate data calls to all NASA centers requesting them to identify all of their 
center unique applications that interface with AMS either real-time or batch, 
all center unique AMS data files, and all center unique fields on AMS core 
files.

The overall impact to centers needs to be determined and assessed when AMS is 
replaced by another application such as FPDS-NG or is consolidated into a 
centralized environment.
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1338 Smith, Beverly 12/12/2003 SmallClosed 3/8/2004 High RC 8.0 2/27/2004HQ

Purchase Card as Payment Indicator is 
needed on Small Purchase Order Screen

Add Purchase Card as Payment Indicator to Small Purchase Order Screens.Purchase Card as Payment Indicator is needed on the Small Purchase Order 
Screen.  This field must be filled.  Valid values are "N" or "Y".

1337 Smith, Beverly 12/8/2003 SmallClosed 3/8/2004 High RC 8.0 2/27/2004HQ

Add entry to FEE FOR USE OF 
SERVICE CODES Table.

Add entry to table.Valid entries for this field are currently FIX, RVA, or RVO.  FPDS-NG has 
added another choice of NO which is currently not available.
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1336 Smith, Beverly 12/8/2003 SmallClosed 3/8/2004 High RC 8.0 2/27/2004HQ

Website URL should be optional unless 
IDV-TYPE-CODE is 'A' or 'F'.  Who 
Can Use should be mandatory unless 
IDV-TYPE-CODE is a 'C'.

Change program code as necessary.FPDS-NG has made WEBSITE URL an optional field for single agency IDV's.  
The only time it is required is if the contract is a GWAC (IDV-TYPE-CODE = 
'A' or = 'F').
WHO CAN USE is mandatory when IDV-TYPE-CODE is 'A', 'B', 'D', 'E', or 'F'.  
It is optional if IDV-TYPE-CODE is 'C'.

1335 Clark, Dwight 11/25/2003 SmallClosed 11/25/2003 High RCMSFC

The new AMS 7.9 Subcontracting 
Program Plan Code Descriptions are not 
available in the database for reporting

Add Item 52-Subcontracting Program Plan Code Values and Descriptions to 
NAMS Tables:Code-Reporting Required A Plan Not Included No 
Subcontracting  Possibilities-A Subcontracting Plan was not included inthe 
contract because subcontracting possibilities do not exist (FAR 19.705-2(c)). B 
Plan Not Required-No Subcontracting Plan was required (ex. The action did 
not meet the dollar thresholds in FAR 19.702 (a)). C�Plan Required-Incentive 
Not Included-Includes a Subcontracting Plan, but does not include additional 
incentives (FAR 19.702(a) and FAR 19.708(c)). D-Plan Required-Incentive 
Included-Includes a Subcontracting  Plan and also includes additional 
incentives (FAR 19.702(a), 
FAR 19.708(c)).

Subcontracting Program Plan Code Values and Descriptions are needed for EIS 
reporting purposes.
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1334 Hairell, Terri A 11/20/2003 SmallClosed 12/5/2003 Emergency RCGSFC

User receiving NAT1009 error. Change program code to reduce the number of records read during record look-
up on PR-X-Ref file.

Excessive number of records at site cause Adabas Natural error when using 
Histogram.

1333 Smith, Beverly 11/20/2003 SmallClosed 12/5/2003 Emergency RCHQ

Change CIC-NUM and CPOP 
requirements on Small Purchase Orders

Change program logic.If the following requirements are met, CPOP and CIC NUM are not required:
Price/Est Cost < $25K and PHYS-COMPL-DATE has been entered and is less 
than 10/01/03 
OR
Price/Est Cost < $25K and PO-Termination Date has been entered and is less 
than 10/01/03.
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1332 Gates, Sandra G 11/18/2003 SmallClosed 11/18/2003 High DRKSC

Incorrect error message - "Effective 
Date>Current Date.  Please correct."

Just provide a warning message on the dates but don't stop the process.  Unable 
to currently validate due to error message.  
 Must validate through systems administration function.

Please investigate specific problem and see if you can replicate. Not sure what 
the problem is. When updating amodification to a GSA/FSS order > $25,000,  
user completed field---Funded thru date  to 20040131--the  cursor immediately 
falls on this field with a message--"Effective date>current date. Please correct."  
If user does not complete the field, and enters the date in the  cost screen, then 
the admin mod screen is populated automatically with the same date. On the 
mod, the effective date is actually blank.  So is the  message prompting to the 
wrong field??

1331 Gates, Sandra G 11/18/2003 SmallClosed 11/18/2003 High DRKSC

No buyer or PO admin name appears 
when querying small PO

Pull information from the reference table to have the name of  buyer and PO 
admin appear on the screen.  The Last Name and First Name do appear in 
Table 5 but are not being populated when querying a record in the small PO 
area. This should functionality should be standard for all modules.

When user tries to query a document in the small PO area, only the buyer and 
PO admin code appears on the screen.  The name from the table is not reflected 
on the screen.  This seems to only happen in the small PO query mode.  This 
problem does not seem to exist in the update mode or for records above 
$25,000. Would like confirmation if this is an accurate depiction of the 
problem.  In trouble shooting the problem, this appears to be what is happening.
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1330 Gates, Sandra G 11/6/2003 MediumClosed 2/27/2004 High DRKSC

Contract Mods with Kind of Acton 16 
cannot be queried or updated.

It is difficult to recommend an action without understanding the impact to the 
system and the complexity of the programmatic solution. I would like to 
disallow a user from using kind of action 16 at all in the regular module and 
make the user create the mod in the delivery order module- option 25; 
however, in doing  this, there is still a problem for the records that currently 
exist in AMS and that have been created.  We still are unable to retrieve them 
through either module, but yet they do exist  in the database somewhere since 
we can query them through the browse feature. Somehow, there needs to be a 
fix for the records already in  AMS as well as a fix to prevent this situation 
from occuring again.

Per phone conversation with Sandy Gates on 2/18/04: The system will be fixed 
so that a Contract Mod cannot be added with KOA of 16.  If the user is using a 
KOA of 16, they must use the Delivery Order modules.  The system will be 
adjusted so that the existing contract mod records with KOA of 16 that do not 
have a related record on the delivery order file can be deleted by using option 
20 of the Contract Administration Menu.  Purchase Order processes will not be 
changed.

Currently in the AMS contract admin module the capability exists to add a 
modification in the regular module under option 1 using a kind of action 16.  
However, once the mod is entered the user is unable to retrieve the mod in either 
the regular admin module or the delivery order module-option 25. The user can 
use the browse feature and the mod appears and you can select it there, but if 
you try to use the query or  update feature you get messages --in the contract 
admin module.  When using option 3 to query, the message tells you  the mod is 
in the delivery order module, but if you go to the delivery order module the 
message tells you the mod does not exist.  This appears to be a functionality 
problem with the system.I tested this same scenario in the PO module and the 
system seems to  work differently here than in the contract module.  The system 
accepts the KOA 16 with no messages and no  reference to the delivery order 
module.

1329 Smith, Beverly 11/5/2003 SmallClosed 12/5/2003 Emergency RCHQ

Add entries to Kind of Action Table Add entries to table.Add two entries to Kind of Action Table (Table 17).  Entries are as follows:
97    Funding Only
98    Novation Agreement
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1328 Smith, Beverly 11/5/2003 SmallClosed 12/5/2003 Emergency RCHQ

Add additional 1356 data to FACS 
submission.

Add needed field to FACS submission.The 1356 fields required to be submitted with the monthly FACS submission 
are:  Principal Investigator, Secondary Principal Investigator, Primary NASA 
Tech Officer, Alternate NASA Tech Officer, and Field of Science or 
Engineering.  The first four fields are already included in FACS submission; the 
Field of Science or Engineering field needs to be added to the FACS submission.

1327 Basta, Michael R 11/4/2003 MediumClosed 11/4/2003 Low RCARC

User getting NAT3001 when running 
report

Change program logic from Find statement to a Read statement.Site parms are not large enough to sort data or the data volume at the site is 
extremely large.  This is causing the NAT3001 error to be generated when the 
user attempts to run the "Browse by Referenced Contract Number" report.
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1326 Smith, Beverly 11/4/2003 SmallClosed 12/5/2003 Emergency RCHQ

Subcontract Program Plan edits need to 
be changed.

Change program code and interrelational edits to reflect PIC 03-19.Edits in AMS say that Subcontract Program Plan must be 'Y', 'N', 'W', or blank.  
PIC 03-19 says that Subcontract Program Plan must be 'A', 'B', 'C', or 'D'.

Tables affected:

AmsPoDlvryOrdr
ContractBasic
ContractComposite
ContractMod
DeliveryOrder
GrantBasic
GrantComposite
GrantMod
PurchaseOrderBasic
PurchaseOrderComposite
PurchaseOrderMod

The timestamp field value was written to the following fields:

AmsPoDlvryOrdr.IdvTypeCode
ContractBasic.UltimateComplDate
ContractComposite.UltimateComplDate
ContractMod.UltimateComplDate
DeliveryOrder.IdvTypeCode
GrantBasic.UltimateComplDate
GrantComposite.UltimateComplDate
GrantMod.UltimateComplDate
PurchaseOrderBasic.UltimateComplDate
PurchaseOrderComposite.UltimateComplDate
PurchaseOrderMod.UltimateComplDate
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1325 Smith, Beverly 10/30/2003 SmallClosed 12/5/2003 Emergency RCHQ

1356 Data Required only for Awards for 
Universities and Nonprofits with 
Product/Service codes beginning with 'A'

Change program logic to require the completion of the 1356 data to be entered 
only if the contractor type is 05, 08, 09, 15, 18, 19 25,  or 29 and the 
product/service code begins with 'A'.

The requirement that all awards with a product/service code beginning with 'A' 
should have 1356 data needs to be changed.  The requirement now is that that 
all awards with a product/service code beginning with 'A' and is for Universities 
and Nonprofits should have 1356 data.  Awards to Universities and Nonprofits 
are determined by the contractor types of 05, 08, 09, 15, 18, 19 25,  or 29.

1324 Smith, Beverly 10/20/2003 MediumClosed 12/5/2003 High RCHQ

Do not require CIC and CPOP for PO's 
being closed out that are less than $25K.

For Purchase Orders less than $25K that are being closed out, change AMS so 
that CIC and CPOP's are not required and records are not reported.
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1323 Smith, Beverly 10/20/2003 MediumClosed 12/5/2003 High RCHQ

Add Destroy Date and Accession 
Number fields back to all screens
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1322 Abu-Alrub, Ahmad 10/14/2003 MediumClosed 10/14/2003 High RCCC

Data corruption in PDWS Recommendation:
- Make the timestamp field for the affected tables the last column.
- Values for the timestamp field for the affected tables be displayed in the 
timestamp field.

Tables affected:

AmsPoDlvryOrdr
ContractBasic
ContractComposite
ContractMod
DeliveryOrder
GrantBasic
GrantComposite
GrantMod
PurchaseOrderBasic
PurchaseOrderComposite
PurchaseOrderMod

The timestamp field value was written to the following fields:

AmsPoDlvryOrdr.IdvTypeCode
ContractBasic.UltimateComplDate
ContractComposite.UltimateComplDate
ContractMod.UltimateComplDate
DeliveryOrder.IdvTypeCode
GrantBasic.UltimateComplDate
GrantComposite.UltimateComplDate
GrantMod.UltimateComplDate
PurchaseOrderBasic.UltimateComplDate
PurchaseOrderComposite.UltimateComplDate
PurchaseOrderMod.UltimateComplDate

Because of changes made in AMS 7.9, the timestamp field is no longer the last 
field in the extract files received from AMS for the PDWS tables listed in the 
attachment.

This is causing the PDWS loader to extract wrong data into the PDWS center 
databases causing data corruption in NAIS applications.

Tables affected:

AmsPoDlvryOrdr
ContractBasic
ContractComposite
ContractMod
DeliveryOrder
GrantBasic
GrantComposite
GrantMod
PurchaseOrderBasic
PurchaseOrderComposite
PurchaseOrderMod

The timestamp field value was written to the following fields:

AmsPoDlvryOrdr.IdvTypeCode
ContractBasic.UltimateComplDate
ContractComposite.UltimateComplDate
ContractMod.UltimateComplDate
DeliveryOrder.IdvTypeCode
GrantBasic.UltimateComplDate
GrantComposite.UltimateComplDate
GrantMod.UltimateComplDate
PurchaseOrderBasic.UltimateComplDate
PurchaseOrderComposite.UltimateComplDate
PurchaseOrderMod.UltimateComplDate
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1321 Smith, Beverly 9/17/2003 SmallClosed 12/5/2003 High RCHQ

Apply PPC codes for Kind of Action 
(KOA) 1 and 3 to KOA 18, 19, and 20.

Change the 507 edits on Table 50 and any hardcoded edits embedded in source 
code modules to allow validation to occur when using KOA 1 and 3 PPC codes 
for KOA 18, 19, and 20.

When trying to validate a contract with a KOA 18, 19, or 20 using PPC codes 
KV, KX, BX, PS, and PF, an error message is displayed indicating a PPC/KOA 
conflict and the contract can not be saved or validated.  The PPC codes for KOA 
1 and 3 should also be valid for KOA 18, 19, and 20.

1320 Smith, Beverly 9/25/2003 SmallClosed 3/8/2004 High RC 8.0 2/27/2004HQ

Table for Major Program and Program 
Acronym

Create a table in NAMS-TABLES using the Major Program/Program Acronym 
list provided by HQ.  Change the modules for Contracts and Purchase Orders 
to implement data entry and validation as described above.

Add a table in AMS containing Major Programs and respective Program 
Acronyms using the list HQ provided on 09/25/2003.  User entries will be 
validated against this table.  When a valid Major Program is entered, the 
Program Acronym field should be automatically populated with the 
corresponding Program Acronym if it exists.
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1319 Smith, Beverly 9/8/2003 MediumClosed 3/8/2004 High RC 8.0 2/27/2004HQ

Increase size of Principal and Secondary 
Investigator Fields

Change the field sizes for these fields on the Grant file from A15 to A41.  
Modify all pertinent screens, programs, and NPMS to allow for the larger field 
size.  Also, allow only the fields specified above to be required entries.  All 
other field entries will be optional.

The Principal and Secondary Investigator field sizes need to be increased to 
allow at least 20 characters for the first name, 1 character for a middle initial, 
and 20 characters for the last name.

Per Beverly on 01/08/2003, the only fields that need to be required for the 1356 
data are as follows:
Principal Investigator, Alternate Principal Investigator, Primary NASA Tech 
Officer, Alternate NASA Tech Officer, and
Field of Science or Engineering

1318 Smith, Beverly 9/11/2003 MediumClosed 3/8/2004 High RC 8.0 2/27/2004HQ

Add a new field for "Fee Paid for Use of 
IDV"

Add the field to the Purchase Order file.  The field attributes will be N9.2 on 
the Purchase Order file in order to comply with the standards of existing 
monetary fields on this file.  Modify the award screens and PDWS and NPMS 
modules to include the field.

A new field, "Fee Paid for Use of IDV" needs to be added to AMS to allow the 
collection and reporting of this data to NPMS at HQ.
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1317 Smith, Beverly 9/11/2003 LargeClosed 3/8/2004 High RC 8.0 2/27/2004HQ

Remove Contract Financing, Mid-Range 
Indicator, and Best Value Indicator from 
AMS.

Modify all pertinent programs, maps, reports, and NPMS to remove fields.The fields for Contract Financing, Mid-Range Indicator, and Best Value 
Indicator are no longer needed and should be removed from AMS.

1315 Smith, Beverly 9/19/2003 MediumClosed 10/3/2003 Emergency RCHQ

FACS changes Change program code as needed.FACS requirements have changed.  The changes need to be implemented 
immediately.
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1314 Gates, Sandra G 8/29/2003 SmallClosed 3/8/2004 Medium RC 8.0 2/27/2004KSC

Increase in Field Length for 
ACCESSION-NUM

Request increase in field size for ACCESSION-NUM. Currently field length is 
15 characters.  Would like to increase field length to 21 characters.

To accommodate KSC's numbering scheme for records retention,  personnel 
involved in our file archiving and AMS closeout  procedures  have requested an 
extension to the field length of our accession numbers.

1313 Deuell, Mary 6/4/2003 SmallClosed 8/29/2003 High RCLaRC

Remove Langley specific code from 
programs

Remove Langley specific code in the PR programs so they will be able to add 
PR's with 10 characters.

LaRC plans to enter all PR's over 25K into AMS so milestones can be tracked 
against them because SAP does not provide that capability.  THE SAP PR 
number is 10 characters long, and there is some Langley specific code in the PR 
programs that only allows a PR with 8 characters.
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1312 Crider, Ron 6/3/2003 NoneClosed 6/3/2003 High RCHC

Make Dunns number a required field in 
AMS

Modify AMS or AMS data to ensure that each applicable record has a valid 
Dunns number.

Currently, AMS does not require AMS users to enter valid Dunns numbers for 
contracts and purchase orders causing erronuous data to be stored in the NAIS 
Past Performance DataBase (PPDB)system. To overcome this problem, the 
functional owner of PPDB at NASA HQ receives PPDB records from NAIS, 
adds a valid Dunnsnumber for each record, and send them back to NAIS 
support to transmit to the US Navy's Past Performance Information  Retrieval 
System (PPIRS).

1311 Smith, Beverly 4/11/2003 X-LargeClosed 8/29/2003 High RCHQ

FY 2004 Regulatory Changes 1. Add the new fields to PO and Contract files.
2. Add new fields to existing maps and programs that add, update, and query 
POs and Contracts.  Develop new maps and programs as needed for new fields.
3. Modify small PO processing to allow small POs to be reported based on the 
specified dollar thresholds. 
3. Add new tables for fields with multiple values and modify Table 49 to add 
new 507 fields, and 507 edits on Table 50. 
4. Modify FACS to add new fields.  Increase size of FACS History and FACS 
Transmission datasets and change attributes in online and standalone batch 
JCL to reference new dataset sizes.  Convert format of current FACS History 
dataset for first FY 04 FACS run.
5. If required, modify PDWS extract modules to include new fields as part of 
AMS/PDWS interface.

1. There are 6 new fields required for Purchase Orders/Delivery Orders/BPA & 
BOA Calls of $25,000 and over.
2. Purchase Orders greater than $2,500 and less than $25,000 must now be 
reported to HQ.  There are 4 fields required to be reported for these Purchase 
Orders as well as some existing fields.
3. There are 22 new fields required for contracts.
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1310 Smith, Beverly 4/3/2003 X-LargeClosed 8/29/2003 High RCHQ

New FY04 Document Numbering 
Requirements

Develop new tables and modify existing ones to accommodate new 
requirements.  Develop a process that will dynamically generate the new 
document numbers composed of system global and table values.  Disable any 
code pertaining to current document numbering or exception handling 
processes.

The Federal Acquisition Regulation (FAR) is going to be changed to require that 
each agency has unique document numbers on contracts, BPA calls, and other 
procurement instruments.  Document numbers must be unique within the 
agency and between agencies.  Numbering schemes must be registered with 
GSA to avoid conflicts with other agencies.  The numbering scheme below was 
proposed for NASA.  It will unify numbering for virtually all financial 
instruments and align with the Joint Financial Management Improvement 
Program's Acquisition System Requirements.  The new numbers must be used 
on all new awards issued on or after October 1, 2003, regardless of when a 
solicitation was issued.  There is no need to renumber any existing awards.
New Contract Number 
- 2 alpha characters for Agency - NN
- 1 alpha character for Center - same letter as used in IFMP (first  letter of 
Center name, except for GRC which uses "C")
- 2 numeric characters for FY.
- 4 digits for action number; 2 alphas, 2 numbers (AA01, AA02, AA99, AB01, 
AB02, etc. through ZZ99)
- 1 alpha character for type of action

Codes for type of action
- A  Cooperative agreement
- B  BOA, GWAC, FSS, or other indefinite delivery type contract
- C  Contract (except IDC)
- D  Delivery order against a BOA, FSS, or other IDC, or call against a BPA
- G  Grant (other than training)
- H  Training grant
- I  Intragovernmental transaction
- P  Purchase order (not issued against an existing contract or agreement)
- S  Space Act agreement
- T  Task order against a service contract
- Z  BPA

Sample:  NNG04AA01C would be the first GSFC contract issued in FY04.
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1309 Deuell, Mary 3/20/2003 MediumClosed 5/16/2003 Emergency DRHQ

Delivery orders not functioning properly. Correct program logic.Problems with Contract Delivery Orders and Purchase Order Delivery Orders.  
When PO Delivery Orders were implemented, they were set up to mimic 
Contract Delivery Orders.  But Contract Delivery Orders had pre-existing 
functional problems, so those were built into Purchase Order Delivery Orders 
also.  These problems need to be corrected for Contract Delivery Orders and 
Purchase Order Delivery Orders.

1308 Smith, Beverly 1/31/2003 SmallClosed 5/16/2003 High RCHQ

Update NAICS Code Table Update table.The NAICS Code Table (Table 4) needs to be updated so that it contains the 
most recent NAICS codes.
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1307 Smith, Beverly 1/10/2003 SmallClosed 5/16/2003 High RC 7.7.1 2/28/2003HQ

New Requirements for Federal Supply 
Schedule (FSS) Awards

Implement the 507 edits to satisfy these requirements.Allow the centers to code FSS awards (PPC= FY or KY) with a contractor type 
of 01 or 03 or 
04.  Also, an additional field, Hubzone Small Business (Yes or No value) will be 
required to be filled 
in for FSS awards (PPC=FY or KY).

1306 Styles-Oscarson, Char 1/8/2003 NoneClosed 5/16/2003 Medium RCCC

Need to put version number in global 
variable.

Create a global variable for the current release version number.With each release, the version number must be changed in QGM00.  With the 
latest changes made to PDWS, it will be necessary to change the version number 
on the PDWS submission screen as well.  Having a global variable that can be 
changed will streamline programming for each release.
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1305 Palison, Tom 12/2/2002 SmallClosed 5/16/2003 High RC 7.7.1 2/28/2002GRC

Receiving error during validation of 507 
data on an award wherein a PR does not 
have to be entered.

Since a PR is not requred to be entered, no milestones are available for the 
contract award.  Consequently, the value for the 507 field, "RCV TO AWD LD-
TIME" , is never calculated and remains as zero.  Currently, the 507 edit 
generates the message the user received when this field value is zero indicating 
there are no milestones for the award.  The edit needs to be changed so that the 
message is generated only when a PR has been entered and milestones are 
available for the award.

We are getting an error when we input 507 data on a new award.  We have 
changed the system to not require a PR for award, yet, we get an "Acquisition to 
award date must be greater than zero" error.  This would indicate to me that it is 
looking for the acquisition received date on the PR to compute the leadtime 
field "Acquisition Rec'd date to Award" on the award entry screen in AMS.

1304 Drappier, Lynn 11/5/2002 NoneClosed 5/16/2003 None DRMSFC

1356 record stored to Grant-File in error Correct program logic.The user looks at the Add 1356 Data option in the Contract Module without 
adding any data, then uses the "M" option to leave the screen.  A record is added 
to the Grant-File for the 1356 data for that contract even though no data was 
added to the screen.
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1303 Howerton, Mary 10/31/2002 SmallClosed 12/30/2002 Emergency DRMSFC

Funded-Thru-Date not updated on 
Contract Mod Price/Cost Update Screen

Correct program logic.When updating the FUNDED-THRU-DATE on the Contract Mod Price/Cost 
Update Screen, the new date entered is not saved.

1302 Styles-Oscarson, Char 10/25/2002 SmallClosed 10/25/2002 Emergency DRCC

Report for PURCHASE ORDERS FOR 
SPECIFIC FSS/INDEF-
DELIVERY/BOA-NUM

The error was the result of a delimiter problem.  There were three fields being 
passed as a single Stack parameter.  Spaces within the parameter were treated 
as field delimiters.  Consequently, commas were replacing embedded spaces 
within the FSS/INDEF-DELIVERY/BOA-NUM parameter when passed to the 
batch submission module, QPS01, via the Natural Stack.  Therefore, the 
FSS/INDEF-DELIVERY/BOA-NUM data needs to be sent as a separate 
parameter which will cause the Stack to handle the spaces as part of a single 
field instead of treating the data as separate fields.

At JSC, the new report for Purchase Order Delivery Orders (QSR13) 
encountered an error when executing in batch.  The error resulted when using a  
FSS/INDEF-DELIVERY/BOA-NUM that has embedded spaces.
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1301 Styles-Oscarson, Char 10/10/2002 MediumClosed 5/16/2003 High RCCC

Data element inconsistencies exist 
between the PDWS extracts and the 
PDWS database.

A thorough analysis needs to be conducted to identify all gaps between the 
AMS extracted data elements and the PDWS database.  Once determined, the 
inconsistencies need to be corrected so that the PDWS database will be able to 
store all extracted AMS data.

When performing end-to-end testing during the implementation of the PDWS 
extracts into the AMS core baseline for release 7.7,  the test results indicated 
there are inconsistencies or gaps between the data elements extracted from AMS 
and what the PDWS database is designed to import from the extracts.

1300 Childs, William T 7/29/2002 NoneNew 11/8/2002 High RC 7.7.1HQ

IFMP/AMS Add programming to AMS that will automatically run an IFMP query of new 
transactions on a daily basis, or on call.  The query will result in an Excel file.  
The file data must be converted where necessary and copied into AMS.  
Conversions will include expansion of the instrument identifier from IFMP's 
10 digits to AMS' 11 digits, using a rereversal of the scheme that IFMP uses to 
convert AMS records.  If an AMS transaction record already exists, the IFMP 
data will overwrite it.  If there is no AMS transaction record, the program will 
create an unvalidated partial record using the IFMP data.

The IFMP Core Finance module contains certain data elements that must also be 
entered in the Acquisition Management System (AMS).  While IFMP is the 
official agency system, AMS is the source of data for official agency reports to 
GSA, SBA, NSF, and other agencies.  It is also used for in-house procurement 
management.  To the extent that the systems contain duplicate data elements, 
they must contain duplicate values to assure accuracy and integrity.  However 
IFMP is not, and has no plans to be, integrated with AMS or provide any sort of 
automated data feed to AMS.  Manually copying the data for thousands of 
transactions will result in unacceptable errors and a time lag, as well as creating 
unnecessary data-entry work.
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1297 Smith, Beverly 8/7/2002 SmallClosed 9/25/2002 High RCHQ

Remove mandatory requirement for 
entry of PR information for awards.

Modify AMS to allow optional entry of PR data for PO, Contract, and Grant 
awards.  Mods for POs, Contracts, and Delivery Orders, and Grant 
supplements will not be impacted since they do not currently require entry of 
PR data.

When centers transition to IFM,  any site-specific automated process that 
electronically imports PRs into AMS can no longer be used because the 
generatation of PRs will be handled in IFM.  Therefore, to avoid duplicating PR 
information, the mandatory entry of PR data in AMS should be optional.

1296 Smith, Beverly 8/6/2002 SmallClosed 9/27/2002 High RCHQ

Regulatory Changes in NAICS Codes Modify modules/tables as needed.The NAICS Codes for Construction have changed.
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1295 Smith, Beverly 5/3/2002 MediumHold 5/23/2002 High RCHQ

Performance Design Change - Purchase 
Order Module

Provide a conversion routine that will automatically calculate and update the 
original Total PO Value Included Options for open POs.  This will eliminate 
the need for the centers to update all of their POs manually.

Need to write a conversion program to populate the Original Total PO Value 
Including Options, Price/Estimated Cost, and Obligations with the Cumulative 
Purchase Order total value.  Only populate the Original Total PO Value 
Including Options and Obligations IF this field is BLANK.  Populate this field 
with the cumulative amount as of May 1, 2002.

1294 Smith, Beverly 5/3/2002 MediumClosed 9/25/2002 High RCHQ

Performance Design Change - Purchase 
Order Module

Streamline add/update the cost data process for Pos by providing the ability to 
add/update the cost data for POs immediately following entry of the 507 data 
fields instead of having to use the separate menu option once the 507 data has 
been added.

Due to the high volume of purchase orders done, to ensure accuracy of data, the 
Price/Est. Cost data needs to be included in PO module as part of the PO, not as 
a separate menu item. (To function like contract cost data does now).
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1290 Howerton, Mary 3/11/2002 MediumClosed 3/11/2002 High RCMSFC

Log all records deleted from AMS. Add a NAMS table to record deleted record information.There is no audit trail of records deleted from AMS.

1289 Smith, Beverly 11/8/2001 MediumClosed 12/11/2001 Emergency RCHQ

Allow EPA Designated Products, 
Recovered Materials Clauses, and 
Funding Agency fields to be blank for 
PPC 98.

Implement 507 edits on Table 50 for these fields based on the requirements 
specified in the interrelational edits.

PPC 98 is used for intragovernmental POs.  Therefore, the EPA Designated 
Products, Recovered Materials Clauses, and Funding Agency fields do not have 
to be reported and should not be required to be entered for these POs.
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1288 Deuell, Mary 11/15/2001 SmallClosed 12/11/2001 Emergency RCLaRC

Change QSA17 to be consistent with 
QSA21 as far as updates to  physical 
completion date.

QSA17 - Purchase Order Update - When the physical completion date is 
updated on this screen, the validation flag on the purchase order is changed.  
This is inconsistent with processing on QSA21 - PO Award Update (507).  As a 
result, purchase order physical completion dates are not being reported on FACS.

1287 Smith, Beverly 5/2/2001 X-LargeClosed 8/30/2001 High RCHQ

FY 2002 Regulatory Changes AMS must be changed to accommodate all new regulatory requirements.Add the following fields to AMS:  Use of EPA Designated Products, Use of 
Recovered Material Clauses, Funding Agency, Funding Agency - DODACC, 
Funding Agency - Commericial Item Category, Funding Agency - Reason for 
Purchase, and Funding Agency - Clinger-Cohen Act.  Change the Bundling 
field to accept codes A-D instead of values Y or N.
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1286 Mumford, Michelle 3/15/2001 MediumWithdrawn 12/31/2001 High RCGSFC

Allow access of Page 2 of PO module to 
be completed for GSA orders having 
Contract Type of 5,6,7,8, and 12.

Need page 2 of the Purchase Order module to be unfrozen to enable us to fill out 
the entire page for GSA order that have a contract type of 5, 6, 7, 8, and 12.  
Need all of the fields to be mandatory on GSA orders with these contract types.  
These are for PPC codes AY, BY, FY, and KY.  

Purchase orders are required to track this information and AMS does not 
accommodate these requirements on GSA orders.  These screens are available 
for regular PO's.

1285 Mumford, Michelle 3/15/2001 MediumClosed 4/2/2002 High RCGSFC

Contract Type should allow all options 
and allow entry of Delegation Field on 
Page 2 of PO Module.

1.  The Contract Type field on PO's only allow you to enter a "1".  Need this 
changed to accommodate all options. (02, 03, 04, 05, etc).
2.  Need to be able to fill in the delegation field on Page 2 in the PO module.

Purchase Orders are required to track this information and AMS does not 
accommodate these requirements.
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1284 Deuell, Mary 3/5/2001 MediumNew 11/15/2002 Low RCLaRC

Expand length of remarks field. Allow remarks to carry over to more than one line without requiring a date or 
expand the length of the remarks field.

PR remarks fields are currently 50 characters long.  If the contract specialist is 
trying to input an explanation, there is usually not enough space to input 
sufficient information, and the remark has to carry over to another line.  AMS 
requires a date for each remark, so it is difficult to read remarks that carry over 
to more than one line, since they all have dates on them.

1283 Deuell, Mary 3/6/2001 MediumClosed 11/15/2002 Low RCLaRC

Closing out linked PR's For PR's with linked milestones, give the user the option of closing all linked 
PR's instead of requiring them to be individually closed.  The user would still 
need the option to individually close them, since the funding may not be used 
on all linked PR's.  This would apply to the purchase order, contract, and grant 
modules.

When closing out PR's for documents with multiple PR's linked, the user must 
individually close the PR's out.  This can be quite time consuming, and in some 
cases, when the PR's are linked by milestones, the user only closes out the first 
PR, and assumes that all the linked PR's are automatically closed out.
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1282 Deuell, Mary 3/6/2001 MediumClosed 4/2/2002 Medium RCLaRC

Option tracking on purchase orders Add same functionality as currently exists on file (contract administration 
option on contract administration menu)

Need the ability to input option dates on purchase orders.

1281 Deuell, Mary 3/6/2001 SmallClosed 3/6/2001 Low RCLaRC

Tracking period of performance option 
dates

Modify the contract administration screen (QBC10/QCB15) to indicate that 
the ending dates for the period of performance options should be entered.

The contract administration option in AMS allows users to track period of 
performance option dates.  The user cannot tell from the screen whether the 
starting date or ending date should be entered in AMS.

Page 34 of 597



CCR # Initiator Initiation Date Status Status Date Priority Type Size

As of: 11/1/2004  CCR Report For AMS

Title Description Recommended Action

Updated Weekly

Expected Release Expected Release DateInstallation

  All CCRs

1280 Deuell, Mary 3/6/2001 MediumClosed 11/15/2002 Low RCLaRC

PR Milestone tracking Delete mandatory milestones for Selection Made and Preneg Approved; change 
Negs Complete to Negs/Disc Compl.  Note that if centers still want to track 
these milestones, AMS will allow centers to add to the mandatory milestones.

AMS mandatory milestones do not match IFM standard milestones.

1279 Deuell, Mary 3/5/2001 SmallClosed 3/5/2001 Low RCLaRC

TPA and Delay code help on Milestone 
Update Screen

Add TPA code help and delay code help options to QPM01 (Update 
Milestones).  Add TPA code help to QPM05 (Generate Milestones).

When a user is updating milestones, they are unable to access the TPA code 
help (QPZ01) and the Delay code help screens (QPZ02).  Currently, the TPA 
code help screen is only availiable on the PR Query Screen, and the Delay code 
help is only available on the Milestone query screen.  It would also be helpful to 
have TPA code help on the Generate Milestone screen, since the user is required 
to input the TPA code on this screen.
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1278 Deuell, Mary 3/6/2001 X-LargeClosed 4/2/2002 Medium RCLaRC

Tracking GSA BPA's in AMS We need the ability to add a new GSA BPA in AMS and then issue delivery 
orders against that BPA, as well as mods to the delivery orders.  Delivery orders 
are currently input as mods (on the purchase order file), and there is no way to 
track the modifications to the delivery order, so the user is forced to update the 
mod.  Goddard has requested the addition of a mod obligation field -- this would 
be necessary in order to track incremental funding of these delivery orders (we 
would like to expand that requirement to allow for the obligation field on the 
original delivery order also.

1277 Deuell, Mary 3/6/2001 MediumClosed 4/2/2002 Medium RCLaRC

Expansion of cost tracking fields on 
purchase order file.

Add fields for fee, fee obligations, and allow cost obligations to be tracked 
(contract file currently has this functionality).  This needs to be added to the 
order and modifications to the order.

AMS does not allow for tracking of fee or incremental funding on purchase 
orders.

Page 36 of 597



CCR # Initiator Initiation Date Status Status Date Priority Type Size

As of: 11/1/2004  CCR Report For AMS

Title Description Recommended Action

Updated Weekly

Expected Release Expected Release DateInstallation

  All CCRs

1276 Blevins, Kathy 2/14/2001 MediumClosed 10/25/2002 Medium RCMSFC

Edit for SUBCONTRACTING 
PROGRAM PLAN (IPAR Block 39)

Accept only a 'Y' if $ amount GT $500K. Accept only a 'N' if $ amount LT 
$500K.

Incompatible 'Y' or 'N' entered in SUBCONTRACTING PROGRAM PLANfor $ 
amount specified is validated by AMS. Commercial Item Buys over $500K 
should not be subject to subcontracting plans or waivers.

1275 Deuell, Mary 2/26/2001 NoneClosed 10/25/2001 Emergency RCLaRC

Change validation flag status  in the PO 
507 Update  module.

Hubzone Sml Bus Cncrn, Hubzone Program, and Veteran Owned Sm Bus 
Cncrn fields should only be required if the 507 Required field is an 'N'.

QSA15 (Purchase Order Add) requires Hubzone Sml Bus Cncrn, Hubzone 
Program, and Veteran Owned Sm Bus Cncrn to be filled in.  QSA21 (Purchase 
Order Update - 507) requires the Hubzone fields to be blank for certain kind of 
action codes, and allows VOSB to be blank also.  If a user updates the purchase 
order using QSA17 (Purchase Order Update) after adding 507 data, the 
Hubzone and VOSB fields are required, the 507 validation flag is changed to 
'N', and the user is given no indication that the validation flag has been 
changed.  If a record is both added and updated prior to the FACS run, the 
record isn't reported on FACS.
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1274 Clark, Dwight 2/14/2001 X-LargeClosed 11/15/2002 Medium RCMSFC

Migrate AMS to Client-server Platform Migrate AMS to client-server platformAMS data is needed for the Virtual Procurement Office (VPO) and other client-
server applications

1273 Blevins, Kathy 2/14/2001 MediumClosed 2/14/2001 Medium RCMSFC

Edits for TYPE SERV/PROD (IPAR 
Block 19), PPC (IPAR Block 14) and 
DEMONST TEST PROGRAM (IPAR 
Block 46)

Add edits to check for compatibility between codes input for TYPE 
SERV/PROD, PPC and DEMONST TEST PROGRAM

AMS validates incompatible values of TYPE SERV/PROD, PPC and 
DEMONST TEST PROGRAM
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1272 Blevins, Kathy 2/14/2001 MediumClosed 2/14/2001 Medium RCMSFC

Edits for TYPE SERV/PROD (IPAR 
Block 19) and CICA  APPLICABILITY 
(IPAR Block 24)

Add edits to check for compatibility between codes input for TYPE 
SERV/PROD and CICA  APPLICABILITY

 AMS validates incompatible values of TYPE SERV/PROD and CICA 
APPLICABILITY

1271 Blevins, Kathy 2/14/2001 MediumClosed 2/14/2001 Medium RCMSFC

Edits for PPC (IPAR Block 14) and 
SOLICITATION PROCEDURES  
(IPAR Block 29)

Add edits to check for compatibility between codes input for PPC and 
SOLICITATION PROCEDURES

AMS validates incompatible values of PPC and SOLICITATION 
PROCEDURES
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1269 Clark, Dwight 2/8/2001 X-LargeClosed 2/8/2001 Medium RCMSFC

Purchase Order Generation Incorporate automatic Purchase Order generation in AMSDuplicate effort is required to generate Purchase Order through an alternate 
system

1268 Clark, Dwight 2/8/2001 LargeClosed 11/14/2002 Medium RCMSFC

Line Item Data Incorporate line item data into AMSAMS does not include line item data, which must be converted  to IFM; centers 
must resort to "stove pipe" systems for line  item accounting
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1267 Clark, Dwight 2/8/2001 LargeClosed 2/8/2001 Medium RCMSFC

Contract shared by multiple centers Develop a better method of handlingSource, tracking of data is questionable

1266 Clark, Dwight 2/8/2001 LargeClosed 2/8/2001 Medium RCMSFC

Data requirements for Grants Coordinate with Grants personnel at HQ and add the necessary data to AMS to 
satisfy HQ reporting requirements

HQ requests Grant data from centers that is not in AMS
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1265 Clark, Dwight 2/8/2001 LargeClosed 2/8/2001 Medium RCMSFC

 FACS Lead Time Data Drop the data requirement or fix edits to clean up the dataHQ does not use Lead Time data in FACS

1264 Clark, Dwight 2/7/2001 LargeClosed 9/10/2001 Medium RCMSFC

Procurement Data Warehouse System 
(PDWS) Download

Since the SESAAS group has the distribution channels and change 
management knowledge, it is requested that the SESAAS group assume 
responsibility for the distribution and maintenance of the AMS Adabas/Natural 
mainframe download  programs.  The NAIS Team will remain responsible for 
the maintenance of the PDWS on the UNIX platform.

As an interim to the IFM implementation, the NASA Acquisition Internet 
Service (NAIS) has developed a database that is downloaded from AMS to 
allow access by NAIS software.  Each  NASA center needs these 
Adabas/Natural programs to contribute to the PDWS.  Any database changes in 
AMS require that the  same changes be made to the download programs.
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1262 Styles-Oscarson, Char 1/25/2001 SmallClosed 8/31/2001 High RCMSFC

AMS needs to display a security 
warning banner.

Modify QGM00 to display the following security warning message:

WARNING! This is a US Government computer. This system is for the use of 
authorized users only. By accessing and 
using the computer system you are consenting to system monitoring, including 
the monitoring of keystrokes.  Unauthorized use of, or access to, this computer 
system may subject you to disciplinary action and criminal prosecution.

According to NASA policy, all systems must display a security warning banner 
prior to entering them.

1261 Mumford, Michelle 11/21/2000 MediumClosed 3/29/2002 High RCGSFC

Additional lines needed under the 
Award Fee Analysis update screen.

Update award fee analysis to accommodate 60 lines of text.The award fee analysis update screen does not have enough lines.  Currently, 
there are 30 lines.  We need to update this option to accommodate 60 lines of 
text.
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1260 Basta, Michael R 11/16/2000 SmallWithdrawn 12/31/2002 Low RC 7.7.1ARC

AMS - Add fields for Contractor 
Information

Add the three fields indicated above to the grant-file rather than the case file.AMS would be more useful if it was able to store contractor information, 
specifically:  Principal Investigator's Name, EMAIL, and phone.  The PI field is 
currently available in the case file, but the case file is limited to university 
awards and excludes non-profits - these 3 fields should be available for all 
grants and cooperative agreements.

1259 Basta, Michael R 11/16/2000 SmallWithdrawn 10/22/2002 Medium RCARC

AMS - Add fields for Contractor 
Information

Provide the above function with reporting capability and output (to screen, 
printed output or downloadable text/Excel, etc).

AMS would be more useful if it was able to report on financial information for 
delivery orders, similar to the way that it currently does for contracts, grants, 
and POs, with the "Cost Tracking Report" for each award (e.g., sum delivery 
orders with their DO mods, and sum all delivery orders/mods for a specific 
contract, rather that just a general "browse" Dos/mods as is currently available).  
This may necessitate use of a "mask" and/or indexing of FSS/IDQ/BOA-NUM 
field so that output can be selected for a specific contract.
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1258 Basta, Michael R 11/16/2000 X-LargeApproved 2/16/2001 Medium RCARC

AMS - Add fields for Contractor 
Information

Provide function to calculate the above leadtimes and output them output on 
screen, to printer, and/or downloaded (text or Excel) formats.

AMS would be more useful if it was able to calculate leadtimes in the new 
format prescribed in the HQ/H letter of 4/27/2000.  This would include a 
breakdown into two major categories: (1) Commercial Items and (2) 
Noncommercial Items.
*  Commercial Items would be further broken down into 3 subcategories: under 
$5M, $5M-$25M, and > $25M.
*  Noncommercial Items would be broken down into 2 major subcategories, 
competitive and noncompetitive.  Each of these would in turn be further broken 
down by the following $ thresholds:  Under $10M and Over $10M.

1257 Basta, Michael R 11/16/2000 MediumClosed 9/25/2002 Medium RCARC

AMS - Add fields for Contractor 
Information

Provide the above function with reporting capability and output ( to screen, 
printed output or downloadable text/Excel, etc).

AMS would be more useful if it was able to report on financial information for 
delivery orders similar to the way that it currently does for contracts, grants, and 
POs with the "Cost Tracking Report" for each award (e.g., sum delivery orders 
with their DO mods, and sum all delivery orders/mods for a specific contract, 
rather than just a general "browse"  DOs/mods as is currently available).
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1256 Basta, Michael R 11/16/2000 SmallWithdrawn 12/31/2002 Low RC 7.7.1ARC

AMS - Add fields for Contractor 
Information

Add the three fields indicated above to the contract file, and possibly the PO 
file.

AMS would be more useful if it was able to store contractor information, 
specifically:  On-site manager's Name, EMAIL, and phone.  This would be 
particularly useful for contracts.

1255 Erickson, Debra 11/27/2000 SmallClosed 10/31/2001 High DRDFRC

 Delivery Order Browse Error while 
Paging Records

A calculation failed because the size of the resulting field was not large enough 
to hold the computed amount.

An error occurred using the functions, "Del Order Browse by Required Delivery 
Date" and "Del Order Browse by Administrator Code" while paging through 
delivery order records.  The error is as follows:  4830 NAT1301 Intermediate 
result too large.
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1254 Styles-Oscarson, Char 11/23/2000 MediumClosed 5/11/2001 High RCCC

Software AG Upgrade - 
ADABAS/Natural 3.1.2

Fix the syntax errors.Some of the programs in AMS will not compile under the new version of 
ADABAS/Natural.

1253 Deuell, Mary 11/15/2000 SmallClosed 4/2/2002 Medium RCLaRC

On Grant Closeout Update screen, the 
Price/Est Cost shown is from the basic 
grant.  This amount should be from the 
composite grant.

Correct program logic to show Price/Est Cost from the composite grant instead 
of the basic grant.

On Grant Closeout Update screen, the Price/Est Cost shown is from the basic 
grant.  This amount should be from the composite grant…
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1252 Smith, Beverly 8/25/2000 X-LargeClosed 1/22/2001 Emergency RCHQ

Regulatory Changes 1)  Multiple Award Contract Fair Opportunity (MACFO) is a 1 character field.  
If Kind of Action = 28 then MACFO must be A, B, C, D, or E.  If Kind of 
Action is not equal to 28 then MACFO must be F.
A - Fair Opportunity Process
B - Urgency
C - One/Unique Source
D - Follow-on Contract
E - Minimum Guarantee
F - Not Applicable

1)  Add Multiple Award Contract Fair Opportunity field to AMS system.
2)  Make Hubzone, Small Business, and Veteran Owned Small Business fields a 
required fill on Purchase Order screen regardless of dollar value.  However, only 
those PO's over $25k should be reported to FACS.
3)  Create a report that will show all contracts and purchase orders where there 
was not a one-for-one conversion of the NAICS code.  The report should show 
the SIC code along with the NAICS code that was chosen by the center.
4)  An edit in the system on the Hubzone Small Business Concern field that says 
'If Yes then Hubzone Program must be A, B, C, or D'.  This is not true.  This 
edit needs to be deleted.

1251 Deuell, Mary 7/17/2000 MediumClosed 4/2/2002 Medium RCLaRC

Mod Prefix Requirement AMS should be modified to match the instructions set forth in the PIC.  If 
AMS is correct, then NASA Headquarters needs to modify PIC.  Mod prefix 
appears to add no value, since the same data can be obtained from looking at 
kind of action.

AMS requires a mod prefix to be input for every modification record.  PIC 99-
18, which contains the instructions for completing the NF 507, says that the 
mod prefix field is optional.
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1250 Deuell, Mary 3/30/2000 SmallClosed 5/6/2002 Medium DRLaRC

Updating Price/Cost Data for Contracts When this particular scenario occurs for a contract modification, the primary 
reason the subtraction occurs twice is because a subroutine that computes the 
available options, roll-composite, is executed twice.   Also, a flag is not 
properly set that determines confirmation for the obligation message.  This 
logic needs correcting for both problems.   Additionally, an update of the 
record occurred even after these corrections were temporarily implemented in 
the test environment.  More research will be needed to prevent the update.

When you are updating price/cost data on a modification that exercises an 
option, and the value of your obligations exceeds the value of your contract, 
something strange happens.  You get an error message that tot oblig will be > tot 
value, and the system prompts you to confirm. The system has already 
subtracted your option value from the available options.  When you press enter 
to confirm, it takes the money out of available options a second time, and in 
some cases, you don't have enough remaining options, so you get an additional 
error message - "Available options may not be less than zero.  Please correct."  
The only way I could get around it was to actually remove some of the funding 
so I never get the first error message, and add it back on a mod that didn't 
exercise an option.

1249 Smith, Beverly 4/5/2000 X-LargeClosed 8/31/2000 High RCHQ

FY 2001 Regulatory Changes AMS must be changed to accommodate all new regulatory requirements.1. Conversion of Standard Industrial Classification (SIC) codes to North 
American Industry Classification System (NAICS) codes.

2. The addition of the Veteran Owned Small Business Concern field.
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1248 Hines, Connie 4/5/2000 MediumClosed 8/31/2000 High RCDFRC

Purchase Order Composite Record 
Change

Modify Purchase Order processes to update the composite record using 
Contract and Grant business rules.

The Composite record on the Purchase Order file is incorrectly coded.  The
PO file composite record functionality should match the Contract and Grant
file composite record functionality.  Identify and inform of any other
differences.

PO Changes
Center Kind of Action (CKOA) field - needs to update composite record also
when base record is changed.  The CKOA does not and should not update on
mods.

Final Invoice Paid Date field - needs to populate composite record from
base record and also when base record is changed.

All existing AMS records need to be corrected in accordance with these
changes.
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1247 Gregorich, Janmarie 3/14/2000 NoneWithdrawn 1/22/2001 Medium NoneGSFC

 Input delimiter not present in JCL 
created, by program QPS01,  to run the 
report program QGM13.

In program QPS01, change the length of the field  #QGM13-PARM1 from 17 
to 19, and change the input to that field from  SUBSTRING(#PARM,3,17) to 
SUBSTRING(#PARM,1,19).  These changes will pick up an asterisk in 
position one of the parameters. This asterisk is placed in front of the 
parameters by program QGM12 with the intent that it will be used as a trigger 
in program QPS01. QPS01 then uses the asterisk to determine if a comma 
needs to be inserted between the parameters. As started in section 11, the code 
needed to insert the comma is already present in QPS01.

The Natural default for the input delimiter is a comma. The JCL to execute the 
report program QGM13 that comes out of  QPS01 has a blank as the input 
delimiter. Therefore, the JCL created to run QGM13 will not execute (it comes 
back with,  "NAT1106 Data string for input field too long.") unless the default 
for the delimiter has been changed to a blank, or the comma has been inserted as 
the input delimiter via a work around in the site unique program QPS02. 
Conventional programming standards would be to code assuming the Natural 
defaults were being used. If another site should choose to not use the Natural 
default, then this customization would be  implemented in the site unique 
program QPS02.  The code necessary to insert the comma as the input delimiter 
is already present in the program QPS01. It is currently being 
bypassed when creating JCL for the report program QGM13.

1245 Deuell, Mary 2/23/2000 SmallClosed 1/22/2001 High DRLaRC

"Update Grant Supplement" screen 
displays composite values for 
administrator code, grant officer code, 
and negotiator code.

Display supplement values for administrator code,  grant officer code, and 
negotiator code on the "Update Grant Supplement" screen.

When user views "Query Grant Supplement" screen, the supplement values for 
administrator code, grant officer code, and negotiator code are displayed.  When 
the user views "Update Grant Supplement" screen, the composite values for 
administrator code,  grant officer code, and negotiator code are displayed.  This 
screen should also display the supplement values for these fields.
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1244 Wargo, Kathy A 2/23/2000 NoneWithdrawn 1/22/2001 Medium NoneGRC

Standard Form 129 Purge Please modify AMS so that all *.VID fields are checked when this report is 
generated.

 When the Purge report is generated, it is not checking for all  *.vid fields.  
Example:  ONR-vid, DCAA-vid, DCAS-vid and 
CPOP-vid.

1243 Cain, David 12/22/1999 SmallClosed 1/31/2000 High RC 7.1.2 1/31/2000GRC

Change the online AMS Metrics Report 
to run in batch.

Change AMS to submit the metrics report in batch through the online batch 
submission module, QPS01.

Due to the large volume of data in the AMS database, this module needs to run 
in batch.
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1242 Mumford, Michelle 12/2/1999 SmallClosed 10/27/2000 Medium DRGSFC

All Delivery Orders for one contract are 
not showing when using Delivery Order 
Browse.

Correct Read statement.On Delivery Orders Browse on Contract module, if there are more than 14 
delivery order mods on a delivery order, the user only sees approximately 14.

1241 Mumford, Michelle 11/30/1999 SmallClosed 11/16/2000 Medium DRGSFC

If Contract has Mod # 16, it is not 
shown in Cost History.

Correct program logic.Price/Cost Query of Contracts Administration module does not display cost data 
for Mod #16.
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1240 Absher, Brigetta 11/4/1999 SmallClosed 11/22/1999 Emergency RCHQ

Modify 507 edits for Small 
Disadvantaged Business(SDB)  
Programs.

Change the edits for SDB Programs on Table 50.Edits for SDB Programs are in conflict with edits for Small Business Programs 
that are not disadvantaged.

1239 Absher, Charmaine 10/26/1999 SmallClosed 12/3/1999 High RCCC

Provide a metrics report Add a new option, Option 4, "AMS Metrics Report", to the System 
Administration submenu.

A report is needed to determine the number of all active records and records 
closed within a specified period of time.  These statistics will be used for 
metrics reporting requirements and will include the following procurement 
entities:  PR's, PO's, Contracts, Delivery Orders, Grants, Bid Lists, Vendors, and 
Commodities.
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1238 Smith, Beverly 10/15/1999 SmallClosed 11/22/1999 Emergency RCHQ

Modify 507 edits for Hubzone Program 
and Hubzone Small Business Concern 
Indicator

Make changes to Table 50.Current edits on Table 50 are not correct for some situations.

1237 Drappier, Lynn 8/2/1999 NoneWithdrawn 1/22/2001 Medium RCCC

Fetch of Subprogram Correct program logic.Program logic in QPR04 attempts to fetch a subprogram.  This throws the user 
to the NEXT prompt.
To reproduce error:  Enter a new PR, entering a 'Y' in the CONTINUATION 
FOR PROP CODE field.  After entering mulitple Property Code Entries, press 
enter.  Enter an 'A' (for remarks) in the Option field.  Enter a Remark and press 
enter.
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1236 Smith, Beverly 4/8/1999 X-LargeClosed 8/30/1999 High RCHQ

Implementation of Regulatory Changes 
to AMS

Need AMS to accommodate all new regulatory requirements for data collection.Several changes concerning new regulatory requirements on Hubzone Small 
Business, Small Disadvantaged Business, Very Small Business, Contract 
Bundling, etc.

1235 Deuell, Mary 2/4/1999 SmallApproved 11/8/2002 Medium DR 7.7.1LaRC

Obligation amount on composite 
contract does not match total obligation 
on Contract Cost Tracking screen.

Correct problem.This is a sporadic problem.  The obligation amount on the composite contract 
does not match the total obligation on the Contract Cost Tracking screen.  The 
difference appears to be the amount of Obligation on the Base contract.
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1234 Stewart, Lady 10/29/1998 SmallWithdrawn 10/31/2001 Low DRGSFC

User receives NAT1504 error Correct program logic.If CIC file from HQ has fewer records than the site file, user receives NAT1504 
error in QAR02.

1233 Drappier, Lynn 10/27/1998 MediumWithdrawn 10/8/2002 Medium DRCC

Reinput statement not preceded by input 
statement

Correct program logic.When adding a Purchase Order Mod, if a PR Number is entered in PR-NUM 
field but CLOSEOUT-PR field is left blank, the user receives the following 
message "NAXPR1NA  2300  NAT1108  Reinput statement not preceeded by 
INPUT statement."
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1232 Sedelmeyer, Barb 6/17/1998 SmallClosed 5/16/2003 Low DR 7.7.1LeRC

Misleading message when changing 
completion date.

Change message so that it is not misleading.  Possibly from 'DATA HAS 
BEEN UPDATED. NO CHANGE TO 507 REPORTABLE DATA.' to 'DATA 
HAS BEEN UPDATED. VALIDATION OF DATA IS NOT REQUIRED.'

User went into the contract module and into the Administration menu.  Updated 
a mod to a contract  (since it was the last mod, it was the composite record), and 
changed the completion date from 19980201 to 19981201.  AMS came back 
and said that the data has been updated and there was NO change to 507 
reportable data, meaning she did not have to validate it.  However, if the user is 
NOT required to validate the change it will never report to FACS and 
Headquarters will have incomplete data.  Research shows that the change IS 
reported by FACS to HQ; the message is misleading.

1231 Deuell, Mary 6/1/1998 SmallClosed 6/30/1998 High DRLaRC

Grant Processing Discrepancy Re-baseline application and provide a fix to correct data on the PR-X-
REFERENCE file.

When a grant is queried and it has multiple PR's, the NUM-LINKED field on 
the screen indicates that only one PR is linked to the grant.  If a "Y" is entered 
in the MORE-PR'S field, the screen for displaying the PR's shows a different PR 
from the one shown on the first screen and the NUM-LINKED field shows the 
correct number of PR's.
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1230 Kates, Peggy 4/30/1998 MediumClosed 6/30/1998 Emergency RCHQ

Need to capture the CAGE Code on the 
Vendor File.

Need to add the capability to Add, Update, and Delete a CAGE Code on the 
Vendor File.  This will be used to assist the centers at conversion time, if they 
choose to use this method to associate a CAGE Code with a contractor.  Screens 
affected are circled on attached page:  1--Add New Vendor; 2--Update Vendor; 
3--Delete Vendor; 4--Query Vendor; 13--Alphabetic Vendor Listing; 17--Add 
new Vendor (Small Purchase); and 18--Update Vendor (Small Purchase).  This 
field will be optional--not required.  It is a 5-digit alphanumeric field.  No edits 
are required.

1229 Brock, Shirley 4/17/1998 SmallClosed 4/2/2002 Low DRMSFC

Negative number becomes a positive 
number followed by a bracket.

Correct program logic.ESTIMATED-COST-OF-CHANGE-ORDER (N11), a field in the Contract file,  
is moved into the variable #EST-COST-OF-CHANGE-ORDER (A12).  The 
data's appearance is changed when this happens.  Example:  If ESTIMATED-
COST-OF-CHANGE-ORDER equals -20000, #EST-COST-OF-CHANGE-
ORDER will equal 2000}.
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1228 Sedelmeyer, Barb 4/8/1998 MediumApproved 9/23/2002 Low DRLeRC

Reinput before input in NAXPR1NA 
line 2300.

Correct programming code.In PO Mod Update process:  If PR-NUMBER is not blank and CLOSEOUT-PR 
is not 'Y', 'C', or 'N',  the user receives a NAT1108 error - Reinput statement not 
preceded by input statement.  The error is caused by code in module QSB51.

1227 Brock, Shirley 2/12/1998 SmallApproved 2/16/2001 Low DRMSFC

Reinput before input in QCB50 
line#4470.

Correct programming code.Program code attempts a reinput on a data field that was never used in an input 
statement.
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1226 Gustafson, Marge 2/4/1998 SmallClosed 5/6/2002 Medium DRGSFC

Incorrect error message in Delivery 
Order Module.

The code needs to be fixed to retrieve the correct record in the Delivery Order 
file.

Module QCA50 is retrieving the wrong ISN for the Contract file.  The ISN is 
being set for a record in the Delivery Order file.  The ISN is not being reset 
before a record is retrieved from the Contract file.  Therefore, a Contract with 
the same ISN as the Delivery Order is being retrieved.

1225 Gustafson, Marge 12/1/1997 LargeClosed 12/31/1997 Medium RCGSFC

Updating of COTR-name and COTR-
Organization-Code in Grants Module.

If we want to maintain the original COTR and COTR-Org on a Grant then the 
program needs to be changed on the Supplement Add Program to also update 
composite with Organization-Code.  If we want to have the Grants Module 
work the same as the other modules, we should be able to update both fields 
from either the basic or the supplement.  This means that we then lose the 
initial historical record in the basic but the info is still in the file.  However, the 
COTR-Name and Org. is stored on each of the supplements so if necessary, a 
search could be made on them.  This is not so with the other modules.  They 
are only stored on the basic and composite and are the same.

If you enter the new COTR-Name and Organization-Code on a supplement the 
Name is updated on the composite record but not the Organization.  In order to 
change the Organization-Code, you have to change it on the basic record 
(QCA21-01).  This changes the Organization on the composite record but does 
not change the COTR-Name on the composite.  Changes to the 1356 changes 
neither the basic nor composite.  Do we want to maintain the original COTR 
and ORG on the basic and update the composite?  Neither the Contract module 
nor the PO module allow changes to COTR or Organization on the mod screens--
only the grant-supplement screen.  To change COTR and Organization in 
Contracts you can use the Administration Screen, or the basic record.  Either 
way both basic and composite are updated.  If the Grants Module was meant to 
update only the composite record, then why doesn't it also update the Org-Code?

Page 61 of 597



CCR # Initiator Initiation Date Status Status Date Priority Type Size

As of: 11/1/2004  CCR Report For AMS

Title Description Recommended Action

Updated Weekly

Expected Release Expected Release DateInstallation

  All CCRs

1224 Kates, Peggy 11/24/1997 MediumClosed 12/19/1997 High DR 6.1.1 12/19/1997HQ

Invalid Edits Incorporate new edits changes in next release.Statute was changed to allow 8(a) awards as simplified acquisitions.  The 
system needs to be updated to accomodate this change.  New edits were faxed 
identifying new edits requirements for PPC PF and PS.

1223 Brock, Shirley 11/10/1997 SmallWithdrawn 1/22/2001 Low DRMSFC

Grant supplement display incorrect.  Have the initial screen display populated with the mod record field values.Problem updating grant supplement.  When the record was initially displayed, 
the Administrator Code, the Grant Officer Code, and the Negotiator Code were 
values from the original grant.  (When the screen is initially displayed, it is 
populated with the composite record field values.)  Once the record was 
updated, the correct values for the supplement were displayed. (After the screen 
is updated, it is populated with the mod record field values.)
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1222 Gustafson, Marge 10/28/1997 SmallWithdrawn 1/22/2001 Low DRGSFC

Incorrect message displayed during 
processing of PO.

Correct program logic.User was trying to enter a Physically Complete Date and the Accession Number 
in Purchase Order Screen QSA17 (Purchase Order Update) but was stopped 
with the message that "More Pr's must be 'Y' or blank" and the system wouldn't 
accept either of these answers.  The user then tried going thru QSA21 (PO 
Award Update) and was stopped there also.  But the error message was different 
here-the PR had both a Cancel Date AND a Completion Date.

Research found that Line 5965 of QSA17 assigns #MSGNUM = 41 when it 
should be assigning #MSGNUM = 40.  Messages come from subprogram 
NAXMPCNA.  #MSGNUM(41) = "More PR must be 'Y' or blank.  Please 
correct."  #MSGNUM(40) = PR has been cancelled.  Please correct."

1221 Kates, Peggy 10/15/1997 SmallClosed 10/22/1997 Emergency DRHQ

CCR1212 did not address dates with 
20th century

Send out an adhoc program to correct the 20th century dates.The adhoc to add a century to the FACS dates did not address dates in the 20th 
century.
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1220 Stewart, Lady 7/15/1997 SmallClosed 4/2/2002 None DRGSFC

Abend NAT1316 for Module QCC77 Correct program logic.User receives a NAT1316 error "Index not within array structure" when this 
module reads records in the combination of a multiple of 14 + 13.  (Examples:  
0x14+13=13; 1x14+13=27; 2x14+13=41; etc.).

This problem has existed for some time.  Last referenced update to this module 
was on 9/9/96.

1219 Clark, Dwight 6/9/1997 SmallClosed 4/2/2002 High RCMSFC

Addition of 'Remarks' field for all 
reportable actions

Incorporate the additional 'Remark' field not only in the contracts module, but 
the Grants Module as well.  The Purchase Order Module already has the 
requested capability.

After the last AMS telecon, a memo from Peggy Kates titled "Follow up on 
AMS Telecon" and dated May 21, 1997 stated that Ahmad/CSC will put in a 
CCR to add a 'remark' area for contracts.  The same need exists with the same 
justification for all reportable actions in AMS.
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1218 Kates, Peggy 5/19/1997 NoneClosed 9/3/1997 High RC 6.1.0 9/3/1997HQ

Requirements to collect data on 
Commercial Item Acquisitions Under 
the Test Program.

Add a new element under Field 24 - CICA Applicability, 4--"Commercial Item 
Acq. Under Test Pgm."  Edits will be forwarded ASAP.

There is a requirement to collect data on Commercial Item Acquisitions Under 
the Test Program.

1217 Kates, Peggy 5/19/1997 NoneClosed 12/31/1997 High RCHQ

DemoTest Program Expiring Eliminate all valid and interrelational edits pertaining to these fields.  This 
would allow the data to still be input if required but not be forced to report data 
if requirement is eliminated as expected.  If legislation is passed in time, 
remove fields from AMS.

The requirement to collect DemoTest Data is expiring in September.  Proposed 
changes recommend eliminating the following fields:  47--Emerging Small 
Business, 48--Emerging Small Business Reserve Award, and 49--Size of Small 
Business.  Legislation may not be passed until early September.
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1216 Kates, Peggy 5/19/1997 NoneClosed 9/3/1997 High RC 6.1.0 9/3/1997HQ

FIP/FIRMR fields are obsolete. Remove fields 61, 62, 70, 71, and 72.
Remove edits and fields from all AMS screens.

NF 507 Fields 61 - FIP Resources Decision Document; 62 - KMA Number; 70 - 
Delegation of Procurement Authority Ceiling Amount; 71 - FIRMR 
Applicability; and 72 - Delegation of Procurement Authority Expiriation Date 
are obsolete.

1215 Kates, Peggy 5/19/1997 NoneClosed 9/3/1997 High RC 6.1.0 9/3/1997HQ

NF 507 Field 44 - Property and Space 
Hardware Reporting has been changed.

Property & Space Hardware should be retitled to "Property Financial 
Reporting".
Change valid edits from "N", "2", or "3" to "Y", or "N".
Convert existing data: "2" to "Y" and "3" to "Y".

NF 507 Field 44--Property and Space Hardware Reporting is no longer valid.  
NASA no longer requires data on just "Space Hardware".  All property now 
considered "Agency Peculiar Property".  Need to determine if "Property 
Financial Reporting" is required (Yes or No).
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1214 Kates, Peggy 5/19/1997 NoneClosed 9/3/1997 High RC 6.1.0 9/3/1997HQ

NF 507 Field 43 - Cost & Performance 
Reporting contains obsolete elements.

Change valid edits from 'N, 2, 3, 4, 5, or 6' to 'N, 2, or 3'.

Convert existing data: '4' to '2'; '5' to '3'; and '6' to '3'.

NF 507 Field 43 -- Cost and Performance 533P is no longer valid.

1213 Gustafson, Marge 5/19/1997 MediumClosed 9/3/1997 Medium RC 6.1.0 9/3/1997GSFC

Cannot enter Contract Remarks for other 
than completed contracts.

It is essential for the AMS user to be able to enter remarks for contracts that are 
still open.

AMS does not allow entering remarks for contracts unless they are completed. 
The AMS user needs the ability of entering  remarks against a contract at all 
stages, not just when the contract is closed.
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1212 Kates, Peggy 5/19/1997 MediumClosed 9/3/1997 High RC 6.1.0 9/3/1997HQ

Begin reporting the century for Award 
Date, Completion Date, and Closeout 
Date.

Since FACS record layout is being affected due to other systems changes, 
begin reporting the century on the above listed fields.
This will eliminate a further change in March '98 when the system is required 
to become FY 2000 compliant.

FACS needs to have the century reported in these fields to become FY 2000 
compliant.

1211 Kates, Peggy 5/19/1997 MediumClosed 9/3/1997 High RC 6.1.0 9/3/1997HQ

Requirement to collect 'Ethnic Type' Add a Field-- 'Ethnic Type' with the following elements:
A - Asian-Indian American
B - Asian-Pacific American
C - Black American
D - Hispanic American
E - Native American
F - Other Certified
N - No Representation

There is a requirement to collect data on 'Ethnic Type'. We are awaiting a 
solicitation provision to allow for collection of this
information.
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1210 Kates, Peggy 2/27/1997 X-LargeClosed 1/11/1999 Emergency RC 6.0.4 4/21/1997HQ

Need to change the valid elements for 
'Performance Based Contract' field.

Currently Field 74 on the 507 'Performance Based Contract' requires 'Y' for yes 
or a 'N' for no.  There is now a requirement to report the percent of the contract 
that is performance based.  We need to retitle the field to 'Percent Performance 
Based' and change the valid values to those on the attached list.  All edits that 
currently allow a 'Y' or 'N' need to be changed to allow the new elements.  The 
screen name needs to be changed as well as any other related documentation, 
field definition, etc.

1209 Gustafson, Marge 2/18/1997 SmallClosed 3/10/1997 Emergency DR 6.0.3 3/17/1998GSFC

User stuck in infinite loop Correct program logic.When user generates a new PO with a PR that is closed--put "N" in CLOSEOUT 
PR, "N" in 507 REQUIRED, and "26000" in PRICE/EST COST, processing 
goes into an infinite loop.  The user cannot get away from the two error/warning 
messages.
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1208 Gustafson, Marge 2/10/1997 SmallClosed 11/7/2002 Medium DRGSFC

507 Edit Table Error Correct 507 edit table so that the user can only enter a value of "5" or "6" for 
EXT-COMPETITION when PPC Code is "DO".

When using PPC code of "DO", the only possible values of EXT-
COMPETITION should be "5" or "6".  AMS presently allows "2", "4", "5", or 
"6" when CICA is blank.

(If CICA is "2" and PPC is "DO", then AMS only allows EXT-COMPETITION 
to be "5" or "6".)
(PPC "DO" should be the same as "DL", "NL", and "NO".)

1207 Abu-Alrub, Ahmad 2/10/1997 X-LargeWithdrawn 1/23/2001 Medium DRMSFC

Some AMS table entries are wrong and 
need to be corrected.

Correct 507 edit table.AMS table entries, especially the 507 edits (over 40,000 records) need to be 
reviewed, and inaccurate data should be corrected.
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1206 Gustafson, Marge 2/7/1997 SmallWithdrawn 1/22/2001 Low DRGSFC

Incorrect message displayed. Change program logic so that the message desired is displayed when neither 
state code or country code is entered for Options 17 and 18.

The message on Vendors for Option 1 (Add New Vendor) and Option 2 (Update 
Vendor) reads "State code or country code is required" when neither code is 
entered.  But for Option 17 (Small Purchase Vendor Add - QBV20) and Option 
18 (Small Purchase Vendor Update - QBV21) the message reads "Invalid field 
value".  The message displayed for Options 1 and 2 should also be displayed for 
Options 17 and 18.

1205 Hines, Connie 12/9/1996 MediumClosed 2/10/1997 Medium DRDFRC

Cannot input 507 data. Modify program logic to check the total of the original PO and all Mods to see 
if 507 data will be allowed to be entered.

When entering a Purchase Order with a value of less than $25,000 and then 
adding a modification that increases the value to more than $25,000, the user 
should be able to enter 507 data.  Currently the user cannot enter 507 data.
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1204 Gustafson, Marge 12/9/1996 SmallClosed 2/10/1997 High DRGSFC

Need CPOP VID prefix changed back to 
"P".

Write an ad hoc program to change the prefix back to a "P".
Need to take the CPOP VID numbers that begin with "U" out of the system by 
either deleting them or renaming them with a "P" prefix.

User inadvertently changed prefix of CPOP VID from "P" to "U".  AMS does 
not provide a way to change the prefix back.

1203 Gustafson, Marge 2/6/1997 SmallWithdrawn 12/31/1997 Low DRGSFC

Cursor on wrong field. Correct program logic so that cursor is pointing at "PO Description" field when 
this message is displayed.

When entering a new Purchase Order, if the user does not fill in the required 
field "PO Description", a message will be displayed stating "DESCRIPTION 
WILL BE PULLED FROM THE PR FILE IF BLANK. PRESS ENTER TO 
CONFIRM." but the cursor is pointing at a different field "FSS/INDEF-
DELIVERY/BOA NUM".

(This problem existed before release 6.0)
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1202 Kates, Peggy 11/18/1996 SmallClosed 2/10/1997 High DRHQ

Edit Table Error Correct 507 edit table so that the user can enter a PPC Code of NL, NO, DL, or 
DO and Kind of Action of 23 or 24.

Edit error requires two fields to be completed when they are not required.  This 
happens when PPC Code is NL, NO, DL, or DO and Kind of Action is 23 or 
24.  

When Commercial-Item-Acquisition and Performance-Based-Contracting fields 
are filled in, AMS gives an error that they must be blank.  When these fields are 
blank, AMS gives an error that they must be filled.

1201 McCarthy, Debbie 11/15/1996 SmallClosed 2/10/1997 High DRJSC

Non Foreign PPC Code Error Correct program logic to populate Country field.  
Write conversion program to populate Country field of records already in 
Vendor file.

When entering a PO,  user received an error message "Must enter a non foreign 
PPC".  This occurred when they entered a PPC Code of "ZC" and a Country 
Code of "GM" 
.                                                                                                                       

Program logic checks Country field of Vendor file to set flag for error message, 
but program logic has not been populating this field.  Because of this, most of 
the records have no value in the Country field.  When there is no value, the flag 
is not set correctly and the error message is displayed incorrectly.
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1200 Kates, Peggy 11/4/1996 SmallClosed 2/10/1997 High DRHQ

Purchase Order Data not being written 
to FACS generation properly.

Per Arvo Hall, a filler needs to be added between line 1015 and 1020 in 
program QGR15.

Purchase order module in AMS is not writing data out properly to the FACS 
generation dataset for Headquarters.  Records received are in a different format 
from those received from the contract module.  A blank space should be sent 
between 'Commercial Item Acquisition' and 'Performance Based Contracting'.

1199 Drappier, Lynn 10/23/1996 SmallClosed 8/29/2003 Medium DR 7.9MSFC

"BROWSE BY FSS/INDEFINITE 
DELIVERY/BOA NUMBER" Option of 
PO Award and Contract Award screens 
does not work correctly.

Correct logic so that the browse process works correctly.(1) When listing PO's and Contracts that have a related FSS/Indefinite 
Delivery/BOA Number, all appropriate records are not  being listed.  This is not 
apparent to the user.  He/she may think that all records are displayed.
(2) "New Start" feature is inconsistent.  A record displayed when a value is 
entered in this field may or may not be displayed when the same "New Start" 
value is entered again.
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1198 Gustafson, Marge 10/16/1996 SmallClosed 10/23/1996 High DRGSFC

"Required-Delivery-Date" should come 
before "To-Closeout-Date".

Change modules QSA15 and QSA17 to have Required Delivery Date 
displayed before To Closeout Date.

The order of these two fields needs to be reversed.  It is confusing to the user to 
have the Closeout Date before the Required Delivery 
Date.                                                                                                                       
                                               

This is a design issue.  To-Closeout-Date was requested to come after Required 
Delivery Date in 6.0.

1197 Gates, Sandra G 10/8/1996 SmallClosed 5/16/2002 Emergency DRKSC

To-Closeout-Date must be changed from 
a required field to optional.

Change logic so that To-Closeout-Date is optional.To-Closeout-Date is a new field that was added to the "Purchase Order And & 
Update" processes in 6.0 as a mandatory field, but should have been an optional 
field.
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1196 Abu-Alrub, Ahmad 10/8/1996 SmallWithdrawn 5/10/2002 Low DRMSFC

Table 38 Error. Correct logic so that if the user selects to process Table 38, he/she receives an 
error message indicating that Table 38 is invalid instead of terminating his 
session with a natural error.

Table 38 no longer exists in AMS, but there is still logic that attempts to fetch 
Table 38 module (QTU38) when the user selects to process this table.  Because 
module QTU38 does not exist, the user's AMS session will be terminated with 
the NAT0038 error.

1195 Drappier, Lynn 10/3/1996 SmallClosed 5/16/2003 Low DR 7.7.1MSFC

Several modules have spelling errors. Correct spelling.List of spelling errors & modules that contain 
them:                                                                                                          
QPR00 - "Acquistions"               QPX01 - 
"Hehp"                                                                                                                   
QTU01 - "Ammouncement"        QCC21 - "Recieved"
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1194 Drappier, Lynn 10/3/1996 SmallClosed 2/10/1997 Low DRMSFC

Kind of Action column only shows one 
digit in Browse by FSS/INDEF-
DELIVERY/BOA-NUM.

Correct array definitions.Kind of Action column only shows one digit.  Kind of Action field can have two 
digits.  The second digit is being truncated.  It appears some arrays were not 
properly defined in the conversion of AMS from reporting mode to structured 
mode.

1193 Drappier, Lynn 9/30/1996 SmallWithdrawn 3/6/2003 Low DRMSFC

User can be thrown out of AMS when 
trying to generate the Contract Growth 
Report.

Display an error message if the user fails to choose a valid option.The user has a choice of three options when generating the Contract Growth 
Report.  If the user leaves the option field blank and hits the <ENTER> key, he 
will be thrown out of AMS.
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1192 Kates, Peggy 9/30/1996 SmallClosed 2/10/1997 Medium DRHQ

Wording on Options K & L on Table 46 
is very misleading

Correct wording on Table 46.Table 46 "Solicitation Procedures" needs to be updated to reflect the following 
changes:                                                       K should say 'Set-Asides (Includes 
Competitive 8(A) 
Awards)'.                                                                                                   L 
should say 'Other Than Full and Open Competition (Includes Noncompetitive 
8(A) Awards)'.

1191 Stevens, Mark 9/25/1996 X-LargeWithdrawn 1/22/2001 Low DRMSFC

NAT3145 error is returned and user 
kicked out to NEXT prompt when user 
attempts to update record already on 
hold.

Add logic to each of the update processes, so that when an individual attempts 
to update a record already on hold, the individual gets a message that the 
record is on hold and the system will keep trying to update the record or  
escapes the record to come back at a later time.

If an individual has a record on hold for update and another individual attempts 
to update the same record, the second individual will receive a "NAT3145 - 
Record Not Available At the Moment" and then be kicked out to the NEXT 
prompt.
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1190 Abu-Alrub, Ahmad 9/24/1996 X-LargeClosed 5/27/1997 High RCMSFC

Changes to accommodate the year 2000. Determine all fields, files, and modules that need to be changed, and make the 
necessary modifications.

Many date fields in the system do not contain the century, and need to be 
changed before the year 2000.

1189 Drappier, Lynn 9/23/1996 SmallWithdrawn 1/22/2001 Low DRMSFC

User receives NAT1108 "Reinput 
statement not preceded by an input 
statement" when trying to batch print a 
bid list.

The user should not receive a Natural error when he has entered incorrect 
information.  If the user enters an invalid PR number or a valid PR number not 
associated with a bid list, he should get a message prompting him to change 
the PR number.

Two things cause this error. (1) The PR# and bid list validation is not done 
immediately after input.  The batch program submitter (QPS01) is called first.  
(2) The input statement is in QENP01 and the reinput statement is in QBL01.  
QBL01 calls QENP01.
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1188 Stevens, Mark 9/30/1996 SmallClosed 5/16/2003 Medium DR 7.7.1MSFC

Mismatched Input Parameters in 
PR/Vendor/Bidder Documentation 
Reports

Correct the mismatched input parameters so that the report is generated.When submitting NAHP30NA/NAHP11PA, mismatched input parameters 
passed from one module to the other cause no report to be generated.

1187 Hines, Connie 3/5/1996 LargeClosed 5/31/1996 None DRDFRC

Table 96 Authorized Users Correct Table 96 programming.Table 96 limit options (Add, Delete, Update, Other) do not work.  Specifically, 
authorized users are able to "delete" when they have not been assigned the 
"delete option.
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1186 AMS 4/1/1996 LargeClosed 5/31/1996 None DRARC

No data

1185 Gustafson, Marge 4/1/1996 SmallClosed 5/31/1996 None DRGSFC

PO Price/Cost Data The Price/Cost data program, NASB34PA, does not update the Price/Cost field 
value correctly.
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1184 Kusterer, J 4/1/1996 SmallClosed 5/31/1996 None RC 4.0HW

8(a) Baseline Report 8(a) Baseline Report   Convert AMS baseline programs to structured mode and 
test prior to the time the current contract for AMS development expires.

The baseline report in AMS that reports 8(a) contractors (QGR30) needs to be 
corrected to reflect recent PPC code changes.  Instead of identifying 8(a) 
contractors by PPC code "PS", they must also be identified by PPC "PF".  Both 
PPC codes reflect 8(a) contractors.

1183 Kusterer, J 4/1/1996 MediumClosed 5/31/1996 None RCHM

Convert programs to structured mode Convert AMS baseline programs to structired mode and test prior to the time 
the current contract for AMS development expires.

AMS baseline programs must be converted to structured mode by the time the 
current contract for AMS development expires.
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1182 Kusterer, J 4/1/1996 LargeClosed 5/31/1996 None RCHM

Hyperstation Scripts Ensure that all hyperstation scripts for AMS are current and accurate 
concurrent with the release of AMS Release 4.0.

Hyperstation scripts must be complete and accurate at the time the current 
contract for AMS development expires.

1181 Deuell, Mary 4/1/1996 SmallClosed 5/31/1996 None DR 4LaRC

Contract Price/Cost Data Ensure Total Contract Value Including Options is calculated correctly.Total Contract value including Options is incorrectly calculated when 
obligations exceeds total value, and they are both increased at the same time.

Page 83 of 597



CCR # Initiator Initiation Date Status Status Date Priority Type Size

As of: 11/1/2004  CCR Report For AMS

Title Description Recommended Action

Updated Weekly

Expected Release Expected Release DateInstallation

  All CCRs

1180 Messina, Pete 4/1/1996 LargeClosed 5/31/1996 None RC 3.2HM

Convert AIM Applications to New 
Version of SAG

Convert to run on ADABAS 5.3.5, NATURAL 2.2.6, SUPER NATURAL 3.1.2.

1179 Messina, Pete 4/1/1996 LargeClosed 5/31/1996 None RCHM

AMS/NAFIS Interface Identify current AMS data to transmit to NAFIS and identify transmission 
method.

No interface is defined to transmit current AMS data to NAFIS.
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1178 Friederich, L 4/1/1996 SmallClosed 5/31/1996 None RCHW

Grant Module/Global search and replace 
program for field COTR-NAME in the 
grant module

Create a global search and replace program. The access should be limited to 
those authorized. It should work like this: type in old code, then type in new 
code, then the system makes all the changes.

Quite frequently, COTRs change at HQ.  All reports/memos generated after that 
time are using the wrong COTR name. There are too many changes to be made 
to be done one by one.

1177 Gustafson, Marge 4/1/1996 SmallClosed 5/31/1996 None DR 4GSFC

PR Linkage Message Change message for this condition to indicate that the primary PR must have 
milestones.

For Link PRs using same milestones (option 12):  If primary PR selected does 
not have milestones, incorrect message is displayed.  'This PR is linked to 
milestones and cannot be the primary PR.'
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1176 Garren, Mike 4/1/1996 MediumClosed 5/31/1996 None RCJSC

JSC CR 95000361, PR Milestone 
Forecast Dates

Allow TPA codes to have a dollar value range with no lead times in Table 11 
by correcting the above errors. Also, display a message to the user if they try to 
generate  milestones for a PR that has no lead times. A message also needs to 
be displayed when Awarding a Contract, Grant, or Purchase Order and closing 
out a PR that has no milestone forecast dates.

When generating PR Milestone Forecast Dates for a PR that has a TPA code 
with no lead times, program QPM01 errors with the following - 8000 1311 
Index in MOVE INDEXED statement in zero or negative. Program QPM02 
errors with same message when querying a PR that has milestone forecast dates 
that are zero because there were not lead times for the specific TPA when the 
dates were generated. The same error occurs when trying to Update milestones. 
When there are no lead times for a TPA code, these programs should not abort. 
See attached examples.

1175 Kusterer, J 4/1/1996 LargeClosed 5/31/1996 None RCHM

507 Validation Routines Change the 507 validation routines to be date-sensitive for new fields (doesn't 
require validation of new fields on old records).

When adding new fields to the 507 reportable screens, values for these fields on 
older records should not be reported.
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1174 Friederich, L 4/1/1996 SmallClosed 5/31/1996 None DR 4HW

Problem with purge vendor program Ensure this program is working correctly.After a vendor id is purged by the purge vendor program, a new vendor was 
added several weeks later using the same VID number. After adding the vendor 
information, I then attempted to add commodities (i.e. SIC codes) for this VID 
number. I was not allowed to add certain numbers because "A SIC Code is 
already on file for this vendor". I then added another vendor using a purged 
number, viewed existing commodities (should not be any) and the system listed 
several SIC codes!!!!

1173 Friederich, L 4/1/1996 SmallClosed 5/31/1996 None RCHW

Duplication of grant description from 
basic record upon addition of grant 
supplement

Upon adding a grant supplement, have the description from the basic grant 
show up on the screen. Allow personnel to edit the description in case of 
changes.

Personnel are wasting a lot of time typing the description on modifications to 
grants. We use the proposal title as the description, which does not frequently 
change.

Page 87 of 597



CCR # Initiator Initiation Date Status Status Date Priority Type Size

As of: 11/1/2004  CCR Report For AMS

Title Description Recommended Action

Updated Weekly

Expected Release Expected Release DateInstallation

  All CCRs

1172 Friederich, L 4/1/1996 MediumClosed 5/31/1996 None RCHW

Copy PR function Allow users to copy PR information to another PR number or numbers. Then 
force the user to edit the copied PR(s) to change any information (such as 
description) which is different.

Here at HQ, we do a lot of training grants. PRs for TG are received in lots of 20 
or more. Personnel are wasting a lot of time typing in a record for each one 
when a lot of the data is the same for each.

1171 Friederich, L 4/1/1996 MediumClosed 5/31/1996 None RCHW

Copy grant award and supplement 
function

Allow users to copy 507 information to another grant number or numbers. 
Then force the user to edit the copied 507(s) to change any information (such 
as completion date) which is different.

Here at HQ, we do a lot of training grants. 507s fot TG are inputted in lots of 10 
or so. Personnel are wasting a lot of time typing in a record for each one when a 
lot of the data is the same for each.
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1170 Friederich, L 4/1/1996 MediumClosed 5/31/1996 None RCHW

Add same data to several PRs function Allow users to add the same data to several PR numbers. Perhaps a choice on 
the amin PR screen - Add information to multiple PRs? - users will put a Y in 
the box to get a screen where several PR numbers can be typed in.

Here at HQ, we do a lot of training grants. PRs for TG are receiver in lots of 20 
or so. Personnel are wasting a lot of time typing in PR Package Complete 
milestones for each one when the data is the same for each.

1169 Friederich, L 4/1/1996 SmallClosed 5/31/1996 None RCHW

The change grant/order/contract/supp. 
number is in a bad place (tables, system 
administration)

Move to contract, grant, and order screen. (similar to change PR number 
function).

All personnel in HW are required to do their own data entry. However. the 
change number function is under system administration. All people should be 
able to change the g/o/c or supp number when they make mistakes, but should 
not have to be authorized for all types of system administration. Also, the 
location of this option is very bad. Nobody knows it exists.
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1168 Friederich, L 4/1/1996 MediumClosed 5/31/1996 None RCHW

If a user does not add new vendor or 
CPOP information prior to attempting to 
add an award, he cannot add the award 
and must lose his/her entire award 
record.  Also, if CPOP/CIC info does not 
agree, user must exit to correct it.

If the Vendor or CPOP numbers are not found in the database, have a screen 
pop up to add a CPOP number (option 9) or a small purchase vendor (option 
17).  If the CIC number information does not agree with the CPOP number 
information, have the CPOP information edit screen (10) pop up to make 
changes to it.

Cannot add an award without a current vendor or CPOP number already in the 
system.  Cannot change CPOP information to agree with CIC information 
without exiting your award.

1167 Friederich, L 4/1/1996 SmallClosed 5/31/1996 None RCHW

Queer things are happening when 
adding a vendor

Ensure this does not happen anymore.When adding a vendor, after filling in the entire screen, including all required 
(starred) fields, occasionally the system will prompt you that a line is a required 
element, even though there is something in the field.  It then prompts you in the 
same manner for each required element, although each one is already filled out!  
May occur when something is accidentally entered into the FAX number field 
and then deleted.
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1166 Friederich, L 4/1/1996 SmallClosed 5/31/1996 None RCHW

Master Menu item 3, Purchase Orders 
and all submenus, has a misleading title

Change it to read "Orders."Master Menu item 3, Purchase Orders and all submenus, mentions "Purchase 
Orders."  This is misleading to personnel since not only purchase orders, but 
also delivery orders and intergovernmental fund transfers are entered there.

1165 Garren, Mike 4/1/1996 MediumClosed 5/31/1996 None RCJSC

Space Station Program Office vs. JSC 
Reporting

Analyze and define the requirements for separate reporting.JSC CR 94001692 reports with combined JSC and SSPO data.  SSPO and JSC 
are two different centers at the same geographic location.  Separate reporting for 
each center is required on the following reports:  (1) Awards to the State of 
Texas by type excludes intragovernmental, (2) Awards to the State of Texas by 
type, (3) Awards to the State of Texas by city excludes intragovernmental, (4) 
Awards to the State of Texas by city, (5) Small business stats, (6) Small 
disadvantaged business stats, and (7) Women-owned small business stats.
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1164 Kusterer, J 4/1/1996 SmallClosed 5/31/1996 None DR 4HM

PR/Deletion of Primary PR Do not allow deletion of Primary PRs if there are other PRs linked.Delete a Purchase Request (QPD01) permits deletion of a Primary PR which is 
linked to other PRs.

1163 Kusterer, J 4/1/1996 SmallClosed 5/31/1996 None DR 4HM

Grants/Updating Organization Code on 
Grant Supplement Update

Remove code that retrieves Organization Code from the PR record.When updating a Grant Supplement, Organization Code is retrieved from the 
PR record.
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1162 Kates, P 4/1/1996 SmallClosed 5/31/1996 None RC 3.1HM

FACS/507 Relational Edits for PPC=HS 
for SBIR/STTR Valid Values

Modify 507 Relational edits for SBIR Award and STTR Award when PPC = 
HS.

Currently, AMS will not allow a value of 'N' for SBIR AWARD if STTR 
AWARD = '1' or '2' when PPC = HS.

1161 Norris, A 4/1/1996 MediumClosed 5/31/1996 None RC 4HM

Compliance with AIM-SG-10 Compliance with this standard is mandatory for all AIM systems for the 
following object types: system, file, program object (parameter data area, copy 
code, global data area, help routine, job, local data area, map, NATURAL 
subprogram, program, or NATURAL subroutine), field, and deleted field. 
Please see attached letter.

Increase compatibility among AIM systems by standardizing the format and 
content of the information maintained in the data dictionary and to improve 
access to information needed to formulate Super Natural, Natural, and other ad 
hoc queries against AIM data bases.
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1160 Gustafson, Marge 4/1/1996 SmallClosed 5/31/1996 None DR 3.1GSFC

VendorVendor Delete - Document Query Display information from the document award record only.When deleting a vendor the user can query document information. The 
document query screen displays some information from the modification record.

1159 Kates, P 4/1/1996 SmallClosed 5/31/1996 None RC 3.1HM

FACS - Reporting of Completion Date Modify FACS logic to always report corrections to the Completion Date for 
modifications.

Changes to the completion Date on modification records need to be reported to 
FACS even when the modification was reported in a previous fiscal year.
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1158 Kates, P 4/1/1996 LargeClosed 5/31/1996 None RCHM

Multiple PMDR Reporting from centers Use the PIN to distinguish which center report the data should be tied into. 
Need to look into PR's to determine which center it belongs to.

We need to receive separate PMDR reports from Ames and Dryden which are 
using a shared AMS system. Same problem for Johnson and Space Station.

1157 Kates, P 4/1/1996 MediumClosed 5/31/1996 None RC 3.1HM

Lead Times data on contracts Create a new field with an indicator for MidRange Procurements. (Awarded 
under MidRange Procurement Procedures; 1 position, 'Y' for yes, 'N' for no). 
Generate leadtime data for all contracts - PR received to award and solicitation 
to award. Calculate number of days and report each as a three position numeric 
field.

Leadtime must be collected on MidRange Procurements.
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1156 Garren, Mike 4/1/1996 SmallClosed 5/31/1996 None RC 3.1JSC

Adding AIN and PIN to the Small 
Purchase Order screens

Add the fields AIN and PO-ACNT-INSTLTN-NMBR (AIN) fields to the Small 
PO Award and Modification screens.

Currently, the fields AIN and PIN are not displayed on the Small Purchase Order 
Award and Modification screens.

1155 Hardy, Corinne 4/1/1996 SmallClosed 5/31/1996 None RC 4GSFC

Make Contract Type a descriptor field Make the Contract Type field a descriptor.We are often asked to find data based on the contract type field. Because 
contract type is not a descriptor, programming is complex and uses more 
mainframe time than if a descriptor was used.
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1154 Hardy, Corinne 4/1/1996 SmallClosed 5/31/1996 None RC 4GSFC

Check Document Prefix Table when 
creating a document

Check the document prefix against the table when records are created in the 
Contract, Grant, and Purchase Order files.

Table QGA03T contains valid document prefixes for use in the Contract, Grant, 
and Purchase Order Files. This table is checked when one attempts to change a 
document number, but does not check when a document is initially entered. If 
you enter a contract, but accidentally give it a Grant prefix, then try to change 
the document number using the System Administration Menu, it will 
automatically look for the document number in the grant file, and return an error 
if it is not found there.

1153 Hardy, Corinne 4/1/1996 MediumClosed 5/31/1996 None RCGSFC

Provide hooks to financial data in the 
NASA Accounting and Financial 
Information System (NAFIS).

Provide the code necessary to allow AMS to display updated financial data in 
the AMS fields already existing in the AMS from NAFIS. The fields to be 
updated are Total Disbursments (Contracts, POs, and Grants), Total withheld 
(Contracts and Grants), and Financial Oblig (Contracts).

SEE ATTACHED SHEET
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1152 Messina, Pete 4/1/1996 MediumClosed 5/31/1996 None RChm

Adhoc/Query Reporting System/Super 
Natural transactions

Upgrade SuperNatural Transactions from superNatural 2.4.2 to SuperNatural 
3.1 environment.

Current SuperNatural Transactions do not work properly in the SuperNatural 
3.1 environment.

1151 Kusterer, J 4/1/1996 SmallClosed 5/31/1996 None RC 3.1HM

Init. Program / Global Variable 
Initialization

Retrieve Global variable values from atable that can be modified through the 
AMS system by authorized users.

Currently, global variables are initiated by QGM00 and must be hard-coded in 
for each center. This causes problems for testing as well as customizing the 
system for each center.
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1150 Garren, Mike 4/1/1996 SmallClosed 5/31/1996 None RCJSC

JSC CR 94000944, Outdated SF129 
Vendor Labels

Insert the option of 'NOTITLE' after the write statements within the program 
code. Also take the 'NEWPAGE' statements out of the code and insert a '/' after 
the #CITY-STATE-ZIP output fields. The format statement 'PS' should be 
increased from 55 to 60 to allow an addition label to be printed per page. These 
above changes will allow a label consisting of VENDOR-NAME, DIVISION, 
ADDRESS, ADDRESS-2, and CITY-STATE-ZIP to be printed on a standard 
label with one space separating each label.

The outdated SF129 "PRINT LABELS FOR MARKED VENDORS OPTION" 
prints one label per page of output and also prints a page number on the label. 
The Outdated Vendor labels are printed on 3 1/2" X 5/16" pressure sensitive 
labels (GSA Stock Number D-35-15-1). A full page of labels is used when 
printing only one vendor label.  Therefore, a total of 11 labels are wasted per 
page.

1149 Garren, Mike 4/1/1996 MediumClosed 5/31/1996 None RC 4JSC

JSC CR 94000856, Mid-Range 
Procurement Statistics for JSC

Make the Mid-range Procurement Statistics reports baseline AMS reports. 
Define uniform requirements for Mid-range Procurement Reporting Statistics.

Mid-range procurement statistics for JSC, based on the attached MSFC Mid-
range Statistics reports, have been requested by Headquarters. If the attached 
report formats are to be standard reports for all centers, then each center should 
not have to duplicate the analysis and programming effort. This appears to a 
uniform procurement system task.
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1148 Garren, Mike 4/1/1996 MediumClosed 5/31/1996 None RCJSC

JSC CR 94000818, Outdated SF129 
Vendor Report/Purge

Use the program JCL, in Table 98, for creating the batch regardless of the 
combination in which the Outdated SF129 Vendor options are selected, 
provided that program JCL exists for each of the programs related to the 
options selected. See attached program JCL for QBV44.

The Outdated SF129 Vendor Report/Purge Submission, screen number QBV15-
01, doesn't provide the ability to route the printing of the labels to a dedicated 
printer, with program JCL created in table 98 (for QBV44) providing the output 
destination for the labels and when all three of the outdated SF129 vendor 
options are selected, the Batch Submission JCL is created using the standard 
program JCL from table 98 omitting the special printer destination for the 
labels.  The outdated SF129 vendor option should be able to be selected in any 
combination and their specific program JCL be used to create the batch 
submission JCL.

1147 Garren, Mike 4/1/1996 SmallClosed 5/31/1996 None RC 3.1JSC

JSC CR 94000817, Quick Status 
Purchase Request Milestones.

Add an ASSIGN statement after the parameter #STATUS is passed back to the 
calling program NAQSP1PA from the center unique subprogram NAQSPXNB. 
An example of the statement is in the attached sample the program 
NAQSPP1PA.

No status value is assigned to the field STATUS on Quick Status Milestones 
screen. See the attached JSC analysis titled "AMS Center Unique PR Staus 
Calculation'.
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1146 Deuell, Mary 4/1/1996 MediumClosed 5/31/1996 None RCLaRC

Frequent PPC Errors on Small PO's (1) Check dollar value of PO - make sure PPC from correct column is chosen, 
foe example, if PO is  $3,000 and PPC is IC, flag as error. If possible, 
recommend that PPC from proper column is chosen. In the above example 
recommend that PPC 'NC' be chosen. (2) Check country field on vendor file for 
vid num and PO. If there is something in country field, foreign PPC must be 
used.

Buyers frequently choosing wrong PPC based on dollar value of PO and in 
situations when PO is with a foreign country.

1145 Deuell, Mary 4/1/1996 MediumClosed 5/31/1996 None RCLaRC

Additional 507 edits Implement the following relational edits: (1) If kind of action = 11 
(administrative mod), then price/est cost and fee should be zero. (2) If 
obligations are not = 0, a PR number should be required. (3) When delivery 
order module is implemented, if kind of action = 16 (delivery order), then 
price/est cost cannot be zero. (4) If property administration is delegated, then 
equipment code must be a 'y'. (5) If property space hardware report/NF/1018 is 
a 1 or 2, then equipment code must be a 'y'.

507 errors continue to be a problem. Some additional validation edits could 
improve data accuracy.
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1144 Deuell, Mary 4/1/1996 MediumClosed 5/31/1996 None RC 4LaRC

Automatic Milestone Revision Update Provide a pop-up window which allows user to indicate whether remaining 
milestone forecasts should be updated.

When milestone actual dates are input, AMS automatically revises remaining 
milestone dates. There are some instances when these dates cannot change, 
particularly for contracts that are awarded around the end of the fiscal year.

1143 Deuell, Mary 4/1/1996 SmallClosed 5/31/1996 None RC 4LaRC

Milestone Update Add option to display linked PRs - indicate on screen which one is primary.No way for user to determine which PR was the primary PR. Need to know so 
that milestones can be updated and PRs linked (see attached screens).
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1142 Deuell, Mary 4/1/1996 MediumClosed 5/31/1996 None RCLaRC

Inconsistency in TPA Definition Modify table to allow alphanumeric TPA codes.TPA is defined as alphanumeric in the PR File and in the Master list of tables, 
the key for table 10, TPA Codes, is alphanumeric.  However, AMS only allows 
input of numeric TPA codes.

1141 Kates, P 4/1/1996 SmallClosed 5/31/1996 None RC 4HM

Tables File Update Product/Service Table to reflect new/revise codes.FPDS has issued some new product/service codes and changed the english 
description on others.  (see attached)
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1140 Deuell, Mary 4/1/1996 SmallClosed 5/31/1996 None DR 3LaRC

Milestone Revision Errors Milestone revised dates should not be updated for milestones which already 
have actuals - begin revisions at the first applicable milestone after the last 
milestone actual date.

When milestone actual dates are updated, milestone revisions are supposed to be 
reforecast based on the last actual date that was input. If there are blanks in the 
revised forecast column, this appears to work incorrectly.

1139 Hardy, Corinne 4/1/1996 SmallClosed 5/31/1996 None RC 3GSFC

Allow zero dollar value in the Estimated 
Cost of Change Order field

Allow zero dollar values to be entered in the Estimated Cost of Change Order 
field.

The Estimated Cost of Change Order can have a positive, negative, or zero 
dollar value. AMS currently does not allow a zero dollar value.
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1138 Hardy, Corinne 4/1/1996 LargeClosed 5/31/1996 None RCGSFC

Provide Copy Code Edits for Add, 
Update, and Delete Functions to be 
accessed from systems that update AMS

Provide a set of generic files that contain the edits provided in the current Add 
and Update screens for PRs, Purchase Orders, Contracts, Grants, and Vendors, 
in that order. Develop programs in a manner such that local systems can call 
them as copy code. Coordinate with AIM Council so that NASA Centers have 
blanket approval to use the generic files to upload data from any local system.

The number of systems that update AMS is increasing. The current PR hook 
method is not feasible for systems that maintain on-line updates of AMS. 
Pressure from AIM Council to receive explicit approval in order to update AIM 
systems shows the need for a generic method of ensuring that data that is 
uploaded into AMS has passed the necessary edits to assure data integrity.

1137 Garren, Mike 4/1/1996 LargeClosed 5/31/1996 None RCJSC

JSC CR 94000370, JSC has the 
requirement to provide an interface to 
NAFIS

Provide an AMS interface to NAFIS and allow all centers to continue 
interfacing directly to AMS. JSC's position is to emphasize the need for this 
interface to be between NASA uniform systems (ie; AMS and NAFIS), and 
thus eliminate any requirements for all centers to individually interface with 
NAFIS.

This interface should be controlled at the NASA uniform system level, not 
center level. Centers should be allowed to continue interfacing exclusively to 
AMS without having additional interfaces to NAFIS.
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1136 Garren, Mike 4/1/1996 MediumClosed 5/31/1996 None RC 3.1JSC

New Requirement for MID-RANGE 
Procurement Processing

Analyze MID-RANGE Procurement Processing Requirements, including "Best 
Buy & Non Best Buy" (or any other pertinent elements), and provide the 
means within AMS for status and tracking.

There is a new requirement for MID-RANGE Procurement Processing.

1135 Sleigher, Fran 4/1/1996 LargeClosed 5/31/1996 None RCLaRC

Need the capability to have multiple 
occurences of a TPA code

Allow a minimum of 2 TPA Matrixes to exist. Allow center to determine an 
acquisition received date cutoff which would determine which matrix will be 
used to generate forecasts and update existing forecasts.

Langley recently revised the TPA Matrixes. However, we have not been able to 
implement the changes because of the impact on milestone forecasts for PR's 
currently in process.
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1134 Sleigher, Fran 4/1/1996 MediumClosed 5/31/1996 None RCLaRC

QGA05T / Modify buyer code table to 
provide buyer's fax number

Modify the existing buyer code table to include an optional fax number. Use 
the same format as phone number. Example: (804) 864-6131.

AMS is used to provide information back to the vendor and to the purchase 
request initiator. The use of fax machines expedites the exchange of 
information. AMS currently does not provide a place to record a buyer's fax 
number.

1133 Sleigher, Fran 4/1/1996 MediumClosed 5/31/1996 None RCLaRC

QSA40, QSA42, QCB40, QCB42 / 
Delivery delay code field length is 
inadequate

Modify delivery update and query screens to accommodate up to four 
characters for a delay code

The delivery delay code table allows input of delay codes that are longer than 
one character. Contract and PO delivery query and update screens only allow 
one character for that field.
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1132 Mitchell, Dan 4/1/1996 MediumClosed 5/31/1996 None RCMSFC

(PO)(Contract)(Grant) Query by Vendor 
Name

1. Incorporate help text in QCR17, QNR17, & QSR17 for the user, such as 
"ENTER QUERY SELECT #".  2. Screen titles should be consistent across 
QCR17, QNR17, & QSR17 (Take off PHONETIC from PO screen).  3. Add an 
option line to QNR18, QCR18, & QSR18.

Problems pertain to awards by vendor name selections off the report menus for 
PO's, contracts, & grants:  1. When vendor name is entered, a list of vendors 
pops up leading the user to believe that the report lists vendors instead of awards 
by vendors.  2. PO report screen QSR17 reads "PHONETIC SEARCH" - the list 
is alphabetic.  3. There is no means of exiting the report except paging through 
the entire list - no option line.

1131 Hardy, Corinne 4/1/1996 SmallClosed 5/31/1996 None RC 4GSFC

QNC10-01, QNC20-01 / Need for Initial 
Notification Date in Grants File

Provide a date field for initial notification in the Grants file. Include on Grant 
closeout screens for query and update. (QNC10-01 and QNC20-01)

When a grant is moved to Closeout, an initial notification is made to the grantee 
of documents required for retirement of the grant. However, no fields exists in 
AMS in which the grant office can enter the date of initial notification. 
Therefore, it is difficult to determine which grantees are delinquent in providing 
necessary documents.
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1130 Gustafson, Marge 4/1/1996 SmallClosed 5/31/1996 None DRGSFC

QPV90-01 / Changing a PR Number on 
PR Record and Milestone Record

Change QBV90-01 to also change the PR on the PR-MILESTONE-XREF 
record.

We have a PR form which allows resources personnel to take an 8-digit PR 
number and enter different job order numbers (up to 10) on lines A through J 
with individual amounts of money. If there are any lines scratched out we might 
enter PRs as A, C, and E and later find out that accounting has revised to A, B, 
C. If we change "E" to "C" and "C" to "B" and then try to regenerate milestones, 
we are stopped with message, "This PR is linked to Milestones. Use the Primary 
PR XXXXE to generate." We do not link our PR's. These PR's can all be used 
individually on different mods.

1129 Kates, P 4/1/1996 MediumClosed 5/31/1996 None RCHM

Tables/NF507 Relational Edits Changes Modify Table 50 to accommodate required edits.Additional PPC relational edits are required.
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1128 Kusterer, J 4/1/1996 LargeClosed 5/31/1996 None RC 4HM

Delivery Order/Tracking BOA/IDIQ 
contracts

Add a new submodule to the Contracts Module to track delivery orders and 
their mods.  Modify Small Purchase Order module to accommodate BOA 
number.  This CCR is the result of C-1007 and C-1034.

There is not an effective way of tracking IDIQ/BOA Contracts in AMS.

1127 Giannini, B 4/1/1996 LargeClosed 5/31/1996 None RCLaRC

Contract Closeout Modify AMS as requested on attachment 1.AMS does not generate contract closeout milestone forecast dates.
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1126 Gustafson, Marge 4/1/1996 SmallClosed 5/31/1996 None DR 3GSFC

Update Contract Award Move CALLNAT 'QEWC01' statement to immediately follow CALLNAT 
'NAXPR1NA' statement in QCA21.

When PR Acquisition Received Date is greater that Document Award Date, and 
CIC NUM and CPOP VID are npt matched, NAT 1108 error (Reinput) occurs 
when returning to the update screen from QEWC01 scren.

1125 Friederich, L 4/1/1996 SmallClosed 5/31/1996 None RCHW

Grant Award screen/Award Outside US 
field

Do not allow anything other than "L" or "M" to be inputted into this blank.

The fields for the second file are as follows: ALL POSSIBLE ACADEMIC 
CREDIT CODES AND DESCRIPTIONS ALL  POSSIBLE CATAGORY 
CODES AND DESCRIPTIONS ALL POSSIBLE SUBCAT  CODES AND 
DESCRIPTIONS ALL POSSIBLE DIRECT COST CODES AND 
DESCRIPTIONS ALL POSSIBLE INDIRECT COST CODES AND 
DESCRIPTIONS ALL POSSIBLE PURPOSE OF TRAINING CODES AND 
DESCRIPTIONS ALL  POSSIBLE SOURCE OF TRAINING CODES AND 
DESCRIPTIONS ALL  POSSIBLE SPECIAL INTEREST TRAINING 
PROGRAM CODES AND DESCRIPTIONS ALL POSSIBLE 
COURSE/MATERIAL GROUPINGS AND DESCRIPTIONS

This field will accept any alpha character.  The only correct answers for this 
field are "L" or "M".

Page 111 of 597



CCR # Initiator Initiation Date Status Status Date Priority Type Size

As of: 11/1/2004  CCR Report For AMS

Title Description Recommended Action

Updated Weekly

Expected Release Expected Release DateInstallation

  All CCRs

1124 Thiel, John J 4/1/1996 MediumClosed 5/31/1996 None RCJSC

Contract/PR Document Cross Reference 
Update/Price/Cost Data

QCA50-01 - Contract/PR Document Cross Reference Update
QCB34-01/QCB35-01 - Contract Price/Cost Data -
See Attachment.

QCA50-01 - Contract/PR Document Cross Reference Update -1. Display on 
the screen the sum of the amount obligated by PR, including the sign, for all 
PRs listed on the cross reference. The preferred place to display the sum of the 
dollar amounts would be to the right of the current Contract Num. : and Mod 
Num.: fields. 2. Upon updating QCA50, update the contract field OBLIG with 
the sum of the amount obligated by PR, for the same contract/mod updated by 
QCA50. The field OBLIG is the same as the field labeled 'TOTAL OBLIG' 
under the column heading 'CURRENT MOD' on screen QBC35-01.   QCB34-
01/QCB35-01 - Contract Price/Cost Data - 1. Prior to updating the QCB34 or 
QCB35, validate that the amount for the TOTAL OBLIG under heading 
CURRENT MOD is equal to the sum of the amount obligated by PR for the 
PRs listed in the cross reference (QCA50-01) for the modification. 2. If the 
amounts are not equal, display in a pop up window information which includes 
the sum of the amounts obligated from QCA5, the current obligation from 
QCB35, and the difference including the sign.  3. At this point the user should 
be allowed to correct the imbalance or update the price/cost data screen.  4. If 
an attempt is made to validate 507 Data and the imbalace has not been 
corrected, then an error message should be included with any other 507 
validation errors.  The imbalance must be corrected before the contract or 
modification can be validated.

JSC CR 94000220 - There are no AMS system validations to insure that the 
sum of Amounts Obligated by PR (QCA50) are equal to the current total 
obligation for the Price/Cost Data (QCB34 and QCB35).

1123 Friederich, L 4/1/1996 SmallClosed 5/31/1996 None RCHW

Basic Grant Query/ Award Outside US Add the screen to grant award browse.New field "Award Outside US" was not added to all grant award screens (see 
above).
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1122 Friederich, L 4/1/1996 SmallClosed 5/31/1996 None RCHW

Value Engineering clause 
information/orders > $25,000

Add the data to correct all these orders and add this information.FACS apparently requires this information on the above mentioned types of 
orders; however, there is nowhere on the basic order screen to fill this 
information in.

1121 Deuell, Mary 4/1/1996 SmallClosed 5/31/1996 None RC 3LaRC

QNA50 - Multiple PR Link to Grants Delete empty comment line and stow program.Program QNA50 will not stow.
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1120 Kusterer, J 4/1/1996 LargeClosed 5/31/1996 None RCHM

All modules Improve the overall browse functionality in all modules incorporating the 
following CCRs: 601, 631, 650, 752, 753, 758b, 759, 1053, 1094, and 1106.

The Browse functionality is not flexible.

1119 Messina, Pete 4/1/1996 MediumClosed 5/31/1996 None RC 2.1HM

System Compile source code under Natural 2.2.5. Correct any errors which result from 
executing the CATALL statement. Correct any operational errors which have 
been identified.

Convert Natural 2.2.3 source code to Natural 2.2.5.
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1118 Sleigher, Fran 4/1/1996 SmallClosed 5/31/1996 None DRLaRC

Add a PR Update the PR Edits program, QENPA01A, to add the century to the short 
version of a date field.

When entering the short version of a date in a date field on the Add a PR Record 
screen, the century is not added to the field.

1117 Redmon, K 4/1/1996 SmallClosed 5/31/1996 None RC 3MSFC

N/A We would like a list of programs that are no longer valid in AMS. We would 
also like this sort of list included in the VDD for new releases.

There are several pgms that will not catalog due to invalid field references. 
These fields have been deleted as new releases have come out. We are hesitant 
to delete these programs in case we just have the wrong version.
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1116 Metsch, Gayle 4/1/1996 SmallClosed 5/31/1996 None RCLeRC

Batch Job Submission/MAP-ID:  QPS01-
01

Allow each center the option of having a Batch Job Submission Screen that 
does not require the Natural Security Password.  (See Attached).

The Batch Job Submission Program (MAP ID QPS01-01) should not require the 
user to enter their natural security password. Here at LeRC, all AMS Batch Jobs 
use the same user ID and password. Therefore, it is not necessary to have the 
user type in their password.  NOTE: This method eliminates the 
'DuplicateActive User-ID' (ADABAS Response Code 48) that can occur when 
Batch Jobs logon with an online user's User-ID ans password.

1115 Garren, Mike 4/1/1996 LargeClosed 5/31/1996 None RC 3JSC

Add/Update Screen for Contracts, 
Grants, and PO and PRs.

1. Provide the same flexibility and functionality for the AIN as AMS currently 
does for PIN.  2. Provide a special field common to the PR-FILE, CONTRACT-
FILE, GRANT-FILE, and PURCHASE-ORDER-FILE, which identifies the 
documents as either Space Station or JSC/Other. Recommend an alpha 1 
character field "Special Handling". (Descriptor).

JSC CR 94000243, JSC has the following requirements concerning Space 
Station reporting: 1. The Accounting Installation Number (AIN) needs the same 
flexibility as the Procuring Installation Number (PIN) currently does. Therefore, 
the ability to have multiple AINs and to override the default on basic and 
modification records for Contract, Grants, and POs.  2. JSC requires a special 
field common to the PR-FILE, CONTRACT-FILE, GRANT-FILE, and 
PURCHASE-ORDER-FILE, which identifiesthe documents as either Space 
Station Office or JSC/Other. When adding a new document, the user must be 
able to determine how the previous basic or modification record identified 
Special Handling - A1.
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1114 Gustafson, Marge 4/1/1996 SmallClosed 5/31/1996 None DRGSFC

Contract, Grant, Po Mods Modify display of PR closeout confirm messageto appear only once. Display of 
confirm screen for KOA = 8 should be corrected so data on screen is not 
blanked out.

Confirm message reappears when closing out an open PR in the update 
Contract, Grant, or PO mod screens. The error occurs only when the PR is 
changed and closed out in the same screen. Also, for contract mod add, the 
display of the confirm screen when KOA = 8 is incorrect.

1113 Kates, P 4/1/1996 NoneClosed 5/31/1996 None RC 3HM

Contracts, Grants, PO Award Move Women-Owned Business from Page 2 to Page 1 when adding/updating a 
contract or PO award. Add this field to the Grant-File.

Women-Owned Business is required for FSS contracts.
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1112 Kates, P 4/1/1996 NoneClosed 5/31/1996 None RC 3HM

Contracts, FACS, and 507 Relational 
Edits

Add the field, CNTRCT-STTR-AWARD-IND, to the Contract File. Add this to 
Page 2 for update/query of a contract award. Add 507 relational edits which 
are the same as SBIR Award.

Need to track data for award of contract Space Technology Transfer (STTR).

1111 Kates, P 4/1/1996 NoneClosed 5/31/1996 None RC 3HM

FACS Modify the FACS programs to include the appropriate dates from the Contract, 
Grant, and PO files on the FACS record for the Closeout Completion Date.

Need to report Closeout Completion Date for Contracts, Grants, and POs to 
FACS.
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1110 Redmon, K 4/1/1996 SmallClosed 5/31/1996 None DRMSFC

Grant Supplement Add Display the SUPP NUM and SUPP PREFIX on the Grant Supp Add confirm 
screen.

On the Grant Supp Add confirm screen, the SUPP NUM and SUPP PREFIX are 
not displayed.

1109 Gates, S 4/1/1996 SmallClosed 5/31/1996 None DRKSC

Add/Update Contract Mod Allow mods to be definitized (i.e., allow entry of KOA = 10) when there are 
other outstanding mods.

In the add and update contract modification programs (QCB50, QCB51), it is 
possible to enter KOA = 10.
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1108 Metsch, Gayle 4/1/1996 MediumClosed 5/31/1996 None RCLeRC

Table QGA05T Include field for individual user ID's on Buyer Code Table.Difficult to link Center Unique Automated PR System with AMS Buyer Code 
Table.

1107 Metsch, Gayle 4/1/1996 SmallClosed 5/31/1996 None RC 4LeRC

NAQSC1PA-01 Include PR Number as a field on "Quick Status Contract, Grant, PO" Screen.The Query Document Award Option of the "Quick Status" Function does not 
reference PR Number.
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1106 Metsch, Gayle 4/1/1996 MediumClosed 5/31/1996 None RCLeRC

QBB21-01 Expand capability of Bid List Browse to include ability to query specific bid 
list.  Expand capability of all browse functions to allow a more narrow browse 
(i.e. award date for contract, purchase orders, and Grant Browse).

Bid List Browse does not have capability to select a bid list to query.

1105 Garren, Mike 4/1/1996 SmallClosed 5/31/1996 None DRJSC

PR-Document Linkage Update 
andQuery for Contracts, Grants & POs

Allow negative values for DOC-AMT-OBLGTD-BY-PR to be displayed in the 
above programs.

Negative values are not displayed in the DOC-AMT-OBLGTD-BY-PR field in 
QCA50, QCA51, QNA50, QNA51, QSA50 & QSA51.
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1104 Cain, David 4/1/1996 SmallClosed 5/31/1996 None DRJSC

Contract Mod Update Correct error so record is updated with REC-TYPE = 3.When updating a contract mod with KOA = 15, the record is updated with REC-
TYPE = 2, and no MOD-NUM.

1103 Metsch, Gayle 4/1/1996 SmallClosed 5/31/1996 None DRLeRC

Menu of Tables In the beginning of QTM01 code, add the following statement: +MENU-
PROGRAM = *PROGRAM.

Control from QTU01 is not returned to QTM01 when QTU01 was initiated by 
QTM01; it is returned QTM00.
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1102 Cain, David 4/1/1996 SmallClosed 5/31/1996 None DRJSC

Contract Award Add Have program return to the QCA01-01 screen.When adding a contract where the CIC and CPOP do not match, you get the 
window, QEWC01. When 'R' is entered, you are returned to QCA01-01 screen, 
instead NAT1108 message is displayed.

1101 Nguyen, M 4/1/1996 SmallClosed 5/31/1996 None DRARC

Purchase Requests Menu - QPG02 Display a message when trying to display milestones for a PR with no 
milestones.

In option 11, Query Milestones, is selected for a PR that does not have 
milestones, a 1311 error, INDEX IN MOVE INDEXED STATEMENT IS 
ZERO OR NEGATIVE, is displayed.
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1100 Cain, David 4/1/1996 SmallClosed 5/31/1996 None DRLeRC

Contract Closeout Menu - QCC00 Have appropriate screen displayed when selecting either option.When selecting option 5, Query Contract Administration, or option 9, Update 
Contract Administration, an error is displayed.

1099 Cain, David 4/1/1996 SmallClosed 5/31/1996 None DRJSC

Quick Status Menu Add fetch to QGM04 in NAQS00PA when user enters 'E' in OPTION.When choosing 'E' at the Quick Status Menu, the standard fetch to QGM04 is 
not executed.
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1098 Sleigher, Fran 4/1/1996 SmallClosed 5/31/1996 None DRLaRC

Add a PR from a file/Add a PR Store EXT-PR-AMT correctly.The value for EST-PR-AMT is getting truncated by one character and the 
decimal place is being moved one character to the left.

1097 Metsch, Gayle 4/1/1996 NoneClosed 5/31/1996 None RCLeRC

QTM02-01, QTU10-01 Increase size of TPA field from Alphanumeric two to Alphanumeric three.
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1096 Brooks, J 4/1/1996 SmallClosed 5/31/1996 None RCBA&H

Contract Award Update Add checks in QCB51 to determine if the user made any changes to the 
delegation fields and update the field, REPORTED, appropriately.

The REPORTED field in CONTRACT.FILE is not set to 'N' when any one of 
the delegation fields (DELEG-XXX) is changed.

1095 Hardy, Corinne 4/1/1996 SmallClosed 5/31/1996 None RC 4GSFC

Update Basic from Display Documents 
Related to a PR

When a basic record is selected from the Display Documents Related to a PR 
screen, allow the user to update the basic record.

When browsing documents related to a PR (QPX01-01), if a basic contract is 
selected, then 2-UPDATE is entered at the bottom of the screen, the user is 
brought to the Contract Administration screen (QCB00-01) where a mod 
number is required.  To edit the record, the user must go out of Administration 
and back into Award.
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1094 Hardy, Corinne 4/1/1996 MediumClosed 5/31/1996 None RCGSFC

Browse Contracts from Contract Award 
Menu

When browsing contracts from the Award Menu, display on basic records.  
When records are selected and 2-UPDATE is entered, bring the user to the 
Award Update screen.

When browsing contracts from the Award Menu (QCA00-01), both basic 
contracts and contract modifications are displayed for selection.  If a basic 
contract is selected, then 2-UPDATE is entered at the bottom of the screen, the 
user is brought to the Contract Administration screen (QCB00-01) where a mod 
number is required.  To edit the record, the user must go out of Administration 
and back to Award.  This points to the problem that both basic contracts and 
modifications are displayed on the Browse Menu from the Award Menu.  Other 
problems cause by displaying both basic and mod records are in the attached 
screens.

1093 Kates, Peggy 4/1/1996 NoneClosed 5/31/1996 None RCHM

507 Relational Edits and new PPCs, 
Tables 2, 18, 29, and 50

Add PPCs RF, QF, TF, and UF to Table 2 and 50. (See attachment A-PPC 
matrix). Add appropriate 507 relational edits for the above PPCs to Table 50 
(See attachment B-507 relational edits). Add Type of Contractor Code = 18 to 
Table 18. Add Preference Program Code = G to Table 29 (See attachment C for 
descriptions)

Additional PPCs, 507, relational edits, type of Contractor Code, and Preference 
Program Code need to be added to Tables 2, 18, 29, and 50.
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1092 Messina, Pete 4/1/1996 SmallClosed 5/31/1996 None RCHM

AMS Batch Submission Change AMS batch submission call from DYNRDR to NATRJE.Per AIM standards, batch submission should be performed through NATRJE in 
place of DYNRDR.

1091 Gustafson, Marge 4/1/1996 MediumClosed 5/31/1996 None RCGSFC

PMDR/QGR60, QGR63 When finding the PR to calculate all lead times, use the original PR for the 
document.

When calculating lead times, the programs are not finding the original PR so the 
calculated lead times may not be accurate if another linked PR is used.
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1090 Thiel, John J 4/1/1996 MediumClosed 5/31/1996 None RCJSC

PR Document Cross Reference Update 
& Query

Add a PR completed indicator, based on the PR field PR-DATE-
COMPLETED.  Display the indicator on the query and update PR 
DOCUMENT CROSS REFERENCE screens listed above.

JSC CR 93001809 - PR-X-REFERENCE FILE, ADD PR COMPLETED 
INDICATOR. JSC needs a PR completed indicator field added to the AMS PR-
X-REFERENCE file to support Super Natural reporting. The completed 
indicator should also be displayed on the AMS screens for PR DOCUMENT 
CROSS REFERENCE screens QCA50 & 51, QNA50 & 51, and QSA50 & 51. 
This field requirement is in conjunction with PMTP change 1004, JSC CR 
93001132.

1089 Messina, Pete 4/1/1996 MediumClosed 5/31/1996 None RCHM

Predict Conversion Develop and execute a conversion program which crates an extended 
description for all AMS fields.  This program will move the field definition 
from the COMMENTS field to the first section of the extended description.  It 
will also place section labels in the extended description.

AMS Predict data does not adhere to the AIM data administration policy 
procedures for documenting AIM applications using PREDICT.
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1088 Kates, Peggy 4/1/1996 NoneClosed 5/31/1996 None RCHM

FACS reporting, 507 edits For the contracts FACS, report the original and cumulative values for TOT-
VAL-INCL-OPTIONS. Modify the FACS record layout as shown in 
attachment A. Update 507 edits to include new PPCs for grants. See 
attachment B. Add new PPCs to Table 2 and Table 50 as shown in attachment 
C.

Additional information needs to be reported for FACS.

1087 La Mere, R 4/1/1996 MediumClosed 5/31/1996 None RCARC

Purchase Order/Administration Add a menu item for "copying" a purchase/delivery order when creating a new 
one.

Recent utilization of GSFC "Seup" contracts has induced a large number of 
delivery orders with a significant amount of "redundant" data entry.  Capability 
is needed to "clone" a previous purchase order and modify only a limited 
amount of information when creating new records for purchase/delivery orders.
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1086 Metsch, Gayle 4/1/1996 MediumClosed 5/31/1996 None RCLeRC

Vendor Module Add an additional screen to vendor file (for small purchase vendors, also) where 
comments regarding vendor's performance could be stored.

1085 Metsch, Gayle 4/1/1996 SmallClosed 5/31/1996 None RC 3LeRC

Vendor Module Add a Fax Number Field to Both Large and Small Purchase Vendor File.

Page 131 of 597



CCR # Initiator Initiation Date Status Status Date Priority Type Size

As of: 11/1/2004  CCR Report For AMS

Title Description Recommended Action

Updated Weekly

Expected Release Expected Release DateInstallation

  All CCRs

1084 Sleigher, Fran 4/1/1996 SmallClosed 5/31/1996 None DRLaRC

Contract Closeout Update - QCC22 When trying to Update a Contract in Closeout for a contract that does not have a 
CLOSEOUT ADMIN CODE, the AMS error screen appears.

1083 Mitchell, Dan 4/1/1996 SmallClosed 5/31/1996 None RC 3MSFC

Table 19 Add "OTHR" as the abbreviation for Code 20.Table 19 type of Contract Codes does not have a value in the abbreviation value 
of the text for Code 20 - Facility Contract Other - No Code is shown on site 
unique reports and screens. ( This Table is HQ maintained).

Page 132 of 597



CCR # Initiator Initiation Date Status Status Date Priority Type Size

As of: 11/1/2004  CCR Report For AMS

Title Description Recommended Action

Updated Weekly

Expected Release Expected Release DateInstallation

  All CCRs

1082 Basta, Michael R 4/1/1996 NoneClosed 5/31/1996 None DRARC

PR/Add PR Not in Procurement - 
QPA10.

When adding a PR not in procurement, the REC-TYPE field is not updated with 
a "B". When the PR is converted to be in procurement, the "B" also is not added.

1081 Metsch, Gayle 4/1/1996 NoneClosed 5/31/1996 None DRLeRC

Contract Closeout Reports The Report only contains contracts with the Closeout Admin Code of 0.
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1080 Cain, David 4/1/1996 NoneClosed 5/31/1996 None RCLeRC

Vendor/Small Purchase Vendor Update -
QBV21

When updating a small Purchase Vendor, the Natural error message, 3144 -ISN 
Not in Hold Status, is displayed for line 4190.

1079 Thiel, John J 4/1/1996 MediumClosed 5/31/1996 None RCJSC

Milestone Date Generation 
Routine/QPMO4

Provide a center unique hook, for a CALLNAT, in program QPM04 after the 
update and end transaction but before the fetch for QPM02.  See attachment of 
QPM04 for current JSC CALLNAT to QPMJ04.  A copy of source for 
QPMJ04 is also included.

JSC CR 93000932 - Center Unique Hook in QPMO4 is required in order to 
comply with JSC CR 920002116 (PR Delinquency Standards).  One of the 
requirements of CR 920002116 is that once an actual solicitations issued date is 
entered for a milestone then the revised award date is regenerated using the 
actual and the milestone lead times.Only the regenerated revised award date is 
updated.
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1078 Kates, Peggy 4/1/1996 NoneClosed 5/31/1996 None RCHM

FACS, QGR14 When reporting contract mod records to FACS, the Basic Total Contract Value 
Including Options is being reported.

1077 Gustafson, Marge 4/1/1996 NoneClosed 5/31/1996 None RCGSFC

Contract Closeout - QCC20, QCC22 Contract Admin Name is not displaying in Query Closeout Data For a contract, 
QCC20.
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1076 Gustafson, Marge 4/1/1996 MediumClosed 5/31/1996 None RCGSFC

Contract/Grant/PO - Add/Update Make these fields required on all appropriate screens.Buyer/Administrator and Negotiator Codes are not required fields on the add 
and update screens.

1075 Deuell, Mary 4/1/1996 NoneClosed 5/31/1996 None DR 1993LaRC

Bid List Print (QBL07) Bid List Display and labels includes vendors previously selected or excluded. 
Sixth vendor displayed does not display last 3 lines correctly.
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1074 Gustafson, Marge 4/1/1996 NoneClosed 5/31/1996 None DR 1993GSFC

QSA17 - PO Award Update When updating the Buyer on a PO Award, the base record  is not being updated 
with the new value.

1073 Friederich, L 4/1/1996 SmallClosed 5/31/1996 None RCHW

Contract Award and Administration Create an edit check so that users are not allowed to enter obligations if these 
obligations would allow the cumulative obligations to exceed the cumulative 
value (estimated cost plus fee to date.)

AMS allows users to input awards and modifications where the cumulative 
obligations exceed the cumulative value of the contract.
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1072 Gustafson, Marge 4/1/1996 NoneClosed 5/31/1996 None DRGSFC

QCC22 - Update a Contract in Closeout; 
QCC23 - Update Closeout Milestones

Contract Closeout composite data is not being updated.

1071 Friederich, L 4/1/1996 SmallClosed 5/31/1996 None DR 3.1HW

Contract Administration Screen Ensure that the basic record does not require revalidation when the physical 
completion date is entered into the contract administration screen.

Typing in the physical completion date in the contract administration screen 
causes the original contract 507 to become unvalidated.  The user must 
revalidate the contract.
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1070 Friederich, L 4/1/1996 MediumClosed 5/31/1996 None RCHW

Purchase Order Add a closeout module, perhaps similar to the existing one for grants.  Add an 
administration screen to type in physical completion date, technical monitor 
name and code, and administrator initials.

There is no closeout module in the purchase order screen.  The basic record 
must be edited to add the physical completion date and the accession number.  
There is no place for closeout date.

1069 Metsch, Gayle 4/1/1996 NoneClosed 5/31/1996 None RC 1993LeRC

Country Code Table (48) The country code table is not up-to-date.
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1068 Gustafson, Marge 4/1/1996 NoneClosed 5/31/1996 None DRGSFC

PO Award/Add/Update QSA15, QSA17 COTR NAME is not being updated when adding or updating on Original PO 
Award.

1067 Sleigher, Fran 4/1/1996 NoneClosed 5/31/1996 None RCLeRC

Purchase Order File Remove the field from the file.In the PURCHASE-ORDER-FILE the field TOT-CONT-VAL-INCL-OPTIONS 
is not physically on the file.
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1066 Sleigher, Fran 4/1/1996 NoneClosed 5/31/1996 None DRLaRC

Bid List Options Menu An error screen is being displayed when attempting to 
Query/Update/Cancel/Delete a Bid List.  The error message states that the 
Solicitation Number is not on the Bid List File when the record does exist.

1065 Gustafson, Marge 4/1/1996 NoneClosed 5/31/1996 None RCGSFC

PR Update QPU01 Add edit so that PR Completion Date cannot be greater than the current date.System is allowing a PR Completion Date that is greater than the current date.
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1064 Travis, L 4/1/1996 NoneClosed 5/31/1996 None DRKSC

Change Document/Mod Number QGU02 When trying to change a mod number with the composite record updated based 
on the AWARD DATE, the program abends.

1063 Baker, H 4/1/1996 NoneClosed 5/31/1996 None RCHM

Bidders/Vendors Module Group all change requests related to the Bidders/Vendors modules: C-964, C-
992, and C-1003. Add additional functionality by including on-line help and 
improving user friendliness.

The Bidders and Vendors modules need enhanced capabilities and improved 
user-friendliness.
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1062 Hardy, Corinne 4/1/1996 SmallClosed 5/31/1996 None RCGSFC

Message/Warning Screen (1) Provide the ability to display a center-unique message.  Display this screen 
only if a message file exists.  (2) Provide a flag so that centers can choose 
whether to display the warning screen.

There is currently no message screen in AMS.  The addition of a center-unique 
message screen is possible, but would result in the user having to press enter 
through three screens (message, NATURAL, and Warning screens) before 
seeing the first menu.  The warning screen is unnecessary at centers with 
centralized data entry.

1061 Hardy, Corinne 4/1/1996 NoneClosed 5/31/1996 None RCGSFC

View More PRs When you use Option 13 on the PR Menu (QPG02-01) and you get a contract 
on screen QPX01-01, if you select that document it takes you to screen QCB52-
01.  If you say "Y" to More PRs, you will get the delegation window (QEWCA-
27) first, then the additional PRs screen.  This also happens if you query a mod 
on screen QCB52-01 and choose More PRs.
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1060 Hardy, Corinne 4/1/1996 SmallClosed 5/31/1996 None RC 4GSFC

Retirement Box Number Add RETIREMENT-BOX-NUM (A6) to the Contract Module, with the 
capability to enter the field on the Closeout Screen.

There is no retirement box number in the Contract Module of AMS.  This data 
is needed in conjunction with the Accession Number when contracts are retired.

1059 Hardy, Corinne 4/1/1996 SmallClosed 5/31/1996 None RC 4GSFC

"M" Account Fields Provide fields in the Contract Module, Closeout Section, for "M" account 
fields. Fields should include: M-ACCOUNT (A1, Y/N) and M-ACCOUNT-
YEAR (N4). Create a second closeout screen for cost/price data to make room 
on the first screen for M-Account fields.

There is no indicator for contracts with "M" account money.  This makes it 
difficult to prioritize closeout of contracts so that a minimum of "M" account 
money is lost.

Page 144 of 597



CCR # Initiator Initiation Date Status Status Date Priority Type Size

As of: 11/1/2004  CCR Report For AMS

Title Description Recommended Action

Updated Weekly

Expected Release Expected Release DateInstallation

  All CCRs

1058 Hardy, Corinne 4/1/1996 SmallClosed 5/31/1996 None RC 4GSFC

Delegation Sent Fields Add the Fields DCAA-SENT-DATE and DCAS-SENT-DATE (each N8, date 
field) to the Contract Module, and change administration screen to allow input 
of fields.

There is no field in the Contract Module for the date that a letter requesting 
delegation has been sent.  This makes it difficult to track whether 
DCASMA/DCAA has responded to the request for delegation.

1057 Hardy, Corinne 4/1/1996 SmallClosed 5/31/1996 None RCGSFC

TO-CLOSEOUT-DATE in PO-FILE Add a TO-CLOSEOUT-DATE field to the Purchase -Order module and allow 
data entry of the field on the Purchase order Screen.

There is no TO-CLOSEOUT-DATE in the Purchase-Order Module of AMS.  
This makes it difficult to track NDPRs that are sent to the Closeout Section at 
Goddard.
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1056 Hardy, Corinne 4/1/1996 NoneClosed 5/31/1996 None RCGSFC

PO's Against Center Contracts Provide a KIND-OF-Action code for Order Under Center's Indefinite Delivery 
Contract that allows input into the FSS/INDEF-DELIVERY/BOA-NUM field.

Goddard has begun to use purchase orders for deliveries on Indefinite-
Delivery/Indefinite-Quantity (IDIQ) contracts.  Tracking will be done by 
entering the Goddard contract number in the FSS/INDEF-DELIVERY/BOA-
NUM field.  This cannot be done presently unless the user selects KIND-OF-
ACTION 25, which implies the order is done on another Center's contract.  We 
then must manually validate the purchase order for FACS reporting.

1055 Hardy, Corinne 4/1/1996 LargeClosed 5/31/1996 None RCGSFC

Change PMTP System Names Change the names of the three systems to Acquisition Management System, 
Enhanced Document Generator System, and Procurement Regulation System.

The term "Subsystem" is misleading and confusing for PMTP systems.  These 
systems do not interface and are rarely considered together for operational 
purposes.  The term "Subsystem" implies that there is a parent system that links 
the three systems into an integrated whole.
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1054 Hardy, Corinne 4/1/1996 MediumClosed 5/31/1996 None RC 3GSFC

DPA Fields Establish two new fields in the Contract Module:  DPA-CEILING, N(11), and 
DPA-EXPIRATION-DATE, N(8) (date field).  Revise Price/Cost Date screens 
to accept data entry of new fields.

Tracking of contracts with a Delegation of Procurement Authority (DPA) is 
difficult due to the lack of fields for the DPA ceiling amount and the DPA 
expiration date.

1053 Hardy, Corinne 4/1/1996 LargeClosed 5/31/1996 None RCGSFC

Browse Options/Return to Orig. Screen Change the Browse systems so that the user is returned to the Browse screen 
s/he left.

When using the PO, Contract, or Grant Browse option, if the user pages down 
several times, then selects a PO to view, s/he is not necessarily returned to the 
Browse screen s/he left.  (See the two examples attached.)  This is especially 
problematic when a user has paged down many times, and is returned to a 
screen several pages up from where s/he left.
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1052 Thiel, John J 4/1/1996 NoneClosed 5/31/1996 None RCJSC

AMS Quick Status Add the above option to the AMS Main Menu, incorporating source code from 
JSC.

Add the AMS Quick Status as an option to the AMS Main Menu.

1051 Sleigher, Fran 4/1/1996 NoneClosed 5/31/1996 None RCLaRC

PR Module Provide a hook in the AMS baseline PR programs to allow centers to interface 
with site-unique electronic PR systems.

Centers need AMS to interface with site-unique electronic PR systems.
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1050 Bobo, Steve 4/1/1996 LargeClosed 5/31/1996 None RCMSFC

AMS Core Files Add the fields listed in the attachment to the AMS core files.Add additional fields to AMS core files.

1049 Gates, S 4/1/1996 NoneClosed 5/31/1996 None RCKSC

Contract/Grant/PO Composite Update Allow for entering values in the composite field that are less than that of the 
original value.

A value may not be entered in a composite field which is less than the original 
value of the field.
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1048 Metsch, Gayle 4/1/1996 NoneClosed 5/31/1996 None RCLeRC

QGR82 PMDR Data-Line 790-820 Reprogram Report to accept only records with a physically complete date 
greater than 0. The PMDR cannot be automated until this report functions 
properly.

When running the PMDR Report for lines 790-820, contracts in closeout, it 
accepts records where no physically complete date is entered resulting in a 
"Num Of Day" of 728,008.

1047 Metsch, Gayle 4/1/1996 SmallClosed 5/31/1996 None RC 3.1LeRC

Update/Query a Grant Supplement Display Tech Monitor name on update and Query Grant Supplement Screens.AMS Release 2.8 added the "Tech Monitor" field to the Grant Supplement 
screen.  The name is not displayed on the Update or Query screens.
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1046 Metsch, Gayle 4/1/1996 SmallClosed 5/31/1996 None RCLeRC

QGR66 Lines 290-330 of the PMDR Line 310 should include only "Kinds-of-Action"=10.  If the PMDR intends to 
include Mods that include the Changes Clause, it should so state or be counted 
on a separate line.

PMDR Lines 310 - "Modifications Definitizing Change Orders" includes "Kind-
of-Action=8 and "Definitized-By" greater than 0.  Upon review of the report - 
Kind of Action 8 where changes clause=Y records are being included in this 
line.

1045 Metsch, Gayle 4/1/1996 SmallClosed 5/31/1996 None RCLeRC

QGR66 Lines 290-330 of the PMDR Line 320 should include all records where Kind-of-Action=8.  If the PMDR 
intends to count Kind-of-Action=8 Mods to review when and how often the 
Changes Clause is utilized, it should so state or be counted or a separate line.  
NOTE:  There is no mechanism within AMS to definitize a Kind-of-Action 8.

PMDR Line 320 "Administrative and all other Modifications" includes Kind-of-
Action=8 and Definitized-By=0.  Upon review of the report, the records where 
Kind-of-Action=8 and changes clause=0 are being included.
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1044 Kusterer, J 4/1/1996 NoneClosed 5/31/1996 None DRHW

Purchase Request/Milestones Milestone 1 (COMP PROC PKG) has a lead time in Table 11, but a forecast 
date is not being generated.

1043 Kates, Peggy 4/1/1996 NoneClosed 5/31/1996 None DRHM

507 Edits, Table 50 The user is unable to validate a contract award where PPC = NQ and Contractor 
Type = 3 or 4.
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1042 Gustafson, Marge 4/1/1996 NoneClosed 5/31/1996 None DRGSFC

Contract Award Update/Query; Grant 
Award Update/Query

The value in NUM LINKED is always displayed as 1.

1041 Melhem, M 4/1/1996 NoneClosed 5/31/1996 None RCBA&H

Contract Growth Report - QCR19 The growth percentage is displayed with a starting value of 100%; the starting 
value should be 0%.
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1040 Deuell, Mary 4/1/1996 SmallClosed 5/31/1996 None RCLaRC

Contract Mod (QCB50) and Grant Supp 
Add (QNB50)

When additional PRs are entered with the more PRs option, the default on the 
option line is an 'M.'  The default on the option line should be for price/cost 
update.  Since PRs are being input, money is involved, so the user needs to 
input price/cost data.  (NOTE:  This is the way the system functions for 
Contract and Grant award add.)

1039 Deuell, Mary 4/1/1996 SmallClosed 5/31/1996 None RC 3LaRC

Contract Award Add (1) Check TPA Matrix (using TPA from PR on contract award) to make sure 
solicitation issued applies and (2) Give user some indication that they may hit 
enter and proceed.

QCA20 - Solicitation Issue date milestone does not apply for all PRs.  When a 
contract award is added for a contract that did not require solicitation issue, the 
user is given the following error message:  "No PR Milestone Actual dates exist 
for Comp Proc Pkg and/or Solicit Issue."  The user can hit [ENTER] and 
proceed, but the error message does not indicate this.
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1038 Krosner, S 4/1/1996 NoneClosed 5/31/1996 None RCBA&H

Natural 2.2.3 Conversion Convert Natural 2.1.6 source code to Natural 2.2.3.

1037 Thiel, John J 4/1/1996 LargeClosed 5/31/1996 None RC 4JSC

Purchase Request Insert a "command" line at the bottom of each screen.  The user would enter a 
"quick" command and go directly to the AMS function he/she requires.  For 
example, CTADD would immediately display CONTRACT AWARD ADD 
screen (QCA20-10).  CTQ might display the QUERY ORIGINAL 
CONTRACT screen (QCA22-01).  If a "?" is entered into the quick command 
line a PR table would be displayed.

JSC CR 93000209 - Users must go through multiple screens to arrive at a 
particular AMS function.  For example, to add a contract, the user will see 
QGM00-01 (WARNING SCREEN), QGM10-01 (MASTER MENU), and 
QCA00-01 (CONTRACT AWARD MENU) before arriving at QCA20-10 
(CONTRACT AWARD ADD).
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1036 Thiel, John J 4/1/1996 NoneClosed 5/31/1996 None RCJSC

Purchase Request JSC CR 93000210 - AMS Purchase Request subsystem, the following situations 
exist:  (A) PR milestones are generated through a separate AMS option.  First, 
basic PR data is entered in screen QPA01-1.  Next, the user goes to screen 
QPA05-01 via screen QPG02-01 and enters the Milestone Start Date and re-
enters the TPA code.  Finally, AMS generate the milestones and displays them 
in screen QPM03-1.   (B) No toggle switch exists for quick viewing of a PR and 
its milestones.  A user must exit one option and select another option using 
screen QPG02-01.  (C) The NEGOT RECV DATE must be entered twice, once 
in the PR screen (QPA01-1) and once in the milestone screen (QPM02-01.

1035 Deuell, Mary 4/1/1996 MediumClosed 5/31/1996 None RCLaRC

Cost Growth Report Two alternate ways to compute the base total contract value including options 
(both yield the same result) are:(1) Add the base contract value, available 
options, and any mods which are kind of action (exercising an options), or 
kind of action 16 (if change request LARC1 has been implemented). (2) 
Subtract any mods that increase contract value except kind of action 15 (and 
kind of action 16 if LARC1 has been implemented) from the total composite 
contract value including options. Note: These formulas will work properly if all 
mods have been input properly.

The formula for the calculation of the base total contract value including options 
appears to be incorrect (Base contract value (without options) + current 
available options).  This formula would not include any options which have 
already been exercised as part of the base total contract value including options.
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1034 Deuell, Mary 4/1/1996 MediumClosed 5/31/1996 None RCLaRC

QCB50 - Contract Modification Add Mods with kind of action 16 should be processed the same way as kind of 
action 15, exercising priced option. The dollars on the delivery order are a part 
of the "ceiling" which was input as total contract value including options, so 
total contract value including options should not increase by the value of the 
delivery order.

Langley has started awarding Indefinite Delivery/Indefinite Quantity (IDIQ) 
contracts.  When the award 507 is put in, the maximum dollars which can be 
spent on the contract are put in as total contract value including options, and the 
initial award amount is input as price/est-cost.  Delivery orders are input as 
mods using kind of action 16, order under reporting center's IDC.  Total contract 
value including options is incorrectly increased by the value of the delivery 
order.

1033 Thiel, John J 4/1/1996 NoneClosed 5/31/1996 None RCJSC

Screen Level Help/NAHS01NA Prior to fetching QGM04 (End of Session) program, reset the screen to the 
physical screen size by using the set control command 'WB' in the help 
subprogram 'NAHS01NA'. See attached screen.

JSC CR 92001842 - When ending AMS from a Screen Level Help window via 
'PF 12 End' the Help window heading (QPB01-01 NASA Acquisition 
Management System PR Browse Menu) appears on the top of the application 
screen executed from the center unique logoff program 'QGM05.'  See attached.
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1032 Baker, H 4/1/1996 NoneClosed 5/31/1996 None RCHM

Adhoc/Query Reporting System Create Report Types for Contract Financial and PR Lead Times and Milestones.

1031 Metsch, Gayle 4/1/1996 NoneClosed 5/31/1996 None RCLeRC

QPM04 - Generate Milestones Generation of milestones does not allow for a zero lead time from MILESTONE-
START-DATE to COMPL-PROC-PKG when COMPL-PROCUR-PKG is the 
first milestone.
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1030 Gates, S 4/1/1996 NoneClosed 5/31/1996 None DRKSC

QCD01 - Update Contract Composite 
Record

The AVAILABLE OPTIONS field is not updated on the Update Contract 
Composite confirmation screen.

1029 Metsch, Gayle 4/1/1996 NoneClosed 5/31/1996 None RCLeRC

QCB20, Award Fee Analysis In the Contract Module, Option 11, Award Fee Analysis, a zero value in the 
"Award Fee Earned" filed is accepted but disappears when entered.  When 
queried, the field appears to be blank.
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1028 Stoner, M 4/1/1996 SmallClosed 5/31/1996 None RCBA&H

QCB61 - Contract 
Administration/Delete Mod

Display the modification record value for COMPL DATE.In Delete a Contract Modification, QCB61, the completion date displayed is 
from the composite record.  All other fields displayed are from the mod record.

1027 Melhem, M 4/1/1996 NoneClosed 5/31/1996 None DRBA&H

QCA22 - Contract Award Query; 
QNA22 - Grant Award Query

The Query programs display a PR NUM that may not be the original.
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1026 Metsch, Gayle 4/1/1996 SmallClosed 5/31/1996 None RCLeRC

After entering or updating a vendor, user 
must back up to menu screen and 
choose a new option to enter 
Commodities.

Add option to "Vendor Add" and "Vendor Update" screens to provide user the 
option to add commodities from Vendor Add/Update screen and add/update is 
confirmed.

After entering or updating a vendor, user must back up to menu screen and 
choose a new option to enter Commodities.

1025 Thiel, John J 4/1/1996 NoneClosed 5/31/1996 None RCJSC

Closeout PR from Contract, Grant, or 
PO Award Modules

(1) Require the input of either 'Y' or 'N' to the award screen field 'Closeout PR'. 
(2) If 'N' is answered to 'Closeout PR' then post the award date to the PR's 
milestone award actual date. (3) If 'Y' is answered to 'Closeout PR' then post 
the award date to the PR's milestone award actual date and the current date to 
the PR's completion date.

QCA50-01 - Contract/PR Document Cross Reference Update -1. Display on 
the screen the sum of the amount obligated by PR, including the sign, for all 
PRs listed on the cross reference. The preferred place to display the sum of the 
dollar amounts would be to the right of the current Contract Num. : and Mod 
Num.: fields. 2. Upon updating QCA50, update the contract field OBLIG with 
the sum of the amount obligated by PR, for the same contract/mod updated by 
QCA50. The field OBLIG is the same as the field labeled 'TOTAL OBLIG' 
under the column heading 'CURRENT MOD' on screen QBC35-01.   QCB34-
01/QCB35-01 - Contract Price/Cost Data - 1. Prior to updating the QCB34 or 
QCB35, validate that the amount for the TOTAL OBLIG under heading 
CURRENT MOD is equal to the sum of the amount obligated by PR for the 
PRs listed in the cross reference (QCA50-01) for the modification. 2. If the 
amounts are not equal, display in a pop up window information which includes 
the sum of the amounts obligated from QCA5, the current obligation from 
QCB35, and the difference including the sign.  3. At this point the user should 
be allowed to correct the imbalance or update the price/cost data screen.  4. If 
an attempt is made to validate 507 Data and the imbalace has not been 
corrected, then an error message should be included with any other 507 
validation errors.  The imbalance must be corrected before the contract or 
modification can be validated.

JSC CR 9300113 - AMS doesn't properly handle the awards to partial PR's.  
Screens where 'Closeout PR' process occurs are:  QCA20, QCA21, QCB50, 
QCB51, QSA15, QSA21, QSA17, QSB50, QSB53, QSB51, QSB54, QNA20, 
QNS21, QNB50, and QNB51.

Page 161 of 597



CCR # Initiator Initiation Date Status Status Date Priority Type Size

As of: 11/1/2004  CCR Report For AMS

Title Description Recommended Action

Updated Weekly

Expected Release Expected Release DateInstallation

  All CCRs

1024 Friederich, L 4/1/1996 SmallClosed 5/31/1996 None RCHW

Contract Administration Screen Add an additional option year to the contract administration screen.Not enough priced option fields in contract administration screen.  Several of 
our contracts have more priced options than there is room to input them.

1023 Friederich, L 4/1/1996 NoneClosed 5/31/1996 None RCHW

Contract Administration Screen To change COTR mail code, you must change the basic record.  However, to 
change the COTR name you can simply edit the information in the contract 
administration screen.
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1022 Redmon, K 4/1/1996 NoneClosed 5/31/1996 None DRMSFC

QCB34 - Price/Cost Update When attempting to update all the fields on the screen with the same value, an 
error message is displayed.

1021 Melhem, M 4/1/1996 SmallClosed 5/31/1996 None DRBA&H

QGR51 - PMDR Report Menu Add an edit check to display an error message if a character other than 'L' or 'X' 
is entered into a line item.

If a character other than 'X' or 'L' is entered into a line item, no error message is 
displayed.
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1020 Melhem, M 4/1/1996 MediumClosed 5/31/1996 None RCBA&H

PO Award Add/Update; PR Add/Update Redesign the programs using structured mode to reduce source size.Programs QSA15, QSA17, QPA01, QPU01 are difficult to maintain.  The 
source size of the programs are approaching 30K.

1019 Melhem, M 4/1/1996 MediumClosed 5/31/1996 None RCBA&H

QGR60 - Contract Line Items Distribute code into subroutines, subprograms, external maps, etc., to reduce 
source size.  Convert to structured mode.

The source size of program QGR60 (Contract PMDR Line Items) is 
approaching 40K.  If this program gets larger, it can cause a problem for system 
operations.
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1018 Thiel, John J 4/1/1996 NoneClosed 5/31/1996 None RCJSC

QTM01 Select Table from List JSC CR 92001674 - Tables system menu option, SELECT A TABLE FROM A 
LIST, aborted on program QTM01 with error "SYSFUL 1305 Numeric value 
truncated in MOVE /ASSIGN operation."  The number of table entries in Table 
AA can't exceed 99 tables.

1017 Thiel, John J 4/1/1996 NoneClosed 5/31/1996 None RCJSC

QTU01 - Update Entry in Table AA Change QTU01 so the maximum value of the parameter is not exceeded.JSC CR 92001673 - Attempt to delete a table master record and it's table entries 
resulted in program QTU01 aborting with error NAT3047 - Maximum value for 
ADABAS parameter NISNHQ was exceeded.  The DBA indicates the parameter 
is set to 2,000.
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1016 Friederich, L 4/1/1996 SmallClosed 5/31/1996 None RCHW

Contract Administration Allow users to access contract administration update and query from the 
contract award menu also.

Contract administration edit and query functions are available only from the 
contract administration menu screen.  HQ has a requirement to edit 
administration data immediately upon entry of a basic contract.  This forces 
personnel to be constantly flipping back and forth between the two screens, 
consuming much extra time.

1015 Friederich, L 4/1/1996 NoneClosed 5/31/1996 None RCHW

PR module When PRs are linked, it is difficult to identify a PR as the "primary."  
Identifying a PR as a primary is often a requirement since remarks associated 
with a set of linked PRs are inputted only into the "primary."
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1014 Friederich, L 4/1/1996 NoneClosed 5/31/1996 None RC 3.1HW

Contract, Grant, and PO Award and 
Admin

Ensure that all data conversion edit masks are the same for all date fields 
throughout AMS.

In the PR module, the user may input a date in the format "YYMMDD" and the 
system will convert it to "YYYYMMDD."  In the other modules such as the 
contract, grant, and purchase order module, the system does not work the same 
way.  If the user inputs the date in the format "YYMMDD" it is saved as 
"YYMMDD" causing inaccurate data and nonreporting of records.

1013 Thiel, John J 4/1/1996 NoneClosed 5/31/1996 None DRJSC

Purchase Order Add JSC CR 92001679 - When a PR is added (QSA15) and closeout PR=N, after the 
PO is added to the database the redisplay of QSA15 shows closeout PR=Y.  
Query of the PR (QPQ01) indicates the PR date completed has been updated 
with a closeout date.  See attachments.
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1012 Gustafson, Marge 4/1/1996 SmallClosed 5/31/1996 None RC 3.1GSFC

PR Add/Update; PRs Not In 
Procurement Add/Update

Include display of the century on date fields when confirming an add or update.For PR Add and Update, and for PRs Not In Procurement Add and Update the 
century is not displayed on the confirmation screen if it was not entered.

1011 Baker, H 4/1/1996 NoneClosed 5/31/1996 None RCHM

PMDR Lead Time Enhancements (1) Need to report additional lead times for Contracts.  (2) Need to report lead 
times for Grants.  (3) Need to track eight standard milestones at a minimum.
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1010 Sleigher, Fran 4/1/1996 NoneClosed 5/31/1996 None DRLaRC

QCB10, Contract Admin Update Display a message similar to the one provided on the contract award update 
screen (QCA21) when a 507 reportable field is updated. It should alert the user 
that validation is required.

The system doesn't indicate that validation is required when physical 
completion date is entered on the contract administration screen.  Records 
physically complete won't report to Headquarters.

1009 Metsch, Gayle 4/1/1996 NoneClosed 5/31/1996 None RCLeRC

QGR79 PMDR-Line 720 Change 
Orders-Definitized

PMDR Report for Definitized Change Orders includes Contracts with KIND-OF-
ACTION = 8.
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1008 Gates, S 4/1/1996 MediumClosed 5/31/1996 None RCKSC

General - AMS Training for New Users While we do have documentation and will have on-line help documentation, 
KSC still will have its own internal guidebook.  Suggest the development of a 
new user's demo disk similar to the ones Booz-Allen has developed for the 
software releases and the prototype reporting module.  This disk could be used 
as a supplement for specific center user training as required.

As the AMS Administrator, I am requested periodically (especially with the 
advent of new employees) to provide overview AMS User Training for new 
employees and new users.  There is no current user's manual.  I have been tasked 
to develop a manual as I know other centers have (I know Goddard already has 
one) for KSC internal use.

1007 Gates, S 4/1/1996 LargeClosed 5/31/1996 None RCKSC

Contract Module - Modifications 
(QCB52)

(1) Perhaps have separate modules for modifications vs. delivery orders. (We 
recognize that there is a prefix which identifies the type of mod; however, the 
specialist stills uses the method of numbering mods 1, 2, 3,etc. and delivery 
orders 1, 2, 3, etc. For this reason the sequential numbering scheme as 
designed for AMS is not adequate). Within the delivery order module there 
needs to be a field for delivery order completion date which would be different 
than the contract completion date. (2) If separate modules will not work 
perhaps add a separate field within the contract mod screen named delivery 
order and also have separate field called delivery order completion date. We are 
open to suggestions through the CCB process, but feel strongly that the system 
needs to be changed to accommodate these types of situations.

On Basic Ordering Agreements (BOAs) and Indefinite Delivery/Indefinite 
Quantity Contracts KSC, there is no adequate way to identify, track and cost 
delivery orders to these contracts and modifications to the contracts vs. 
modifications to the contract delivery orders.  Specialists want to distinguish the 
various types of modifications and be able to provide accurate cost data for each 
type.  AMS as designed does not lend itself to this type of procedure.  Delivery 
orders should have completion dates which are tied to the individual order and 
not to the basic document.
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1006 Thiel, John J 4/1/1996 LargeClosed 5/31/1996 None RCJSC

AMS Define a front end (hook) program for each of the modules listed above.JSC Cr 92001475 - A Front-end/Hook program should be available within each 
of the Contract, Grant, Purchase order, Purchase Request, Vender, and Bidder 
subsystems of AMS.  This front-end would be abailable whenever a document, 
vendor, or bidder is add,updated, or deleted within AMS.  Example use:  Ability 
to add center-unique contract data to an AMS file whenever a Contract is added 
to the AMS system.

1005 Thiel, John J 4/1/1996 NoneClosed 5/31/1996 None RCJSC

PR Query Allow the Contract/PR Document Cross-Reference Query screen to provide a 
view of the data for AMT OBLIGATED BY PR. (display +/- sign)

JSC CR 92001133 - The screen for the Contract/PR Document Cross-Reference 
Query (Ref: AMS Users Manual, Vol. 1, Section 11.4) does not provide a view 
of the data for AMT OBLIGATED BY PR.
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1003 Metsch, Gayle 4/1/1996 NoneClosed 5/31/1996 None RCLeRC

Vendor Update Menu - QBV01 (1) Provide a separate "Vendor Delete" Menu. (2) Unstack delete programs so 
that each accomplishes a separate task. (3) Clearly define which task each 
program accomplishes. (4) Include an option to exclude labels and letters from 
reports.

See attached sheet.

eporting Menu," is selected:  Option 1 - Outdated 129 Report.  Each of these 
programs is stacked so, when run, they accomplish several tasks.  It is very 
difficult to discern which program accomplishes a task.

1002 Gustafson, Marge 4/1/1996 SmallClosed 5/31/1996 None RCGSFC

Contracts/Grants Case Form 1356 Data - 
QCA30, QNA30

(1) Modify the 1356 screens for Contracts and Grants to indicate required 
fields. (2) Do not store the record in the Grant file until all of the edit checks 
have been passed successfully.

(1) 1356 Data screens do not indicate the required fields by asterisks.  (2) If a 
user inadvertently accesses the 1356 Data Add screen, presses [Enter] to get to 
the option line, and enters 'M' to return to the Menu, the 1356 data record is 
unintentionally created.
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1001 Metsch, Gayle 4/1/1996 NoneWithdrawn 5/31/1996 High RCLeRC

Contract Administration Menu - QCB00 When returning to the Contract Administration Menu, the CONTRACT NUM 
and MOD NUM defaults are deleted.

999 Baker, H 4/1/1996 NoneClosed 5/31/1996 None RCHM

Contracts/Award - add, Update Page 2; 
507 Edits

AMS does not allow for Phase 3 in SBIR AWARD in Contracts.
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998 Gustafson, Marge 4/1/1996 NoneClosed 5/31/1996 None RCGSFC

Contract Award Update Page 2 (QCA25) Older contract records cannot be updated if the field VALUE ENGINEERING 
CLAUSE is blank.

997 Sleigher, Fran 4/1/1996 NoneClosed 5/31/1996 None DRLaRC

Contract/Grant/PO Add/Update When entering an abbreviated date (e.g., '910101') in date fields in the 
Contract/Grant/PO Add or Update screens, the century does not get inserted into 
the date fields.
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996 Friederich, L 4/1/1996 NoneClosed 5/31/1996 None RCHW

PR record PR Completion Date is an unnecessary duplicate of award date.

995 Friederich, L 4/1/1996 MediumClosed 5/31/1996 None RC 3HW

Contract file Add the following fields to the contract file: FIRMR Applicability      Y or N 
field; DPA Value      $ ________ field. Have the system check cost increases 
against the DPA value to insure that total cost increases do not exceed the DPA 
value.

Capability to track FIRMR applicability and DPA value necessary.  Users also 
require cross checking DPA value against cost increases.
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994 Sleigher, Fran 4/1/1996 SmallClosed 5/31/1996 None RCLaRC

Predict Change the wording for the misleading field descriptions.  See attached.Some field descriptions in the PR-FILE are misleading.

993 Kusterer, J 4/1/1996 NoneClosed 5/31/1996 None RCHW

Limited Access Query Remarks and 
Query Milestones

Limited Access users don't have Query PR Remarks and Milestone capabilities.
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992 Metsch, Gayle 4/1/1996 NoneClosed 5/31/1996 None RCLeRC

QBV01, QBL01 In place of present generic message, display a message indicating to which bid 
list(s) or documents the vendor is linked.

Cannot delete vendors if linked to a bid list or any award document.

991 Johnson, J 4/1/1996 NoneClosed 5/31/1996 None RCSSC

Vendor/ Add New CPOP Vendor Add the conversion program C945CONV to the VENDOR/COMMODITY 
REPORTS MENU.

When adding a new CPOP Vendor, the system generated CPOP VID may be 
modified.  If this is changed to an invalid value and the record is added, the 
counter is set to an invalid value.  Therefore, the system will generate an invalid 
CPOP VID the next time a CPOP VID is added.
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990 Nisbet-Torres, Carmen 4/1/1996 MediumClosed 5/31/1996 None RCLaRC

QAU01, QPA01, QSA17 Review the changes recommended by Don McKay of Unisys (our support 
service contractor) and take whatever action is deemed appropriate.  In 
addition, provide a summary of findings and proposed action to Langley.

The attached programs were identified on Natural TRIM reports as ones which 
do not efficiently utilize the system resources.

989 Hardy, Corinne 4/1/1996 NoneClosed 5/31/1996 None RCGSFC

QPQ01 Make PR-COMPLETION-DATE equal ACQ-RECV-DATE when IMPREST-
FUND = 'Y'.

When IMPREST-FUND = 'Y' in the PR-File, PR-COMPLETION-DATE is not 
automatically entered when ACQ-RECV-DATE is entered.  (Screen QPQ01-01)
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988 Hardy, Corinne 4/1/1996 NoneClosed 5/31/1996 None RCGSFC

QNA20 Make the EXT-COMPETITION field a required field with no default value.The EXT-COMPETITION field in the Grant File defaults to "6".  This 
encourages a "6" to be incorrectly used for the EXT-COMPETITION.  (Screen 
QNA20-01)

987 Hardy, Corinne 4/1/1996 MediumClosed 5/31/1996 None RCGSFC

Buy American information Provide Buy American Reporting capability in the AMS. Add fields as 
necessary to fulfill this need.

The requirement to provide Buy American Act information applies to all NASA 
Centers.  Each Center must use its own ADP resources to create a report from 
AMS to comply with this requirement.
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986 Hardy, Corinne 4/1/1996 NoneClosed 5/31/1996 None RCGSFC

Change Order Report Design a Change Order report that pulls data from the AMS.AMS contains almost all the information necessary for the Headquarters Change 
Order Report.  Because of the quick turn-around time of this report, it is 
difficult to manually gather the information needed in time to meet 
Headquarters' deadline.

985 Hardy, Corinne 4/1/1996 NoneClosed 5/31/1996 None RCGSFC

Grant File The Grant File does not contain a FUNDED-THRU field.  Incrementally funded 
grants are now being used, making this field a necessity.
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984 Hardy, Corinne 4/1/1996 SmallClosed 5/31/1996 None RCGSFC

QCB42 Add a field for Quantity (N4) to the contract file, and provide entry of the field 
on the deliverables screen (QCB42-01).

There is no quantity field for deliverables.  Quantities are currently entered in 
the description field, making it impossible to perform math functions.  (Screen 
QCB42-01)

983 Hardy, Corinne 4/1/1996 NoneClosed 5/31/1996 None RCGSFC

Contract Closeout In order to move a contract to closeout, users must first enter the administration 
screen to enter the physically complete date and change the administrator code.  
(Screen QCC00-01)
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982 Thiel, John J 4/1/1996 NoneClosed 5/31/1996 None RCJSC

QGM05 Milestone Date Generation JSCCR 92000680 - When a new milestone record is added, the field 'REC-
ADDED-DATE' has a date of zero.  Screen QPM05 / JQSMC100 ( Quick Status 
PR ).

981 Thiel, John J 4/1/1996 NoneClosed 5/31/1996 None DRJSC

AMS Master Menu JSCCR 92000667 - Within the AMS MASTER MENU, select option 5, 
GRANTS.  Within the GRANT PROCESSING OPTIONS MENU, select option 
2 ADMINISTRATION.  Within GRANT ADMINISTRATION MENU select 
option 4 BROWSE GRANTS AND SUPPLEMENTS OPTION.  Within the 
GRANT BROWSE MENU, select option 1, GRANT NUMBER SEQUENCE.  
The first 2 or 3 screens displayed show Grant records with blank Grant Number 
fields.  Further investigation show these records to be 1356 data records.  JSC 
Procurement personnel have indicated that JSC does not currently process 1356 
data through AMS.  What is the mechanism causing these records to be 
generated?
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980 Thiel, John J 4/1/1996 SmallClosed 5/31/1996 None RCJSC

QNA30/CASE (Form 1356) Change the screen labels to indicate that the input fields are for COTR Data. 
Suggested changes are: label 'Prime NASA Tech:' to 'COTR NAME'; label 
'Installation Name:' to 'COTR INSTALLATION'; label 'Org Code:' to 'COTR 
ORG CODE'; label 'Alt. NASA Tech:' to 'COTR ALTERNATE'; label 
'Installation Name:' to 'COTR ALT INSTALLATION'; label 'Alt Org Code:' to 
'COTR ALTERNATE ORG CODE'.

JSC CR 92000681 - The field labels on CASE Form 1356 screen (QNA30) does 
not clearly indicate which fields are for COTR data.  Example:  label 'Prime 
NASA Tech:' updates field 'COTR-NAME'; label 'Installation Name:' updates 
field 'COTR-INSTALLATION'; label 'Org Code:' updates field 'COTR-ORG-
CODE'.

979 Deuell, Mary 4/1/1996 SmallClosed 5/31/1996 None RCLaRC

PO Module Zeroes should still be stripped from L orders, but not orders starting with a B 
(perhaps this prefix should be the key).  We also need a utility to add the zeroes 
back to orders which have had them stripped.

The PO module is currently set up to strip leading zeros from the PO number 
before adding the record to the system (Example: L 0277D is added as L  
2272D).  Langley has implemented the use of credit cards for purchase orders.  
Our credit card order number is a B, 2 spaces, and the 8 digit PR number.  Zeros 
in the 6th through 11th positions of PO number are stripped by the system 
before the PO is added (Example:  B  42000006 is added as B  42      6).
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978 Metsch, Gayle 4/1/1996 NoneClosed 5/31/1996 None RCLeRC

Contract Admin Update/Query Organization code of COTR cannot be updated on the contract administration 
screen.

977 Thiel, John J 4/1/1996 NoneClosed 5/31/1996 None RCJSC

Composite Record Update for Value 
Engineering Clause

CR 92000042.  When data is entered for 'Value Engineering Clause' into REC 
TYPE = 2 (BASIC RECORD), the REC TYPE = 1 (COMPOSITE RECORD) is 
not being updated and is currently blank.  REC TYPE = 1 should be displaying 
the same data as REC TYPE = 2 for the 'Value Engineering Clause.'
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976 Thiel, John J 4/1/1996 NoneClosed 5/31/1996 None RCJSC

Query Grants by Vendor JSC CR 92000319.  Grant reports can't be searched by Vendor Names.

975 Thiel, John J 4/1/1996 NoneClosed 5/31/1996 None DRJSC

Blank Contract Numbers CR 92000223.  Some AMS records contain blank contract numbers.
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974 Thiel, John J 4/1/1996 NoneClosed 5/31/1996 None RCJSC

Replace CIC Data Add a Report Title to Report QAU01 such as 'CIC Data Replacement Report'.CR 91001530.  The Replace CIC Data Report (QAU01) doesn't have a report 
title such as the CIC Comparison Report (QAR01).  See attached reports 
QUA01 and QAR01.

973 Metsch, Gayle 4/1/1996 NoneClosed 5/31/1996 None RCLeRC

See attached. Original and composite records do not indicate a valid record.  Message 
indicates no 507 data exists.  Browse function contains a "Y"(es) in valid 
column.  When record is queried from browse menu, a "valid" message is 
displayed and a 507 exists.  How?  Why?  If record is "force validated" through 
the systems administration function, shouldn't the "valid" message appear in the 
composite record?  How could a force validation produce a second page.
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972 Metsch, Gayle 4/1/1996 NoneClosed 5/31/1996 None RCLeRC

QPM05, QPM01 Install an on-line date edit check to immediately broadcast an error message if 
incorrect date format is entered.

Purchase Request Records have been found with the milestone start date entered 
incorrectly.

971 Metsch, Gayle 4/1/1996 NoneClosed 5/31/1996 None DRLeRC

Query Composite Contract In the Query Composite Contract program, QCA27, the Query Delegation Types 
window is not displayed if CONTRACT ADMIN DELEGATION is 'Y.'
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970 Gustafson, Marge 4/1/1996 NoneClosed 5/31/1996 None DRGSFC

PR/Change PR Number When changing a PR number, it is possible to enter a zero or a blank in New PR 
Number.

969 Metsch, Gayle 4/1/1996 MediumClosed 5/31/1996 None RCLeRC

Release 2.5 provided Centers with 
DCAA and DOD Contract 
Administration addresses integrated into 
the Vendor File.

Because of the requirement for all Centers to aggressively track contract 
administration the DCAA/DOD vendor identification numbers should be 
maintained by Booz-Allen and Hamilton. The vendor file should be updated to 
reflect changes issued by the Administration agencies. The updates should be 
accompanied by a conversion program to update addresses of individual, 
established, contract/grant records.

Release 2.5 provided Centers with DCAA and DOD Contract Administration 
addresses integrated into the Vendor File.  These addresses are updated 
approximately twice a year.  The DOD Contract Administration Offices changes 
dated January 1991 included significant changes to names of agencies.
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968 Stoner, M 4/1/1996 NoneClosed 5/31/1996 None DRBA&H

Contract Closeout Report Criteria 
Selection Screen QCC70-02

When further report specifications are required at screen QCC70-02, if an 
invalid option is entered, it is ignored and the batch submission screen appears.

967 Nelson, H 4/1/1996 NoneClosed 5/31/1996 None RCHS

Contract Report Require that a contract report be written that lists out all contracts where 
TOTAL VALUE exceeds $50 million and the growth is greater than or equal to 
120%.
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966 Sleigher, Fran 4/1/1996 NoneClosed 5/31/1996 None RCLaRC

Contract Award/ Validation VALUE-ENGINEERING-CLAUSE is not required for 507 Form validation.  
When a Contract Award is validated, the field VALUE-ENGINEERING-
CLAUSE may be blank.

965 Gustafson, Marge 4/1/1996 NoneClosed 5/31/1996 None RCGSFC

Vendors/Delete Vendor When attempting to delete a vendor, the user gets a NATURAL 3199 error, 
Corrupted Index.  On the second attempt to delete the vendor, it is deleted with 
no problem.  This is due to the phonetic descriptor on the vendor file.  (Software 
AG is no longer supporting phonetic descriptors.)
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964 La Mere, R 4/1/1996 LargeClosed 5/31/1996 None RCARC

Bidders List Provide enhanced means for generation of potential sources, preferably means 
which are comparable or have similar capabilities to those currently available 
through SBA's PASS system - namely, selection of sources by any combination 
(using "and" or "or") or SIC codes, FSC Codes, commodity keywords, zip 
codes, states, minorities, and 8(a)s, including ranges where possible, such as 
for zip code and possibly for FSC and SIC codes also.  Lastly, cross-reference 
capability between FSC and SIC codes would be a useful tool.

AMS provides only one means of generating source lists, which is by SIC code, 
whereas another basis, or rather several bases for search/selection of vendors 
would improve usability and usefulness of the Bidder's module of AMS.  
Additionally, SIC/FSC codes frequently can be too generalized to be useful for 
certain procurements.

963 Stoner, M 4/1/1996 NoneClosed 5/31/1996 None RCBA&H

Contract Administration/Modification 
Add and Update

Distribute code into efficient subroutines, subprograms, external maps, etc. to 
reduce source size.

The source size of programs QCB50 (Contract Modification Add) and QCB51 
(Contract Modification Update) are approaching 36 MB.  If these programs get 
larger, it can cause a problem for system operations.
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962 Deuell, Mary 4/1/1996 NoneClosed 5/31/1996 None DRLaRC

PMDR Programs PMDR Programs for lines 690 thru 770 should include change orders with an 
estimated-cost of change order greater than 25000 (Either positive or negative).

961 Kates, Peggy 4/1/1996 NoneClosed 5/31/1996 None RCHM

Contract Award Add Contract Awards are being reported to Headquarters with a blank COUNTRY-
OF-MANUFACTURER field.

Page 192 of 597



CCR # Initiator Initiation Date Status Status Date Priority Type Size

As of: 11/1/2004  CCR Report For AMS

Title Description Recommended Action

Updated Weekly

Expected Release Expected Release DateInstallation

  All CCRs

960 Sleigher, Fran 4/1/1996 NoneClosed 5/31/1996 None DRLaRC

Vendor Report/CIC Comparison Report On the CIC Comparison Report (QAR01) in the report for the modified records, 
the data placement is reversed.  The current data is in the column for the NEW 
CIC DATA and the new data is in the column for current CIC data.

959 Metsch, Gayle 4/1/1996 NoneClosed 5/31/1996 None RCLeRC

Reference QCR17-01; QCR18-NN; 
QSR17-01; QSR18-NN

The Grant module does not contain an on-line process to query all grants 
awarded to an individual institution.
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958 Gustafson, Marge 4/1/1996 NoneClosed 5/31/1996 None DRGSFC

Vendors/CPOP Alphabetic Listing Leading zeros in zip code are not displayed in QBV36, Alphabetic CPOP 
Listing.

957 Baker, H 4/1/1996 NoneClosed 5/31/1996 None RCHM

Tables Need to add new values to 507 edits for PPC = 'PS' and CICA = 2 so that Extent 
of Competition (18) is required to be 3, 4, 5 or 6.
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956 Dunn, P 4/1/1996 NoneClosed 5/31/1996 None RCBA&H

Contract/ Update Delegation Types When updating a Contract Award or Mod and CONTRACT ADMIN 
DELEGATED = Y, the UPDATE DELEGATION TYPES window appears, and 
users are required to enter the delegation fields.

955 Stoner, M 4/1/1996 NoneClosed 5/31/1996 None RCBA&H

QGM00 - AMS Startup Program Due to implementation of AIM standards of Natural parameters, the AMS 
startup program fails and the user is logged out of Natural.
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954 Sleigher, Fran 4/1/1996 NoneClosed 5/31/1996 None DRLaRC

FACS Validation When trying to validate a record with a Contract Type of 15, 19, 25, or 29 and 
an appropriate PPC Code, an error message of "Invalid Value" appears.

953 Metsch, Gayle 4/1/1996 NoneClosed 5/31/1996 None RCLeRC

Tables/Menu of Tables (QTM01) When an alphanumeric character is entered in the SELECT TABLE field, an 
ADABAS/NATURAL error is displayed.  The field OPTION allows 
alphanumeric characters to be entered other than those specified in the option 
line.
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952 Sleigher, Fran 4/1/1996 NoneClosed 5/31/1996 None RCLaRC

QPA01 - Add a Purchase Request When Langley enters purchase request numbers, we do not utilize the fields 
"SUPP" or "SPLIT."  If a PR is entered with anything erroneously entered in 
those fields, it appears to be a duplicate PR number, because we only look at the 
first eight digits.

951 Metsch, Gayle 4/1/1996 NoneClosed 5/31/1996 None RCLeRC

Bid List Creation QBL02-01 The bid list module does not include a procedure to solicit a percentage of 
women-owned businesses.
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950 Sweetman, F 4/1/1996 NoneClosed 5/31/1996 None DRGSFC

Contract Closeout/ Reports Menu On the 'Closed Contract by Admin Code Within Range' screen (QCC70-02), the 
END option results in an ADABAS/NATURAL error message.

949 Baker, H 4/1/1996 SmallClosed 5/31/1996 None RCHM

QCB10, QCB15 - Contract 
Administration Update/Query

Change the POP OPTION DATE prompt to OPTION START DATE.The POP OPTION DATE prompts on the Contract Administration Update and 
Query screens do not accurately describe the field contents.
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948 Metsch, Gayle 4/1/1996 MediumClosed 5/31/1996 None RC 4LeRC

QBV02; QBV03 The state/country field should read only state which would accept Canadian 
provinces. The edit should be only on country which would not require a zip 
code unless value is USA or blank. A state code should not be required unless 
country value is USA or blank.

When entering a new vendor with a Canadian address, cannot enter "ON" for 
Ontario in state code and "CA" for Canada in country code.  The error message 
reads "Invalid Field Value" for state code even though value is in the table.

947 Stoner, M 4/1/1996 NoneClosed 5/31/1996 None DRGSFC

Grant Administration Update In the Grant Administration Update (QNB10), a date cannot be entered for DUE 
DATE that is greater than the current date.
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946 Gustafson, Marge 4/1/1996 NoneClosed 5/31/1996 None RCGSFC

Contract Administration/ Deliverables 
Query

On the Basic Contract Deliverables Query screen (QCB42), description is right 
justified.

945 Dunn, P 4/1/1996 NoneClosed 5/31/1996 None NoneBA&H

CPOP Vendor Add, QBV30 AMS does not generate the next CPOP VID when adding a new CPOP Vendor.
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944 Melhem, M 4/1/1996 NoneClosed 5/31/1996 None DRBA&H

Grant Award Add; Grant Award Update; 
PO Award Update - 507 form

QNA20, QNA21, QSA21:  The confirmation screen for the prior programs 
displays '*Place Perf VID*' instead of '*CPOP VID'.

943 Deuell, Mary 4/1/1996 NoneClosed 5/31/1996 None RCLaRC

Purchase Requests; Display Documents 
Related to a PR

In Display Documents Related to a PR (QPX01), when a NEXT-PR-NUM is 
entered without entering an OPTION, the Query Milestone screen is displayed 
instead of redisplaying Display Documents Related to a PR screen
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942 Sleigher, Fran 4/1/1996 NoneClosed 5/31/1996 None DRLaRC

BID LIST REPRINT-ON-LINE QBL07 QBL07 - When running the BID LIST REPORT, if the list contains more than 
eight vendors, the user gets an error message 'INDEX NOT WITHIN ARRAY 
STRUCTURE'.

941 Kates, Peggy 4/1/1996 NoneClosed 5/31/1996 None DRHM

Vendors/CPOP Query, QEMBV34 On the CPOP Vendor Query screen, "Contractor Division" is misspelled.
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940 Sleigher, Fran 4/1/1996 NoneClosed 5/31/1996 None DRLaRC

PO Report/ Contract Report In Query PO's by Vendor Name, after selecting a vendor from the listing on the 
first screen (QSR17), the screen for QSR18 is supposed to display the 
information for that vendor.  The address information displayed, however, is for 
the last vendor on the QSR17 screen, not the selected vendor.  The same 
problem exists for Query Contracts by Vendor Name

939 Sleigher, Fran 4/1/1996 NoneClosed 5/31/1996 None DRLaRC

Vendors - CPOP Processing On the CPOP Vendor screens QBV30 (Add confirmation), QBV31 (Update), 
QBV33 (Delete), and QBV34 (Query), if the ZIP Code starts with a zero, the 
zero is not displayed.
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938 Kates, Peggy 4/1/1996 NoneClosed 5/31/1996 None RCHM

All screens with 'Small Business Women 
Owned'

Change all screens and other references as 'Small Women-Owned' to 'Women-
Owned'.

Need to collect data on Women-Owned Large Business as well as Women-
Owned Small Business.

937 Sleigher, Fran 4/1/1996 NoneClosed 5/31/1996 None DRLaRC

Purchase Order Update (Small) QSA17 The field NF-507-REQUIRED is not updated on the Purchase Order file 
composite record in the Small Purchase Order Update program QSA17.
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936 Covello, A 4/1/1996 NoneClosed 5/31/1996 None DRKSC

Small Purchases Vendor Update, QBV2 On the Small Purchase Vendor Update screen, QBV21-01, the field REMARKS 
is not modifiable.

935 Gustafson, Marge 4/1/1996 SmallClosed 5/31/1996 None RCGSFC

Contract Administration Add an edit to prevent update of POP options dates if any of the dates 
preceding an input date is left blank (zero).

When Period of Performance (POP) Option Dates are added in Contract Admin 
Update (QCB10), it is possible to skip entering a value for one of the dates, i.e., 
enter POP-OPTION-DATE-1 and 3 and leave 2 blank.  It is then displayed with 
a missing date in QBC15.  There is no edit to catch the skip.
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934 Deuell, Mary 4/1/1996 NoneClosed 5/31/1996 None RCLaRC

Purchase Order Add/Update QSA50 - PO/PR Documentation Cross Reference Update - The additional PR's 
are not closed out when a 'Y' is entered for closeout.  The 'Update Successful' 
message appears, but when the PR is queried, there is no PR-Date-Completed.

933 Tanner, L 4/1/1996 NoneClosed 5/31/1996 None DRHW

Large Purchase Order Update, QSA21 Authorized users are unable to enter CIC-NUMS that are not in the AMS-CIC-
FILE when updating a large PO award (QSA21-01).
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932 Olsen, F 4/1/1996 NoneClosed 5/31/1996 None DRJSC

PREDICT AMS-CIC-FILE In PREDICT, the following superdescriptors in the AMS-CIC-FILE have field 
length errors:  CONTRACTOR-NAME/CIC-KEY - CONTRACTOR-STATE-
CODE (1-24), CONTRACTOR-CITY-NAME (1-2); CONTRACT-
NAME/CPOP-KEY - POP-STATE-CODE (1-24), POP-CITY-NAME (1-2).

931 Kates, Peggy 4/1/1996 NoneClosed 5/31/1996 None RCHM

507 Edits See attached for additional 507 edits to be included in AMS.
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930 Dennis, T 4/1/1996 NoneClosed 5/31/1996 None RCGSFC

QNB51 01, QSA16 01 and QSA17 01, 
QSB55 01 and QSB54 01

Above referenced screens are not consistent in the display of the CLOSEOUT 
PR field nor of the "Y" when it is entered in the update screens.  (GSFCCR 
#0068)

929 Dennis, T 4/1/1996 NoneClosed 5/31/1996 None DRGSFC

QNB52 01 Contract Query and Grant 
Query Screen

The Contract Query Screen QCB52 01 does not show the "Y" in the 
CLOSEOUT PR field as is shown on the Contract Modification Update Screen 
QCB51 01.  (GSFCCR #0067)
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928 Dennis, T 4/1/1996 NoneClosed 5/31/1996 None NoneGSFC

Input Screen (QSA__ 01) On small purchases to enter the technical officer's name you must 
fool the AMS system by first saying the PO is reportable.  Then entering the 
name and taking off the reportable flag.  (GSFCCR #0066)

927 Dennis, T 4/1/1996 NoneClosed 5/31/1996 None RCGSFC

Contract Administration Number (QCB00 01) After entering or updating a modification, if a data entry person 
returns to the Contract Administration Menu the mod number is retained on the 
screen.  This is causing a problem for touch typist data entry persons.  Entry of 
mod # 20 on one contract and entry of mod # 40 on a second contract could 
cause the second contract mod to read 402.  (GSFCCR #0065)
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926 Dennis, T 4/1/1996 MediumClosed 5/31/1996 None RC 3GSFC

Contracts Module Add FIPRAP and KMA number fields to the PR and Contract Modules and 
add input and display fields to the appropriate input and query screens.

With the increased emphasis on FIRMR acquisitions of ADP equipment and the 
requirement of tracking those acquisitions through NASA Headquarters and 
GSA data fields for the FIPRAP number and the GSA KMA number are 
desirable.  (GSFCCR #0064)

925 Thiel, John J 4/1/1996 NoneClosed 5/31/1996 None RCJSC

Solicitation Number Add Sol Number/Unsolicited Proposal Num (one field - format = a/n 12) to the 
Contract and Grant Files. No modifications to AMS reports is required. 
Provide Sol Num/Unsol Proposal Num on the following screens: (1) 
CONTRACT and GRANT ADD SCREENS QCA20-01; QNA20-01 (2) 
CONTRACT and GRANT UPDATE SCREENS QCA21-01; QNA21-01 (3) 
CONTRACT and GRANT QUERY SCREENS QCA22-01; QNA22-01

JSC has a requirement to track Solicitation Numbers and/or Unsolicited 
Proposal Numbers.  AMS currently does not carry this item on the CONTRACT 
or GRANT record.
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924 Thiel, John J 4/1/1996 NoneClosed 5/31/1996 None RCJSC

Modification Adds/Updates The BUYER-NAME, NEGOTIATOR-NAME and ADMINISTRATOR-NAME 
in the composite record should match the name in the Table 05 related to the 
corresponding  BUYER-CODE, NEGOTIATOR-CODE and 
ADMINISTRATOR-CODE. When adding a PO, CONTRACT, or GRANT 
MOD, the above fields should be when displayed on maps default to the value 
in the composite record.

The Contract, Grant, and PO Modification Add screens (QCB50, QNB50, 
QSB15 and QSB53) do not display the composite value for ADMINISTRATOR-
CODE, NEGOTIATOR-CODE and BUYER-CODE with the corresponding 
name values from Table 5 as default.

923 Metsch, Gayle 4/1/1996 SmallClosed 5/31/1996 None RCLeRC

QBR38 A Langley Unique Report, QBR38, "Vendor Listing for DCAA/DCAS VID 
Number," currently resides in AMS.  This report should now be a baseline 
report for use by all the Centers.  The code should be changed to accept only 
the records with the prefix "DOD."

The installation of AMS Release 2.5 included VID Numbers and addresses of 
DCAA/DCAS Agencies.
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922 Metsch, Gayle 4/1/1996 NoneClosed 5/31/1996 None RCLeRC

QNB52-01 Technical monitors for grants change frequently.  AMS does not have a 
mechanism to change this except through the basic record.

921 Thiel, John J 4/1/1996 NoneClosed 5/31/1996 None NoneJSC

QGM00-01 Each time a person logs onto AMS they view screen QGM00-01 (the 
"WARNING" screen).  The user must press [ENTER] to get the next screen.  
This is an unnecessary extra key stroke which can be eliminated.
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920 Deuell, Mary 4/1/1996 NoneClosed 5/31/1996 None RCLaRC

Contract Closeout Processing Menu Users in closeout need capability to have multiple remarks fields in contract 
closeout similar to remarks in PR Processing (QPR04) and (QPQ04).  Options 
to add, update, and query remarks should be located in the Contract Closeout 
Processing Menu (QCC00).  See attachment for sample remarks 
add/query/update screen.

919 Deuell, Mary 4/1/1996 SmallClosed 5/31/1996 None RC 3LaRC

Alpha Vendor List (QBV05) Possible solution - create a superdescriptor consisting of vendor-name and 
division.  Read the vendor file by superdescriptor.

Vendors are currently displayed sequentially by vendor name.  It would be 
helpful if vendors could be displayed sequentially by both vendor name and 
division; however, we do not want to lose the ability to have the search display 
start with a desired vendor and continue until the user returns to the menu.  See 
attached example.
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918 Deuell, Mary 4/1/1996 NoneClosed 5/31/1996 None DRLaRC

PR-X-Reference File; QPD01 Delete a 
PR

When deleting a PR (QPD01), if the PR does not exist in the PR-X-Reference 
file, the function deletes the link of the next sequential PR.

917 Kates, Peggy 4/1/1996 NoneClosed 5/31/1996 None RCHM

Contract, Grant, PO On the CIC/CPOP Comparison screen, QEWC01, the order of the Contractor 
and POP addresses are not in the order that the user is used to seeing them in the 
current CIC book.  Since there are no field headers, this could lead to confusion 
and problems.  Also, it is somewhat confusing having SEL# above the CIC-
NUM/CPOP-VID.
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916 Dunn, P 4/1/1996 NoneClosed 5/31/1996 None RCBA&H

Contract Award/Modification Modify the following delegation fields in the Contract-File so they comply with 
AIM standards: DELEG-POST-AWD-AUDIT; DELEG-SECURITY; DELEG-
COST-ACCT-STANDARDS; DELEG-CONSENT-TO-SUBCONTRACT; 
DELEG-CLOSEOUT; DELEG-ENGINEERING/PROD-SURV; BLANKET-
DELEGATION; DELEG-CONT-ADMINISTRATION.

Delegation fields in the Contract-File are not in accordance with AIM standards.

915 Thiel, John J 4/1/1996 NoneClosed 5/31/1996 None RCJSC

Award/Administration Contract, Grant, 
and Purchase Orders

When completing a PR number from a Contract, Grant or PO add or update 
screen, the LAST ACT DATE is not being updated to reflect the date 
COMPLETED DATES were updated on the PR record.
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914 Thiel, John J 4/1/1996 NoneClosed 5/31/1996 None DRJSC

Contract Closeout QCC22 For the Field 'COND-FINAL-FLAG' the CLOSEOUT update screen 'QCC22' 
edit message states condition FINAL FLAG must be blank or C only, while the 
Data Dictionary (dated 1990/08/10) says the format is Y=YES, N=NO.

913 Thiel, John J 4/1/1996 MediumClosed 5/31/1996 None RCJSC

Security Process Expand the AMS Security Process to allow controls at a broader level (i.e., 
Contracts, Grants, Bid Lists, etc.).  Then, for example, a user could have 
update capabilities for Bid Lists, but not be allowed access to Grants, PO's, etc.

JSC security process has a need to limit a person's access to certain functions 
while allowing access to others.  AMS currently controls update/inquiry 
capabilities for a limited number of AMS functions (i.e., tables update FACS, 
etc.).  These controls are found in Table 96.
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912 Thiel, John J 4/1/1996 NoneClosed 5/31/1996 None RCJSC

Modification Adds/Updates Currently, the ADMINISTRATOR-CODE and BUYER-CODE, in the 
composite record is not being updated, when a PURCHASE ORDER, 
CONTRACT, or GRANT MOD is added or updated.

911 Thiel, John J 4/1/1996 MediumClosed 5/31/1996 None RCJSC

Initiators Organization Number Add a field on the PR File called 'INIT ORG NO.' (Initiator's Organization 
Number).  Provide the following functions to that field:  (1) Provide the field 
on the ADD PR Screen; (2) Provide the field on the UPDATE PR Screen; (3) 
Provide the field on the QUERY PR Screen; ($) The field format should be 
A/N 10.  The field does not need to be table edited.  No modifications to AMS 
reports are required.

JSC has a requirement to maintain the INITIATORS ORGANIZATION 
NUMBER for initiators of PR's.  AMS does not allow for this function.
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910 Thiel, John J 4/1/1996 NoneClosed 5/31/1996 None RCJSC

Modification Adds/Updates Currently, the fields in the composite record are being updated with the value 
from the last mod added or updated (the one with the latest LAST-ACT-DATE), 
when a PO, CONTRACT, and GRANT MOD is added or updated.

909 Thiel, John J 4/1/1996 NoneClosed 5/31/1996 None DRJSC

AMS Menu QNV70-01; Report 
Programs QNC71, QNC72

Report Program QNC71 appears to "assume" that a Grant must have a 
Physically Complete Date in the database to be Closed Out.  Report Program 
QNC72 code does not check for Physically Complete, and therefore the program 
selects ALL Grants tht aren't closed out.  Ref:  Attachment.
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908 Thiel, John J 4/1/1996 NoneClosed 5/31/1996 None DRJSC

AMS Menu QCC70-01; Report 
Programs QCC71, QCC72

Report Program QCC71 appears to "assume" that a Contract must have a 
Physically Complete date in the database to be Closed Out.  Report Program 
QCC72 code does not check for Physically Complete, and therefore the program 
selects ALL Contracts that are not Closed Out.  Ref:  Attachment.

907 Thiel, John J 4/1/1996 LargeClosed 5/31/1996 None RCJSC

PMDR Process Allow AMS to differentiate between procurements processed WITHIN and 
OUTSIDE of the Procurement Division.

AMS does not differentiate between procurements processed inside 
Procurement and those processed outside.  (Ref:  AMS Users Manual, Vol 2, 
Section 23.1-12, paragraph titled "Data Source:  ...This program will not 
differentiate between procurements processed within or outside of the 
procurement division."  See Attachment.
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906 Thiel, John J 4/1/1996 NoneClosed 5/31/1996 None RCJSC

AMS Tables Table 5 (Negotiator Name) contains a 4-digit telephone number which assumes 
the user knows the area code and prefix.  JSC has had prefix changes which now 
allow more than one prefix, consequently, users will not know which prefix goes 
with which 4-digit telephone number.

905 Thiel, John J 4/1/1996 LargeClosed 5/31/1996 None RCJSC

AMS Table #28 "Center Kind of Action" NASA HQ should identify any codes in the "Center Kind of Action" Table 
(AMS Table #28) which are a HQ requirement.  Action can then be taken at 
the Center level to remove and/or modify those codes and maintain the table 
according to Center requirements.

NASA HQ reporting and processing requirements should interface with and 
maintain the "Kind of Action" Table (AMS Table #17).  Requirements 
regarding "Center Kind of Action" (AMS Table #28) should be handled at the 
Center level.  HQ should no longer require "Center Kind of Action" codes for 
any HQ reporting or processing.
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904 Thiel, John J 4/1/1996 NoneClosed 5/31/1996 None NoneJSC

Closeout Process AMS needs improved CLOSEOUT module for CONTRACTS, GRANTS, AND 
PO'S.  See attachment.  (CR 91000819)

903 Thiel, John J 4/1/1996 NoneClosed 5/31/1996 None DRJSC

Award/Administration Contract, Grant, 
and Purchase Orders

Receiving message 'PR HAS ALREADY BEEN CLOSED>  PRESS ENTER 
TO CONFIRM' when the PR DATE completed field is blank for the record 
being closed out (closeout pr field='y') and the completion date <= the AWARD 
DATE SCREENS:  QCB50, QCB51, QCA20, QCA21, QSA21, QSB50, 
QSB51, QNA20, QNA21, QNB50, QNB51.
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902 Kates, Peggy 4/1/1996 NoneClosed 5/31/1996 None RCHM

Table 50, 507 Edits New codes 15, 25, 19, and 29 need to be added as Contractor-Type codes.

901 Deuell, Mary 4/1/1996 NoneClosed 5/31/1996 None RCLaRC

PMDR Reports PMDR programs QGR71, QGR72, and QGR73 are taking over one hour each to 
run in batch mode.
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900 Roeder, A 4/1/1996 NoneClosed 5/31/1996 None RCBA&H

See attached list. Disallow linking of PRs not in Procurement in the Contract, Grant, and PO 
Modules.

In Contracts, Grants, and POs, the user has the ability to link PRs not in 
Procurement to a document.

899 Pearson, J 4/1/1996 NoneClosed 5/31/1996 None RCLeRC

PR Remarks Remarks is right justified on the PR Remarks Add/Update (QPR04) and Query 
(QPQ04) screens.
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898 Metsch, Gayle 4/1/1996 SmallClosed 5/31/1996 None RCLeRC

PMDR Lines 730-770 Implement one of the following alternatives: (1) Add the following option to 
the pop-up window which prompts the user for a sort sequence: 4. NO SORT 
SEQUENCE.  (2) Modify logic in the three sort programs (QGR80, QGR81, 
and QGR83) to read by the appropriate descriptor and accept only those 
records whose KIND-OF-ACTION = 9.

The PMDR programs QGR80, QGR81, and QGR83 do not run on-line under 
CICS due to an on-line sort size limitation.

897 Metsch, Gayle 4/1/1996 NoneClosed 5/31/1996 None RCLeRC

QGR60 - PMDR Report Lines 120-250, 
490-520, 830-840.

PMDR "Lead Time Report" inaccurately calculates lead time as the difference 
between ACQ-RECV-DATE and AWARD-DATE rather than the difference 
between MILESTONE-START-DATE and AWARD-DATE.
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896 Metsch, Gayle 4/1/1996 MediumClosed 5/31/1996 None RCLeRC

Grant Closeout The addition of these screens would render the grant module more useful and 
consistent with the contract module.

The attached Example 1 presents the options now available for Grant Closeout 
processing.  Examples 2 and 3 present suggested screens for Grant Closeouts.

895 Deuell, Mary 4/1/1996 NoneClosed 5/31/1996 None DRLaRC

Date Edit Subroutine, QEND01 When entering a leap year date, the date edit subprogram does not consider the 
date to be within the specified data range.
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894 Gustafson, Marge 4/1/1996 NoneClosed 5/31/1996 None RCGSFC

QCC20, QCC21, QCC22, QCC23 - 
Update/Query Contract Closeout 
Info/Milestones

The screen displays for data fields are incorrect (i.e., vendor information is 
misaligned, remarks and comments are right justified).

893 Ott, R 4/1/1996 NoneClosed 5/31/1996 None RCKSC

Contract Modification, QCB50, QCB51 KIND-OF-ACTION is not a required field for a Contract Modification.
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892 Ott, R 4/1/1996 NoneClosed 5/31/1996 None RCKSC

Contract Modification, QCB50, QCB51 CANCELLATION-DATE for a modification record may be greater than current 
date.

891 Metsch, Gayle 4/1/1996 NoneClosed 5/31/1996 None RCLeRC

Grant Closeout When updating/querying a Grant record in closeout, the user can update/query a 
record which has PHYS-COMPL-DATE = 0.
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890 Gustafson, Marge 4/1/1996 NoneClosed 5/31/1996 None DRGSFC

QBV21 Small Vendor Update From the Vendor Update Menu, when Option 16, Update Vendor (Small 
Purchase), is selected, the REMARKS field is not modified and the Postal Zone 
is displayed to the right of ZIP SUFFIX on confirmation.

889 Gustafson, Marge 4/1/1996 NoneClosed 5/31/1996 None RCGSFC

QBV05 Vendor Alphabetical List; 
QCB15 Contract Administration Query

In Contract Administration Query and Vendor Alphabetical Listing, the displays 
of vendor information are not aligned correctly.
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888 Deuell, Mary 4/1/1996 NoneClosed 5/31/1996 None RCLaRC

PO Administration Would be helpful for data entry if "Next PO Num" option (See QSA17) was 
added to PO Deliverables Update Screen (QSA40).

887 Deuell, Mary 4/1/1996 NoneClosed 5/31/1996 None RCLaRC

PR Processing QPD01 - PR Delete - program only checks the PR-Xreference file for related 
documents, and does not check the bid list file for bid lists.  A PR could 
potentially be deleted after bid list generation but prior to contract award, so no 
related documents would appear on the PR-Xreference file.
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886 Deuell, Mary 4/1/1996 NoneClosed 5/31/1996 None DRLaRC

PR Reports QPR21 - PRs assigned to specific buyer - report lists some PRs which are not 
assigned to selected buyer.

885 Kates, Peggy 4/1/1996 NoneClosed 5/31/1996 None DRHM

507 Edits AMS will not validate a record with PPC = X$, Y$, Z$; KIND-OF-ACTION = 
1, 3, 25, or 26; AWARD-DATE > 19890930 and DEMON-TEST-PROGRAM 
= 'Y'.
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884 Kates, Peggy 4/1/1996 NoneClosed 5/31/1996 None DRHM

507 Edits Records which have a SIC Code equal to a valid SIC Code which would require 
Demonstration Test Program = 'Y' but does not have a corresponding valid Type-
Service/Product Code do not pass the 507 validation routine regardless of 
whether Demonstration Test Program = 'Y' or 'N'.

883 Metsch, Gayle 4/1/1996 NoneClosed 5/31/1996 None DRLeRC

Contract, Grant, and PO Award Update 
Module

Award Date is not always being updated on the composite record when updating 
a Contract, Grant, or PO award.
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882 Kates, Peggy 4/1/1996 SmallClosed 5/31/1996 None RC 3HM

Contract and Grant Price/Cost Update 
Screens

Provide warning message to the user when the cumulative obligation is greater 
than the cumulative price/est-cost + cumulative total-free.

It is possible to have the cumulative obligation amount greater than the 
cumulative price/est-cost + the cumulative total-fee.

881 Ott, R 4/1/1996 NoneClosed 5/31/1996 None DRKSC

Change Document Number (QGU02) When changing the document number for a contract modification which has 
definitized other mods for the same contract, the field definitized-by is not also 
changed.
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880 Kates, Peggy 4/1/1996 NoneClosed 5/31/1996 None RCHM

Table 59 The following SIC Codes are not included as part of the Designated Industry 
Group in Table 59: 1521, 1522, 1531, 1541, 1542, 1611, 1622, 1623, 1629, 
1711, 1721, 1731, 1741, 1742, 1743, 1751, 1752, 1761, 1771, 1781, 1791, 
1793, 1794, 1795, 1796, 1799.

879 Kates, Peggy 4/1/1996 NoneClosed 5/31/1996 None RCHM

507 Edits, Table 50 When Demonstration Test Program = 'Y', the Type of Contractor must equal 1, 
3, or 4.  A Blank value is not considered valid.
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878 Metsch, Gayle 4/1/1996 NoneClosed 5/31/1996 None RCLeRC

Grant Award The user cannot enter the Organization Code on the Add a Grant Award 
(QNA20) screen.

877 Deuell, Mary 4/1/1996 NoneClosed 5/31/1996 None DRLaRC

Vendors (1) Postal Zone is being displayed incorrectly in QBV20.  (2) Several fields, 
when entered incorrectly, are not marked correctly when the user receives an 
error message.
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876 Kates, Peggy 4/1/1996 NoneClosed 5/31/1996 None RCHM

Type of Product or Service Codes Table, 
Table 23

The following Type of Product or Service Codes are no longer valid: AR10, 
AR20, AR30, AR40, AR50, AR60, AR70, AR80.

875 Kates, Peggy 4/1/1996 NoneClosed 5/31/1996 None RCHM

507 Edits If Consultant Type = 'Y' and Type/Serv Product ne 'A__6' or 'B5__', no error 
message is provided.

Page 235 of 597



CCR # Initiator Initiation Date Status Status Date Priority Type Size

As of: 11/1/2004  CCR Report For AMS

Title Description Recommended Action

Updated Weekly

Expected Release Expected Release DateInstallation

  All CCRs

874 Kates, Peggy 4/1/1996 NoneClosed 5/31/1996 None RCHM

FACS Tf trade data (Country of Manufacturer, Bid Offer Foreign Item and Buy 
American Pcnt Difference) is changed, only the modified data is reported to 
FACS (i.e., if Bid Offer Foreign Item is modified it will be reported to FACS, 
but Buy American Pcnt Difference and Country of Manufacturer are not 
reported).

873 Sleigher, Fran 4/1/1996 NoneClosed 5/31/1996 None RCLaRC

PO Administration The system is not consistently stripping leading zeros from a PO number.  When 
option 10 is selected from the PO Administration menu QSB00 to query L 
00239C, a message appears that the PO number is not on file.  The leading zeros 
should be stripped by the system so that the record queried is L    239C.  This is 
how the contract award query currently operates.
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872 Thiel, John J 4/1/1996 NoneClosed 5/31/1996 None RCJSC

Validation Process New validation edits versus old records - A conflict exists each time AMS 
releases are made which update the validation process and older contract records 
need to be updated.  Example : Demo Test Program, CICA.

871 Thiel, John J 4/1/1996 NoneClosed 5/31/1996 None RCJSC

Validation Process Re-validation of Physically Complete items.
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870 Sleigher, Fran 4/1/1996 NoneClosed 5/31/1996 None NoneLaRC

QNC10 Closeout Information Query; 
QNC20 Closeout Information Update

Insufficient area is provided for grant administration remarks versus remarks 
pertaining to closeout.

869 Sleigher, Fran 4/1/1996 NoneClosed 5/31/1996 None NoneLaRC

QNC10 Grant Closeout Query; QNC20 
Grant Closeout Update

Grant closeout responsibility has been reassigned to the closeout office from the 
grants office.  Modifications are required to the closeout screens to separate 
responsibility and provide consistency with the contract closeout screens.
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868 Sleigher, Fran 4/1/1996 NoneClosed 5/31/1996 None RCLaRC

QNB10 Grant Admin Update Address on ONR-VID does not display.

867 Sleigher, Fran 4/1/1996 NoneClosed 5/31/1996 None NoneLaRC

QNB15 Grant Admin Query; QNB10 
Grant Admin Update

Grant closeout responsibility has been reassigned to the closeout office from the 
grants office.  We need the grant closeout screens to be consistent with the way 
in which contract closeout screens function in order to separate responsibility 
for data entry and update.
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866 Sleigher, Fran 4/1/1996 NoneClosed 5/31/1996 None NoneLaRC

QBV01, QBC01, QBC06 Options 5 and 8 in the vendor update menu are no longer needed.

865 Sleigher, Fran 4/1/1996 MediumClosed 5/31/1996 None RC 3LaRC

Vendor Commodities Provide an option from the vendor update menu (QBV01) that allows you to 
update commodities. A possibility would be to modify QBC06 that currently 
allows deletion of commodities so that is allows modification or deletion.

AMS does not provide the ability to change the 8A code under commodities.
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864 Sleigher, Fran 4/1/1996 NoneClosed 5/31/1996 None NoneLaRC

QBV05 Alphabetical List of Vendors The user must return to the vendor update menu (QBV01) from QBV05 (vendor 
alpha list) in order to select another vendor name to query.

863 Sleigher, Fran 4/1/1996 NoneClosed 5/31/1996 None NoneLaRC

QSR18 Purchase Order Information for 
a Selected Vendor

The vendor address does not display.
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862 Thiel, John J 4/1/1996 NoneClosed 5/31/1996 None RCJSC

Update Contract Identification of value engineering clause in contract.

861 Thiel, John J 4/1/1996 MediumClosed 5/31/1996 None RCJSC

JSC presently has vendors with foreign 
ZIP codes, many being alphanumeric, 
which cannot be accommodated in AMS.

Change ZIP CODE data item attribute from numeric to alphanumeric for 
reports and document award screens.

JSC presently has vendors with foreign ZIP codes, many being alphanumeric, 
which cannot be accommodated in AMS.
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860 Metsch, Gayle 4/1/1996 NoneClosed 5/31/1996 None RCLeRC

PO Reports; Query Purchase Orders By 
Vendor Name

Problem still exists as defined in problem log number P-213.  An NT98 (CICS) 
error occurs when attempting to run QSR18, Purchase Order Information for a 
specific vendor.  The program ABENDS following the MORE prompt.

859 Glover, R 4/1/1996 NoneClosed 5/31/1996 None RCMSFC

Vendor Update Menu Marshall would like to have an added feature on the Vendor Menu.  The only 
inquiry capability on the vendor file for commodities utilizes the entire eight 
digit SIC Code.  We would like to make use of the previously requested 
subdescriptor made up of the last four SIC Code digits.
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858 Glover, R 4/1/1996 NoneClosed 5/31/1996 None NoneMSFC

N/A There is a need at Marshall to be able to search by the last four digits of the SIC-
CODE.  These last four digits contain our commodity codes.  If Marshall adds a 
field (subdescriptor) to the field, it will be a definite problem to try to maintain 
that field on our own when installing AMS releases.

857 Basta, Michael R 4/1/1996 NoneClosed 5/31/1996 None NoneARC

Bidder List Generation, QBL02-01 Bidder's List is limited to 99 vendors, however a larger number would allow 
more flexibility in accommodating source searches or large bidders lists.  
(Occasionally, many additional requests are received for copies of solicitations, 
and expanding the maximum limitation of vendors would allow planholders to 
be maintained on one list, and also for one list to be used for reference, mailing 
labels, etc.).
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856 Gustafson, Marge 4/1/1996 NoneClosed 5/31/1996 None RCGSFC

QPM05-Milestone Generation Driver From QPM05, Milestone Date Generation, when Clear All Milestones is entered 
as 'y', the Milestone-Auto-Flag is not reset (indicating that there are milestones 
for the PR).

855 Dennis, T 4/1/1996 NoneClosed 5/31/1996 None RCGSFC

Award date on a contract modification Change programs such that corrections to AMS fields carry thru to other fields 
associated with the corrected field.

If an erroneous award date is entered on a modification (attachment 1) and is 
later corrected, the correction does not carry thru to the PR record for the PR 
DATE COMPLETED (attachment 2) nor to the PR milestone information for 
the AWARD DATE (attachment 3).  Also multiple PRs data is not corrected.

Page 245 of 597



CCR # Initiator Initiation Date Status Status Date Priority Type Size

As of: 11/1/2004  CCR Report For AMS

Title Description Recommended Action

Updated Weekly

Expected Release Expected Release DateInstallation

  All CCRs

854 Dennis, T 4/1/1996 NoneClosed 5/31/1996 None RCGSFC

FUNDED THRU on a MODIFICATION If a FUNDED THRU date is entered on an original contract (attachment 1), this 
date is carried to the Composite record.  Changing the FUNDED THRU date 
with a modification (attachment 2) does not change the date in the composite 
record.  This will result in not seeing the latest FUNDED THRU date.

853 Dennis, T 4/1/1996 NoneClosed 5/31/1996 None RCGSFC

Purchase Order Add (QSA15-01) & 
Query Original PO (QSA16-01)

GSFC AMS users need to know the Technical Officer on GSFC's small 
purchases.  Presently AMS permits TO data on only FACS reportable PO's.
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852 Dennis, T 4/1/1996 MediumClosed 5/31/1996 None RCGSFC

Contract Price/Cost Data (QCB37-01) Replace or supplement QCB37-01 (attachment 4) with attachment 5, a browse 
type screen of contract cost/fee history for the basic contract and all 
modifications.

Using QCB00-01 (attachment 1) option 18, to access QCB37-01 (attachment 4) 
thru QCA22-01 and QCA27-01 (attachments 2 & 3) presents only the original 
and cumulative price/cost data which may be found by querying the original 
price/cost under item 8 on QCB00-01.  No historical data on price/cost is given.

851 Dennis, T 4/1/1996 NoneClosed 5/31/1996 None RCGSFC

QPG02-01; QGM02-01 If milestones are generated using TPA = 99 and the TPA is then changed on the 
PR screen, a choice of 7 on the PR screen (attachment 2) or the PR menu 
(attachment 3) will replace the milestone dates generated under the TPA = 99 
(attachment 1).

Page 247 of 597



CCR # Initiator Initiation Date Status Status Date Priority Type Size

As of: 11/1/2004  CCR Report For AMS

Title Description Recommended Action

Updated Weekly

Expected Release Expected Release DateInstallation

  All CCRs

850 Dennis, T 4/1/1996 MediumClosed 5/31/1996 None RCGSFC

PR PROCESSING MENU (QPG02-01) 
& PR TO DOCUMENT X 
REFERENCE (QPX01-01)

Add a R=RETURN to the QUERY COST on Page 2 of the Document Screens 
called through PR TO DOCUMENT CROSS REFERENCE screen to return to 
that screen.

If #11 on the PR Processing Menu is chosen (attachment 1) and a document 
associated with a PR is selected (attachment 2), the Query a document screen 
(attachment 3) is presented, using R=RETURN on this screen will return to 
attachment 2.  However, if 8=QUERY COST or P2=Page two is selected 
(attachment 4) return to attachment 2 is not possible (attachment 5).

849 Dennis, T 4/1/1996 NoneClosed 5/31/1996 None DRGSFC

PMDR Report Program QGR60 Line 840 of the PMDR, Contracts with full and open competition with one 
response, should not include SBIR awards or Announcements of Opportunity, 
however, the PMDR program is counting these and including them in line 840.
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848 Dennis, T 4/1/1996 NoneClosed 5/31/1996 None NoneGSFC

Milestone Information Screen (QPM02-
01)

If you QUERY MILESTONES (Item 9 on PR PROCESSING MENU, 
attachment 1), the DISPLAY MILESTONE INFORMATION SCREEN 
(attachment 2) does not display the TPA CODE for which the milestones are 
generated.  To find the TPA Code you must return to the menu and select Item 3 
for Query PR (attachment 3).

847 Dennis, T 4/1/1996 NoneClosed 5/31/1996 None NoneGSFC

Administration DCAS and DCAA VIDs DCAS and DCAA VIDs are not descriptors (all other VIDs are) therefore they 
cannot be used for searches or sort values.
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846 Dennis, T 4/1/1996 NoneClosed 5/31/1996 None RC 2.5GSFC

FACS Tape Generation (QGR10-01) In the generation of the Vendor information for the FACS tape, the program 
extracts the name and division of the vendor from the Contractor VID 
information and the city, state and zip code from the Place of Performance VID 
information.  This makes input of contractor information for FACS extremely 
difficult.

845 Dennis, T 4/1/1996 SmallClosed 5/31/1996 None RCGSFC

QSA15-01 Purchase Order Add The purchase order add does not require that the KIND OF ACTION field be 
filled in (QSA15-01) PURCHASE ORDER ADD SCREEN (see attachment 1).  
This affects the PMDR report generated by AMS (see attachment 2).
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844 Glover, R 4/1/1996 NoneClosed 5/31/1996 None RCMSFC

Update Composite Records There is a need at Marshall to be able to directly update various fields on 
composite records.  These include dollar values and COMPL-DATE.  Since 
recalculations are not done when mods are added, when errors are detected in 
any of the dollar value fields, ad hoc programs are required to adjust the 
figures.  In addition to this problem, there is another problem related to the 
composite update of fields such as COMP-DATE, which are updated by the 
mod with the latest REC-ADDED-DATE.  If an error is made on an earlier mod 
and a COMP-DATE is not updated, the mod with the latest REC-ADDED-
DATE must be determined and updated or an ad hoc program must be written to 
update the composite record.  Errors are going to be made both by the 
negotiators and the data entry people, and the capability of correcting composite 
records directly is desperately needed.

843 Glover, R 4/1/1996 NoneClosed 5/31/1996 None RCMSFC

VENDOR-FILE BUSINESS-CODE There is a need at Marshall to be able to differentiate some of their various 
nonprofit vendors.  In Marshall's present system, PROMIS, BUSINESS-CODE 
is used to differentiate not only large and small, but also nonprofit.  All 
nonprofit vendors on PROMIS cannot be identified as large or small, as required 
by AMS, since PROMIS BUSINESS-CODE is 'N'.  The conversion to AMS will 
be greatly hampered since AMS's nonprofit is entered in TYPE-ORG and a 
large or small BUSINESS-CODE is also required.  Marshall would like to see 
two more codes added to the BUSINESS-CODE table: 'G' for 
Intergovernmental, and 'U' for University.  This would allow conversion from 
PROMIS to AMS without knowing small vs large, and enable the differentiation 
of Intergovernmental and University Nonprofit organizations.
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842 Glover, R 4/1/1996 NoneClosed 5/31/1996 None RCMSFC

Contract Mod It has been brought to our attention that there is an inconsistency in the way 
AMS deals with various dollar fields on the contract file during adds, updates, 
and deletions.  When a mod is added or a field is updated, AMS adjusts the 
composite according to the value of the field on that mod.  When a mod is 
deleted, TOT-CONT-VAL-INCL-OPTIONS is adjusted accordingly, but the 
other dollar fields are recalculated using the base records and all mods that are 
on file.  If the composite record was padded during the initial load to 
compensate for mods issued prior to AMS's inception, the recalculation of the 
other dollar fields are no longer in agreement with the adjusted TOT-CONT-
VAL-INCL-OPTIONS.  This difference will then show up as OPTIONS-
VALUE.  If, upon deletion, an adjustment was made to the other fields that 
matched the adjustment made to TOT-CONT-VAL-INCL-OPTIONS, a 
difference would not show up.

841 Hylton, M 4/1/1996 SmallClosed 5/31/1996 None RCLaRC

PR-FILE Remove DOCUMENT-NUM from the PR-FILE.DOCUMENT-NUM field still exists in the PR-FILE.
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840 Fournier, A F 4/1/1996 NoneClosed 5/31/1996 None NoneHM

Contract Award/ Administration Currently, AMS tracks only whether a Contract Award has been delegated to 
another agency or not.  AMS does not track the type of delegation.  Centers 
receive requests from the Inspector General's office and other offices requiring 
this information.

839 Hylton, M 4/1/1996 NoneClosed 5/31/1996 None RCLaRC

QPA01 - Add a PR Record PR Records are being stored in the PR-X-REFERENCE file with blank 
corresponding DOCUMENT-NUMs.
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838 Kates, Peggy 4/1/1996 NoneClosed 5/31/1996 None RCHM

507 Edits Several edits for FACS are not being performed in AMS.

837 Gustafson, Marge 4/1/1996 NoneClosed 5/31/1996 None RCGSFC

Vendor Add/Update (Small Purchases) It is not possible to enter a country code for a Small Purchase Vendor.
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836 Krosner, S 4/1/1996 NoneClosed 5/31/1996 None RCBA&H

System Startup Program (QGM00) Global variables are defined in the program QGM00 as well as in the Global 
Data Area COMMON.  This can create errors if new global variables and added 
and QGM00 is compiled before COMMON.

835 Metsch, Gayle 4/1/1996 NoneClosed 5/31/1996 None RCLeRC

QPQ01 On the PR Query screen, the PR Completed Date is buried with the "Rec added 
Date" and the "Last Act. Date."

Page 255 of 597



CCR # Initiator Initiation Date Status Status Date Priority Type Size

As of: 11/1/2004  CCR Report For AMS

Title Description Recommended Action

Updated Weekly

Expected Release Expected Release DateInstallation

  All CCRs

834 Sleigher, Fran 4/1/1996 NoneClosed 5/31/1996 None RCLaRC

QCB51 Update Contract Mod; QCB52 
Query Contract Mod

Change orders are being entered without updating the value of ESTIMATED 
COST OF CHANGE ORDER.

833 Sleigher, Fran 4/1/1996 NoneClosed 5/31/1996 None RCLaRC

Purchase requests sometimes show a PR-
DATE-COMPLETED that is prior to the 
purchase request ACQUISITION-
RECEIVED-DATE

Purchase requests sometimes show a PR-DATE-COMPLETED that is prior to 
the purchase request ACQUISITION-RECEIVED-DATE
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832 Vann, V 4/1/1996 LargeClosed 5/31/1996 None RCLaRC

History System Provide a history system as part of core AMS.  I'd recommend reviewing 
Langley's existing system for possible use and preparing a discussion of 
alternatives for presentation to the Center representatives.

Langley currently maintains a history system for inactive AMS records.  
Langley maintenance to Center Unique inactive files and programs is necessary 
each time a new release is implemented that involves file modifications or major 
processing changes.

831 Kates, Peggy 4/1/1996 NoneClosed 5/31/1996 None RC 2.4.1HM

Table 23, Type Service Product Codes Changes/additions have been made to the Product and Service Codes for the 
Federal Procurement Data System.  See attachment for changes.
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830 Baker, H 4/1/1996 NoneClosed 5/31/1996 None None 2.4.1HM

PMDR PMDR report line items 730 - 770 (undefined change orders) do not display 
estimated cost of change order.

829 Gustafson, Marge 4/1/1996 NoneClosed 5/31/1996 None DR 2.4.1GSFC

PO Award (QSA17) REPORTED FLAG is reset to 'N' when data is updated on the Update PO 
Award screen (QSA17).  These records then show up in FACS as Correction-No-
Change records.
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  All CCRs

828 Krosner, S 4/1/1996 NoneClosed 5/31/1996 None RC 2.4.1BA&H

Add/Update Contract Modifications 
(QCB50, QCB51)

Unable to add/modify contract description when adding/updating a contract 
modification record when running AMS under Natural 2.1, SM5.

827 Krosner, S 4/1/1996 NoneClosed 5/31/1996 None RC 2.4.1BA&H

Contract, Grant, PO/PR Cross Reference Natural syntax error occurs when compiling the programs QCA50, QNA50, and 
QSA50, under Natural V2.1, SM 5.
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826 Krosner, S 4/1/1996 NoneClosed 5/31/1996 None RCBA&H

FACS, QGR14, QGR15, QGR16 Records which are written in the FACS summary report as CORRECTION NO 
CHANGE RECORDS show up repeatedly.

825 Kates, Peggy 4/1/1996 NoneClosed 5/31/1996 None RCHM

FACS (1) Old records are being reported to FACS as new records.  (2) Correction 
records are being written with all of their 507 data being reported to FACS.
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824 Kates, Peggy 4/1/1996 NoneClosed 5/31/1996 None RCHM

Contract Award Add/Update Many 507 fields (i.e., CONTRACT-ADMIN-DELEGATED) are being reported 
to FACS with invalid values.

823 Metsch, Gayle 4/1/1996 NoneClosed 5/31/1996 None NoneLeRC

QSA40-01; QSA16-01 Closeout of a PO is presently a cumbersome procedure when using PO 
Deliverables screen.
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  All CCRs

822 Metsch, Gayle 4/1/1996 SmallClosed 5/31/1996 None RCLeRC

PR Processing Menu QPR04-01 After entry of remark add 'NEXT PR' prompt which would take user to the 
remarks screen of the next PR without first going back to main menu.

When entering PR Remarks, user must go back to PR Processing Menu and 
enter new PR Number to add remarks to next PR.

821 Metsch, Gayle 4/1/1996 NoneClosed 5/31/1996 None DRLeRC

Histogram An error 3055 on an L9 command (Histogram) - Contract File - has been 
occurring on QGR11.  If the file is then Unloaded, Decompressed, 
Recompressed and then Reloaded, QGR11 works OK.  This CR is a resubmittal 
of C-685.  The problem has reoccurred, and centers other than LeRC have also 
reported the same problem.
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820 Metsch, Gayle 4/1/1996 NoneClosed 5/31/1996 None RCLeRC

507 Edits When entering a new award where Place of Performance is outside U.S. and 
entering 04 for Contractor Type, message reads "Invalid."  If left blank, message 
reads "Missing."

819 LaFon, B 4/1/1996 NoneClosed 5/31/1996 None RCBA&H

Link PRs Using Milestones (QPM03) While linking several PRs at a time and entering some invalid PRs, duplicate 
PRs, or PRs already linked, when the program attempts to update, a NAT 3144, 
"Specified ISN Not In Hold Status," error occurs.
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818 Dennis, T 4/1/1996 NoneClosed 5/31/1996 None RCGSFC

PMDR, QGR60 (1) Records with PPC = "HS" and SOLICITATION-PROCEDURES = "E" are 
being reported on line item 840 of the PMDR report.  (2) Records with EXT-
COMPETITION = 2 through 6 are not being reported for line items 120-250, 
490-520, and 830-840.  (3) User Documentation for the above line items is 
incomplete.

817 LaFon, B 4/1/1996 NoneClosed 5/31/1996 None DRBA&H

Contract Mod Query (QCB52) When entering a value other than "Y" or blank in MORE-PRs, the user is taken 
directly to the COST TRACKING REPORT.
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816 Hylton, M 4/1/1996 NoneClosed 5/31/1996 None RCLaRC

Purchase Order Add/Update (Short 
Form)

QSA15/QSA17 - PPC is not required on purchase order add/update.  At 
Langley, the Financial FACS accesses AMS to determine the PPC for 
nonreportable PO's.  The nonreportable section of E-6 contains incorrect 
obligations/actions by PPC due to missing/invalid PPC on purchase orders in 
AMS.

815 Hylton, M 4/1/1996 NoneClosed 5/31/1996 None RCLaRC

Grant Award - 1356 Update; Grant 
Administration - 1356 Update

QNA30 - 1356 Update (both base and supplement records) - fields are not 
updating properly on the composite record.  On supplement query (QNA35) and 
update, vid number and associated data are not displayed.
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814 Covello, A 4/1/1996 NoneClosed 5/31/1996 None DRKSC

PMDR, line 690 (QGR76) Contract modifications with a CONTRACT-CANCELLATION-DATE < 
#FROM-DATE are being reported on line 690 of PMDR.

813 LaFon, B 4/1/1996 SmallClosed 5/31/1996 None RC 4.0BA&H

Contract Award Query Modify assignment of +MENU-PROGRAM to access correct menu based on 
calling program. Correct any other Query Programs that contain this error.

When querying a contract award from QPX01 (PR TO DOCUMENT CROSS 
REFERENCE) or contract browse, and selecting an expert option from the 
query program, the user is taken to the contract admin menu.
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812 Hylton, M 4/1/1996 NoneClosed 5/31/1996 None RCLaRC

Contract/Grant/PO Award/Admin Last-act-date is not updated on PR records to reflect updates to PR-DATE-
COMPLETED through contracts/PO/grant screens.

811 Hylton, M 4/1/1996 NoneClosed 5/31/1996 None RCLaRC

QCB10 - Contract Administration 
Update

As of Release 2.3, AMS no longer appears to provide a mechanism for tracking 
contracts which have been terminated.  The field CONTRACT-
CANCELLATION-DATE appears to apply only to cancellation of modifications.
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810 Hylton, M 4/1/1996 MediumClosed 5/31/1996 None RCLaRC

System Admin.-Update Document Num Allow update of either document number or mod/supp number for contracts, 
grants, and purchase orders. Ensure that revised document or mod/supp 
number does not already exist prior to updating. If document number is revised 
for a mod/supp the document number should be changed for the mod/supp 
only. Rebuild composite of both document numbers.

QGU02 - When updating a document mod/supp, AMS only allows mod/supp 
number to be changed.  If a document mod/supp was entered for the wrong 
document number, the document mod/supp must be deleted and re-entered 
under the correct document number.

809 Kates, Peggy 4/1/1996 NoneClosed 5/31/1996 None DRHM

507 Edits, QCA85 When validating awards records with ADV/ASST - CONTRACT = "Y" give an 
error if TYPE-SERV/PROD begins with an "A".
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808 Kates, Peggy 4/1/1996 NoneClosed 5/31/1996 None RCHM

Award/ Administration Modules Awards/Modifications are being reported to FACS with a COMPL-DATE <= 
AWARD-DATE.

807 Sleigher, Fran 4/1/1996 NoneClosed 5/31/1996 None RCLaRC

QSA17 Purchase Order Update When the PR number on a PO is changed, the fields "Buyer/PO Administrator" 
and "PO Description" which are brought forward from the original PR when the 
PO was added are not updated from the new PR.
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806 Sleigher, Fran 4/1/1996 NoneClosed 5/31/1996 None DRLaRC

Grants/Contracts QNC72; QCC72 Reports QCC72 and QNC72 are displaying contracts and grants that are not 
physically complete.

805 Metsch, Gayle 4/1/1996 NoneClosed 5/31/1996 None RCLeRC

QCB50-01 Contract Mod Award When entering a new mod and hitting enter, the user is prompted for "NEXT 
CONTRACT NUM:" "NEXT MOD NUM:".  PROMPT CANNOT BE USED IF 
PRICE/COST IS TO BE ADDED.
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804 Kates, Peggy 4/1/1996 NoneClosed 5/31/1996 None RCHM

Table 48 (Country Codes) Due to the requirements of the FIPS 10-3 form, standard country codes have 
changed.

803 Kilkenny, M 4/1/1996 NoneClosed 5/31/1996 None RCHW

Vendors with Commodity (1) Insert an on-line menu line, reserving (CR) to continue scrolling through 
report. (2) This program, and all such ones which count vendors, should filter 
out subsequent vendor name occurrences.

(1) On-line version does not let the user exit except at the end of the report (or 
by physically disconnecting from AMS).  (2) Report counts all vendor 
occurrences instead of counting each vendor name once (i.e., the HW Vendor 
System contains 2,000 - not 10,000 vendors).
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802 Metsch, Gayle 4/1/1996 NoneClosed 5/31/1996 None DRLeRC

QCC72-01; QCC10-01 When choosing either Option 2 "Physically Complete and Not in Closeout" 
from the Contract Closeout Report Menu, or Option 1 "Browse Contracts 
Eligible for Closeout", from the Contract Closeout Processing Menu, contracts 
where physically complete date equals 00000000 are displayed.

801 Kates, Peggy 4/1/1996 NoneClosed 5/31/1996 None RCHM

507 Edits 507 edit does not exist requiring EXT-OF-COMPETITION when CICA = "2" 
for Contract and Purchase Order records.
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800 Kates, Peggy 4/1/1996 NoneClosed 5/31/1996 None RCHM

FACS, QGR15 AMS reports 0 for trade data on intergovernmental (KOA = 5) records.

799 Kates, Peggy 4/1/1996 NoneClosed 5/31/1996 None RCHM

507 Edits, Table 50 If DEMONST-TEST-PROGRAM = "Y" and LG-SML-BUSINESS-
INDICATOR = "S" then SIZE-OF-SM-BUS should be required.  Note:  Data for 
LG-SM-BUS is pulled from PPC code.
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798 Kilkenny, M 4/1/1996 NoneClosed 5/31/1996 None RCHW

QCB10-01 Contract Admin. Update To place a contract in close-out status, one must enter the physical completion 
date (PHYS COMPL DATE) in subject screen.  However, the system requires 
validation of this data - which almost invariably involves a completely new 507 
since the data elements, PPC's, edit criteria, etc. changed from the time when 
the original (valid) award record was entered.  This is extremely user-unfriendly 
and unnecessary for actions going into close-out status.

797 Gustafson, Marge 4/1/1996 NoneClosed 5/31/1996 None DRGSFC

Update Small PO Award (QSA17) When updating REQUIRED-DELIVERY-DATE for a small PO, the program 
abends with a NAT98 (CICS) error.  Because a small PO rarely has mods, the 
program was reading many PO's within a READ loop and the CICS I/O 
threshold was being exceeded
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796 Nisbet-Torres, Carmen 4/1/1996 NoneClosed 5/31/1996 None RCLaRC

QPR34 On screen QPR00-04, the user enters 19881001 in the FROM DATE field, 
19890930 in the DATE field, all 0's to all 9's in the EST PR AMT RANGE 
field, and 2 in the SORT SEQUENCE field.  After all of the data is entered, the 
user presses ENTER which submits batch report QPR34.  QPR34 receives an 
error of NAT3001-ISN LIST NOT SORTED DUE TO ERROR IN NO. OF 
ISNS/RECORDS FOUND.

795 Sleigher, Fran 4/1/1996 NoneClosed 5/31/1996 None DRLaRC

Contract Award/Query; PR Cross 
Reference

When querying an original contract, the MORE-PR field is output only.  To see 
the linked PRs, centers have to enter "Y" in the MORE-PR from the Contract 
Update screen, which also updates the LAST-ACT-DATE on the contract.
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794 Gates, S 4/1/1996 NoneClosed 5/31/1996 None DRKSC

Definitize Mods Update, QCA45-01 See copies of transactions attached.  Notice the last mod numbers on each line.  
Once the mods were definitized - went to next screen.  Appears mod numbers 
are being superimposed and numbers are duplicated, i.e., see example 1 - 0067 
appears on line 2 and line 3.  Example 2 - 0081 appears on line 2 and line 3

793 Sleigher, Fran 4/1/1996 NoneClosed 5/31/1996 None DRLaRC

Vendor Reports Listing for Count of Vendors for a Particular Commodity gives an invalid count 
for SBA(8A).
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  All CCRs

792 Thiel, John J 4/1/1996 NoneClosed 5/31/1996 None NoneJSC

PR X-Reference QPX01-01 JSC currently has more than 10 documents (Contract, Grants) related to a 
Purchase request.  Reference screen:  QPX01-01.

791 Dennis, T 4/1/1996 NoneClosed 5/31/1996 None RCGSFC

QPA01-01 Add a PR Record Screen LARGE OR SMALL PR Fields is a required field yet it defaults to a S entry, if 
the data entry person does not recognize and change then using this field to 
determine number of Small Purchase PR is not feasible.
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790 Dennis, T 4/1/1996 NoneClosed 5/31/1996 None RCGSFC

All dollar amounts on all screens A comma edit mask is needed on output fields for display of dollar amounts to 
reduce the chances of input error.  A data input person could input 10000000 
instead of 1000000 and at a glance might not realize the error.  Comma edit 
mask on redisplay would highlight the error.

789 Dennis, T 4/1/1996 NoneClosed 5/31/1996 None RCGSFC

QCC23-01 Actual Dates Add new field, a single alpha field to specify whether or not an actual date is 
applicable for each field. (Add a column to the screen). If "N" is entered, field 
is N/A. Have reports changed to account for this new information.

When Actual Dates are not completed, there are errors in reports QCC8201, 
QCC8301, QCC8401 and QCC8501.  For example, a Security Release Date 
may be not applicable, but unless Actual Date is completed that item will appear 
as an incomplete item.
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788 Dennis, T 4/1/1996 NoneClosed 5/31/1996 None NoneGSFC

PR Query Screen QPQ01-01 All query screens except the PR Query Screen contains the Record Added Date.  
This date is used to determine when the OAS entered the PR into the AMS.  
Without this date on the screen an ad hoc program must be run to determine this 
date.  (See attached QCB52-01 Query Contract Modification Screen.)

787 Dennis, T 4/1/1996 NoneClosed 5/31/1996 None RCGSFC

Grant Administration Update On QNB1001, there is no place to indicate whether or not an item is an FDP.  
This would indicate whether an annual or semi-annual report is due helping for 
the preparation of follow-up requests.
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786 Dennis, T 4/1/1996 NoneClosed 5/31/1996 None RCGSFC

Grant Administration Update QNB10-01, GR ADMIN UPDTE - This field has a default value of 'N'.  Where 
correct answer is 'Y', then database is wrong.  (Not a required field.)

785 Dennis, T 4/1/1996 NoneClosed 5/31/1996 None RCGSFC

Add a Grant Supplement QNB5001, GR SUPP ADD - The AMS automatically enters dates.  They are 
frequently wrong and need to be changed.  These are important, but not required 
fields.
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784 Dennis, T 4/1/1996 NoneClosed 5/31/1996 None DRGSFC

Close Out QNA50-01, GR/PR XREF UPDTE - When there are multiple PR's, the AMS 
does not automatically transfer the PR Completion Date to the PR Screen.  Even 
with 'Y's entered on QNB5001 and QNA5001, PR's are still shown as open.  
Each PR has to be updated individually.

783 Reutter, J 4/1/1996 NoneClosed 5/31/1996 None RCLeRC

Purchase Order 2.2 did not solve C-637.  The same PO record can be assigned two different 
buyer codes.
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782 Reutter, J 4/1/1996 NoneClosed 5/31/1996 None RCLeRC

Contract Administration After entry or update of cost data, there is no message to indicate whether or not 
the record is valid.

781 Reutter, J 4/1/1996 NoneClosed 5/31/1996 None RCLeRC

Contract Administration After adding or update mod record, cost data and Definition of Mods, need 
ability to validate.
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780 La Mere, R 4/1/1996 NoneClosed 5/31/1996 None RCARC

Natural Security Report Generation Individual copies of reports must be submitted one at a time, thus requiring 
more time for the requestor to submit requests for multiple copies

779 La Mere, R 4/1/1996 NoneClosed 5/31/1996 None NoneARC

Grant Awards Three fields, "Government Signed Date" and "Principal Investigator" and 
"Org.Code", contain data essential to managing Federal Assistance awards.  
However, these three fields are only available on the 1356 Case Report screens.  
Thus, for nonprofit organizations (where we cannot require that a 1356 form be 
submitted) the information for these three fields is not available
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778 Thiel, John J 4/1/1996 NoneClosed 5/31/1996 None RCJSC

PR Add/Update Screens Requests for reports based on the Primary Work Code (PWC) exist at JSC.  JSC 
also has cases of multiple PWC's on a Purchase Request.  The PR Add/Update 
screens, QPA01 and QPU01, do not provide for the recording of this 
information.

777 Sleigher, Fran 4/1/1996 NoneClosed 5/31/1996 None RCLaRC

Edit Check for Physical Completion Date Since the field Physical Completion Date now displays on the Contract Award 
screen, the field is inadvertently being updated with the "COMPLETION 
DATE" data.
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776 Sleigher, Fran 4/1/1996 NoneClosed 5/31/1996 None RCLaRC

QSA15 Add a Purchase Order Purchase requests are not getting completed in AMS.  More than 90 percent of 
the PRs are used to fund a single order and should be completed when the award 
is made.

775 Sleigher, Fran 4/1/1996 NoneClosed 5/31/1996 None RCLaRC

QCB50 Add a Contract Mod; QCB51 
Update a Contract Mod

A mod to exercise an option can be added or updated using KIND OF ACTION 
Code "15", but AMS does not check to ensure that cost data is entered.
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774 Kilkenny, M 4/1/1996 NoneClosed 5/31/1996 None RCHW

PR Update Screen Add an edit check to ensure that only one of the dates can be filled in on the 
same PR record.

There is no edit check to ensure that the CANCEL-DATE and the PR-DATE-
COMPLETE have not both been filled in for the same PR record.  Only one or 
the other should be allowed to exist for any one record.

773 Kilkenny, M 4/1/1996 NoneClosed 5/31/1996 None NoneHW

Closing out a PR from the Update 
Award Screen

It is possible to enter a PR-DATE-COMPL date into a PR record via the award 
date in the associated award record (by answering "Y" to CLOSE PR) that is 
earlier than the acquisition received date.
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772 Kilkenny, M 4/1/1996 NoneClosed 5/31/1996 None NoneHW

Update Vendor File There is not enough room in the vendor file for a complete address.  The 
DIVISION field cannot be fully utilized because of restrictions placed on the 
field.  It must match the CIC listing exactly per Code HM.

771 Metsch, Gayle 4/1/1996 NoneClosed 5/31/1996 None RCLeRC

Table QGA33T Business Codes Two Business Codes appear to be the same: (1) D - SBA(8A) and (2) E - Small 
Business and 8(A)
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770 Gustafson, Marge 4/1/1996 NoneClosed 5/31/1996 None DRGSFC

Small PO Update/Query When updating or querying a small PO which is linked to multiple PR's, the 
NUM-LINKED field only displays a "1" instead of the actual number of linked 
documents.

769 Sleigher, Fran 4/1/1996 NoneClosed 5/31/1996 None DR 2.4.1LaRC

Purchase Orders/Update When updating the CONTRACTOR-VID for a PO Award record, it is necessary 
to press ENTER twice in order to receive the confirmation message.
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768 Covello, A 4/1/1996 NoneClosed 5/31/1996 None RCKSC

Data Dictionary The header for the field PRINC-INVES-3 in the Grant File is incorrect.

767 Gates, S 4/1/1996 NoneClosed 5/31/1996 None NoneKSC

QSB54-01 and QSB71-01 When adding a PO Mod can only show an increase on order.  System will not 
accept negative price/est cost.  Therefore, must go to update PO base record and 
change price/est cost to reflect revised total award amount.  Thus, cost tracking 
report does not accurately reflect historical record of PO from initial award 
though modifications.
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766 Sleigher, Fran 4/1/1996 NoneClosed 5/31/1996 None RCLaRC

PO Administration Menu There is no option on the PO Administration Menu to query a small PO 
composite record.

765 Sleigher, Fran 4/1/1996 NoneClosed 5/31/1996 None RCLaRC

PR Browse Menu, QPB01 When browsing PRs by EST-PR-AMT from the PR Browse Menu, it is 
necessary to enter the decimal point in order to start browsing by the specified 
start value.
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  All CCRs

764 Krosner, S 4/1/1996 NoneClosed 5/31/1996 None RCBA&H

Table 49 & Table 50 Item numbers on the 507 form have changed.

763 Baker, H 4/1/1996 NoneClosed 5/31/1996 None RCHM

Reports/PMDR (1) AMS does not collect staffing data.  (2) AMS does not report on PMDR line 
numbers 340-370, 430-480, 530-670, and 850.  (3) There is redundancy in 
reentering PMDR data into the PMDR system on the NHCC computer.
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  All CCRs

762 Metsch, Gayle 4/1/1996 NoneClosed 5/31/1996 None RCLeRC

Purchase Orders; QSA16, QSA17 Response time is extremely slow when selecting options 2 and 3 (Update/Query 
PO's) from the Purchase Order Award Menu.

761 Lawas-Grodek, F 4/1/1996 NoneClosed 5/31/1996 None NoneLeRC

System A NAT0957 error occurs when doing a fetch to another program from QSA15 
and the LE parameter is set to ON.
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  All CCRs

760 Sleigher, Fran 4/1/1996 NoneClosed 5/31/1996 None NoneLaRC

Purchase Orders The FINAL-INVOICE-PAID-DATE field on the composite record is not equal 
to the value of the base record.

759 Metsch, Gayle 4/1/1996 SmallClosed 5/31/1996 None RCLeRC

QCC20-01 On Option Line, add an "R" for Return to browse function which will return 
user to point of selection, not to the beginning screen.

When browsing contracts eligible for closeout and selecting a contract to query, 
cannot return to browse function.
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  All CCRs

758 Metsch, Gayle 4/1/1996 LargeClosed 5/31/1996 None RCLeRC

QCC10-01 Add B for Back Page to Option Line.When browsing contracts eligible for closeout, cannot Back Page to view 
previous screen.

757 Metsch, Gayle 4/1/1996 MediumClosed 5/31/1996 None RCLeRC

Contract Closeout Reports Menu 
QCC70-01

Add options for Contract Closeout Reports to either batch or display on line, to 
be consistent with Contract Reports Options and Contract Reports Option 9 & 
1 through 4 of page 2.

No batch option for Contract Closeout Reports for Option 1 through 7.

Page 294 of 597



CCR # Initiator Initiation Date Status Status Date Priority Type Size

As of: 11/1/2004  CCR Report For AMS

Title Description Recommended Action

Updated Weekly

Expected Release Expected Release DateInstallation

  All CCRs

756 Baker, H 4/1/1996 NoneClosed 5/31/1996 None RCHM

Table 50, 507 Edits Add the following edits to Table 50:  (1) If PPC=GF then CONTRACTOR-
TYPE must equal 01, 03, or 04; (2) If PPC=GF then PREFERENCE-
PROGRAM must equal B, C, D, or E.  See attached documentation.

755 Sleigher, Fran 4/1/1996 NoneClosed 5/31/1996 None DRLaRC

Contract Administration Update QCB10 When blanking out the PHYS-COMPL-DATE from the Contract 
Administration Update screen (QCB10), the fields REPORTED and 
VALIDATED are not reset.
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  All CCRs

754 Sleigher, Fran 4/1/1996 NoneClosed 5/31/1996 None RCLaRC

QSA21, QSA22 PO Award Update and 
Query

Vendor division does not display.

753 Sleigher, Fran 4/1/1996 MediumClosed 5/31/1996 None RCLaRC

QCC10 Browse Contracts in Closeout (1) Enhance QCC10 to provide browse capability similar to other browse 
options.  Provide browse by contract number, physical completion date and 
vendor ID number.  (2) Allow selection of query capability only (not update) 
from the option line.  Fetched programs should return to the QCC10 selection 
screen.

The browse option for contracts in closeout is inconsistent with other browse 
options.
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  All CCRs

752 Sleigher, Fran 4/1/1996 SmallClosed 5/31/1996 None RCLaRC

QCC00, QCC10, Contract Closeout Modify the title for option 1 from QCC00 to read "BROWSE CONTRACTS 
IN CLOSEOUT." Modify QCC10 so that it displays contractor name and 
excludes contracts with a value in the last actual closeout milestone. It should 
not display closed contracts.

The title for Option 1 from Contract Closeout Processing menu (QCC10) 
provides a browse list of "contracts in closeout" not those "eligible for closeout."

751 Sleigher, Fran 4/1/1996 NoneClosed 5/31/1996 None RCLaRC

Closeout Milestones FAC 84-50 provides specific instructions relating to payment of liquidated 
damages if a contractor fails to meet his subcontracting goals.  AMS does not 
provide any means of tracking the date that the final subcontract report has been 
approved.
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  All CCRs

750 Sleigher, Fran 4/1/1996 NoneClosed 5/31/1996 None RCLaRC

QGR76/QGR80; PMDR Date Change 
Orders on Hand

Change orders display for contracts that have been terminated.

749 Kates, Peggy 4/1/1996 NoneClosed 5/31/1996 None RCHM

Contract Mod Validation CICA-applicable data is not required for new work mods having CICA-
APPLICABILITY equal to 2.
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  All CCRs

748 Kates, Peggy 4/1/1996 NoneClosed 5/31/1996 None RCHM

FACS, QGR14 Changes to Price/Cost data are being reported to FACS on correction records for 
Contract records for all Price/Cost fields if any of the price/cost data is changed.

747 Sleigher, Fran 4/1/1996 NoneClosed 5/31/1996 None DRLaRC

Add a Contract Mod PHYS-COMPL-DATE is updated on the modification record when it is added.
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  All CCRs

746 Gates, S 4/1/1996 NoneClosed 5/31/1996 None RCKSC

FACS Make this program a part of the baseline system.  Add comments showing 
records that may not be written to FACS.

The utility program, FACSREP, shows records to be reported to FACS without 
changing system generated dates or flags.  This program does not provide 
information on records that may not reported to FACS.

745 Kates, Peggy 4/1/1996 NoneClosed 5/31/1996 None DRHM

FACS Zeroes are being written to FACS for BID-OFFER-FOREIGN-ITEM and BUY-
AMER-PCNT-DIFF for records with a KIND-OF-ACTION = 23 or 24.
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  All CCRs

744 Reutter, J 4/1/1996 NoneClosed 5/31/1996 None DRLeRC

Table 50 Edits for PPC = AF and BF do not allow 'E' as a valid value for Item 38, 
Preference Program.

743 Metsch, Gayle 4/1/1996 NoneClosed 5/31/1996 None DRLeRC

Table 50 Edit exists in Table 50 which requires a value for Size of Small Business when 
Demons-Test-Program = 'Y'.  This edit should be performed when Emerging-
Sm-Bus = 'Y'.
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  All CCRs

742 Reutter, J 4/1/1996 NoneClosed 5/31/1996 None DRLeRC

Contracts/POs Some Type/Service-Products and SIC code combinations which are valid will 
give an error message where Demonstration-Test-Program equals '4'.

741 Levin, C 4/1/1996 NoneClosed 5/31/1996 None RCBA&H

Contracts The address on Update Contract Administration screen is right justified.  The 
dollars on Update Price/Cost for a mod are not right justified upon confirmation.
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  All CCRs

740 Thiel, John J 4/1/1996 NoneClosed 5/31/1996 None NoneJSC

Modification Number - All JSC Shuttle Contract Modifications are three character alpha numeric which are 
incompatible with the present AMS 4 character numeric field.

739 Covello, A 4/1/1996 NoneClosed 5/31/1996 None RCKSC

FACS (QGR14, QGR15, QGR16) (1) Include counts for corrections to physically complete records and 
corrections to mod records reported in previous year in the count for corraction 
records processed.   State that these records are not reported to FACS.  (2) 
Include the above counts with all other counts displayed for correction records.

Data regarding correction records processed for FACS is misleading.
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  All CCRs

738 Sleigher, Fran 4/1/1996 NoneClosed 5/31/1996 None DRLaRC

QSA50, Purchase Orders NAT 1318, overlap during assign, error occurs when running the PO PR Cross 
reference Tracking Update (QSA50) program.

737 Sleigher, Fran 4/1/1996 SmallClosed 5/31/1996 None RCLaRC

QCC74, Closed Category Aging Report Allow batch run of this program.Batch capability is needed for QCC74, Closed Category Aging report.
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  All CCRs

736 Covello, A 4/1/1996 NoneClosed 5/31/1996 None NoneKSC

FACS The program, QGR14, does not compile under Natural V2.1, SM4 when the fix 
tape has been applied to this version of Natural.

735 Colomban, P 4/1/1996 NoneClosed 5/31/1996 None RCLeRC

PR File Document Number The PR file has the document number defined as 19 alphanumeric - the first 11 
for the document number and the last 8 for the mod/supp number.  Since many 
reports require looking up the originating PR, it would seem more feasible if 
this link between the two documents were more consistent.  Why is the mod 
number or element number in the document files defined as 4 numeric and in 
the PR file it is 8 alphanumeric characters?  Please refer to the accompanying 
DDM print outs for more information.

For new reports, the programmer must convert the document number and 
associated mod or supplement number in one of the document files.  When 
processing a document file, the programmer must first, convert the mod/supp 
number to alphanumeric type - (A4) - and second, merge the document number 
(from either the purchase order file, contract file, or grant file) + four zeroes 
('0000') + the converted mod/supp number into one variable before it can be 
found in the PR file.
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  All CCRs

734 Metsch, Gayle 4/1/1996 NoneClosed 5/31/1996 None RCLeRC

QCA45-01, QCA46-01, QCA47-01 A few contract modifications (Kind of Action 10) have been awarded without 
definitizing a change order (Kind of Action 09) on the "Definitized Mods 
Update" screen (QCA45-01).

733 McCall, S 4/1/1996 NoneClosed 5/31/1996 None NoneMSFC

PR File Data entry screens and reports do not allow for the PR-Supplement and PR-Split-
Cont-Act-No.   (This change request was generated as a result of C-724.)
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  All CCRs

732 Levin, C 4/1/1996 NoneClosed 5/31/1996 None DRBA&H

Contract Award Incorrect error messages are displayed when entering PR numbers on Add and 
Update contract screens.  Appears to only be happening with Doc Suffix = F or 
Center-Kind-of-Action = 50 or 52 (records which do not require a PR Num).

731 Sleigher, Fran 4/1/1996 NoneClosed 5/31/1996 None RCLaRC

Natural V2.1, SM4 The following three run-time errors have been identified under Natural V2.1, 
SM4:  (1) NAT1132 error occurs during execution of QCA89; (2) No option 
line is displayed for the program QTU05; (3) Screen display for QBL03-02 
shows bad data.
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  All CCRs

730 Sleigher, Fran 4/1/1996 NoneClosed 5/31/1996 None RCLaRC

QCC74 - Closeout Category Aging 
Report

The "Months Lapsed" column is restricting data display to 2 digits.  Batch 
capability is needed for this report.

729 Sleigher, Fran 4/1/1996 NoneClosed 5/31/1996 None NoneLaRC

QSA60 - PO Browse Menu PO browse does not allow browse by buyer code.
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  All CCRs

728 LaFon, B 4/1/1996 NoneClosed 5/31/1996 None RCBA&H

All Modules The field to which the sum is being applied must be large enough to hold any 
overflow digits.

The system function Sum Field is not large enough for the fields being added, 
causing a Natural overflow error.  See attached list of affected programs.

727 Basnett, C 4/1/1996 NoneClosed 5/31/1996 None RCLaRC

Bid List (QBL03);507 Edit Message 
Display (QCA89)

QCA89 - Contract 507 Edit Message Display; Current Code:  "FORMAT 
PS=20 SG=OFF"; Corrected Code:  "FORMAT SG=OFF"; ERROR condition 
that occurred when executing the Original Code:  NAT1132 INTERNAL 
ERROR, ATTRIBUTE BUFFER DESTROYED;  Text:  Internal error during 
transfer from page attribute buffer to screen attribute buffer.  QCA89 has an 
INPUT statement with LS=89.  By removing the FORMAT PS=20 the internal 
error is resolved.  QBL03 - Bidders List Display; Current Code:  4580   / 03T' 
TELEPHONE: ' AREA-CODE (EM=*'('999')'); Corrected Code:  4580   / 03T ' 
TELEPHONE: ' AREA-CODE (EM=' ('999')'); Display the BID LIST - 
VENDOR DETAIL DISPLAY SCREEN listed to this line of code then:  (1) 
ERROR condition caused a 'PROG 407' IN CICS or (2) ERROR condition 
caused user to be kicked out of NATURAL to the Compass Screen when 
executing under COMPLETE when the enter key was pressed.  ERROR 
condition was corrected by removing the "*" from the line of code indicated.
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  All CCRs

726 Reutter, J 4/1/1996 NoneClosed 5/31/1996 None DRLeRC

FACS/Table 50 1.  The 507 edits for mod records in Table 50 for MRR:  COST AND 
PERFORMANCE REPORTING and MRR: PROPERTY AND SPACE 
HARDWARE REPORTING do not include 'N - None Required' as a valid 
option. 2.  Doc for PPC=DL, NL, DO, NO say that CICA must equal 2.  CICA 
may also be blank for these PPC's when KOA=23 or 24.

725 Metsch, Gayle 4/1/1996 NoneClosed 5/31/1996 None DRLeRC

QPQ01-01 When entering an award record, entering a "y" in the "Closeout PR" field, 
entering an award date and all required fields, an error message will appear that 
reads "PR has already been closed."  Investigation will reveal that one of the 
required fields was entered incorrectly, i.e. "Kind of Action", and, in fact, the 
PR was not previously closed.  When entering the correct data, the record inputs 
and the PR is completed.
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  All CCRs

724 McCall, S 4/1/1996 NoneClosed 5/31/1996 None RCMSFC

PR Number Field PR Number Field is inadequate to accommodate the required 15 characters for 
Marshall PRs.

723 McCall, S 4/1/1996 NoneClosed 5/31/1996 None RCMSFC

PR Field PR amount field is 999M for a single purchase request.  Marshall often has PRs 
which exceed 1 billion.
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  All CCRs

722 Levin, C 4/1/1996 NoneClosed 5/31/1996 None DRBA&H

Contract Closeout The defaults of closeout category in update contract closeout are not correct.

721 Sleigher, Fran 4/1/1996 NoneClosed 5/31/1996 None NoneLaRC

QCB33, QCB34 The option prompt defaults to "M" after adding or updating price-cost data.  
Since validation must be done, the option prompt should default to "V".
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  All CCRs

720 Sleigher, Fran 4/1/1996 NoneClosed 5/31/1996 None NoneLaRC

C-383 Change request 383 which was submitted in 10/86 was voted a low priority by 
the CCB.  This needs to be readdressed.

719 Sleigher, Fran 4/1/1996 NoneClosed 5/31/1996 None RCLaRC

Table update/data dictionary When an ADMINISTRATOR-NAME for a specific buyer code is changed in 
table 5, screens don't reflect the change unless an update is made to the record 
containing the buyer code.
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  All CCRs

718 Sleigher, Fran 4/1/1996 NoneClosed 5/31/1996 None DRLaRC

QCA25 Contract Award Update LG-SM-BUSINESS does not update correctly when PPC is changed on screen 1 
(QCA21) of contract award update.  In the attached example, the PPC code was 
changed from a code for LARGE business to a SMALL business code.

717 Dennis, T 4/1/1996 NoneClosed 5/31/1996 None NoneGSFC

PR File, Milestone Update Screen, 
QPM01-01

QPM01-01 - After generation of projected milestones using standard leadtime 
based on TPA codes.  It is desirable to manually change these leadtimes dates 
for certain types of procurement (i.e., over $1m which do not conform to the 
standard leadtimes due to special scheduling consideration).
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  All CCRs

716 Gustafson, Marge 4/1/1996 NoneClosed 5/31/1996 None RCGSFC

PR Update, QPU01-01; PR Query, 
QPQ01-01

QPU01-01 and QPQ01-01.  If you need to know when a PR was actually 
entered into the system, you have to run a natural language query because these 
screens only show "Last-Act-Date", whereas other such screens show both "Date-
Rec-Added" and "Last-Act-Date".

715 Dennis, T 4/1/1996 NoneClosed 5/31/1996 None NoneGSFC

AMS Database Requirements by IRS through NASA Headquarters to maintain Contractor's 
Taxpayer Identification Numbers (TIN's) for contracts and the requirements for 
Financial Management Division to report TIN's for all interest payments to 
corporation over $800, and all individuals and partnership for any amount.
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  All CCRs

714 Williams, G 4/1/1996 NoneClosed 5/31/1996 None RCGSFC

PR File, Milestone Update Screen Given the large quantity of PR's, a less resource intensive approach would 
automatically transfer/link the actual column transferred to the revised column 
resulting in an automatic recalculation of all subsequent revised milestones 
(not previous completed milestones) using the Center's standard. This would 
provide, at a glance, the original projected completion date and hte more likely 
forecast completion date.

Screen #QPM01-01.  Milestone tracking capability consists of projected, 
revised, and actual columns.  The projected column is keyed to the milestone 
start date and reflects the standard lead time.  The revised column is intended to 
reflect a revised forecast date for PR milestones, while the actual column reflects 
the actual date (see attached).

713 Gustafson, Marge 4/1/1996 NoneClosed 5/31/1996 None RCGSFC

Contract Browse Menu, QCA10-01 QCA10-01.  To locate "basic contract #'s", the user must search through each 
basic contract and all of its mods before the next basic contract # appears.  We 
have need to scan all basics (no mods), but we cannot go directly to the basics 
as a field:  AMS permits direct only for specific basic # = time 
consuming/inefficient.
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  All CCRs

712 Metsch, Gayle 4/1/1996 NoneClosed 5/31/1996 None DRLeRC

An incorrect completion date was 
entered into the system (19800217).

An incorrect completion date was entered into the system (19800217).

711 Metsch, Gayle 4/1/1996 NoneClosed 5/31/1996 None RCLeRC

POs appearing on a delinquent report There has been an ongoing problem with POs appearing on a delinquent report 
although a modification had been generated to update the required delivery date 
or to enter a physically complete date.  The data entry personnel had been 
entering a PO Mod through the PO Administration module and then choosing 
Option 11 to update the required delivery date or to enter the physically 
complete date fields of the PO.  The mod number still appeared on the Mod 
Num Field; therefore, required delivery date or the physically complete date was 
only updated on the mod record, not on the basic PO record.
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710 Metsch, Gayle 4/1/1996 NoneClosed 5/31/1996 None RCLeRC

QGU02-01 The QGU02-01 screen locked up when attempting to change a six-digit numeric 
number.

709 Krosner, S 4/1/1996 NoneClosed 5/31/1996 None RCBA&H

Contracts, Grants, POs, Reports, Tables, 
PRs, and Help

The attached list of programs will not compile under Natural V2.1 SM4.  Note:  
These programs do compile under SM3.
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  All CCRs

708 Levin, C 4/1/1996 NoneClosed 5/31/1996 None RCBA&H

Grant Reports Report Alphabetical Listing of Active Grants does not run due to a change in 
Natural 2.  Sorts on 2 work files are not allowed.

707 Krosner, S 4/1/1996 NoneClosed 5/31/1996 None RCBA&H

QPR02, QPR03 Report is incomplete.  Not all of the required data is being reported.  This is 
because of differences in Natural 1 and 2.
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  All CCRs

706 Sleigher, Fran 4/1/1996 NoneClosed 5/31/1996 None DRLaRC

Contract Award Update, Page 2 The field New Technology Patent Rights is not being updated on a composite 
contract.

705 Levin, C 4/1/1996 NoneClosed 5/31/1996 None RCBA&H

PMDR Submission The programs QGR65 and QGR76 are not running in batch.  These programs 
are placed on the stack in the 72nd - 80th positions of the stack.  Natural stops 
reading the stack after the 71st character.
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704 Dennis, T 4/1/1996 NoneClosed 5/31/1996 None DRGSFC

QCC22-01, QGH97-01 QCC22-01.  If nothing is entered for Closeout Category, an error message tells 
you blank is invalid-you must use B, C, or D.  (Actually the program should 
default to whatever is correct for the Type of Contract on the Basic Contract.)  
The screen will accept a "D".  However, the Help Field Definition has no D.

703 Dennis, T 4/1/1996 NoneClosed 5/31/1996 None RCGSFC

Vendor Update If a vendor size changes causing a change of status (i.e., small to large) the 
vendor is maintained by the AMS as a small vendor for all applicable SIC codes 
until a batch program (updating all vendors) is run.
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702 Kramer, W 4/1/1996 NoneClosed 5/31/1996 None RCGSFC

Table for BUYER/ NEGOTIATOR 
CODE (B/NC)

When Cont. Spec./Buyer names are changed in the B/NC table, the AMS does 
not update existing records (Contracts, PO's, Grants, and PR's in process) to 
indicate the new name.  It is necessary to properly perform our functions the 
names be updated in the files to correspond with the table.

701 Wiseman, G 4/1/1996 NoneClosed 5/31/1996 None NoneGSFC

QNA10-01 Screen QNA10-01.  Would like to browse by VID #, therefore, we would be 
able to see all grants under one university.  Would like to see the following 
fields listed:  GRANT #, TRCO, PI, and END DATE.
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700 Wiseman, G 4/1/1996 NoneClosed 5/31/1996 None NoneGSFC

QNA10-01 Screen QNA10-01.  Would like to be able to browse active grants only, exclude 
all grants that have a physical completion date.

699 McCall, S 4/1/1996 NoneClosed 5/31/1996 None DRBA&H

Contract Award, Page 2 SUBCONTRACT-PROGRAM-PLAN field does not accept "w" as a valid value.
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  All CCRs

698 Levin, C 4/1/1996 NoneClosed 5/31/1996 None RCBA&H

PMDR System Documentation QGR68 and QGR69 are not marked center unique in Flowcharts or List of 
Center Unique Programs.  QGR69 in Flowcharts reads "lines 260-365".

697 Sleigher, Fran 4/1/1996 NoneClosed 5/31/1996 None RCLaRC

Vendor Status Code 'M' is a valid code for VENDOR STATUS but AMS will not accept it.
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  All CCRs

696 Sleigher, Fran 4/1/1996 NoneClosed 5/31/1996 None RCLaRC

QCB00 Delete a Contract Mod When a contract mod is deleted, the system does not correctly update the 
FUNDED THRU date on the composite record.  Other data fields may also be 
incorrect.

695 Sleigher, Fran 4/1/1996 NoneClosed 5/31/1996 None RCLaRC

QCB35 Add, Update Contract Mod 
Price/Cost Data

The FUNDED THRU date is not updating/displaying correctly.  When a 
FUNDED THRU date is updated on a mod, the system is not checking 
subsequent mods to create the correct composite.  The initial display of the 
updated composite date is incorrect - shows 9 characters.
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  All CCRs

694 Baker, H 4/1/1996 NoneClosed 5/31/1996 None NoneHM

Add/Update Contract Award and PO 
Award; Query Contract Award and PO 
Award

Effective in FY 90, FPDS will require additional data field for identifying the 
Ethnic Group for awards to women owned small businesses and small 
disadvantaged businesses (reference Public Law 100-533 -- Women's Business 
Ownership Act of 1988).  FACS is being modified to implement this 
requirement and AMS must be modified in parallel.

693 Wynn, C 4/1/1996 NoneClosed 5/31/1996 None RCKSC

PR Milestone Linking When PRs are linked the TPA code is only hooked to the basic or first PR 
milestone.  The system does not automatically assign the TPA code to the other 
PRs.
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  All CCRs

692 Sleigher, Fran 4/1/1996 NoneClosed 5/31/1996 None DRLaRC

QGM09 Display system statistics The number of records on the bid-list file is displayed incorrectly.  The 
referback is incorrect.

691 Sleigher, Fran 4/1/1996 NoneClosed 5/31/1996 None NoneLaRC

C-665 Written request to delete C-665 that was forwarded by Langley on 10/26/88.

Page 327 of 597



CCR # Initiator Initiation Date Status Status Date Priority Type Size

As of: 11/1/2004  CCR Report For AMS

Title Description Recommended Action

Updated Weekly

Expected Release Expected Release DateInstallation
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690 Sleigher, Fran 4/1/1996 NoneClosed 5/31/1996 None NoneLaRC

QCB71, Contract Cost Tracking Report Cost tracking report should include new FY89 data on contract value including 
options and available options.

689 Sleigher, Fran 4/1/1996 NoneClosed 5/31/1996 None RCLaRC

QPU01, Update a PR QCA50 
Contract/PR Cross-Reference Update

A canceled purchase request may need to remain linked to a document, 
primarily for tracking accurate lead time data.  In other cases, a PR that has 
already been canceled may need to be linked to a document.
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688 Metsch, Gayle 4/1/1996 NoneClosed 5/31/1996 None RCLeRC

QSA00-01, Purchase Order Award Menu The Purchase Branch presently uses a block of Order Numbers from 00001 to 
09,999.  FACS only recognizes blanks and not leading zeroes.  Lewis instructed 
data entry personnel to not enter leading zeroes into AMS.  However, several 
Purchase Orders were duplicated, i.e. C  7K and C  007K.

687 Wynn, C 4/1/1996 NoneClosed 5/31/1996 None RCKSC

QCA45-01 Contract Admin. Canceled change orders are remaining on the "mods to be Definitized" list.  This 
info is required for PMDR.
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  All CCRs

686 Reutter, J 4/1/1996 NoneClosed 5/31/1996 None NoneLeRC

VID Numbers VID Nos. need to be assigned for all delegations to other agencies for entry in 
contract administration.

685 Pearson, J 4/1/1996 NoneClosed 5/31/1996 None DRLeRC

Histogram An error 3055 on an L9 command (Histogram) - Contract File - has been 
occurring on QGR11.  If the file is then Unloaded, Decompressed, 
Recompressed and then Reloaded, QGR11 works OK.  I suspect that the 
Recompress using the FDT is correcting a field length problem caused by an 
error in a preceding UPDATE or STORE program.
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684 Reutter, J 4/1/1996 NoneClosed 5/31/1996 None RCLeRC

QCB50-01, QCB35-01 When entering cost data for a new letter contract, the field "Total Contract 
Value Including Options" is submitted with the Government's max liability or 
an estimated amount.  When letter contract is definitized, a modification record 
is entered using KOA 14.  How do you submit the definitized "Total Contract 
Value Including Option" field?

683 Wynn, C 4/1/1996 NoneClosed 5/31/1996 None RCKSC

System Documentation Some program descriptions appear in the System Documentation for programs 
that are not part of AMS.  Some of these descriptions, however, do apply to 
programs in AMS but are not part of that program's description.
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682 Metsch, Gayle 4/1/1996 NoneClosed 5/31/1996 None RCLeRC

Documentation Documentation on Center Kind of Action Codes.

681 Sleigher, Fran 4/1/1996 NoneClosed 5/31/1996 None RCLaRC

QCC22 Contract Closeout Update PHYS-COMPL-DATE is not correctly updated on both the base and composite 
records.  Additional fields such as DCAS and DCAA VID numbers do not 
update properly.  The problem only seems to occur when the data is updated 
thru the contract closeout update screen.                         This problem has 
previously been reported, but this program had not been identified as a problem 
when analysis was performed under change request C-541.
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  All CCRs

680 Baker, H 4/1/1996 NoneClosed 5/31/1996 None NoneHM

Contract Award and Contract 
Modification

IRS now requires collection of taxpayer identification number (TIN) 
information from Government contractors for contracts and modifications over 
$25,000.  (NASA will report this information to IRS through the FPDS.)

679 Baker, H 4/1/1996 NoneClosed 5/31/1996 None NoneHM

Vendor Update "DUNS NUM" field should be retitled "CONTRACTOR ESTABLISHMENT 
CODE" to be consistent with FPDS.  The government contract for providing 
such codes is no longer noncompetitively awarded to Dun and Bradstreet.  
These codes may not necessarily be "Duns numbers" in the future.
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678 Baker, H 4/1/1996 NoneClosed 5/31/1996 None NoneHM

Contract Award and Modification; PO 
Award and Mod

Public Law 100-656 established the Small Business Competitiveness 
Demonstration Program (4 year test program from Jan. '89 through Dec. '92).  
This law establishes additional data collection requirements which go into effect 
on January 1, 1989.

677 Kates, Peggy 4/1/1996 NoneClosed 5/31/1996 None DRHM

QGR14, QGR15 The field LABOR-STATUTES is being reported to FACS on correction records 
even if this field has not changed since it was last reported to FACS.  Also, if 
this is the only field to change on a record, it will not be reported to FACS.
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676 Kates, Peggy 4/1/1996 NoneClosed 5/31/1996 None NoneHM

FACS -  QGR14, QGR15, QGR16 (1) Changes to NAME, DIVISION, CITY-STATE, and ZIP, are always being 
reported.  Headquarters only wants these changes if the CIC-NUM changes as 
well.  (2) Blanks are being written to FACS for NO-BID-OFFERS and BUY-
AMERICAN-PCT for these fields.

675 Krosner, S 4/1/1996 NoneClosed 5/31/1996 None NoneBA&H

All Programs Software Ag has upgraded Natural version 1.2 to Natural version 2.1  It is 
necessary to convert AMS to Version 2.1 of Natural.
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674 Levin, C 4/1/1996 NoneClosed 5/31/1996 None DRBA&H

PMDR Line 400 Totals Line when running in batch reads "Line 390 totals" instead of "Line 400 
totals."

673 Wynn, C 4/1/1996 NoneClosed 5/31/1996 None NoneKSC

QBR00-02 Vendor/ Commodity Report Display type of business in report reflecting vendors with a particular 
commodity.
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672 Basnett, C 4/1/1996 NoneClosed 5/31/1996 None NoneLaRC

Buyer Code Table The new telephone system at Langley requires a 5-character extension for calls 
made within the Center.  Currently, the Buyer Code Table includes #Phone (N4) 
which will not uniquely identify a phone destination under the new system.

671 Basnett, C 4/1/1996 NoneClosed 5/31/1996 None NoneLaRC

Program Names The program/JCL naming convention used when NAMS was developed was 
(system) (subsystem) (function) (numeral), so a program named QCA20 
identified a Q=Acquisitions C=Contracts A=Add program.  From a maintenance 
perspective, this standard offered many benefits.  In NAMS release 1.8 some 
new map programs were introduced beginning with the letter "M".  In Langley's 
business computer system the letter "M" means Financial Management.  
Programs with the same names may appear in multiple applications--the 
maintenance of which can become a real nightmare.
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670 Sleigher, Fran 4/1/1996 NoneClosed 5/31/1996 None RCLaRC

FACS If fee fields are equal to 0, *'s are being written to the FACS tape for Correction 
records.

669 Sleigher, Fran 4/1/1996 NoneClosed 5/31/1996 None DRLaRC

FACS Correction to MODS for MODS that were reported in the previous fiscal year 
are being written to the FACS tape.
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668 Sleigher, Fran 4/1/1996 NoneClosed 5/31/1996 None RCLaRC

QCA20, QCA21 Contracts should not require a PR Number if the document suffix = 'F' 
(Facilities) or Center Kind of Action = '50' (BOAS).  Currently, the system 
requires both conditions to be true.

667 Sleigher, Fran 4/1/1996 NoneClosed 5/31/1996 None RCLaRC

FACS Occasional mod records are reporting the base value of Price/Est-Cost instead of 
the composite value.
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666 Sleigher, Fran 4/1/1996 NoneClosed 5/31/1996 None DRLaRC

QSB50 Add a PO Mod; QSB51 
Updated a PO Mod

Required-delivery-date on the purchase order file does not get updated on the 
composite record when a purchase order mod is added with a revised required 
delivery date.

665 Sleigher, Fran 4/1/1996 NoneClosed 5/31/1996 None RCLaRC

QSA16 PO Query; QSA17 PO Update If the PRICE/EST-COST is updated to the correct total on an order which has a 
507 and subsequent mods, the cumulative 507 data is incorrect because the 
amount on the PO is updated to the original 507 record.  See attachments.
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664 Sleigher, Fran 4/1/1996 NoneClosed 5/31/1996 None RCLaRC

Accessing records that are not physically 
complete currently requires use of a 
READ where a FIND is desired.

Accessing records that are not physically complete currently requires use of a 
READ where a FIND is desired.  Numerous programs need to select records by 
BUYER-CODE on the purchase order file.

663 Baker, H 4/1/1996 NoneClosed 5/31/1996 None NoneHM

FACS Tape Submission Process When correction records are reported on monthly FACS tapes, errors result in 
processing at HQ when the English in the Contractor's name, division, city and 
state fields do not exactly match that in the Contractor Identification Code (CIC) 
system.
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662 Baker, H 4/1/1996 NoneClosed 5/31/1996 None RCHM

Table 50 - PPC Values Table 50 does not include recently established PPC codes:  AL, AU, AZ, BL, 
BU, BZ, FL, FU, FZ, KL, KU, KZ, QL, QU, QZ, RL, RU, RZ, UL, UU, UZ, TL, 
TU, TZ, XL, XU, XZ, ZX, ZE, ZD, ZL, ZO, ZP, ZQ, ZU, ZV, ZZ.

661 Baker, H 4/1/1996 NoneClosed 5/31/1996 None NoneHM

All price/cost data screens All price/cost data screens have "Total profit/fee" as title for total fee field.  
Profit should not be included in this field -- only fee.  Profit amounts are to be 
included as part of the "Price" amount in the "Price/Est Cost" field.
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660 Collier, M 4/1/1996 NoneClosed 5/31/1996 None RCBA&H

Data Dictionary Some typing errors exist in the data dictionary.

659 Sleigher, Fran 4/1/1996 NoneClosed 5/31/1996 None RCLaRC

Table 50 The following header records are not in Table 50:  IW, RM, RW, TW, XM, XW, 
YM, YW.
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658 Krosner, S 4/1/1996 NoneClosed 5/31/1996 None RCBA&H

System Documentation QGR67 is listed as a Baseline program in the System Documentation.

657 ARC 4/1/1996 NoneClosed 5/31/1996 None RCARC

PMDR Line - 090 Line 090 does not include intergovernmental actions.
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656 Klem, E 4/1/1996 NoneClosed 5/31/1996 None RCGSFC

Reports/PMDR (QGR71, QGR72, 
QGR73)

Running PMDRs in batch results in Natural Error NAT3001 (ISN List not 
sorted).

655 Collier, M 4/1/1996 NoneClosed 5/31/1996 None RCBA&H

Grant Query (QNA22) Organization Code prompt on the Query Grant screen contains a dash "-".
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654 Levin, C 4/1/1996 NoneClosed 5/31/1996 None RCBA&H

Reports/PMDR In PMDR, if no records are found, a message is supposed to be displayed telling 
user.  In some of the programs, the user is either returned to the menu or the 
summary totals are displayed, but the "No Records Found" is not displayed.

653 Zediker, A 4/1/1996 NoneClosed 5/31/1996 None RCBA&H

Grant Admin Grant Supplement Add (QNB50) and Update (QNB51) allow an AWARD-
DATE which is greater than the COMPL-DATE.
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652 Zediker, A 4/1/1996 NoneClosed 5/31/1996 None RCBA&H

Grant Admin Grant Supplement Add (QNB50) has no edit for TERMINATION-REASON.  
Grant Supplement Update (QNB51) does have an edit for this field.

651 Metsch, Gayle 4/1/1996 NoneClosed 5/31/1996 None NoneLeRC

Grant Administration Module When entering Grant Administration Module to enter a new Grant Supplement, 
the screen defaults to 1356 Form, requiring entry of same fields as Basic Grant 
Form 1356.
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650 Metsch, Gayle 4/1/1996 MediumClosed 5/31/1996 None RCLeRC

QNA61-01, QNA11-01 Change modules to show Admin Code as in "Browse Contracts by Contract 
Num" file (QCA11-01).

When browsing by P.O. Num or Grant Num, no way of identifying P.O. Admin 
or Grant Admin.

649 Metsch, Gayle 4/1/1996 MediumClosed 5/31/1996 None RCLeRC

Vendor file Display two lines of address for reports and document award screens. (Must 
still be able to fit on labels.)

In add Vendor file, one line for address is insufficient.
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  All CCRs

648 Wynn, C 4/1/1996 NoneClosed 5/31/1996 None RCKSC

Validation - Contract Award Records We are having sporadic instances of contracts becoming un-validated for no 
apparent reason.  There are mods against the contracts which couldn't be there if 
the basic hadn't been validated.  In August a BOA was awarded and validated 
thru system admin capability.  The first DO was awarded within the same 
period.  On the FACS tape the DO was reflected, but not the BOA.  I have found 
a few other contracts when mods were being about to be entered, that it was not 
allowed because contract was no longer valid.

647 Wynn, C 4/1/1996 NoneClosed 5/31/1996 None RCKSC

FACS Submission and FACS Recovery When record cut off date is displayed the date is blank.  Correction cut-off date 
defaults to current date which will be the same as your run date.
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646 Hylton, M 4/1/1996 NoneClosed 5/31/1996 None DRLaRC

Grant Award Menu QNA00 - Grant Award Menu performs an edit check on the document prefix 
before passing control.  The first 5 characters of the grant number are used as 
the document prefix.  Some grant prefixes are only 3 characters long (Example:  
NGL in NGL05020243), while others are 5 characters long.  The user is 
prompted with an incorrect error message, "Invalid grant number prefix."

645 Hylton, M 4/1/1996 NoneClosed 5/31/1996 None RCLaRC

Bid Response Update QBB03 - Bid Response Update - the vid numbers are not sorted in the same 
sequence as the Bid list.  The bid list is used as input for the bid response 
update, so updating is very cumbersome and time consuming.
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644 Reutter, J 4/1/1996 NoneClosed 5/31/1996 None RCLeRC

Vendors QBV01-01 Info in Vendor Module must match IDENTICALLY as printed in CIC Book for 
reporting of FACS.  CIC 1515584 LISTS "GB" for state and "00000" for zip.  
Vendor Module does not allow "GB" and I assume any other non-U.S. State 
letter code.  Also, the "00000" are removed.  An edit at Headquarters kicked out 
this CIC vs our name & address submitted via VID number.

643 Reutter, J 4/1/1996 NoneClosed 5/31/1996 None NoneLeRC

QPA01-01; Purchase Request Module Release of "ACQ RECV DATE" as a (*); Required field in adding a PR 
record -- LeRC desires to use AMS for tracking PR's before received in 
Procurement.
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642 Reutter, J 4/1/1996 MediumClosed 5/31/1996 None RCLeRC

Grants (Option 5); Reports (Option 4) Change $ field to report actual cost/price.  Expand Mail Stop field to 7 digits.Report QNR11-01 - Alphabetical listing of active Grants, Space Agreements, 
and Cooperative Agreements Cost/Price is currently reported as $000 and Stop 
currently 4 digit field.

641 Wynn, C 4/1/1996 NoneClosed 5/31/1996 None RCKSC

QCR17-02, Name search by Vendor A contract was set up with VID0030055 Seaboard Machinery & Supply.  Using 
option 8 under QCR00-01 did not bring both VID's for the company to the 
screen (the company has 2 different addresses).
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640 Hylton, M 4/1/1996 NoneClosed 5/31/1996 None DRLaRC

507 Validation During the 507 Validation Process, when AUTHORITY OTHER THAN OPEN 
= 'M' and COMPETITIVE SOLICITATION = 'L', an error message is displayed 
indicating that AUTHORITY OTHER THAN OPEN is blank.  'M' is listed as a 
valid value for AUTHORITY OTHER THAN OPEN when COMPETITIVE 
SOLICITATION = 'L'.

639 Wynn, C 4/1/1996 NoneClosed 5/31/1996 None RCKSC

Defaults to "2" (NO) for item Proposed 
Procurement Synopsized

Defaults to "2" (NO) for item Proposed Procurement Synopsized
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638 Basnett, C 4/1/1996 NoneClosed 5/31/1996 None RCLaRC

QCA50 PR XREF UPDATE; QSA50 
PR XREF UPDATE

Performance testing through the software package "TRIM" has indicated that 
programs QCA50 and QSA50 do not contain the most efficient file access 
statements.

637 Wycoff, V 4/1/1996 NoneClosed 5/31/1996 None RCLeRC

Purchase Order Update/ Query It is currently possible in AMS to have one contract specialist displayed as the 
"PO Administrator" in the PO update menu and have a different specialist 
display as the "Administrator" in PO Award Update (507 screens).  This results 
in one buyer code being incorrect, unless the input person realizes it must be 
updated on BOTH SCREENS.
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636 Wycoff, V 4/1/1996 NoneClosed 5/31/1996 None RCLeRC

PR Processing Menu, Option 9 - Display 
Doc. Related to PR

It does not appear to be possible to use the "New Start" function within the PR 
Module under Option 9 "Display Documents Related to a PR."  After selecting 
Option 9 and having the related contract mod. displayed, I tried to enter another 
PR number to see what documents were linked to that PR.  The following 
message was displayed:  No records found for new start value.  However, this 
PR number also does have documents linked to it.

635 Wycoff, V 4/1/1996 NoneClosed 5/31/1996 None RCLeRC

Contract Module/ Closeout When updating a record in the Closeout portion of the Contract Module, you 
need to select a closeout category code.  Options which will be accepted by the 
system are B, C, and D.  However, if you select HELP to see the definitions, 
only B and C are displayed.  It appears that D was a selection originally (see 
page from Systems Manual) but that the choices were later redefined to be 
limited to B and C.

Page 355 of 597



CCR # Initiator Initiation Date Status Status Date Priority Type Size

As of: 11/1/2004  CCR Report For AMS

Title Description Recommended Action

Updated Weekly

Expected Release Expected Release DateInstallation
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634 Wycoff, V 4/1/1996 NoneClosed 5/31/1996 None RCLeRC

Purchase Order Module When Querying a record in Award portion of the PO Module, if you decide you 
want to update the record, you cannot currently do that without returning to the 
PO Award menu.  In addition, rather than giving a message that an invalid 
option has been selected, you are taken to the browse menu in the 
administration portion of the PO module.

633 Wycoff, V 4/1/1996 NoneClosed 5/31/1996 None RCLeRC

Contract and Purchase Order Modules When a buyer/administrator code is updated in the contracts and purchase order 
modules, the name associated with that new buyer code does not change at the 
time you receive the message "Update Successful" or "Record C______ 
Updated."  Currently, to verify you have the right person's code, you must query 
the record or re-enter the update mode.
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632 Zediker, A 4/1/1996 NoneClosed 5/31/1996 None RCBA&H

Tables/QTU01 Blank out the "D" on the option line, since the user can either enter a new key 
or return to the menu.

Upon confirmation of deleting a table, 'D' remains on the option line, 
unnecessarily.  If 'ENTER' is pressed, the user returns to the menu.

631 Wycoff, V 4/1/1996 MediumClosed 5/31/1996 None RCLeRC

PR Browse Add a status field to the PR File so that a logical read can be performed to 
return open PR's only.

PR Browse is using an inordinate amount of CPU time with no I/O:  It takes 10 
minutes to initiate the browse.  This problem only occurs when browsing open 
PR's.
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  All CCRs

630 Wynn, C 4/1/1996 NoneClosed 5/31/1996 None RCKSC

Purchase Orders If you go in and query a PO the basic PO is displayed without the mods being 
displayed and no indication that the PO was FACS reportable or 507 data is in 
the system.  If you use the PO/PR Document Cross Reference Query the 
Composite PO is reflected.  Unfortunately, when a PO is being queried in most 
instances one does not know if it was over $25K at award and having to check 
both ways is cumbersome.

629 Wynn, C 4/1/1996 NoneClosed 5/31/1996 None RCKSC

PR Processing, PR Document Cross 
Reference (QPX01-01)

When using the PR cross reference, the Option line reflects a "NEW START".  
If a PR No. is entered in this line the message comes back "No records found for 
new start value."  One would assume the system is referring to a PR No. since 
the user is in the PR file, however, this option can only be used if the screen is 
full of cross-referenced documents and the system is looking for a new 
document number (contract/grant/po).
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628 Wynn, C 4/1/1996 NoneClosed 5/31/1996 None NoneKSC

AMS - All modules as applicable In developing reports, AMS requires the use of the Rec-type in almost all 
instances to receive accurate data.

627 Wynn, C 4/1/1996 NoneClosed 5/31/1996 None NoneKSC

Vendor file data element Preparing reports from the vendor file requires a search by state.  Using postal 
zones does not meet out needs because they cross state boundaries and using zip 
code ranges requires inputting into the program several combinations to get the 
entire state.

Page 359 of 597



CCR # Initiator Initiation Date Status Status Date Priority Type Size

As of: 11/1/2004  CCR Report For AMS

Title Description Recommended Action

Updated Weekly

Expected Release Expected Release DateInstallation

  All CCRs

626 Wynn, C 4/1/1996 NoneClosed 5/31/1996 None RCKSC

Contract Administration When entering a definitizing mod after marking the mod definitized, the system 
returns to contract administration menu instead of going to Price/Cost update.

625 Wynn, C 4/1/1996 NoneClosed 5/31/1996 None RCKSC

QPR21-01 PRs Assigned To Buyer The document number is repeating itself against one PR with no other data 
reflected.
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624 Basnett, C 4/1/1996 SmallClosed 5/31/1996 None RCLaRC

QGM09  System Administration - 
Display file statistics

Provide a batch option for running QGM09.QGM09 has begun to appear on a local monthly report which identifies the top 
5 percent of the on-line NATURAL programs that are excessive in command 
activity.  The more records that NAMS files contain, the longer this program 
will run.

623 NPDMS 4/1/1996 NoneClosed 5/31/1996 None NoneLeRC

PR Processing Menu System does not currently provide an easy means of:  (1) adding and updating 
remarks, and (2) querying remarks and milestones.  Also, browse option is 
Option #4 in PO/Contract/Grant modules, but Option #4 in PR Module is 
DELETE a PR.  Change Option #4 in PR Module to the browse option for 
consistency.  (The experienced user automatically selects 4 to browse.)  Move 
Option 12 Change PR number to Systems Administration, where it more 
appropriately belongs.
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622 Sleigher, Fran 4/1/1996 NoneClosed 5/31/1996 None RCLaRC

PMDR - Line Items 340, 350, 260-365 These programs are available to LaRC only, but they are denoted in the AMS 
documentation as baseline programs.

621 Zediker, A 4/1/1996 NoneClosed 5/31/1996 None DRBA&H

FACS Programs:  QGR14, QGR15, 
QGR16

The FACS programs increment MOD-NUM by one repeatedly in order to find 
all mod records in the Contract, Grant, and PO files.  If a mod is numbered 
"9999", the programs fail when adding one since "10000" exceeds the field 
length of MOD-NUM.
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620 LaRC 4/1/1996 NoneClosed 5/31/1996 None RCLaRC

FACS Reporting AMS is reporting to FACS, corrections made to documents which were already 
reported as physically complete.

619 LaRC 4/1/1996 NoneClosed 5/31/1996 None RCLaRC

FACS Reporting AMS is reporting to FACS, corrections to modifications which were reported in 
the previous fiscal year.
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618 Rokovich, J 4/1/1996 NoneClosed 5/31/1996 None RCARC

Table 50 PPC=IW is missing from Table 50.

617 Wynn, C 4/1/1996 NoneClosed 5/31/1996 None RCKSC

Update PO, QSA21 When updating a reportable PO, the DIVISION field for a Vendor is not 
displayed.
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616 Wycoff, V 4/1/1996 NoneClosed 5/31/1996 None RCLeRC

FACS A record will be reported as "Correction, No Change" if its 507 data is changed 
(1) after the correction cut-off date, and (2) before the FACS submission date.  
This occurs because the corrected data is written to the history tape on the 
previous run. is written to the history tape on the previous run.

615 Wynn, C 4/1/1996 NoneClosed 5/31/1996 None RCKSC

Contract Validation (1) BOA contracts do not need cost data to validate.  However, if any errors 
occur when validating a BOA, an incorrect error message is displayed, stating 
that cost data must be entered.  (2) Indefinite Delivery Type contracts also do 
not need cost data to validate.  AMS does not recognize this exception.
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614 KSC 4/1/1996 NoneClosed 5/31/1996 None NoneKSC

Tables - State Code KSC is unable to enter "Winchester, England" into the state field to match to 
CIC edits at HQ.

613 ARC 4/1/1996 NoneClosed 5/31/1996 None NoneARC

PR Milestone Generation AMS allows PR milestone dates to fall on the weekends if calendar days are 
specified for that center.
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612 ARC 4/1/1996 NoneClosed 5/31/1996 None NoneARC

Vendor Add/ Update/ Query The Invoice Payment Department needs to track the billing address and the 
electronic transfer number for each vendor to facilitate invoice payment.

611 ARC 4/1/1996 NoneClosed 5/31/1996 None NoneARC

PR Add/ Update AMS does not perform any edits on the PR number.  At ARC the PR number is 
comprised of a 4 character Alpha Org-Code and a 4 digit Serial-No.  ARC needs 
the ability to edit the PR number to ensure that this format is maintained.
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610 Wynn, C 4/1/1996 NoneClosed 5/31/1996 None NoneKSC

QPR21-01 PRs Assigned to Buyer Items displayed are PR Num, PR Desc, Acq Receipt date, Negotiator Receipt 
date, Est PR Amt, Doc Num, & Status.  The PR description is being cut off.

609 Levin, C 4/1/1996 NoneClosed 5/31/1996 None RCBA&H

PO Browse/ Expert Options If a user Browses POs from the Award Menu and invokes expert options that 
query either 507 data or a PO Mod, the menu is set to the Admin Menu; 
therefore, any expert options invoked after the query correspond to the Admin, 
not the Award Menu.
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608 Gustafson, Marge 4/1/1996 NoneClosed 5/31/1996 None DRGSFC

507 Validation, QSA80 The value for AUTHORITY-OTHER-THAN-OPEN is always set to blank in the 
PO 507 edit driver program, QSA80, due to incorrect assignment of the record 
buffer size.

607 KSC 4/1/1996 NoneClosed 5/31/1996 None RCKSC

PMDR Line Item 720, Line Item 280; 
Contracts

(1) Contract and Grant records cannot be validated if they have no Price/Cost 
data.  Is this valid? (2) For Line Item 720 of the PMDR reports (QGR79) records 
with KOA=10 (S/A Definitized Change Order) is not included in the report.  Is 
this correct?
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606 JSC 4/1/1996 NoneClosed 5/31/1996 None NoneJSC

Tables The centers need to be able to add center unique tables to the AMS table file.

605 Hylton, M 4/1/1996 NoneClosed 5/31/1996 None RCLaRC

Grant Administration When the grant completion date is updated by a grant supplement, the 
composite record is not updated.  Also, see attached screens for an example.
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604 Vann, V 4/1/1996 NoneClosed 5/31/1996 None RCLaRC

FACS Processing FACS Reports all corrections made to Contracts, Grants or PO's even if the 
document has been completed.

603 Reutter, J 4/1/1996 NoneClosed 5/31/1996 None RCLeRC

Database Design The Link between PR and (PO, Contracts, Grants) is not standard.  For the PO, 
there is the PR-PO-XREF File.  But no such file exists for contracts or grants.
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602 Reutter, J 4/1/1996 NoneClosed 5/31/1996 None RCLeRC

Database Design The Purchase Order, Grants and Contract Files currently do not have a field 
called Buyer-Organization.  Consequently, reports which require this field (99% 
of all the Reports) have to access the PR-File first.  This effectively doubles the 
CPU time required (a very precious resource at Lewis).

601 Levin, C 4/1/1996 MediumClosed 5/31/1996 None RCBA&H

Grant Browse Modify QNA11, QNA12, and QNA14 to have the option line default to 'M' if 
the NO RECORDS FOUND condition is met.

The grant browse programs should default to 'M' if there are no records found.  
POs, contracts, and two of the grant programs currently do default to 'M'.
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600 Levin, C 4/1/1996 NoneClosed 5/31/1996 None DRBA&H

Contract/Grants Browse The cursor is placed at the 'ENTER TYPE' field instead of the 'STARTING 
VALUE' field when an invalid date is entered for AWARD or PHYSICAL 
COMPLETION DATE SEQUENCE.

599 Levin, C 4/1/1996 NoneClosed 5/31/1996 None RCBA&H

Contract Closeout Reports Option 8, 'Monthly Closeout List' of the Contract Closeout Reports Menu is not 
implemented.  Program QCC81 does not exist.
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598 Dorfman, A 4/1/1996 NoneClosed 5/31/1996 None RCHM

Table 17, Kind of Action Codes Table 17, Kind of Action Codes, are outdated.

597 Sleigher, Fran 4/1/1996 NoneClosed 5/31/1996 None RCLaRC

Contracts, Grants, POs FINAL-INVOICE-PAID-DATE and COMPLETION-DATE are updated on the 
base record and not the composite in QSA17.
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596 Sleigher, Fran 4/1/1996 NoneClosed 5/31/1996 None RCLaRC

QPX01 PR to Document Cross-
Reference

The time it takes this option to execute is unacceptable.  Changes implemented 
in Release 1.6 added the PR-X-REFERENCE file against which a 
HISTOGRAM is being performed incorrectly.  It takes 10 minutes or longer to 
execute and for those PR's that do not have a PO, the system hangs up.  
Langley's file size compounds the problem.

595 Sleigher, Fran 4/1/1996 NoneClosed 5/31/1996 None RCLaRC

Change Request C-579 LaRC request to delete C-579.
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594 Sleigher, Fran 4/1/1996 NoneClosed 5/31/1996 None DRLaRC

System Administration, Update 
Document or Mod Number

System generates the message, 'The last 5 digits of Contract Number must be 
numeric' when trying to change a contract mod number.  The contract number 
that was input is numeric.  See attached sample.

593 Wynn, C 4/1/1996 NoneClosed 5/31/1996 None NoneKSC

Contract, Grants, POs On reports that print out buyer or administrator names only the last name as 
shown in Table 5 is printed.  This is because the length of the buyer-name is 
only 15 not 25.
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592 Basnett, C 4/1/1996 NoneClosed 5/31/1996 None RCLaRC

PR Processing Menu, QPG02 When selecting Option 9 from the PR Processing Menu (Display Documents 
Related to a PR), if no POs are related to the HISTOGRAM will loop through all 
records in the PR-X-REFERENCE file.  At LaRC there are more than 63,000 
records in this file and this ties up the database when no POs are related to the 
PR selected.

591 Sleigher, Fran 4/1/1996 NoneClosed 5/31/1996 None NoneLaRC

Contract & Grant Menu selection screens The entry requires the user to enter a standard 'NAS' and the Center identifier 
when adding or querying contracts.  Grants require entry of 'NAG' 
approximately 75 percent of the time.
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590 Krosner, S 4/1/1996 NoneClosed 5/31/1996 None RCBA&H

System Manual Documentation Listing of Center Unique Programs in the System Manual is incomplete.  There 
is no listing of Baseline Programs.

589 Krosner, S 4/1/1996 NoneClosed 5/31/1996 None RCBA&H

QPS01, QPS02, Batch Submission If the user aborts at the batch submission screen and then attempts to submit 
another batch job, only the 1st parameter list will be passed.  i.e., in FACS, the 
following parameters need to be passed, RECORD-CUTOFF-DATE, 
CORRECTION-CUTOFF-DATE, and PIN, but only RECORD-CUTOFF-DATE 
will be passed.
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588 Kilkenny, M 4/1/1996 MediumClosed 5/31/1996 None RCHW

QPB03-01, PR Browse Change screen title lines as indicated on attachment. Switch milestone and date 
positions. Reduce milestone field length to two (that's all is available anyway). 
Add status descriptor at the end. (Note that the date of PR Completion will 
now appear on the screen).

The meaning of the PR Status information on this screen is obscure--and this is 
exacerbated by the fact that the user cannot use the "HELP" function to 
determine what the date and digits represent (date of last milestone 
accomplished and milestone number).

587 Wynn, C 4/1/1996 NoneClosed 5/31/1996 None RCKSC

SBIR Awards Will not accept as num offers recv = 1 for SBIR awards with no explanation 
available.  Will accept and validate num offers recv = 2; HQS informed us to 
leave it blank but AMS will not accept a blank entry in that field.
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586 Wynn, C 4/1/1996 NoneClosed 5/31/1996 None RCKSC

QGR58, Page 23.1-15 Narrative conflicts with selection criteria.  Looks in contract or purchase order 
file, record-type 3 & 2, Award date, kind of action = 4, 22, 23, 24, & center 
kind of action 62.

585 Wynn, C 4/1/1996 NoneClosed 5/31/1996 None RCKSC

Center Kind of Action Codes Under PMDR reporting pg. 23.1-2 (Rev. 1.2) User Manual Volume 2 - narrative 
states centers may add CKOS's.  Letter dated 10/27/87 on files maintenance 
states this table maintained by CM.
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584 Wynn, C 4/1/1996 NoneClosed 5/31/1996 None RCKSC

Contract - Award Update When we go in to change administrators on the contract award file it is 
removing the validation flag on the contract.

583 Wynn, C 4/1/1996 NoneClosed 5/31/1996 None RCKSC

Contract Closeout We closed out NAS10-11124 in the system and then requested copy of report 
QCC80-01.  As reflected on attached program does not reflect the contract 
closed.  Did we do something wrong?
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582 Basnett, C 4/1/1996 NoneClosed 5/31/1996 None NoneLaRC

Loading/ Implementing Releases Local centers control file number assignments for the PREDICT dictionary file.  
Code from BA&H is prepared with the following modules expecting dictionary 
information from file 250:  QCA87, QGH00, QGH96, QGH97, QGH98, 
QGH99, QGR96, QGR98.  At LaRC that information resides on file 10.  For the 
HELP System to run, we must recatalog all of these programs involved in a 
NAMS release.

581 Kilkenny, M 4/1/1996 NoneClosed 5/31/1996 None NoneHW

ADABAS/NATURAL Query (QGS10 
and other)

HW would like the ability to perform NATURAL ad hoc queries against AMS 
data files.  This capability was originally specified for AMS and is available at 
other procurement centers.
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580 Wycoff, V 4/1/1996 NoneClosed 5/31/1996 None RCLeRC

Purchase Request Module; Purchase 
Order Module

AMS does not currently facilitate entry of data needed to generate PMDR line 
item 80 (Imprest Fund actions).  When a PR is received, it is not known whether 
it is possible to complete the action using Imprest Funds.  As a result, the 
imprest fund flag is not set to 'Y'.  In order to accurately identify these actions, 
current PMDR programming would necessitate entering an Imprest Fund award 
in the Purchase Order Module and then going back to the Purchase Request 
Module to set the I.F. flag.

579 Sleigher, Fran 4/1/1996 NoneClosed 5/31/1996 None DRLaRC

QCB33, QCB34, QCB35, QCB37, 
QCB38

(1) QCB33, 34, 35, 37, 38:  The value displayed as cost obligations exists in the 
file as fee obligations, and vice versa (See attached QCB38 and Page 3).  (2) 
Within the field fee obligations, the composite record does not contain the totals 
of the base and mod records (See Page 3).  [Not on all records.]
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578 Dennis, T 4/1/1996 NoneClosed 5/31/1996 None NoneGSFC

QCA25 Contract Award Add Page 2 The Contract Award Add page 2 does not allow for the separation of Non-R & 
PM and R & PM funding in the contract obligations entry.  On all awards after 
10/01/87 for mixed funding contracts the differation of funds must exist.

577 Dennis, T 4/1/1996 NoneClosed 5/31/1996 None RCGSFC

Update Menu - QCB33 and QCB34 QBC33, QBC34, and QBC35 AMS does not allow the changing of total(s) in 
the price/cost update.  Also if a total profit/fee is inserted and later a 
base/incentive/or award fee is added the total profit/fee is not updated but is 
erased.
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576 Dennis, T 4/1/1996 NoneClosed 5/31/1996 None RCGSFC

AMS all modules All modules - GSFC develops reports based on the completion date.  Sine the 
completion date is not designated as a Descriptor in the files reports cannot be 
pulled on it.

575 Dennis, T 4/1/1996 NoneClosed 5/31/1996 None RCGSFC

QBL07 - Vendor Bid List Labels QBL07 - In printing out labels for a bidders list the AMS program is putting 
XXX's on the first label along the bottom edge.  This is not aesthetically 
pleasing.
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574 Dennis, T 4/1/1996 NoneClosed 5/31/1996 None DRGSFC

Closeout Aging Status Report QCC74 - On the Closeout Aging Status Report (QCC74) if a break occurs with 
less than six lines (see QCC74 program line 1390) the display at the top of the 
page will show the closeout-admin-code and the closeout-admin-name for a new 
administrator instead of the one presently running.

573 Dennis, T 4/1/1996 NoneClosed 5/31/1996 None RCGSFC

QBL07 - Vendor Bid List Hardcopy QBL07 - In printing out the hardcopy of the Bidders List, AMS does not print 
the telephone numbers for each vendor.  Since GSFC checks with all vendors on 
a bid list to determine their capability to perform the requirement, easy access to 
the phone numbers is necessity.
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572 Wycoff, V 4/1/1996 NoneClosed 5/31/1996 None NoneLeRC

Grant Award; Contract Award Currently, information from the NASA Form 1356 (C.A.S.E. Report of College 
and University Projects) is entered in AMS.  However, Headquarters receives 
the data from LeRC only in the format of hard copies of the form.

571 Wycoff, V 4/1/1996 NoneClosed 5/31/1996 None DRLeRC

Contract Award For PPC = AX (Sealed Bid - Non-FSS), AMS validates records where #16 Kind 
of Action = 23 (Order under Mandatory GSA FSS), #6 Other Agency Contract 
No. is filled in, #21 Extent of Competition = 2 (Sealed Bid/Other), and #46 
Method of Solicitation = 2 (Competitive Proposal).  Also, when PPC = BX 
(Negot. Comp. Non-FSS), AMS will validate a record when #46 Method of 
Solicitation = 1 (Sealed Bid).
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570 Wycoff, V 4/1/1996 NoneClosed 5/31/1996 None DRLeRC

Contract Award When PPC = KX (Negot. Comp. Non-FSS), AMS validated a record where #16  
Kind of Action = 23 (Order under Mandatory GSA FSS)), #6 Other Agency 
Contract No. is filled in, #21 Extent of Competition = 4 (Competitive/No SEB), 
and #46 Method of Solicitation = 1 (Sealed Bid).  Also, when PPC = AX, BX, 
FX or KX, AMS shows #16 Kind of Action = 3 is invalid (because it was 
completed?).  Edit should kick out #6, not #16.

569 Cook, K 4/1/1996 NoneClosed 5/31/1996 None RCLeRC

QCA20 When trying to add new contract award, user received the following error 
message:  Error Number:  2049/Message:  Compressed Record Too Long for 
Buffer/Program:  QCA20/Program Line Number:  5130/Status:  0 Object Time 
Error.  The purchase request associated with this particular contract had 55 
remarks.  The system documentation states that up to 99 remarks are allowed for 
each PR.  Although NATURAL will allow up to 99 remarks in a periodic group, 
ADABAS has a limit as to the buffer size for each record.  This contract cannot 
be linked to the correct purchase request.
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568 Brenkus, P 4/1/1996 NoneClosed 5/31/1996 None RCLeRC

PMDR Program The selection criteria for lines 120-250 of PMDR should be "REJECT IF 
CENTER-KIND-OF-ACTION = ANYTHING GREATER THAN BLANK".  
The current selection criteria is double counting CKOA's = 52 which should 
only be on line 270.

567 Pearson, J 4/1/1996 NoneClosed 5/31/1996 None RCLeRC

QGM02-01 QGM 02-01 should abend when an error occurs. Error Number 1501 occurred, 
and 'Normal End of Execution' appeared at end of report, which was misleading 
to computer operators.  Additionally, the normal end of execution catalogs the 
generation data sets resulting in an erroneous input history month on subsequent 
reruns of the job.
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566 Pearson, J 4/1/1996 NoneClosed 5/31/1996 None RCLeRC

QTU 97-20 Take (98) Batch Job Entry - Program JCL indicates that there are 80 characters 
for each line.  Any more than 72 characters result in a JES2 JCL error, which 
the user is led into by the extra length of this line.

565 Wycoff, V 4/1/1996 NoneClosed 5/31/1996 None RCLeRC

Contract Modification AMS will validate new work modifications (#16 Kind of Action = 7), regardless 
of whether or not CICA data has been entered.  Also, it validates whether or not 
CICA data coincides with the PPC assigned (e.g., PPC = FV (National Security) 
and #45 Authority for ATF&OC = H (Urgency) -- other examples attached).
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564 Wycoff, V 4/1/1996 NoneClosed 5/31/1996 None RCLeRC

Contract Award On-line FACS system provides an edit which AMS does not provide.  If No. 18 
Contract Type = 07 (CPFF) and Total Profit/Fee (No. 41 in on-line) is blank, on-
line will show an error message.

563 Wycoff, V 4/1/1996 NoneClosed 5/31/1996 None DRLeRC

Contract Award For a new award with PPC = BX (Negot. Comp. Non-FSS), record will validate 
if #44 Competitive Solicitation Procedures = D (Multiple Award Schedule).  
This should not be a valid entry if PPC = BX.  Also, when PPC = BX and #44 = 
a (Normal Full and Open Competition), record WILL NOT validate.  This 
should be a valid response.  (NOTE:  Same problem occurs with PPC = AX, FX, 
and KX.)
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562 Wycoff, V 4/1/1996 NoneClosed 5/31/1996 None DRLeRC

Purchase Order Query; PO Modification 
Query and Update

In the Purchase Order Module, when "Price/Est. Cost" is being decreased, the 
minus sign does not show up in the Query mode.  On the attached, original P.O. 
was $100K.  Mod. 1 decreased  price by $25K.  Composite record correctly 
shows $75K.  When in the update mode, minus sign does show (even after 
"Enter" key is pressed).

561 Zediker, A 4/1/1996 NoneClosed 5/31/1996 None RCGSFC

Add Contracts, POs, Grants, Vendors, 
Bid List

Required fields for the Add function are highlighted only in the PR module.
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560 Zediker, A 4/1/1996 SmallClosed 5/31/1996 None RCGSFC

Add a PR QPA01 Modify the add program so that it handles 'NEXT PR NUM' similarly to 
'NEXT VID NUM' in the Vendor Add program (QBV02).  'NEXT PR NUM' 
should be entered after the confirmation message is displayed for the current 
PR.

The 'NEXT PR NUM' option and simultaneous addition of the current PR is 
inconsistent with the standard of having to press [Enter] to store data and wait 
for a confirmation message before adding the next record.

559 Zediker, A 4/1/1996 NoneClosed 5/31/1996 None NoneGSFC

QCB34, QCB35 Documentation If 'TOTAL FEE' is assigned because it is unknown as to which cost should 
actually be assigned, 'TOTAL FEE' is displayed as the input value.  If, a later 
date, one of the fees other than 'TOTAL FEE' is updated, the original 'TOTAL 
FEE' input is overridden and 'TOTAL FEE' becomes the actual sum of the other 
fees.
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558 Zediker, A 4/1/1996 NoneClosed 5/31/1996 None NoneGSFC

Contract, PO, Grant Browse QCA10, 
QSA60, QNA10

Need ability to browse Contracts, POs & Grants by COMPL-DATE (not only by 
PHYS-COMPL-DATE).

557 Zediker, A 4/1/1996 NoneClosed 5/31/1996 None RCGSFC

QCB33, QCB34, QCB35, QNB34  
(Price/ Cost Add/ Update

Currently not permitted to enter an OBLIG-AMT which exceeds PR-AMT.  
Need to allow OBLIG-AMT to exceed PR-AMT by 10%.
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556 Sleigher, Fran 4/1/1996 NoneClosed 5/31/1996 None RCLaRC

QSA22 Query Original Purchase Order 
507 data

QSA22 displays the 507 screen for purchase orders that do not have 507 data.

555 Sleigher, Fran 4/1/1996 NoneClosed 5/31/1996 None NoneLaRC

Update Milestone Information QPM99 User cannot go directly to QPR04 from QPM99.  Extra steps are required to get 
to QPR04 and could be eliminated with an additional option.
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554 Sleigher, Fran 4/1/1996 NoneClosed 5/31/1996 None RCLaRC

QGR80 Change Orders on Hand Canceled change orders are being included in change orders on hand for line 
730 of the PMDR and lines 740-770, aging of change orders on hand.

553 Childs, W 4/1/1996 NoneClosed 5/31/1996 None RC 1.8HM

NASA Form 507 NASA Form 507 inputs need to be revised (along with associated edits) to 
reflect changes in form for FY89.
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552 Sleigher, Fran 4/1/1996 NoneClosed 5/31/1996 None RCLaRC

Update PR Record Invalid dates are not flagged as errors.  If a date is incorrectly entered, such as 
8701011, it is updated as such.  See the attached sample printouts.

551 Sleigher, Fran 4/1/1996 NoneClosed 5/31/1996 None NoneLaRC

Milestone Lead-Time Tables (QPR50) QPR50 displays milestone lead time tables in working days at LaRC.  Total lead 
time reporting is done in calendar days.

Page 397 of 597



CCR # Initiator Initiation Date Status Status Date Priority Type Size

As of: 11/1/2004  CCR Report For AMS

Title Description Recommended Action

Updated Weekly

Expected Release Expected Release DateInstallation

  All CCRs

550 Sleigher, Fran 4/1/1996 MediumClosed 5/31/1996 None RCLaRC

Update Milestone Information 
(QPM99); Display Milestone 
Information (QPM02)

Display a total of calendar days forecast and actual days used to date at the 
bottom of the screen. See attached samples.

QPM99 and QPM02 display milestone dates but do not provide a summary of 
calendar days forecast or used to date.

549 Levin, C 4/1/1996 SmallClosed 5/31/1996 None RCBA&H

Tables/Reports - Batch Print SIC Code 
Table

Modify QTR01 to make the description fit under the description column and 
split lines at words, not in between.

The format of the report is confusing when SIC Codes are indented.  The 
description is displayed in the 'L/S Empl' column.  Also, words are not kept 
together if the description wraps around.  See Exhibit 1.
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548 Wynn, C 4/1/1996 NoneClosed 5/31/1996 None RCKSC

Table 5 & QSR11-01; PO Listing Set up new buyer in Table 5 (JS/Jackie Simon).  Went into system and assigned 
numerous PO's from DU/D USLAN to JS/JSimon.  Went into batch reports and 
requested PO listing by administrator.  You will find that on the enclosed copy 
of QSR11-01 neither administrator is reflected.  If we call up in PO Update or 
Query by PO JS is shown on the screen as the administrator.

547 Krosner, S 4/1/1996 NoneClosed 5/31/1996 None RCBA&H

Page 2 of Contracts & POs QCA25 & 
QSA25

When 507 nonreportable data is changed on Page 2 of Contracts or POs 
validated flag is reset to blank and a message is displayed stating that 507 
validation is required.
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546 Rokovich, J 4/1/1996 NoneClosed 5/31/1996 None RCARC

QCA25, QCA27 Currently AMS tracks only whether a Contract Award has been delegated to 
another agency or not.  AMS does not track the type of delegation.  ARC 
receives many requests from the Inspector General's office and other offices 
requiring this type of delegation.  This information is currently maintained on 
the COAD system and cannot be converted to AMS.

545 Wynn, C 4/1/1996 NoneClosed 5/31/1996 None RCKSC

Contract File We have a duplicate record (NAS9 14000) that can be found thru browse 
feature but will not allow updates or deletion.  Do not know how system 
accepted a duplicate, but will not allow us to delete & start over.
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544 Wynn, C 4/1/1996 NoneClosed 5/31/1996 None RCKSC

Table 28 (QTR01-01); QGH97-02 (Help-
Field Def).

Table 28 reflects "Code 60" as call against BPA in PO File, Help reflects "Code 
60" as a basic BPA and "Code 61" as a call against a BPA.  Depending on code 
used, the information for PMDR will not be correct.  Program QGGR55 looks 
for "Code 61".

543 Levin, C 4/1/1996 NoneClosed 5/31/1996 None NoneBA&H

PO/Update Page 2 There is no edit check for the value of 'LG-SM-BUS' or 'EQUIPMENT CODE' 
in update Page 2 of POs (QSA25).  These edits are done in contracts (N/A to 
Grants).
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542 Hylton, M 4/1/1996 NoneClosed 5/31/1996 None DRLaRC

FACS Submission Some FACS modification records are being reported as a Correction No Match 
on the FACS Report when they should be found on the History Tape.

541 Hylton, M 4/1/1996 NoneClosed 5/31/1996 None RCLaRC

Contract Administration PHYS-COMPL-DATE is updated on composite and mod records, but not the 
base record in the Contract mod programs.  This is causing erroneous data to be 
displayed in the Contract Administration Update and Query screens.
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540 Zediker, A 4/1/1996 NoneClosed 5/31/1996 None DRBA&H

HELP Return Function Random/abnormal behavior upon return from HELP for all Vendor Report 
Selection Screens.  (See Exhibits 1 - 4 attached.)

539 Sleigher, Fran 4/1/1996 NoneClosed 5/31/1996 None RCLaRC

Update PR Milestones (QPM01) When updating "Revised" milestone forecast dates, the system requires that you 
enter a revised date and hit [Enter] after each entry so that the dates following 
the one just entered are automatically adjusted based on the TPA code.  This is 
time-consuming and unnecessary when the user knows what dates he wants to 
enter for a certain number of milestones.
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538 Sleigher, Fran 4/1/1996 NoneClosed 5/31/1996 None RCLaRC

Bid List Options (QBL01) There is no option available to delete a vendor from a specific bid list.  If an 
incorrect vendor number is entered or it is necessary to delete a specific vendor, 
it is not possible to delete it.

537 Brenkus, P 4/1/1996 NoneClosed 5/31/1996 None DRLeRC

Contract Administration; Option 17 - 
Query Original Contract

When querying an original contract (Option 17, Contract Administration, 
program QCB00), the user provides a valid contract number and should then be 
able to view three screens of data without having to re-enter that contract 
number.  However, when the third screen (Cost Query, program QCB37) is 
brought up, the original contract number is lost and replaced by a string of 
garbage characters.  AMS issues an error message: "Contract Num is not on 
file".  To view the third (Cost) screen, the user must re-enter the contract num 
and executes Option 8 (Cost Query) from the Contract Administration Menu.
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536 Basnett, C 4/1/1996 NoneClosed 5/31/1996 None RCLaRC

QGM02 - Batch Handling Users are unable to have a batch program run concurrently with a NATURAL 
session.  When attempted, the batch session detects an error (#3048) and 
attempts to continue with the normal on-line error-handling steps--steps which 
expect user input.  Without appropriate inputs from the batch session, the error 
routine is repeatedly invoked.

535 Basnett, C 4/1/1996 NoneClosed 5/31/1996 None DRLaRC

QCA27 Scenario: (1) Select Option 17 from QCB00 and enter a contract number. (2) 
Press [Enter] when each screen is displayed. (3) A return to QCB00 shows 
garbage in the contract number field.
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534 Kates, Peggy 4/1/1996 NoneClosed 5/31/1996 None RCHM

Contract File & Purchase Order File First position of Modification Number must always be an alpha letter.  AMS 
requires first position to be an alpha letter, whereas, FACS will allow first 
position to be an alpha or numeric.

533 Kates, Peggy 4/1/1996 NoneClosed 5/31/1996 None DRHM

Contract File & Purchase Order File AMS tape submission of FACS data to Headquarters does not contain AIN and 
PIN.
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532 Brenkus, P 4/1/1996 NoneClosed 5/31/1996 None DRLeRC

Contract Administration Contract number is not being passed correctly when moving from within the 
query original contract screen (option 17, screen QCA 27-01) to query 
price/cost (Option 8), thereby resulting in the message "contract NUM is not on 
file".

531 Sleigher, Fran 4/1/1996 NoneClosed 5/31/1996 None DRLaRC

Contract Closeout QCC80 Erroneous (garbage) characters are printed in "Actual Close Out Date" for 
Closeout Reports that are generated by QCC80 under AMS Version 1.4.
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530 Berkan, J 4/1/1996 NoneClosed 5/31/1996 None NoneHM

FACS The FACS System has changed and requires that the Mod Prefix and all four 
digits of the Mod Number be reported to FACS.

529 Berkebile, P 4/1/1996 NoneClosed 5/31/1996 None RCHM

Update/Query Price/Cost Data 
Contracts, Grants

Contracts - Modification Prefix and Modification Number are not displayed.  
Grant - Supplement Prefix and Supplement Number are not displayed.  
Currently displays blanks.
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528 Brenkus, P 4/1/1996 NoneClosed 5/31/1996 None RCLeRC

QGH97-01 Help-Field Definition Large-
Small Business; QCA20-01 Contract 
Award Add

When awarding a contract to a university, it must be categorized as either a 
large or small business.

527 Sleigher, Fran 4/1/1996 NoneClosed 5/31/1996 None RCLaRC

Update Milestone Information The Update Milestone Information Processing (QPM01) program does not allow 
actual dates for milestones to occur out of sequence.  Langley needs the 
capability to allow Center Unique actual dates for milestones 2 and 4 to occur 
before or after milestone 3.
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526 Dennis, T 4/1/1996 NoneClosed 5/31/1996 None DRGSFC

Program QBC02, Vendor Update Menu 
Item #6 - Add Commodities (SIC Codes)

Program QBC02 does not look up a size standard from the BASE SIC CODE 
when entering SIC codes from the product/service directory.  Therefore, the 
company is defined as a large business for all SIC codes that do not have four 
zeros (0000) as the last four digits.  See attached query screens.

525 Levin, C 4/1/1996 NoneClosed 5/31/1996 None RCBA&H

Tables/Change Document Numbers 
QGU02

The system allows the user to change document types when changing document 
numbers (i.e. a contract to a PO), but the new documents are then unretrievable 
because of invalid document prefixes if no prefix is found in the table, the error 
message issued is incorrect.
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524 Levin, C 4/1/1996 NoneClosed 5/31/1996 None DRBA&H

PRs/Change PR NUM Trying to use an expert option from the Change PR NUM screen results in 
exiting to the NEXT prompt.  The program only checks for option 'M', 'H', and 
'E'.

523 Berkebile, P 4/1/1996 NoneClosed 5/31/1996 None RCHM

Purchase Order Reports; PO Awarded 
by Date/Various Sorts - QSR11

PR-NUM Field is not correctly displayed when data is sorted by ADMIN-CODE 
or PO-NUM.  PR-NUM is displayed 3 columns to the left of where it should be.
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522 Dorfman, A 4/1/1996 NoneClosed 5/31/1996 None RCHM

Labor Surplus Area Zip Codes The Labor Surplus Area Zip Code table is not current.

521 Berkebile, P 4/1/1996 NoneClosed 5/31/1996 None DRHM

Bid List Options B=BACK PAGE option exists on several screens but is not applicable.  (i.e. first 
screen of BID LIST QUERY, BID LIST DELETE, etc.)
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520 Krosner, S 4/1/1996 NoneClosed 5/31/1996 None RCBA&H

Update Milestones QPM99 Whenever a milestone name is left blank, data may be entered in the forecast 
position (including erroneous data).  The system updates without an error 
message yet does not retain the data entered.

519 Dennis, T 4/1/1996 NoneClosed 5/31/1996 None RCGSFC

All data entry screens Entry screens in the AMS are not configured to the needs of individual centers, 
thus causing greater data entry time and creating a higher risk of entry error.
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518 Dennis, T 4/1/1996 NoneClosed 5/31/1996 None RCGSFC

All browse options All AMS browse screens for page 1 list items numbered (1-?) and for page 2 list 
items numbered (1-?).  i.e. For PR browse screen, page 1 list items (1-14) and 
page 2 list items (1-14), instead of (15-28).  This is confusing and makes it hard 
to determine which page you are on.

517 Dennis, T 4/1/1996 NoneClosed 5/31/1996 None RCGSFC

QBL01-01 Bid List Options Menu Item 
#1 Create a Bid List

Bid List in the AMS are limited to 99 vendors.  This is insufficient for GSFC's 
needs since we get inquiries from a large number of small businesses for copies 
of solicitations and we are required by law to send them the requested 
information.
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516 Dennis, T 4/1/1996 NoneClosed 5/31/1996 None RCGSFC

QBL01-01 Bid List Option Menu Item 
#6 Add a Vendor to a Bid List

Only 20 vendors can be added to a source list in AMS.  GSFC has had as many 
as 50 or more additional requests from vendors for copies of IFB's and RFP's 
and since we are required by law to furnish copies to all small businesses that 
request them 20 additional vendors is insufficient.

515 Dennis, T 4/1/1996 NoneClosed 5/31/1996 None NoneGSFC

Add New Vendor QBV02-01 In the vendor add program, the entry of county code and county 
name requires manual look-up in a G.S.A. publication.  This reduces the 
efficiency of data entry.
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514 Dennis, T 4/1/1996 NoneClosed 5/31/1996 None RCGSFC

Table 2PPC; Look-up table Table 2 does not contain Post-CICA PPC's.  If AMS does any checking of Table 
2 at input, the program will hang-up for post-CICA contracts.

513 Wycoff, V 4/1/1996 NoneClosed 5/31/1996 None RCLeRC

Contract Awards Bad NF 507 edits (see attached screen prints): (1) Type Serve/Prod=P500 
conflicts with Statutory Rqmt. = 4; (2) Rept. Geog. Dist. = Y conflicts with total 
value; (3) Type Serve/Prod = R425 conflicts with Consultant Contract = N.  On-
line FACS currently provides these edits.
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512 Wycoff, V 4/1/1996 NoneClosed 5/31/1996 None DRLeRC

Contract Award Bad 507 edit:  PPC=BX and reason not Sm Bus = blank (could not verify that 
on-line FACS provides this edit-system down).

511 Wycoff, C 4/1/1996 NoneClosed 5/31/1996 None RCLeRC

Contract Award Update and Query When entering "0" for "Bid Offer Foreign Item" and "00" for "Buy AMER 
PCNT DIFF", the zeros are shown as added when the [Enter] key is pressed.  
However, when you query the record, the zeros do not show up in either blank.  
See attached screen prints.  (Numbers other than "0" will show up when 
querying.)  The system will allow you to leave these items blank altogether when 
entering 507 data.  The data fields are required, however, for new initial basic 
procurements other than GSA delivery orders and Intragovernmental 
procurements.
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510 Wycoff, V 4/1/1996 NoneClosed 5/31/1996 None RCLeRC

Contract Modification; PMDR Delivery Orders issued by personnel within the Procurement Division against 
your own Center's indefinite delivery type of contract will only be accepted by 
the system when entered as an administrative modification.  This will result in 
the D.O. not showing up on L.90 of the PMDR.  (For PMDR L.90, Center 
KOA=62 and KOA=4, 22, 23 or 24.)  Also, it is necessary to manipulate the 
system (by using a fake mod. no.) to enter Delivery Order No. 3 against a 
contract which already has a Modification No. 3.

509 Wycoff, V 4/1/1996 NoneClosed 5/31/1996 None RCLeRC

Update Modification Price/Cost Data; 
Query Modification Price/Cost Data

When in Update Mod Price/Cost Data, deobligations are not indicated with a 
minus sign once you hit the [Enter] key.  This creates confusion for data entry 
personnel.  (The minus sign does appear when querying the data.)  See attached 
screen prints.

Page 418 of 597



CCR # Initiator Initiation Date Status Status Date Priority Type Size

As of: 11/1/2004  CCR Report For AMS

Title Description Recommended Action

Updated Weekly

Expected Release Expected Release DateInstallation

  All CCRs

508 Wycoff, V 4/1/1996 NoneClosed 5/31/1996 None DRLeRC

Contract Award and Modification 
Update

If dollar amounts associated with a previously-reported contract or modification 
are changed, the record does not show as reportable, regardless of the dollar 
value of the change (e.g., from $30,000 to $1 Million).  This type of change 
appears to be FACS-reportable correction record.

507 Wycoff, V 4/1/1996 NoneClosed 5/31/1996 None RCLeRC

PMDR It appears from the documentation that L.340 of the PMDR will include actions 
where PPC=98.  This is inappropriate, per a recent Headquarters/LeRC meeting.
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506 Moak, D 4/1/1996 NoneClosed 5/31/1996 None RCHM

CIC Number: Contracts, Grants, 
Purchase Orders, Vendors

Originally AMS was designed to reflect the vendor's CIC number in an 
associated award.  Upon delivery of the baseline system, this had been changed 
so that CIC Number was user input field only.  There are questions about the 
utility of the CIC Number in the Vendor file, the design of the Place of 
Performance field, and the capability to verify a CIC number associated with an 
award document prior to submission to FACS.

505 Kates, Peggy 4/1/1996 NoneClosed 5/31/1996 None RCHM

Contracts, Grants The system currently accepts a COMPLETION DATE that is less than the 
AWARD DATE entered for Contracts and Grants.
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  All CCRs

504 Berkebile, P 4/1/1996 NoneClosed 5/31/1996 None RCHM

PMDR Report Menu Records with a value for CENTER-KIND-OF-ACTION are being reported in 
lines 010 - 030.  Only records that do not contain a value for CENTER-KIND-
OF-ACTION should be accepted for processing.

503 Berkebile, P 4/1/1996 NoneClosed 5/31/1996 None DRHM

Purchase Request; Update a PR PR Date Completed allows an invalid date to be entered (e.g. 19871707).  This 
may be a problem with other date fields and other programs.

Page 421 of 597



CCR # Initiator Initiation Date Status Status Date Priority Type Size

As of: 11/1/2004  CCR Report For AMS

Title Description Recommended Action

Updated Weekly

Expected Release Expected Release DateInstallation
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502 Moak, D 4/1/1996 NoneClosed 5/31/1996 None RCHM

507 Edit Criteria New FACS data requirements have been defined for the next fiscal year.  These 
new PPC's and 507 edit criteria must be entered in AMS.

501 Berkebile, P 4/1/1996 NoneClosed 5/31/1996 None RCHM

Table System - Options (1) Return user to Table Menu or applicable program. (2) Display error 
message when invalid options are selected.

(1) User is returned to Master Menu when returning to Table from Help 
Function.  (2)  Invalid options selected from Table listing screens are ignored.
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500 Krosner, S 4/1/1996 NoneClosed 5/31/1996 None DRBA&H

Contract Administration; FACS 
Reporting

Lewis has noticed that many Contract Modification records are not being 
reported to FACS.

499 Young, S 4/1/1996 NoneClosed 5/31/1996 None RCHM

Purchase Order Add (QSA15) If the user blanks out the PO description, no message is displayed stating that 
the description is required.  Consequently, the PO is updated with the 
description from the PR.  It is not clear to the user what the system is doing and 
the PR description may not be what the user wanted.
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498 Rokovich, J 4/1/1996 NoneClosed 5/31/1996 None RCARC

PMDR Reports - Line Items 010 - 030; 
QGR54

The sum total of PMDR line item 20 is being incorrectly calculated.  If a PO has 
multiple PR's, the PRICE/EST-COST of that PO is added to the total for each 
linked PR.

497 Wycoff, V 4/1/1996 NoneClosed 5/31/1996 None RCLeRC

PO Update PO will validate, even though no type of service/product code has been entered.
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  All CCRs

496 Wynn, C 4/1/1996 NoneClosed 5/31/1996 None RCKSC

Update PO Award During conversion when assigning VID numbers to contracts and grants after 
[Enter], the vendor name appears on the screen, however, in the purchase order 
file after entering the VID to the purchase order, the system merely states the 
record is updated but does not reflect the vendor name.  The exception is if the 
order is $25K or more, the vendor name does appear.  The vendor name should 
always appear to enable users to edit as the input is made rather than having to 
do an order by order check for errors after entry is made.

495 Wynn, C 4/1/1996 LargeClosed 5/31/1996 None RCKSC

PR Reports Identify a standard and efficient page size for AMS reports.  Change the page 
size value in AMS report programs to reflect the standard page size.  NOTE:  
NASA Centers need to collaborate on the definition of a suitable standard page 
size.

AMS is programmatically controlling the number of lines printed on a page for 
AMS reports.  Most of the reports, particularly those in PRs, are not using the 
full page size when printing.  This results in the use of more paper.
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  All CCRs

494 Sleigher, Fran 4/1/1996 NoneClosed 5/31/1996 None DRLaRC

Contracts - Query Composite Contract Security Code does not display on the Query Composite Contract Screen 
(QCA72-01).  It is in the record and does display on the Query Original 
Contract screen.

493 Sleigher, Fran 4/1/1996 NoneClosed 5/31/1996 None RCLaRC

Security Code Table Additional Security Codes are required by the Langley Security Office for 
contracts.  Example:  C - Confidential,  S - Secret,  T - Top Secret,  A - ADP 
Unclassified,  B - ADP Classified,  N - Unclassified.
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492 Wycoff, V 4/1/1996 NoneClosed 5/31/1996 None RCLeRC

Original Contract Award; PMDR Report 
(Lines 120-250)

When a new initial basic procurement is added in the "Add Original Contract 
Award" screen, dollar amounts are entered to reflect the contract value at time of 
award.  The PMDR program utilizes these dollar amounts to generate lines 120-
250 of the report.  However, PMDR instructions require lines 120-250 to 
include the dollar value of hard options contained in the contract.

491 Berkan, J 4/1/1996 NoneClosed 5/31/1996 None NoneHM

Contract File Standard Industrial Classification (SIC) code is included in the Vendor File and 
not in the Contracts File.
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490 Wycoff, V 4/1/1996 NoneClosed 5/31/1996 None RCLeRC

Purchase Orders AMS edits of NF 507 data are not consistent with NFS requirements, 
specifically with regard to GSA FSS awards.  System accepts items which are 
not required per NFS 18-4.671-5(d) -- items 18, 20, 22, 25-32, 37-39.  In 
addition, some of these items must be reported in order to validate the data -- 
items 18, 22, 30, 37, and 38.

489 Wycoff, V 4/1/1996 NoneClosed 5/31/1996 None RCLeRC

Purchase Order For Intragovernmental Orders (PPC=98), AMS requires CICA (Block 7A on NF 
507) to be completed.  Per NFS 18-4.671-5(a), this item is not required.  Also, 
AMS will validate record despite several items being completed which are not 
required by the NFS -- items 18-20, 25-29, 31, 32, and 39.
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488 Brenkus, P 4/1/1996 NoneClosed 5/31/1996 None DRLeRC

Contract Administration Menu (QCB00) At times we receive message that "Contract Num is Not on File" when trying to 
add a modification.  However, the record does exist, and we are able to view the 
record from the Browse function.  Attached examples show that two composite 
records were created for one contract number.

487 Berkan, J 4/1/1996 NoneClosed 5/31/1996 None NoneHM

Small Purchases File and Contract File Orders under GSA Federal Supply Schedule Contracts, Orders under Indefinite 
Delivery Contracts, Orders under Basic Ordering Agreements, and 
Intragovernmental Orders (PPC 98) are retained in the Small Purchases File.
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485 Wynn, C 4/1/1996 NoneClosed 5/31/1996 None DRKSC

Alphabetic Listing of Active Contracts 
QCR11

The Price-Est-Cost field in the Alphabetic Listing of Active Contracts report 
(QCR11) cuts off the high order digits past the tens of millions value.

484 Hylton, M 4/1/1996 NoneClosed 5/31/1996 None RCLaRC

Grants When the Negotiator, Administrator, and Grant Officer codes are updated on the 
original grant record, the update is not made to the composite record.
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  All CCRs

483 Hylton, M 4/1/1996 NoneClosed 5/31/1996 None DRLaRC

Contract Administration QCB10- The PHYS-COMPL-DATE is not consistently updated on both the 
base and composite records.  It is sometimes written to either the base or 
composite, and there are cases where a different date is written to each record 
type.  The suspected cause is the global ISN assigned within the program.

482 Hylton, M 4/1/1996 NoneClosed 5/31/1996 None RCLaRC

Purchase Requests (1) After a Purchase Request has ben canceled, the milestone screen still 
indicates that the PR is overdue.  Once the PR is canceled, there is no need to 
maintain milestone information.  (2) QPM99 and QPM03 - If a PR uses TPA 
Code 99, it is not flagged as overdue on the milestone screen when appropriate.
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481 Onuschak, J 4/1/1996 NoneClosed 5/31/1996 None RCBA&H

Grants On an Add or Update of a Grant, if a wrong (but valid) PPC code is entered 
such as "AY", you cannot validate the record.  Messages reference contract 
fields or page 2 items when there is no page 2 for a Grant record.

480 Moak, D 4/1/1996 NoneClosed 5/31/1996 None RCHM

PR Table File Maintenance Menu This CR is part of GROUP 3 |When option 'M' is selected from the PR Table File Maintenance Menu, it 
should display the Tables System Menu (QTM00) instead of Master Menu.
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  All CCRs

479 Young, S 4/1/1996 NoneClosed 5/31/1996 None NoneHM

Vendor Add/Update The STATE field is a required field in the Vendor Add/Update process.  If the 
vendor has a COUNTRY value other than USA, STATE is not applied, yet the 
system requires a valid state value.

478 Young, S 4/1/1996 NoneClosed 5/31/1996 None DRHM

Contract Closeout Reports If the YYMMDD format instead of YYYYMMDD is used in the TO/FROM 
Dates for the "CONTRACTS CLOSED OUT BY INDIVIDUAL ADMIN 
CODE" report (QCC70-02), then nothing will be selected.
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477 Moak, D 4/1/1996 NoneClosed 5/31/1996 None RCHM

Tables Table 4, SIC COMMODITY CODES, has a Number of Employees field which 
is 4 characters in length.  Table 1, Master List of Tables, lists this field as 3 
characters in length, which is incorrect.

476 Collier, M 4/1/1996 NoneClosed 5/31/1996 None RCBA&H

Bid List Purge The Bid List Purge Submission screen includes 'S' in the option line.  'S' is an 
invalid option and should not appear on the option line.
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475 Collier, M 4/1/1996 NoneClosed 5/31/1996 None RCBA&H

System Wide When some programs are "catalogued" in Batch mode, they abnormally end 
with a "NATURAL Page Size Overflow" error.

474 Collier, M 4/1/1996 NoneClosed 5/31/1996 None DRBA&H

Help Option This CR is part of GROUP 3 |The Menu ('M') option on the Help menu should return the user to the menu of 
the function they were in prior to calling Help.  This does not occur for many 
functions in the Vendors, POs, Contracts and Tables modules.
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473 Collier, M 4/1/1996 NoneClosed 5/31/1996 None RCBA&H

Contract Closeout Reports The title of the Contract Closeout Report Menus, QCC70 and QCC90, are 
inconsistent with the naming conventions applied to all other menus.  The title 
includes the word "Options" instead of "Menu".

472 Young, S 4/1/1996 NoneClosed 5/31/1996 None RCHM

Bid List Reprint This is the program that prints labels for Vendors on a Bid List.  Currently, one 
Vendor Name and Address is printed per page of labels.  This is inefficient.
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471 Young, S 4/1/1996 NoneClosed 5/31/1996 None DRHM

Grant Award When a user enters 'Y' for the More PRs field on the Add/Update Grant screen, 
the standard default option appears on the option line.  This standard default 
option must be blanked out before the system will go to the More PRs screen.  If 
the option is not blanked out, the More PRs indicator is ignored.

470 Rokovich, J 4/1/1996 NoneClosed 5/31/1996 None RCARC

PO Add/Update If the user enters a Center Kind of Action (CKOA) of 62 on the PO Add or 
Update screen, the system will insist on a Kind of Action value of 4, 22, 23 or 
24.  This is incorrect.      .
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469 Rokovich, J 4/1/1996 NoneClosed 5/31/1996 None RCARC

PO Award Update and Administration If the user enters the Validation ('V') option before receiving a confirmation 
message, the system will re-enter the update process from the beginning.  This is 
confusing to the user.

468 Brenkus, P 4/1/1996 NoneClosed 5/31/1996 None DRLeRC

507 Edits Sometimes on screen QCA87-01 incorrect 507 edit error messages list when 
507 is completed correctly.  Specific examples of accurately completed 507's 
with 507 edit error messages are attached.
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467 Sutton, C 4/1/1996 NoneClosed 5/31/1996 None RCMSFC

Various Add a 30 character Accounting Code field to the PR file; Add some new data 
elements; Add 4 more positions to the PR Number field.

466 Hylton, M 4/1/1996 NoneClosed 5/31/1996 None RCLaRC

Purchase Orders QSA15 - Purchase Order Add - screen indicates that when purchase order is 
added, a value is written to the data base field Administrator-Code.  Actually, a 
value is written to Buyer-Code.  Administrator-Code is only used for purchase 
orders requiring a NF507.  As a result, on QSR18 - Query Purchase Orders by 
Vendor Name - nothing is displayed under the column heading Admin Code for 
purchase orders without a 507, since Administrator-Code is the field displayed.
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465 Sites, G 4/1/1996 NoneClosed 5/31/1996 None RCLeRC

Milestone Update The award-date of a contract, grant or PO is currently transferred to two fields in 
the PR file:  PR-date-completed and MS-15 actual.  This is fine if you use all 15 
milestones.  If you only use 8, however, an actual date is not transferred for the 
award milestone.

464 Sites, G 4/1/1996 NoneClosed 5/31/1996 None RCLeRC

Table 96 Remove the security check on Table 96 to allow persons to delete vendors.  The 
"Delete Vendors" program looks for a "Delete Tables" authorization in table 96.  
This is inappropriate.
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463 Sites, G 4/1/1996 NoneClosed 5/31/1996 None NoneLeRC

Batch Submission Revise the batch submission programs and maps to allow for a bin designation.

462 Berkan, J 4/1/1996 NoneClosed 5/31/1996 None NoneHM

Table 23 Duplicate Change Request - see C-457Some additions, changes and deletions need to be made to the "Type of Service 
or Product" table (Table 23).
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  All CCRs

461 Wynn, C 4/1/1996 NoneClosed 5/31/1996 None NoneKSC

PO Administration Browse Type = 1 in, "Only Display POs Not Validated", the Browse function 
for PO Administration displays POs greater than $25K only.

460 Wynn, C 4/1/1996 NoneClosed 5/31/1996 None NoneKSC

Contract Closeout The prompts in this menu are not consistent with the rest of the system and very 
confusing for the users.  If "Browse" option is used a listing of contracts eligible 
for closeout is shown and tells user to select one.
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  All CCRs

459 Wynn, C 4/1/1996 NoneClosed 5/31/1996 None RCKSC

Procurement Request File, QPA01-01 The system only allows an estimated PR amount up to $999,999,999.99.  The 
documentation (pg 17 QGR98-01) states the field is 11 whole digits.  We need 
the 11 whole digits ($99,999,999,999.) as stated in the data dictionary.  We 
have already had PRs over a billion dollars and expect more in the future.

458 Kilkenny, M 4/1/1996 NoneClosed 5/31/1996 None NoneHW

Browse Processes When the system cannot find any records after performing a requested browse, it 
gives a very misleading message: "Starting Browse Value Too Large".
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457 Berkan, J 4/1/1996 NoneClosed 5/31/1996 None NoneHM

NF 507 Validation Currently, AMS FACS Product and Service Codes look-up table does not 
contain all applicable codes.

456 Hylton, M 4/1/1996 NoneClosed 5/31/1996 None DRLaRC

Milestone Lead Time Table QPR50, Display Milestone Lead Time Tables, abends at line #2280 with a 
"Excessive Database Records For Sort" error.
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455 Kilkenny, M 4/1/1996 NoneClosed 5/31/1996 None NoneHW

Vendor Alphabetical List Duplicate entries for the same VID appears throughout this function.  This 
makes browsing unnecessarily tedious.

454 Collier, M 4/1/1996 NoneClosed 5/31/1996 None NoneBA&H

AMS Data Dictionary All AMS installed NASA Centers have upgraded to PREDICT Version 2.1. 
These changes must be reflected in the system implementation and quality 
assurance environments so baseline programs are synchronized with center 
installations.
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453 Code HM 4/1/1996 NoneClosed 5/31/1996 None RCHM

Update Contract Price/Est Cost OBLIGATION amount entered can be greater than the PRICE/EST COST of the 
contract or mod.

452 Code HM 4/1/1996 NoneClosed 5/31/1996 None RCHM

Contract Mod Add/Update The screen defaults to Option 14, Definitized Mod Update after a mod with a 
Kind of Action (KOA) = 10 is entered.  AMS defaults to Option 7, Price 
Est/Cost Update for all other types of mods.  Because the user is not prompted 
for cost and obligation data for mods with KOA = 10, this data is not being 
entered.
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451 Lipson, H 4/1/1996 NoneClosed 5/31/1996 None DRBA&H

Contract Add/Update The COMPLETION DATE field accepts any value and does not edit the date 
format.

450 Collier, M 4/1/1996 NoneClosed 5/31/1996 None RCBA&H

Batch Submission The Batch Submission module is not capable of handling the submission of jobs 
in all of the ADABAS environments at the centers.
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449 Onuschak, J 4/1/1996 NoneClosed 5/31/1996 None DRBA&H

Bid List, Contracts, Grants The following programs have a field (#REMAINDER-PART) defined as (N.5).  
This definition is invalid for Natural SM07 and must be changed to (N0.5).  
QBL01; QBL03; QBL09; QCC10; QCC71; QCC72; QNC71; QNC72

448 Garula, M 4/1/1996 NoneClosed 5/31/1996 None DRLaRC

PMDR This CR is grouped with C 447, & is related to C 428.QGR49 (PMDR Summary Report) fetches QGR51 (PMDR Report Selection 
Menu).  QGR51 has code that is LaRC specific and has an input statement.  
This causes the program to go to the error routine and the summary is not 
printed.
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447 Sites, G 4/1/1996 NoneClosed 5/31/1996 None RCLeRC

PMDR This CR is grouped with C 448, & is related to C 428PMDR in batch abends with a Natural Error #9899 "Unexpected EOF 
encountered in CMSYSIN".

446 Kilkenny, M 4/1/1996 NoneClosed 5/31/1996 None NoneHW

Contract Browse The Contract Browse function does not identify actions which are closed-out.  
The data element names COMPL DATE and PHYS COMPL DATE are so 
similar that they confuse browsers.  Browse screens are different.  The 
Administrator's Code appears only if one selects Sort Option 6.
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445 Avery, D 4/1/1996 NoneClosed 5/31/1996 None DRLaRC

Outdated 129 Vendor Purge This change included in Emergency Release 1.3.3 for LaRC only.  Doc 
changes to follow.  It will be re-released in Release 1.4 for all Centers.

The Vendor Purge program (QBV09) abends with a Natural Error #3144, " 
Update attempted for a record not in hold status".

444 Berkan, J 4/1/1996 NoneClosed 5/31/1996 None RCHM

NF-507 Validation NF-507 data element "CICA Applicability" (Item 7a) is being coded 1 or 2 for 
all modification transactions.  Only new work modifications require this data 
element to be coded.
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443 Berkan, J 4/1/1996 NoneClosed 5/31/1996 None RCHM

NF-507 Validation Currently the AMS system does not provide complete Contracting in 
Competition Act (CICA) data on 8(a) awards.

442 Berkan, J 4/1/1996 NoneClosed 5/31/1996 None RCHM

NF-507 Validation Currently the AMS system does not allow more than one different Procurement 
Installation Number (PIN) to be input by field centers.
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441 Garula, M 4/1/1996 NoneClosed 5/31/1996 None NoneLaRC

Entry/Exit Menus AMS is accessed from many other applications via menus that stack a LOGON.  
At the end of the AMS session, when the user takes option E (END), he is 
presented a screen whereby he must enter the name of the next application.  
Like AMS, most of our applications are menu driven and the user does not 
know the application names.

440 Garula, M 4/1/1996 NoneClosed 5/31/1996 None NoneLaRC

Update Table 97 and 98 Table 97, Batch Job Entry-User JCL, and Table 98, Batch Job Entry-Program 
JCL, are limited to 13 lines.  This is especially a problem on Table 98.  
Furthermore, when a line must be inserted, all of the subsequent lines must be 
rekeyed.
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439 Garula, M 4/1/1996 NoneClosed 5/31/1996 None NoneLaRC

Vendor and Commodity Files The VENDOR-FILE and COMMODITY-FILE are coupled by VID-NUM.  
Loads, unloads, mods to the files are less than straightforward.  I would suspect 
a certain amount of inefficiency in programs that need one file or the other.

438 Garula, M 4/1/1996 NoneClosed 5/31/1996 None NoneLaRC

Error Handling In batch, if an error is detected, the program attempts to display the error 
message and reinput as though the program were running on-line.
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437 Garula, M 4/1/1996 NoneClosed 5/31/1996 None NoneLaRC

Error Handling All errors detected during processing are written to Table 95, the Error Log.

436 Garula, M 4/1/1996 NoneClosed 5/31/1996 None DRLaRC

PRs Assigned to a Buyer In QPR21, once PRs are flagged as being completed, it appears that the flag is 
turned on and all others after that are marked completed.
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435 Garula, M 4/1/1996 NoneClosed 5/31/1996 None RCLaRC

Session Initialization The buffers are not always cleared when the system goes down, causing partial 
transactions to update the database when the system comes back up.

434 Berkebile, P 4/1/1996 NoneClosed 5/31/1996 None DRHM

Bid List Processing ACTUAL-LIST-SIZE is calculated to be one less than it actually is.  This is due 
to erroneous computations in the program.
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433 Sites, G 4/1/1996 NoneClosed 5/31/1996 None RCLeRC

Change Document Number This program is looking at the first letter of the DOCUMENT TYPE in the 
Document Prefix table to determine in which file to search for the document.  It 
recognizes 'C', 'G', and 'P' as the Contract, Grant and Purchase Order files 
respectively.  If the user has entered Cooperative Agreement as the 
DOCUMENT TYPE, the program will erroneously look for the document in the 
Contract file instead of the Grant file.

432 Avery, D 4/1/1996 NoneClosed 5/31/1996 None NoneLaRC

Purchase 
Order                                                        
                  Purchase Order Number

This CR is part of GROUP 2 |QSR18 displays listing of POs sorted in ascending order of PO Number.  It 
would be more helpful to users if most recent information was displayed first, to 
prevent the user from having to page through entire list.  Also, an extraneous 
comma appears in the price est cost field.
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431 Avery, D 4/1/1996 NoneClosed 5/31/1996 None DRLaRC

Contract Administration Programs QCB15 and QCB10 may have similar problems as in C-313.  
Sometimes the physically complete date does not show up on the screen when a 
date is actually in the database.  This has occurred 2 times and causes problems 
when verifying active contracts.

430 Avery, D 4/1/1996 NoneClosed 5/31/1996 None DRLaRC

Contracts Thjis change was completed by the changes performed for C395 and was 
distributed in release 1.4.

The century digits are not input for the date field FUNDED-THRU.
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429 Avery, D 4/1/1996 NoneClosed 5/31/1996 None RCLaRC

Contract Administration QCA11 - Browse Contracts by Contract Number locates base records and mod 
records together; however, Browse Contracts by Administrator Code (QCA16) 
does not list any mods and Browse Contracts by Organization Code (QCA12) 
separates base and mod records.

428 Eichenlaub, C 4/1/1996 NoneClosed 5/31/1996 None RCHM

PMDR PMDR edit criteria (lines 90 and 290) are incorrect.  LaRC cannot extract 
PMDR data from AMS.
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427 Collier, M 4/1/1996 NoneClosed 5/31/1996 None RCBA&H

QGM00 Unused global variables are initialized in QGM00.  This uses additional FSIZE, 
the buffer in which the global variables, DDMs, and on-line sort areas are 
contained.  Global variables are used in potentially every program in the 
system.  To have unused variables carried throughout the system affects system 
efficiency.

426 Collier, M 4/1/1996 NoneClosed 5/31/1996 None RCBA&H

All Some ADABAS installations cannot support a source size limit above 28K.  
AMS currently has 21 programs which exceed 28K.  These programs must be 
reduced in order to maintain AMS under CICS or CMS.

Page 459 of 597



CCR # Initiator Initiation Date Status Status Date Priority Type Size

As of: 11/1/2004  CCR Report For AMS

Title Description Recommended Action

Updated Weekly

Expected Release Expected Release DateInstallation
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425 Sites, G 4/1/1996 NoneClosed 5/31/1996 None RCLeRC

FACS Tape Creation Pending status assigned CCB 3/6/87 | Pending status retained CCB 7/8/87 | 
This CR is part of GROUP 1 |

(1) Records are being selected on the basis of 'REC-ADDED-DATE.'  (2) 
Confusion over validation process--What records should be validated?  (3) Non-
reportable records are being written to tape.

424 Sites, G 4/1/1996 NoneClosed 5/31/1996 None RCLeRC

Add/ Update/ Query a PO Modification Pending status assigned CCB 3/6/87 | Pending status retained CCB 7/8/87 | 
This CR is part of GROUP 1.

(1) Purchase Orders must be validated in order to add a Purchase Order 
modifications, regardless of whether a 507 is required.  (2) Purchase Order 
modification must be entered on a 507-type screen.
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423 Sites, G 4/1/1996 NoneClosed 5/31/1996 None RCLeRC

Contract/ Grant/ PO File There is no way to identify PR-NUM for a particular document.  A cross-file 
READ statement must be written to find PR-NUM.

422 Sites, G 4/1/1996 NoneClosed 5/31/1996 None RCLeRC

Update/Query a PR AMS will accept a date for "PR Date Completed" and "Cancel Date" which is 
before the date in "Acq Rec Date."
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421 Wynn, C 4/1/1996 NoneClosed 5/31/1996 None RCKSC

Data Dictionary Descriptions QGR98-01 pg 12: County(A25) states from SF129.  This info is not required on 
SF129 -- must come from a Langley overprint or supplement.  QGR98-01 pg 
22: List Size(U2) Note says maximum number that may be solicited is 45.  
Statement conflicts with AMS Bid List Creation of 99.

420 Wynn, C 4/1/1996 NoneClosed 5/31/1996 None NoneKSC

Purchase Request File We presently identify our buyer/administrators with a 4-digit code; the first 2 
digits identify the procurement section and the last 2 digits identify the 
individual within the section.  AMS is set up with only three spaces and Centers 
are using initials.  We have two buyers with IDENTICAL names which 
obviously creates a problem in the AMS system.
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419 Wynn, C 4/1/1996 NoneClosed 5/31/1996 None RCKSC

Bid Creation List AMS sets limits of vendors at 99 for a bid list.  We have frequent requirements 
for a total list of vendors for a particular commodity/service which may exceed 
99.

418 Wynn, C 4/1/1996 NoneClosed 5/31/1996 None RCKSC

Contract Administration When a contract modification is added and entered a message confirming the 
entry is shown, but the individual must go back to the menu to call up the add 
screen again to enter the next mod.  This is very resource intensive and wastes a 
great deal of time.  Going back and forth from the menu where there ar 
numerous mods is counter-productive.
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417 Wynn, C 4/1/1996 NoneClosed 5/31/1996 None RCKSC

Create a Bid List Pending status assigned CCB 3/6/87 | Pending status retained CCB 7/8/87 |Need additional set aside codes to track small businesses.

416 Wynn, C 4/1/1996 NoneClosed 5/31/1996 None RCKSC

Bid List Creation AMS is considered to be a rotating solicitation system, however, programming 
has specifically been made to EXCLUDE previous successful bidders.  Our 
system presently rotates our bidder's list and INCLUDE the previous successful 
bidder.  This inclusion is done as we have interpreted FAR 14.205-4(b) which 
states "whenever a list is rotated, bids shall be solicited from (1) the previously 
successful bidder..."
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415 Avery, D 4/1/1996 NoneClosed 5/31/1996 None RCLaRC

Contracts and POs The data element COST-PERF-REPORT/NF533 updates the composite record 
only if the new data element value is other than "N".  Therefore, an error on the 
award documents cannot be changed in AMS.  Also, mods can not change the 
data element back to an "N".

414 Avery, D 4/1/1996 NoneClosed 5/31/1996 None RCLaRC

Contracts/POs The data element DOC-SUFFIX cannot be updated on the composite record in 
the Contract and PO Award modules.  The data element is not present in the 
mod programs.
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413 Berkebile, P 4/1/1996 NoneClosed 5/31/1996 None RCHM

Vendor Purge This change included in Emergency Release 1.3.3 for LaRC only.  Doc 
changes to follow.  It will be re-released in Release 1.4 for all Centers.

If a large number of Vendors and/or SIC Codes need to be deleted, the program 
will time out and abort operation.

412 Avery, D 4/1/1996 NoneClosed 5/31/1996 None RCLaRC

Table 17 KOA - 07 "New Work Mod" has additional words that need to be deleted from 
Table 17.
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411 Avery, D 4/1/1996 NoneClosed 5/31/1996 None NoneLaRC

PR Milestones LaRC is planning to use copies of the PR Milestone Screen as PR's status 
instead of keeping manual status sheets.  Also managers plan to copy PR 
milestone screens when they notice problems.  It would therefore be very helpful 
if the BUYER-CODE was also displayed on the milestone screen.

410 Avery, D 4/1/1996 NoneClosed 5/31/1996 None RCLaRC

PR Milestone Update Except for TPA Code = 99 actual milestone dates cannot occur out of sequence.  
LaRC's selection of milestones can occur out of sequence for approximately 
50% of the procurements.  The most office milestone out of sequence is 
SYNOPSIS.  This happens because LaRC will synopsize as soon as possible and 
this may be before a complete package is received.  With this situation an 
accurate history of milestone events cannot be maintained.
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409 Avery, D 4/1/1996 NoneClosed 5/31/1996 None NoneLaRC

PR; PO Response time and computer downtime can cause large back logs for data 
entry.  A Batch PR, PO data entry capability using a personal computer would 
improve the problem.  This would allow data to be entered on the PC and then 
electronically sent to the mainframe when mainframe computer conditions are 
improved.  This would help centers like Ames who do not have full time access 
to the mainframe.  This change request is supported by LaRC's Business 
Computer Division.

408 Young, S 4/1/1996 NoneClosed 5/31/1996 None RCHM

FACS Submission This change request was originally included in Release 1.3.1.  It is re-released 
in 1.4 for distribution to ALL NASA Centers.

(1)  The AIN and PIN fields are always assigned the same number regardless of 
the NASA Installation.  Some installations require that the AIN and PIN fields 
record different values.  (2) The AIN and PIN values are not always written to 
the FACS tape.  These values are required by the NASA Headquarters FACS 
system.  (#) The MOD-OBLIG field for POs adds to 0's to the value and left 
justifies the number.  Thus, money values are reported at a dramatic increase.

Page 468 of 597



CCR # Initiator Initiation Date Status Status Date Priority Type Size

As of: 11/1/2004  CCR Report For AMS

Title Description Recommended Action

Updated Weekly

Expected Release Expected Release DateInstallation
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407 Kilkenny, M 4/1/1996 NoneClosed 5/31/1996 None RCHW

Contract Closeout System does not contain data elements for Accession Box and Destruction 
Data.  These are critical if one must retrieve a completed contract which has 
been sent to the Federal Records Center.

406 Young, S 4/1/1996 NoneClosed 5/31/1996 None RCHM

Center Unique Report Menu When the [Enter] key is pressed an no option has been entered from the Center 
Unique Report Menu, the user is returned to the Contract Reports Menu instead 
of the General Reports Menu.
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405 Young, S 4/1/1996 NoneClosed 5/31/1996 None DRHM

Delete Vendor The system allows the user to delete a vendor from the system if it appears in the 
Place of Performance VID field in a Contract, PO or Grant.  This will create an 
error the next time that Contract, PO or Grant is accessed and will prevent the 
user from continuing.

404 Kilkenny, M 4/1/1996 NoneClosed 5/31/1996 None RCHW

Vendor QGR33-01 does not function (on-line) properly.  The VENDORS WITH A 
PARTICULAR COMMODITY report (Option 2) from the Vendor/Commodity 
Report Menu does not function correctly.  The results are random and 
inconsistent.
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403 Berkebile, P 4/1/1996 NoneClosed 5/31/1996 None RCHM

Create a Bid List When no vendors are associated with a SIC Code, the user receives an error 
message which states "SIC Code does not exist."  This message is misleading; it 
should be rewritten to indicate that no vendors are associated with this 
commodity.

402 Berkebile, P 4/1/1996 NoneClosed 5/31/1996 None RCHM

Vendor/ Commodity Reports Menu The online display of the Vendors With A Particular Commodity report is 
visually unappealing to the user.  The report was designed for 132 column batch 
display and wraps each line on the 80 column computer terminal display.
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401 Young, S 4/1/1996 NoneClosed 5/31/1996 None RCHM

Tables The 'Print Commodity Table in Alpha Sequence' report prints the Commodity 
Cross Reference table, not the SIC CODE table.  The Commodity table is not 
used by the Centers, the SIC CODE table is used to identify commodities.

400 Collier, M 4/1/1996 NoneClosed 5/31/1996 None DRBA&H

File Statistics Pressing [Enter] from the Display File Statistics screen without entering 
anything on the option line returns you to the "NEXT" prompt instead of AMS 
System Administrators menu.
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399 Collier, M 4/1/1996 NoneClosed 5/31/1996 None DRBA&H

Table 98 Update If an invalid option is entered when updating a record, no error message is 
issued and the record is updated.

398 Lipson, H 4/1/1996 NoneClosed 5/31/1996 None RCHM

Purchase Order Add, Update The message prompting the user to enter CENTER KIND OF ACTION (CKOA) 
requires that the ENTER key be pressed to confirm that CKOA should be 
blank.  This will slow down data entry for PO's.
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397 Young, S 4/1/1996 NoneClosed 5/31/1996 None RCHM

Contract Administration No checks are performed for a negative value for Est-Cost-of-Change-Order.

396 Young, S 4/1/1996 NoneClosed 5/31/1996 None RCHM

Contract Award and Administration Pending status assigned CCB 3/6/87 | Pending status retained CCB 7/8/87 |If individual costs are zeroed on the price/cost screens, the total field is not 
automatically zeroed.
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  All CCRs

395 Young, S 4/1/1996 NoneClosed 5/31/1996 None DRHM

Contract Award and Administration Length of date field is 9 instead of 8.  Also, the code does not add the century to 
the date field (i.e., if user enters 8606, the date is not stored as 19860606).

394 Berkebile, P 4/1/1996 NoneClosed 5/31/1996 None RCHM

System Administration After prompting the user for a DOCUMENT-NUM and/or MOD-NUM, the 
program will look up the DOCUMENT-NUM's prefix in the Document-Prefix 
Table.  If the prefix is not found, it will return the user to the System 
Administration Menu.

Page 475 of 597



CCR # Initiator Initiation Date Status Status Date Priority Type Size

As of: 11/1/2004  CCR Report For AMS

Title Description Recommended Action

Updated Weekly

Expected Release Expected Release DateInstallation

  All CCRs

393 Berkebile, P 4/1/1996 NoneClosed 5/31/1996 None RCHM

Document Award Menus When a document number is changed to a number with a prefix of a different 
document type, it is impossible to change it back to its original number (i.e., 
contract - NASW ## changed to NAGW ##).  Also, documents can be created 
that have prefixes for other document types (i.e., Contracts may have Contract, 
PO, Grant prefixes).

392 Sites, G 4/1/1996 NoneClosed 5/31/1996 None RCLeRC

PR/Document Cross Reference When a document is selected for query from the PR/Document Cross Reference 
screen (QPX01) and then option 8 is selected to query costs (QCB52), the 
system displays QPM03 (PR's using same milestones) instead of the cost screen.
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391 Garula, M 4/1/1996 NoneClosed 5/31/1996 None RCLaRC

Error Module Error report is not produced by QGM02 when an ABEND occurs in batch mode.

390 Avery, D 4/1/1996 NoneClosed 5/31/1996 None NoneLaRC

Update Milestone - TPA Code 99 Presently, for a TYPE-PROCUR-ACTION-CODE = 99, the program allows the 
user to update any of the purchase request milestone dates (PR-FSCT-DATE, 
PR-REVIS-DATE and PR-ACTUAL-DATE) at any time.
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  All CCRs

389 Lipson, H 4/1/1996 NoneClosed 5/31/1996 None RCBA&H

Monthly Closeout List Program does not exist in AMS.  User receives an ADABAS error 82 - "Invalid 
Command or Program Does Not Exist In Library" when this option is selected.

388 Collier, M 4/1/1996 NoneClosed 5/31/1996 None RCBA&H

Batch Submission QPS01 was modified at Lewis to accommodate Batch Submission under CICS.  
There is a conflict in the requirements for operation under CICS and the 
requirements under TSO.  The Lewis version of QPS01 does not work at HQ 
(TSO).  This conflict needs to be resolved.
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387 Kilkenny, M 4/1/1996 NoneClosed 5/31/1996 None DRHW

Award - 507 Validation Incorrect edits exist in the 507 validation function.

386 Kilkenny, M 4/1/1996 NoneClosed 5/31/1996 None RCHW

HELP - PR File Pending status assigned CCB 3/6/87 | Pending status retained CCB 7/8/87 |Definitions for some data elements are meaningless to the user.
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385 Avery, D 4/1/1996 NoneClosed 5/31/1996 None DRLaRC

PR Reports Program QPR21 declares that there is a "Total Number Assigned" = 1 even 
though no PR's are assigned to that particular buyer.

384 Avery, D 4/1/1996 NoneClosed 5/31/1996 None RCLaRC

PO FINAL-INVOICE-PAID-DATE is not updated on the PO composite record.
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383 Avery, D 4/1/1996 NoneClosed 5/31/1996 None NoneLaRC

Contract, PO, Grant In order to print NF-507's, users must go back to the master menu then chose 
the Reports option then the center unique reports option.

382 Avery, D 4/1/1996 NoneClosed 5/31/1996 None NoneLaRC

PO, Grant, Contract When a PR is marked for closeout in the PO, Grant, and Contract files, a "Y" is 
typed in the CLOSEOUT-PR data element.  This writes the document award 
date to the data element PR-DATE-COMPLETE in the PR file; however, the 
"Y" does not remain in the CLOSEOUT-PR field.
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  All CCRs

381 Berkan, J 4/1/1996 NoneClosed 5/31/1996 None RCHM

507 Validation Edits erroneously indicates for Method of Solicitation codes 1, 2, or 3, the value 
for Competitive Solicitation Procedures must be A, E, F, G, H, J, or K.

380 Berkan, J 4/1/1996 NoneClosed 5/31/1996 None RCHM

507 Validation Edits erroneously indicate that when using PPC's RX and TX, Type of Contract 
must be 01 or 03 for both Pre-CICA and Post-CICA awards.
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379 Sites, G 4/1/1996 NoneClosed 5/31/1996 None RCLeRC

PO Browse-Query Pending status assigned CCB 3/6/87 | Pending status retained CCB 7/8/87 | 
This CR is part of GROUP 1 |

PO Select from PO Browse displays a 507 type screen for a PO that did not have 
a 507.  This is confusing to users and is not consistent with the query involved 
by option 3 on the PO Award menu.

378 Sites, G 4/1/1996 NoneClosed 5/31/1996 None NoneLeRC

Milestone Date Generation Need capability to security protect 'Clear Actual Dates' and 'Clear All 
Milestones' options on QPM05, Milestone Date Generation.
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377 Sites, G 4/1/1996 NoneClosed 5/31/1996 None RCLeRC

Purchase Order Administration Pending status assigned CCB 3/6/87 | Pending status retained CCB 7/8/87 | 
This CR is part of GROUP 1 |

Tried to add a modification to a PO.  Got an error message saying "The PO/Mod 
Selected Has Not Been Validated."  However, there was no 507 required for the 
PO, and only the information for the short PO record was entered.

376 Sites, G 4/1/1996 NoneClosed 5/31/1996 None RCLeRC

Help Menu If the HELP options are not to be developed in the near future, change the 
HELP options message to read something like: "Select a file to look at table 
values."

There is confusion among users accessing the HELP menu when they see 
"HELP OPTIONS:  None Available."
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375 Sites, G 4/1/1996 SmallClosed 5/31/1996 None RCLeRC

Contract Administration Provide a "Center Unique Reports" option on QCB70.  Establish a "Center 
Unique Contract Administration Reports" menu.

Unable to access Center Unique Reports from Contract Administration Report 
menu.

374 Sites, G 4/1/1996 NoneClosed 5/31/1996 None None 1.6LeRC

Closeout Reports Unable to access center unique reports from Contract Closeout Reports menu - 
QCC70.
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373 Sites, G 4/1/1996 NoneClosed 5/31/1996 None NoneLeRC

Grants Reports Unable to access Center Unique Reports from Grants Reports Menu, QNR00.

372 Sites, G 4/1/1996 NoneClosed 5/31/1996 None NoneLeRC

Milestone Generation This change request was partially accepted (high priority) at the Nov. '86 CCB 
for Requirements Analysis work.  It was resubmitted at the March '87 CCB.  -
dlm

Need expanded capability for development of unique milestone schedules 
through the user of QPM99, which is invoked by TPA Code 99.
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  All CCRs

371 Avery, D 4/1/1996 NoneClosed 5/31/1996 None RCLaRC

Vendor File The vendor file will not allow the user to input a foreign zip code.

370 Avery, D 4/1/1996 NoneClosed 5/31/1996 None RCLaRC

Bid List Print The Bid List print programs do not print the vendor's country.
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369 Avery, D 4/1/1996 NoneClosed 5/31/1996 None NoneLaRC

Bid List This CR was changed from Low to Med - 1/28/87Bid Lists are printed in the order Vendors are stored on the Vendor File.  It 
would be easier to find vendors on a list if they were arranged alphabetically.

368 Sites, G 4/1/1996 NoneClosed 5/31/1996 None RCLeRC

Bid List Creation The DISPLAY or EXCLUDE A VENDOR function in the Bid List Creation 
process results in an ADABAS Response Code 3055.
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  All CCRs

367 Young, S 4/1/1996 NoneClosed 5/31/1996 None RCHM

507 Edits In the FACS User Guide for PPC = RX or TX the valid Extent of Competition 
values are equal to 1 or 2.  It also says the valid Extent of Competition values for 
PPCs RC-R2 and TB-T2 are 3 or 4.  This dual definition presents a mutually 
exclusive and inconsistent situation.

366 Sites, G 4/1/1996 NoneClosed 5/31/1996 None RCLeRC

507 Validation Valid 'Method of Solicitation' for PPC = 'HS' should be equal to a possible value 
of 1-4.  The table has '2' as the only valid value.
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  All CCRs

365 Sites, G 4/1/1996 NoneClosed 5/31/1996 None RCLeRC

507 Validation This CR was changed from Low to Med - 1/28/87Edits do not exist in table 50 for the field Labor Surplus Area.

364 Avery, D 4/1/1996 NoneClosed 5/31/1996 None RCLaRC

Delete Vendor This change included in Emergency Release 1.3.3 for LaRC only.  Doc 
changes to follow.  It will be re-released in Release 1.4 for all Centers.

System allows a vendor to be deleted if he only appears in Bid History.
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  All CCRs

363 Avery, D 4/1/1996 NoneClosed 5/31/1996 None RCLaRC

Center Unique Reports When BA&H made the 507 print program a center unique, they forgot to 
change the menu defaults.  The 507 print option defaults to screen QGR00 
instead of QGR99.

362 Sites, G 4/1/1996 NoneClosed 5/31/1996 None DRLeRC

Print Tables The program to print a hardcopy of the tables (QTR01) does not print past Table 
19 and produces NATURAL Error #1106, Line #1060.
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  All CCRs

361 Avery, D 4/1/1996 NoneClosed 5/31/1996 None RCLaRC

Core Programs Accessing Financial Files Langley specific code which accesses financial file data needs to be modified to 
accommodate the new LaRC financial system.

360 Young, S 4/1/1996 NoneClosed 5/31/1996 None RCHM

FACS Submission (A) The Grants section of the FACS output report reads "Basic Contracts" and 
"Basic Contract Mods."  It should read "Basic Grants" and "Basic Grant 
Supplements."  (B) The totals reported under number of Reportable Records and 
number of Records Sent To FACS are not clearly defined in the definition 
included in the report.  (C) A record that was previously reported to FACS may 
potentially be reported a second time as a new record.
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  All CCRs

359 Berkebile, P 4/1/1996 NoneClosed 5/31/1996 None DRHM

Add a PR Record User is unable to execute any option from the option line when verifying EST-
PR-AMT = 0.  This make it impossible to exit the program if an error condition 
occurs.  An error condition may occur as a result of a second user adding a PR 
with the same PR NUM during the first user's current data entry session.

358 Sites, G 4/1/1996 NoneClosed 5/31/1996 None RCLeRC

Bid List Creation It is not clear what the TYPE BUSINESS field is displaying on the vendor list 
display resulting from the bid list creation function.
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  All CCRs

357 Avery, D 4/1/1996 NoneClosed 5/31/1996 None RCLaRC

Systems Manual Special instructions are included for incorporation into installation procedures.Contract Task Type does not exist in AMS at present.

356 Avery, D 4/1/1996 NoneClosed 5/31/1996 None DRLaRC

Grants User is allowed to enter an Award Date later than the current date.
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  All CCRs

355 Avery, D 4/1/1996 NoneClosed 5/31/1996 None RCLaRC

Contract Administration If changed the Subcontract Program Plan data element on a mod record should 
update the composite record.

354 Avery, D 4/1/1996 NoneClosed 5/31/1996 None NoneLaRC

User Manual Because of the way the original User's Manual was set up for starting new 
section with facing screen and text, some of the screens now appear before a 
section starts.  Example:  Figure 7.2.1 (page 7.2-1) appears in Section 7.1 before 
the start of section 7.2.
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  All CCRs

353 Avery, D 4/1/1996 NoneClosed 5/31/1996 None RCLaRC

Contracts, Grants, POs The add and update screens allow the user to link a closed PR to a PO, Grant, or 
Contract.  The proper edit is made on the "MORE PR" screen.

352 Avery, D 4/1/1996 NoneClosed 5/31/1996 None RCLaRC

Closeout The incentive fee and total profit fee data elements were left off the Query a 
Contract in Closeout Screen.
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  All CCRs

351 Avery, D 4/1/1996 NoneClosed 5/31/1996 None NoneLaRC

Contract Closeout Browse Contracts Eligible for Closeout Option and Physically Complete Not in 
Closeout report do same thing except the Browse option does not remove 
contracts closed out.

350 Avery, D 4/1/1996 NoneClosed 5/31/1996 None NoneLaRC

Browse PR's Change Request 51 for PR-file made Browse function inconsistent.
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  All CCRs

349 Berkebile, P 4/1/1996 NoneClosed 5/31/1996 None RCHM

PO Award Update; 507 Update Screen The Update 507 screen accessed from the PO Award Update function needs to 
update the Last Milestone Actual only if PR-ACTUAL-DATE=0.  This is 
consistent with modifications made for C-219.

348 Parks, C 4/1/1996 NoneClosed 5/31/1996 None RCHM

PMDR PMDR Open Issues - see memos of 7/1 and 7/16 BA&H and 7/23 NASA 
Headquarters.
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  All CCRs

347 Berkebile, P 4/1/1996 NoneClosed 5/31/1996 None RCHM

PMDR Reports; All Reports (1)  If the sum total of dollars of the records selected for a particular line item 
equal or exceed $1 billion, then an overflow error will occur.  (2) The "No 
Records Found" message does not appear when that condition occurs for line 
items 80 and 720.

346 Young, S 4/1/1996 NoneClosed 5/31/1996 None RCHM

507 Print Form Function The 507 Print Form function is center unique.  This option should be moved 
from the General Reports Menu to the Center Unique Reports Menu.
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  All CCRs

345 Young, S 4/1/1996 NoneClosed 5/31/1996 None RCHM

Global Variables and Security Not all terminals can display square brackets in the warning screen message.

344 Young, S 4/1/1996 NoneClosed 5/31/1996 None RCHM

Error Processing The *User-ID is hardcoded in this program and does not reflect the correct user 
in the AMS Error Log under CICS.
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  All CCRs

343 Young, S 4/1/1996 NoneClosed 5/31/1996 None RCHM

Reports Batch Submission The Batch Submission program does not operate correctly under CICS 
installations.  The User Password prints on hardcopy reports.

342 Young, S 4/1/1996 NoneClosed 5/31/1996 None DRHM

Various Seven programs do no fetch the correct program for options 'E' (end) and 'H' 
(help):  QBV90 - Change VID Number; QCA35 - Query 1356 Data (Contracts); 
QCR39 - Contract Reports Menu (Center Unique); QGR11 - Reset FACS Flags; 
QGR99 - Center Unique General Reports; QNC00 - Grant Closeout Menu; 
QPU99 - PR Record Key Change.
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  All CCRs

341 Sites, G 4/1/1996 NoneClosed 5/31/1996 None NoneLeRC

Reports Batch Submission The Batch Job Submission program (QPS01) should distinguish between CPU 
time for day/night job submission.

340 Sites, G 4/1/1996 NoneClosed 5/31/1996 None NoneLeRC

Reports Batch Submission User should be able to designate the specific printer and bin that a batch report 
is routed to.
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  All CCRs

339 Sites, G 4/1/1996 NoneClosed 5/31/1996 None NoneLeRC

Warning Screen The Warning Screen states that all data will be lost if Help is accessed from an 
Add or Update screen 'prior to pressing [Enter]'.  The [Enter] key may be used 
to move about the Add and Update screen until all required data fields are 
entered.  The Warning Screen should be updated to reflect that a record is not 
added to the system until a confirmation messages is received.

338 Sites, G 4/1/1996 NoneClosed 5/31/1996 None RCLeRC

Vendor Add Commodities - SIC Codes LeRC is experiencing difficulty in adding SIC CODES for Vendors.  When a 
SIC CODE that is present in the table is added to a Vendor, the system states 
'SIC CODE not in table.'  The program logic used is based upon a center unique 
methodology adopted at LaRC.  The program takes the 8 digit field entered by 
the user, truncates it, and appends 4 trailing zeros.  FIND statements then search 
the SIC CODE table for a number different from the exact 8 digit field entered.
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  All CCRs

337 PMTP QA Manager 4/1/1996 NoneClosed 5/31/1996 None NoneBA&H

Grant Award Add A section of code in this program was used when the PR Module was installed 
and the Contract, Grant, and PO Modules were still being developed.  At that 
time, the user could associate a PR with a fabricated document number on the 
PR/Document Cross Reference screen.  Once the Grant module was installed, 
the system needed to check the document numbers associated with a PR to see if 
there was any duplication of the new Grant being added.  Presently the system 
will now allow a PR to be associated with invalid document numbers.  The 
check done by the section od code in question is no longer necessary.  It should 
be removed.

336 PMTP QA Manager 6/1/1997 NoneClosed 5/31/1996 None RCBA&H

Contracts, Grants, POs Add and Update This CR was changed from Low to Med - 1/28/87The DESCRIPTION field in the PR Add and Update functions allows text to be 
entered on the second line, leaving the first line blank.  The other modules 
(Contracts, Grants, and POs) do not recognize text that is entered only on the 
second line.  An error is issued stating the DESCRIPTION field is required.
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  All CCRs

335 Avery, D 4/1/1996 NoneClosed 5/31/1996 None RCLaRC

Vendor This change included in Emergency Release 1.3.3 for LaRC only.  Doc 
changes to follow.  It will be re-released in Release 1.4 for all Centers.

Programs QBV17 and QBV09 should also check Bid History files before 
purging Vendor.  Presently, the programs check the Contract, PO, and Grant 
files.

334 PMTP QA Manager 4/1/1996 NoneClosed 5/31/1996 None RCBA&H

Bid List Action Menu When Help is selected from the BID LIST ACTION MENU (QBL03-03) and 'R' 
is then used to return to this screen, the user is returned to the BID LIST 
DISPLAY screen (QBL03-03).  This is confusing to the user.
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  All CCRs

333 PMTP QA Manager 4/1/1996 NoneClosed 5/31/1996 None RCBA&H

Add Original PO If Contractor VID field is left blank while adding required fields for a PO, the 
user receives an error message stating "Not on File" instead of "required Field."  
"Required Field" is the message received in other instances.

332 Lipson, H 4/1/1996 NoneClosed 5/31/1996 None DRBA&H

Solicitation Selection Solicitation Selection screen appears with the message 'More than one 
solicitation appears for this PR NUM' when there is only one solicitation.  
(Selected option 11 from Bid List Options Menus for a PR Num which had only 
one solicitation associated.)
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  All CCRs

331 Lipson, H 4/1/1996 NoneClosed 5/31/1996 None RCBA&H

Bid List Options Menu Error message displayed when no PR Number entered is too long and gets 
truncated on the screen.

330 PMTP QA Manager 4/1/1996 NoneClosed 5/31/1996 None RCBA&H

Browse Contracts A contract can be selected for query from the Browse function.  Upon return to 
the Browse screen, a new start value has been assumed by the system and the 
Browse display screen reorganized.  The selected contract number is present on 
this reorganized display, but it appears as a different line.  This is unexpected.
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  All CCRs

329 PMTP QA Manager 4/1/1996 NoneClosed 5/31/1996 None RCBA&H

Query PR Record The Query PR screen displays a blank for EST-PR-AMT when the value for that 
field equals zero.

328 PMTP QA Manager 4/1/1996 NoneClosed 5/31/1996 None RCBA&H

PR Milestone Table Menu (QTM02) 'M' from the PR Milestone Table Menu returns the user to the AMS Main Menu 
instead of the Tables Menu.
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  All CCRs

327 PMTP QA Manager 4/1/1996 NoneClosed 5/31/1996 None RCBA&H

Contract Closeout Report Program abends with a NAT9899 error.

326 PMTP QA Manager 4/1/1996 NoneClosed 5/31/1996 None RCBA&H

Add Commodity Numbers The value entered for PREFIX must be 'M' (manufacturer) since this is hard 
coded into the program.  This needs to be removed from the code so that other 
prefixes in Table 34 are allowed.  In addition, the code needs to right justify the 
commodity number so as to match table QG39T.
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  All CCRs

325 Berkebile, P 4/1/1996 NoneClosed 5/31/1996 None DRHM

General Reports Menu 'E' option does not work properly, user is dropped from AMS.  Program 
specifies the wrong file to fetch when 'E' is entered.

324 Avery, D 4/1/1996 NoneClosed 5/31/1996 None RCLaRC

Print 507 Forms Refer back numbers need to be added to those statements using records read 
previously in the program.  Correction of FIND statement to use # variables.
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  All CCRs

323 Avery, D 4/1/1996 NoneClosed 5/31/1996 None DRLaRC

Change Document Number Change Document Number function does not backout the entire transaction if a 
PO document is being held in Update.  As a result, the composite record for the 
PO is changed but all other record types remain with the old number.

322 Avery, D 4/1/1996 NoneClosed 5/31/1996 None DRLaRC

Contract Closeout Program QCC77 does not check the date fields or the date ranges to see if they 
are valid date values.
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  All CCRs

321 Avery, D 4/1/1996 NoneClosed 5/31/1996 None NoneLaRC

Price/Cost Data for Contracts and Grants Presently, there is no field displayed that indicates the money that has been 
obligated by the Financial Division.  The data element FINANCIAL-OBLIG can 
be used to display this data and the data element already exists in the Contract-
File data dictionary.  Since all centers do not have ADABAS financial files, this 
field should be a "display" field for data from the financial file for those centers 
that have financial ADABAS files and an "input" field for the other centers.  For 
those center s with ADABAS financial files, this change would be an excellent 
cross-check of data in the Acquisitions and financial files.

320 Avery, D 4/1/1996 NoneClosed 5/31/1996 None RCLaRC

Vendor Presently, Num-Employees and Avg-Annual-Sales data elements are always 
required.  If Type-Org = N (non profit) these data elements are not applicable.
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  All CCRs

319 Avery, D 4/1/1996 NoneClosed 5/31/1996 None NoneLaRC

Grant - Data Dictionary Definition for OBLIG is wrong.

318 Avery, D 4/1/1996 NoneClosed 5/31/1996 None NoneLaRC

Grant - Data Dictionary Definition for PRICE-EST-COST is wrong.
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  All CCRs

317 Avery, D 4/1/1996 NoneClosed 5/31/1996 None NoneLaRC

Purchase-Order-File Data Dictionary Definition for VALIDATED is wrong.

316 Avery, D 4/1/1996 NoneClosed 5/31/1996 None NoneLaRC

507 Print Reports The Langley overprint of the NF 507 for a modification does not require the 
negotiator, administrator, and contracting officer codes.  However, it would be 
very useful for distribution purposes if the codes were printed on the 507 forms.
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  All CCRs

315 Avery, D 4/1/1996 NoneClosed 5/31/1996 None NoneLaRC

User Manual VALIDATE data element definition in the purchase-order-file should be 
updated.  Update file, Systems Manual, and Users Manual.

314 Avery, D 4/1/1996 NoneClosed 5/31/1996 None NoneLaRC

Tables The System Administration option in the Tables Module does not allow the user 
to change the mod number, only the Contract, Grant, PO and PR numbers.
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  All CCRs

313 Avery, D 4/1/1996 NoneClosed 5/31/1996 None DRLaRC

Contract Closeout The user sometimes gets the message "THIS CONTRACT CONTAINS NO 
PHYSICAL COMPLETION DATE - IT'S NOT ELIGIBLE.", even though the 
contract does have a physical completion date.

312 Avery, D 4/1/1996 NoneClosed 5/31/1996 None RCLaRC

SF 1356 for Contracts Contract Number not displayed on screens QCA30-01 and QCA35-01.
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  All CCRs

309 Avery, D 4/1/1996 NoneClosed 5/31/1996 None RCLaRC

PMDR QGR58 only looks at Contract File for CKOA = 62.

308 Avery, D 4/1/1996 NoneClosed 5/31/1996 None RCLaRC

PMDR Programs QGR77 and QGR79 should look at price/est cost for a KOA=8 and 
estimated cost of change order for KOA=9 to decide if change order or 
supplemental agreement is greater than $25,000.
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  All CCRs

307 Berkebile, P 4/1/1996 NoneClosed 5/31/1996 None RCBA&H

Link Multiple PRs Update System should return to QSA17 UPDATE A PO AWARD when called from 
QSA50.  Whenever a PO is added using QSA15, ADD A PO AWARD, the 
system currently returns to ADD 507 DATA, QSA21.

306 Young, S 4/1/1996 NoneClosed 5/31/1996 None RCHM

FACS Edit Table (A)  Some 507 edits are missing from Table 50; (B) Table 50 contains some 507 
edits that are not valid; (C) Cannot always copy 507 edits when they do exist; 
(D) Lack of documentation.
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  All CCRs

305 Young, S 4/1/1996 NoneClosed 5/31/1996 None DRHM

FACS Tape Recovery (A) FACS Tape Recovery does not work in batch; (B) 'E' option from the FACS 
Tape Recovery menu gives and error message; (C) Report heading print 
CONTRACT NUM title for PO and Grant reports.

304 Young, S 4/1/1996 NoneClosed 5/31/1996 None DRHM

FACS Submission (A) AIN and PIN are always set to Langley values; (B) Correction records for 
the FACS are not always done correctly; (C) Trial reports that were used for 
debugging purposes are part of the menu option; (d) Lack of documentation.
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  All CCRs

303 Avery, D 4/1/1996 NoneClosed 5/31/1996 None RCLaRC

PMDR Program QGR66 does not display negative dollars in listing.  However, the total 
does display negative dollars.

302 Parks, C 4/1/1996 NoneClosed 5/31/1996 None RCHM

PMDR This is the blanket hange request for various PMDR problems identified by 
BA&H, HQ, and LaRC.
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  All CCRs

301 Avery, D 4/1/1996 NoneClosed 5/31/1996 None NoneLaRC

Contract Award Vendor Divisions are not displayed on Update and Query screens.

300 Avery, D 4/1/1996 NoneClosed 5/31/1996 None NoneLaRC

Grant Administration Institution VID, CIC Num and Place of Performance VID are being displayed on 
Grant Supplement screens.
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  All CCRs

237 Young, S 4/1/1996 NoneClosed 5/31/1996 None RCHM

507 Edit Table Update, Add, and Delete Please see attachment for identification of those problems found in testing the 
507 Edit Table Update, Add, and Delete functionality.

236 Young, S 4/1/1996 NoneClosed 5/31/1996 None RCHM

FACS Tape The FACS trial Tape Submission programs do not handle correction records.  
the FACS tape creation program does not work.  The Batch Report of the FACS 
Tape Recovery program does not work.  There are also some problem with the 
selection screen for the FACS Tape Submission programs.
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  All CCRs

235 Young, S 4/1/1996 NoneClosed 5/31/1996 None RCHM

507 Edit Tables 507 field edits are not being executed when the 507 Edit Validation Process is 
run from the Contract, grant and PO screens.  This occurs in the 
Award/Administration Update/Add screens.

234 Avery, D 4/1/1996 NoneClosed 5/31/1996 None RCLaRC

Reports 507 print programs are not printing correctly.
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  All CCRs

233 Avery, D 4/1/1996 NoneClosed 5/31/1996 None DRLaRC

Bidders QBB10 does not check for valid VID-NUMS.

232 Avery, D 4/1/1996 NoneClosed 5/31/1996 None RCLaRC

PMDR Delivery Orders are stored in the Purchase Order file not the Contract file 
QGR58.
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  All CCRs

231 Avery, D 4/1/1996 NoneClosed 5/31/1996 None RCLaRC

PMDR Program only accepts Center Kind Of Action (CKOA) = 51, the program should 
accept CKOA = 51 for number of actions but for money the program should 
accept CKOA = 51 and 54.

230 Dorfman, A 4/1/1996 NoneClosed 5/31/1996 None RCHM

FACS Tape Creation Pending status assigned CCB 3/6/87 | Pending status retained CCB 7/8/87 |AMS is currently designed to carry a five position Modification Number in two 
separate fields, a one position alpha prefix, and four positions of numbers.  
When the AMS creates the FACS file, the alpha prefix is overlaid over the left-
most digit in the number field.  This causes confusion in resolution of problems 
in the FACS data.
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  All CCRs

229 Avery, D 4/1/1996 NoneClosed 5/31/1996 None DRLaRC

General Reports Programs not fully tested/debugged at time of last Headquarters installation.  
Still contained debugging display/write statements.  Header totals not 
computing correctly.

228 Avery, D 4/1/1996 NoneClosed 5/31/1996 None DRLaRC

QTU50 Catch-22 in Edits - impossible to validate PPC "PS" Contracts.
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  All CCRs

227 Avery, D 4/1/1996 NoneClosed 5/31/1996 None NoneLaRC

Reports Printing of 507 restricted to date range input only.  No facility to print a single 
507 based on input of the document #.

226 Avery, D 4/1/1996 NoneClosed 5/31/1996 None DRLaRC

Vendor Vendor purge only marking 20 vendors at a time.
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  All CCRs

225 Avery, D 4/1/1996 NoneClosed 5/31/1996 None RCLaRC

Vendor Deficiency in internal security check logic.

224 Avery, D 4/1/1996 NoneClosed 5/31/1996 None DRLaRC

Contracts The QCC80 program is abnormally ending (abending).
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  All CCRs

223 Avery, D 4/1/1996 NoneClosed 5/31/1996 None RCLaRC

Link Multiple PRs Update Contract 
Award/Grants

Programs using wrong AWARD DATE for closeout PRs.

222 Avery, D 4/1/1996 NoneClosed 5/31/1996 None RCLaRC

Grant - Administration Query Program reads the entire VENDOR-FILE to look up ONR-VID.
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  All CCRs

221 Avery, D 4/1/1996 NoneClosed 5/31/1996 None DRLaRC

Purchase Order Not consistently updating composite record with all fields.  Reported flag not 
being set to "N" if REQUIRED-DELIVERY-DATE changes.

220 Avery, D 4/1/1996 NoneClosed 5/31/1996 None RCLaRC

Add a Vendor ot a Bid List Vendors could not be added to a Bid List unless that had the SIC Code on file 
for this solicitation.  This prevented the addition of unsolicited vendors who 
submitted a bid but never filed a 129 Form.
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  All CCRs

219 Avery, D 4/1/1996 NoneClosed 5/31/1996 None RCLaRC

Update of AWARD DATE When a PR is closed out from a document award or update screen the program 
updates the last milestone actual date on the PR-FILE with the award date - even 
if there is a date already there.

218 Avery, D 4/1/1996 NoneClosed 5/31/1996 None NoneLaRC

Closeout The processing time for the CLOSEOUT report/query programs is rather slow.
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  All CCRs

217 Avery, D 4/1/1996 NoneClosed 5/31/1996 None RCLaRC

Vendor Vendor Status is not displayed on the small purchase add and update screens.  
This is necessary to indicate debarred vendors when the vendor has not 
submitted a SF 129.

216 Avery, D 4/1/1996 NoneClosed 5/31/1996 None NoneLaRC

Contracts Pos 216a - POs - Accepted High | 216b - Contracts - Pending ( no action - just 
waiting for completion of 216a ) | 216c - Grant - Rejected

Currently the AMS only allows the display of 10 documents (X-Reference) that 
a purchase request funds.  For master purchase requests in the stock and 
fabrication areas this is not sufficient.  A purchase request may fund 100 or 
more purchase orders.
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  All CCRs

215 Avery, D 4/1/1996 NoneClosed 5/31/1996 None NoneLaRC

Contract Award/ Administration Presently, AMS only allows 50 purchase requests to be linked to a document (50 
PRs funding document).  For large service contracts such as the PRC/Kentron 
200 + purchase requests may fund a document (Contract/mod.).

214 Avery, D 4/1/1996 NoneClosed 5/31/1996 None NoneLaRC

Vendor ADD VENDOR TO BID LIST option does not print mailing labels for those 
vendors added to a bid list.
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  All CCRs

213 Avery, D 4/1/1996 NoneClosed 5/31/1996 None NoneLaRC

Grant Administration Grant Administration only allows for the latest receipt date for a semi-annual 
report.

212 Avery, D 4/1/1996 NoneClosed 5/31/1996 None NoneLaRC

Contracts None of the price/cost screens allow the user to break down obligations into cost 
obligations and fee obligations as required for some contracts in the NASA FAR 
Supplement 18-32.704(a).
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  All CCRs

211 Collier, M 4/1/1996 NoneClosed 5/31/1996 None RCBA&H

Vendor Purge Programs Reports are not executing because users are not authorized.  User, however, is 
authorized but the global variable +AUTH-SYSTEM-ADMIN field is being 
cleared before reaching or within these programs.

210 PMTP Imp Team 4/1/1996 NoneClosed 5/31/1996 None RCBA&H

Multiple Property Code Entry Property Code entry screen allots the user 80 entry fields for property codes and 
the program accepts 80.  However, the data dictionary states that only 40 
property codes may be entered.  Also, there is a Table associated with Property 
Codes but it contains no data at this time.
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  All CCRs

209 PMTP Imp Team 4/1/1996 NoneClosed 5/31/1996 None DRBA&H

Contract Award Update 1356 Data Help program name is misspelled, so when fetching, Help program blows up 
with  Natural error 'program not found'.

208 PMTP Imp Team 4/1/1996 NoneClosed 5/31/1996 None DRBA&H

All Modules There are inconsistencies between those fields which are required on Add 
screens and those required on Update screens.  These inconsistencies occur in 
POs, Contract and Grants.

Page 536 of 597



CCR # Initiator Initiation Date Status Status Date Priority Type Size

As of: 11/1/2004  CCR Report For AMS

Title Description Recommended Action

Updated Weekly

Expected Release Expected Release DateInstallation

  All CCRs

207 Landenberger, J 4/1/1996 NoneClosed 5/31/1996 None RCBA&H

PMDR Report Program error in some lines of PMDR report.  See attached pages for specific 
explanation of each problem.

206 Young, S 4/1/1996 NoneClosed 5/31/1996 None RCHM

QGM00, QPS01 The batch submission program assumes every installation will use class 'T' for 
daytime submission and class 'R' for evening.  Class is an installation specific 
variable.

Page 537 of 597



CCR # Initiator Initiation Date Status Status Date Priority Type Size

As of: 11/1/2004  CCR Report For AMS

Title Description Recommended Action

Updated Weekly

Expected Release Expected Release DateInstallation

  All CCRs

205 PMTP QA Manager 4/1/1996 NoneClosed 5/31/1996 None DRBA&H

Help When invoking Help from a function screen, the 'M' option on the Help menu 
screen behaves the same as the 'R' option.  Both return the user to the function 
screen where Help was invoked.

203 PMTP QA Manager 4/1/1996 NoneClosed 5/31/1996 None RCBA&H

Query Price/Cost of Grant Changed from Low to Medium Priority CCB 7/8/87 | Original assignment 
CCB 3/31/86|

Option 6 is the default option on the option line but no description is given.
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  All CCRs

202 PMTP QA Manager 4/1/1996 NoneClosed 5/31/1996 None RCBA&H

Query Grant Supplement The Query Grant Supplement screen does not provide an option "6 = Query 
1356" on option line.  This is inconsistent with the Query Original Grant 
Process.

201 PMTP Imp Team 4/1/1996 NoneClosed 5/31/1996 None RCBA&H

Update Original PO If PR-NUM is changed, the buyer and description fields are not reinitialized to 
the new PR values.  The record is updated with the old value.
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  All CCRs

200 PMTP Imp Team 4/1/1996 NoneClosed 5/31/1996 None RCBA&H

Link Multiple PRs Update POs, Grants and Contracts allow a document to be linked to a closed PR.  POs 
allow a document to be linked to a canceled PR; Grants and Contracts do not.

173 Avery, D 4/1/1996 NoneClosed 5/31/1996 None NoneLaRC

Grants 216a - POs - Accepted High | 216b - Contracts - Pending ( no action - just 
waiting for completion of 216a ) | 216c - Grant - Rejected

Currently the AMS only allows the display of 10 documents (X-Reference) that 
a purchase request funds.  For master purchase requests in the stock and 
fabrication areas this is not sufficient.  A purchase request may fund 100 or 
more purchase orders.
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  All CCRs

172 LeRC Team 4/1/1996 NoneClosed 5/31/1996 None NoneLeRC

Update a Contract in Closeout AMS should be able to automatically generate closeout milestones.

171 Code HW Team 4/1/1996 NoneClosed 5/31/1996 None NoneHW

Bid Response Update Users should be able to enter the Award Date once instead of over and over 
again for each offeror.
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  All CCRs

170 PMTP Test Team 4/1/1996 SmallClosed 5/31/1996 None RCBA&H

Grant Closeout Main Menu The order of Option 1 and Option 2 should be reversed to be consistent with the 
sequence of options in other menus.

169 SYSTEM TESTING 4/1/1996 NoneClosed 5/31/1996 None NoneBA&H

Query Composite Grant This problem has been corrected in the latet AMS release.More PR'S accepts any non-blank character and interprets it as a "Yes" response.
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  All CCRs

168 PMTP Test Team 4/1/1996 NoneClosed 5/31/1996 None NoneBA&H

Add a Grant Supplement Negotiation, Administration, and Grant Officer accept any values.  Data in these 
fields are not checked against Table 5.

167 PMTP Test Team 4/1/1996 NoneClosed 5/31/1996 None NoneBA&H

Price/Cost Update Option 5 exists as an option line choice but no description is provided.

Page 543 of 597



CCR # Initiator Initiation Date Status Status Date Priority Type Size

As of: 11/1/2004  CCR Report For AMS

Title Description Recommended Action

Updated Weekly

Expected Release Expected Release DateInstallation

  All CCRs

153 FUNC EVAL TEAM 4/1/1996 NoneClosed 5/31/1996 None NoneHW

Tables Terminology will differ from center to center."Business Code" does not accurately describe the purpose of this data element.

152 FUNC EVAL TEAM 4/1/1996 NoneClosed 5/31/1996 None NoneHW

Tables This is a 507 field definition issue and outside the scope of the CCB."Type of Contractor" does not accurately describe the purpose of this data 
element.
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  All CCRs

151 FUNC EVAL TEAM 4/1/1996 NoneClosed 5/31/1996 None NoneHW

Tables Terminology will differ from center to center."Type of Procurement Action (TPA)" does not accurately describe the purpose 
of this data element.

150 Code HW Team 4/1/1996 NoneClosed 5/31/1996 None NoneHW

Tables Code HW needs Buyer Codes (Table 5) to be sorted by the initial of the Buyer's 
last name.
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  All CCRs

148 Code HW Team 4/1/1996 NoneClosed 5/31/1996 None NoneHW

Tables The table format is inconsistent.  For some, the table number appears in the 
upper left; for other it appears in the header.

147 LeRC/HQ Team 4/1/1996 NoneClosed 5/31/1996 None NoneHW

All It is tedious to have to tab through all data filled in order to move the cursor to 
the option line.
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  All CCRs

146 LeRC Team 4/1/1996 NoneClosed 5/31/1996 None NoneLeRC

All There will be many users who will have access to AMS to query information 
only.  It will be easier if the query functions could be accessed from one menu.

145 LeRC Team 4/1/1996 NoneClosed 5/31/1996 None NoneLeRC

All Users must return to menu and switch modules in order to query complete 
information on a PR from initiation through closeout.
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  All CCRs

141 FUNC EVAL TEAM 4/1/1996 NoneClosed 5/31/1996 None NoneHW

All This item was Pending from CCB1 -1/31/86Data that has been entered is lost if the user selects "Help" before the "Enter" 
key is pressed.

140 LeRC Team 4/1/1996 NoneClosed 5/31/1996 None NoneLeRC

Browse PO'S AMS does not provide an option to browse PO'S by buyer code.
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  All CCRs

139 LeRC Team 4/1/1996 NoneClosed 5/31/1996 None NoneLeRC

Grant Administration Menu The purpose of this function would be clearer if the menu was called "Grant 
Supplement and Administration."

138 FUNC EVAL TEAM 4/1/1996 NoneClosed 5/31/1996 None NoneLeRC

Price/Cost Update Grants cannot be incrementally funded.The original Price/Cost Add and Update screens should include information for 
"Funded Thru" as in Contracts.
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  All CCRs

137 LeRC Team 4/1/1996 NoneClosed 5/31/1996 None NoneLeRC

Add a Grant Award The following data elements are not needed for a grant:  (1) Equipment Code; 
(2) Security Code; (3) Labor Surplus Area; (4) Extent of Competition.

136 LeRC Team 4/1/1996 NoneClosed 5/31/1996 None NoneLeRC

Add a Grant Award NF 1356 data is always required for a grant but is not required in the data 
entry/validation process.
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  All CCRs

135 FUNC EVAL TEAM 4/1/1996 NoneClosed 5/31/1996 None NoneLeRC

Add a Grant Award From Med to Low to Rejected.  This is not a required field.Cost Share Percentage is most often "0." System should default to this.

134 LeRC Team 4/1/1996 NoneClosed 5/31/1996 None NoneLeRC

Add a Grant Award Tech Monitor field is not long enough.
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  All CCRs

133 LeRC Team 4/1/1996 NoneClosed 5/31/1996 None NoneLeRC

Contracts, Grants, POs "Closeout PR" should read "Complete PR."

132 LeRC Team 4/1/1996 NoneClosed 5/31/1996 None NoneLeRC

Contracts, Grants, POs This CR was changed from Med to Low - 3/31/86.  This CR was changed from 
Low to Med - 1/28/87

The spacing requirements in the format of the document numbers are confusing 
and difficult to work with.  There is also a problem in the way the numbers sort 
because of leading or trailing blanks.
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  All CCRs

131 PMTP Test Team 4/1/1996 NoneClosed 5/31/1996 None NoneBA&H

Update a Contract in Closeout There does not appear to be any means of inputting data for TOTAL 
DISBURSEMENTS or TOTAL WITHHELD.

130 Code HW Team 4/1/1996 NoneClosed 5/31/1996 None NoneHW

Update a Contract in Closeout AMS does not generate routine closeout documentation.
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  All CCRs

129 Code HW Team 4/1/1996 NoneClosed 5/31/1996 None NoneHW

Update a Contract in Closeout AMS does not provide a means for tracking:  (1) Acquisition Disbursement; (2) 
Acquisition Withholding; (3) File Destruction Date; (4) File Storage Location.

128 Code HW Team 4/1/1996 NoneClosed 5/31/1996 None NoneHW

Update a Contract in Closeout AMS does not provide a means for maintaining the phone numbers of critical 
closeout parties.
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  All CCRs

127 Code HW Team 4/1/1996 MediumClosed 5/31/1996 None RCHW

Update a Contract in Closeout Increase the space for comments to accommodate 5 times more space.The space provided for comments is inadequate.

126 Code HW Team 4/1/1996 NoneClosed 5/31/1996 None NoneHW

Contract Closeout Menu Contract Closeout functions should be consolidated on the menu.
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  All CCRs

125 PMTP Test Team 4/1/1996 NoneClosed 5/31/1996 None NoneBA&H

Definitized Mods Removal Modification numbers can be changed on the screen, but the changes are not 
processed.  No error message is displayed.

122 LeRC Team 4/1/1996 NoneClosed 5/31/1996 None NoneLeRC

Award Fee Analysis Award fee analysis screen should include fee determination official (FDO) name 
and buyer name.
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  All CCRs

121 LeRC Team 4/1/1996 NoneClosed 5/31/1996 None NoneLeRC

Query Composite Contract This query does not include price/cost data.

117 PMTP Test Team 4/1/1996 NoneClosed 5/31/1996 None NoneBA&H

Contract Administration Update Physical Completion Date allows the user to enter a date which is greater than 
the current date.
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  All CCRs

116 Code HW Team 4/1/1996 NoneClosed 5/31/1996 None NoneHW

Contract Administration Update There is no way to indicate that a contract has been transferred to or from 
another installation.  To transfer a contract, you have to "close" it; which is 
clearly false information.

115 LeRC Team 4/1/1996 NoneClosed 5/31/1996 None NoneLeRC

Add a Contract Modification It is not possible to initiate the validation process from the add price/cost screen.
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  All CCRs

114 Code HW Team 4/1/1996 NoneClosed 5/31/1996 None NoneHW

Contract Administration Menu The contract administration menu is too lengthy and cumbersome to use.

109 Levin, C 4/1/1996 NoneClosed 5/31/1996 None RCBA&H

Tables/Change System Generated Dates 
and Flags QGU01

Document numbers must be entered with the exact spacing requirements or the 
system does not recognize the document number.
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  All CCRs

108 LeRC Team 4/1/1996 NoneClosed 5/31/1996 None NoneLeRC

Browse Contract Awards There is no indication on the screen that leaving the browse type blank will 
cause all contracts to be displayed.

107 LeRC Team 4/1/1996 NoneClosed 5/31/1996 None RCLeRC

Browse Contract Awards AMS does not provide an option to browse contracts by buyer code or dollar 
value.
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  All CCRs

106 LeRC Team 4/1/1996 NoneClosed 5/31/1996 None NoneLeRC

Query Contract Award This query does not include price/cost data.

105 LeRC/HQ Team 4/1/1996 NoneClosed 5/31/1996 None NoneHW

Add Contract Award The system should allow contract award, administration and close-out data to be 
entered without forcing the user to go back and load previous PR data.  
Otherwise, significant entry or file transfer of basically unnecessary data will be 
required just to get existing contracts into the system.
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  All CCRs

104 Code HW Team 4/1/1996 NoneClosed 5/31/1996 None NoneHW

Add Contract Award The validation process is extremely time-consuming and frustrating.  This 
process could be improved if the error message were more informative.

103 Code HW Team 4/1/1996 NoneClosed 5/31/1996 None NoneHW

Add Contract Award Because a structured approach was not utilized for defining the financial data 
elements, users continually have to consult look-up tables.  If an award record 
was not yet validated, this results in the loss of all previously-entered data.  
Adoption of Attachment C-1 would do much to eliminate this problem.  The 
system could generate the 507, CASE, etc., data elements and the user would be 
relieved from sorting them out.
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  All CCRs

102 LeRC Team 4/1/1996 NoneClosed 5/31/1996 None NoneLeRC

Add Contract Award There is no way to change a contract number if a keypunch error has been 
made.  The contract must be deleted and re-entered with the correct number.

101 LeRC Team 4/1/1996 NoneClosed 5/31/1996 None NoneLeRC

Add Contract Award It is difficult to follow the items on the screen corresponding to the 507 forms.
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  All CCRs

99 LeRC Team 4/1/1996 NoneClosed 5/31/1996 None NoneLeRC

Add a Contract Award Users should not be allowed to enter an Award Date that is later than the date on 
which information is entered.

98 Code HW Team 4/1/1996 NoneClosed 5/31/1996 None NoneHW

Contract Award Menu The Contract Award Menu does not incorporate all Award functions.
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  All CCRs

97 PMTP Test Team 4/1/1996 NoneClosed 5/31/1996 None NoneBA&H

Bidders/Bid Response Update The error message displayed when an invalid SIC Code is entered is confusing.  
The same message is displayed when a SIC Code that does not correspond to a 
bid list is entered as is displayed when a SIC Code that is not in the table is 
entered.

93 Code HW Team 4/1/1996 NoneClosed 5/31/1996 None NoneHW

Bid List Query Changed from Low to Medium Priority CCB 7/8/87 | Original Low assignment 
CCB 1/31/86 |

The "Bid List Query" screen shows the VID numbers instead of the much more 
useful Vendor Name.
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  All CCRs

91 PMTP Test Team 4/1/1996 NoneClosed 5/31/1996 None NoneBA&H

Create a Bid List The option line does not always list all valid options (P = PROCEED is listed on 
QBL02-01 but not on QBL03-01).

90 PMTP Test Team 4/1/1996 NoneClosed 5/31/1996 None NoneBA&H

Create a Bid List Action message such as "Enter 'P' to proceed" are not placed consistently from 
screen to screen.
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  All CCRs

88 FUNC EVAL TEAM 4/1/1996 NoneClosed 5/31/1996 None NoneHW

Create a Bid List To add a prospective offeror's name to a particular mailing list, one has to get a 
VID number, then enter the organization into the vendor module (after adding 
the rest of the organization's data).  Then one must remember that vendor's VID 
number so that it can be entered on the "Add Vendor" screen in this module.

87 LeRC Team 4/1/1996 NoneClosed 5/31/1996 None NoneLeRC

Create a Bid List AMS will allow a bid list to be generated for a PR that has already been awarded.
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85 Code HW Team 4/1/1996 NoneClosed 5/31/1996 None NoneHW

Create a Bid List The weighting methodology for requesting bidders is very innovative but 
prevents the user from getting a random or unweighted sample.  This may be in 
conflict with Federal and Agency policy.

78 PMTP Test Team 4/1/1996 NoneClosed 5/31/1996 None NoneBA&H

Update Vendor Error message is not valid when deleting value of the required field Vendor 
Name.  The message it responds with after blanking the field out is "Blank 
vendor status not allowed when the vendor has no commodities."
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76 Code HW Team 4/1/1996 NoneClosed 5/31/1996 None NoneHW

Add a New Vendor Forcing the entry of DCAS/DCAA/ONR (and other non-vendor) names and 
addresses so that they can get VID numbers to be used in the Contract 
Administration function is ridiculous.

75 Code HW Team 4/1/1996 NoneClosed 5/31/1996 None NoneHW

Add a New Vendor The VID number system is extremely unwieldy and too installation-specific.  All 
vendor numbers should be universal to allow access to, and eventual 
consolidation of, center vendor databases.
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74 LeRC Team 4/1/1996 NoneClosed 5/31/1996 None NoneLeRC

Add a New Vendor Product and service codes are not uniquely identifiable from R&D codes in 
AMS.

73 FUNC EVAL TEAM 4/1/1996 NoneClosed 5/31/1996 None NoneHW

Add a New Vendor Business Code is a user defined table and can be modified at each site."Business Code" does not correctly describe the purpose of this data element.  
The large and small business indicators may conflict with the size indicators 
under SIC-based commodities.
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72 Code HW Team 4/1/1996 NoneClosed 5/31/1996 None NoneHW

Add a New Vendor Type of Business is on some screens but is not in the data dictionary.

71 Code HW Team 4/1/1996 NoneClosed 5/31/1996 None NoneHW

Add a New Vendor Address lines are at least 50% too short.
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69 PMTP Test Team 4/1/1996 NoneClosed 5/31/1996 None NoneBA&H

Generate Milestone Forecast Dates Cannot enter a new TPA Code on this screen.  The program ignores the new 
TPA Code and does not display an error message.  This is not documented in 
the Users Manual.

67 PMTP Test Team 4/1/1996 NoneClosed 5/31/1996 None NoneBA&H

Link PRs using the same Milestones System will allow you to link PRs that have different TPA Codes (and 
milestones) without displaying a warning message.  It will use the TPA Code 
and milestones of the first PR entered.  Data on the TPA and milestones for the 
other PRs will be lost.
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66 LeRC Team 4/1/1996 NoneClosed 5/31/1996 None NoneLeRC

Link PRs using the same Milestones PR's linked to share the same milestones are no longer linked when award is 
made.

60 PMTP Test Team 4/1/1996 NoneClosed 5/31/1996 None NoneBA&H

Update Milestones The screen shows dotted lines for input of revised and actual dates for 14 
milestones.  Headquarters installation will use only 8 milestones.  The program 
will accept data from the unused fields and delivers an error message that states 
"only 8 milestones supported at this site."  Other sites may have more.  This 
message must be tailored to the number of milestones used at each site.
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59 Code HW Team 4/1/1996 NoneClosed 5/31/1996 None NoneHW

Update Milestones The system should not allow milestones to be entered out of sequence since this 
would allow the anomalous situation of negative elapsed times betweens 
milestones, thereby seriously distorting subsequent leadtime analysis.

58 Code HW Team 4/1/1996 NoneClosed 5/31/1996 None NoneHW

Generate Milestones By Code H mandate, procurement leadtimes start no later than the PR receipt 
date.  The milestone Start date should, therefore, default to the Acquisition 
Received Date.
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57 LeRC Team 4/1/1996 NoneClosed 5/31/1996 None NoneLeRC

Update Milestones Blanking out a milestone does not blank out all subsequent revised milestone 
dates.

56 LeRC Team 4/1/1996 NoneClosed 5/31/1996 None NoneLeRC

PR Tracking/ Update Milestones Messages should be displayed more prominently.  The message "PR is overdue" 
is buried in the middle of other headings and titles.
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55 LeRC Team 4/1/1996 NoneClosed 5/31/1996 None NoneLeRC

Update Milestones The system should not allow users to enter actual dates that are later than the 
date the data is being entered.

53 Code HW Team 4/1/1996 NoneClosed 5/31/1996 None NoneHW

PR Browse Changed from Low to Medium Priority CCB 7/8/87 | Original Low assignment 
CCB 1/31/86 |

Last Active Date is not a meaningful date to most users.
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52 Code HW Team 4/1/1996 NoneClosed 5/31/1996 None NoneHW

PR Browse The usefulness of this function would be significantly enhanced if buyer name 
were displayed instead of buyer code.

51 LeRC Team 4/1/1996 NoneClosed 5/31/1996 None NoneLeRC

PR Browse The system does not allow users to move backward through the browse display.
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49 PMTP Test Team 4/1/1996 NoneClosed 5/31/1996 None NoneBA&H

Update/Cancel a PR Estimated PR Amount accepts any number of digits to the right of the decimal 
and truncates anything beyond two.

48 FUNC EVAL TEAM 4/1/1996 NoneClosed 5/31/1996 None NoneLeRC

Update/Cancel a PR The "For Milestones" field on this screen is confusing.  It appears that this is 
where you go to generate milestones.
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46 PMTP Test Team 4/1/1996 NoneClosed 5/31/1996 None NoneBA&H

Add A PR Error messages displayed when bad data is entered do not appear in the same 
order as the fields on the screen.

45 PMTP Test Team 4/1/1996 NoneClosed 5/31/1996 None NoneBA&H

Add A PR Estimated PR amount will accept more than two digits to the right of the 
decimal and will truncate anything beyond two.
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44 Code HW Team 4/1/1996 NoneClosed 5/31/1996 None NoneHW

Add a PR Tech Monitor Name must be made a key field since reports require sorting by it.

43 Code HW Team 4/1/1996 NoneClosed 5/31/1996 None NoneHW

Add a PR The following data element names do not connote their definition:  Organization 
Code should be renamed Requestor Org Code; Est PR Amt should be renamed 
Award Value (see attachment C-1); TPA Code should be renamed PMC Code.
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42 Code HW Team 4/1/1996 NoneClosed 5/31/1996 None NoneHW

Add a PR There will be no AMS interface with the Headquarters Financial Managment 
System for the foreseeable future.  Therefore, this module must be changed to 
include the following data elements:  PR commitment; PR appropriation type; 
PR appropriation year.

41 FUNC EVAL TEAM 4/1/1996 NoneClosed 5/31/1996 None NoneLeRC

Add a PR As an initial action,the change will be made to "Add a PR" screen only.It is tedious for the user to press the "Enter" to identify the required fields on an 
add screen.
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40 LeRC Team 4/1/1996 NoneClosed 5/31/1996 None NoneLeRC

Add a PR AMS does not provide space for general remarks on the PR record.  At LeRC, 
there are an average of 20 remarks recorded for each PR.  Some users will need 
to access only the last remark field.

39 LeRC Team 4/1/1996 NoneClosed 5/31/1996 None NoneLeRC

Add a PR AMS does not provide a means of tracking the Task Code identifying the source 
of funds for the PR.
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38 LeRC Team 4/1/1996 NoneClosed 5/31/1996 None NoneLeRC

Add a PR AMS does not provide a means of identifying unfunded PR's.  At LeRC those 
are referred to as IPO - Initiation Purposes Only PR's.

37 LeRC Team 4/1/1996 NoneClosed 5/31/1996 None NoneLeRC

Add a PR Acquisition Received Date is necessary information on all PR'S.
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36 LeRC Team 4/1/1996 NoneClosed 5/31/1996 None NoneLeRC

Add a PR Estimated PR Amount is necessary information on all PR'S.

35 LeRC Team 4/1/1996 NoneClosed 5/31/1996 None NoneLeRC

Add a PR The space provided for entering Tech Monitor is inadequate.
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34 LeRC Team 4/1/1996 NoneClosed 5/31/1996 None NoneLeRC

Add a PR The system should not allow users to enter a date later than the date data is 
being entered.

33 FUNC EVAL TEAM 4/1/1996 NoneClosed 5/31/1996 None NoneLeRC

Add a PR This item was changed from Pending in CCB1 (1/31/86) to rejected in CCB2.If the TPA code help screen is accessed from this screen before the "Enter" key 
is pressed, all data is lost.
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31 LeRC Team 4/1/1996 NoneClosed 5/31/1996 None NoneLeRC

PR Processing Menu The system prompts for a PR Number on this screen but the PR Number is not 
required for all options.

30 LeRC Team 4/1/1996 NoneClosed 5/31/1996 None NoneLeRC

PR Processing Menu Menu selections are not in logical sequence; Update Milestones precedes 
Generate Milestones.
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26 PMTP Test Team 4/1/1996 NoneClosed 5/31/1996 None DRBA&H

Create a Bid List Cursor does not return to the proper field when an invalid response is entered for 
is-bonding-required.

24 Code HW Team 4/1/1996 NoneClosed 5/31/1996 None RCHW

Tables It is not possible to delete entries from some of the tables (e.g., Table 7, Table 8, 
Table 10, Table 11).
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23 PMTP Test Team 4/1/1996 NoneClosed 5/31/1996 None DRBA&H

All The system operates inconsistently for the test to modify the PR number for a 
Contract, Grant, or PO using a PR number that has 10 associated records.  The 
system will appear to accept the update for both the Contract and PO record.  
When the user looks at the modified PO record the old PR number is associated 
with the PO record.  When the user looks at the modified Contract record there 
is no PR number associated with it.

22 PMTP Test Team 4/1/1996 NoneClosed 5/31/1996 None DRBA&H

All The system is supposed to allow a maximum of 10 documents to be associated 
with a PR.  The system does, however, allow the addition of an eleventh 
document.  No error message is displayed and the PR Number is not stored in 
that document record in the PO file.
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21 PMTP Test Team 4/1/1996 NoneClosed 5/31/1996 None RCBA&H

Delete a PR The system allows the cancellation of a PR that is used by another AMS 
module.  Upon completion of the CANCEL A PR function the associated 
Contract, Grant, or PO record appears unchanged.  However, the PR number has 
now been canceled.  When the user attempts to update the records the system 
responds with the "Invalid PR Number" message.

20 PMTP Test Team 4/1/1996 NoneClosed 5/31/1996 None RCBA&H

Delete a PR The system allows the deletion of a PR that is associated with a Contract, Grant, 
and/or PO.  The associated Contract, Grant, or PO shows no PR number upon 
query.
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18 LeRC Team 4/1/1996 NoneClosed 5/31/1996 None NoneLeRC

Add a PO Format of the PO Number does not accommodate all those used at LeRC.

17 PMTP Test Team 4/1/1996 NoneClosed 5/31/1996 None NoneBA&H

Update a Contract in Closeout Changes made to CONTRACTOR VID are not reflected in the file and do not 
show up on Contract Award Query or Update Screens.  When the Contract 
Award Update function is accessed, the CONTRACT VID is replaced with the 
original VID entered in that function.
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16 PMTP Test Team 4/1/1996 NoneClosed 5/31/1996 None RCBA&H

Browse Contract Eligible for Closeout Contracts Closeout Browse shows repetition in data displayed.

13 PMTP Test Team 4/1/1996 NoneClosed 5/31/1996 None DRBA&H

Add an Original Contract Award - 507 
Edit

Returning from the Help screen using the "R" option results in a NATURAL 
program error.  The following data are displayed:  #PPC-FLDNUM, #DOC-
REC-BUFFER.  Pressing the "Enter" key returns to the validation screens.
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11 FUNC EVAL TEAM 4/1/1996 NoneClosed 10/28/1996 None DRLeRC

Add an Original Contract Award The system considered 522973 and 522973A to be duplicate PR numbers on the 
"More PR's" Screen.

9 PMTP Test Team 4/1/1996 NoneClosed 5/31/1996 None NoneBA&H

Create a Bid List The "M" and "R" options do not operate consistently throughout the Create a 
Bid List function.
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8 PMTP Test Team 4/1/1996 NoneClosed 5/31/1996 None RCBA&H

Create a Bid List Vendors are not marked as having been solicited and are not rotated when new 
bid lists are generated for a commodity.

7 PMTP Test Team 4/1/1996 NoneClosed 5/31/1996 None DRBA&H

Change VID Num When this function is used the system generates the ADABAS/NATURAL error 
number 3061:  'Search Buffer Usage Error'.  The function completes the change 
of some VID's while others are left only partially processed.
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6 PMTP Test Team 4/1/1996 NoneClosed 5/31/1996 None RCBA&H

Update Vendor The telephone extension field is not editable if too many digits are entered.  It is 
a numeric field and will not accept blanks.  Currently, if I enter an extension 
incorrectly as '1234' and the value is really '123,' there is no way to correct it to 
'123.'  The 4th digit cannot be cleared.

5 PMTP Test Team 1/14/1999 NoneClosed 5/31/1999 None RCBA&H

Alphabetic Name Listings NEXT VID NUM does not operate.  System ignores the entry and displays the 
next screen of vendors.
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4 PMTP Test Team 4/1/1996 NoneClosed 5/31/1996 None RCBA&H

Alphabetic Name Listings The 'Select Number to Display Additional Information on a Vendor' option 
accepts any value.  Values greater than 3 display the Vendor Add menu with an 
error message that the VID NUM does not exist.

3 PMTP Testing 4/1/1996 NoneClosed 5/31/1996 None DRBA&H

Delete a Vendor The Delete Vendor Function fails to work.  ADABAS/NATURAL Error 3061 
appears:  Search Buffer Usage Error.
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2 Code HW Team 1/14/1999 NoneClosed 3/29/2002 None DRHW

Add A Vendor The system forces the entry of fictitious Average Receipt and Employee data 
when a vendor declines to provide it on its application.

PROVIDE A WAY TO SCHEDULE AND EXECUTE A BATCH PROCESS 
THAT WIL EXTRACT NPDMS CASE INFORMATION FOR SCREENING 
AND SALES AND TRANSMIT IT TO THE PROPER WEB SITE AND IN 
THE PROPER FORMAT
Jim,
The following statements are what I would like to have added to the CCR:

I would like to have an anlysis of these possible solutions presented
to the CCB.

A nightly operation executing from your domain that would logon to each
centers computer and  download the data necessary for the screening of all items 
from NPDMS. Concatenate the data and place it  on your server along with  a 
way to discern Stvenson Wydler items. This method would provide the customer 
(Screener) one of the most efficient ways to obtain the data. There should be 
different ways to request the data and from different areas. (We might want to 
look at the way other agencies do their screening web pages.)

Another method is that each center have there own web page and when the
customer accesses your web page (a central point) you have a search engine 
search each of these web pages and provide the user with a consolidated list of 
the information requested.

There is some software that will allow a search from a web page to
access information real time from many databases at different locations. When 
the customer accesses your web page and requests specific information your 
page would access the centers NPDMS databases (real time) and provide the 
requested information.

There should be a way for the customer to see what is available at each
center. This will suffice for the requirement that each center be able to screen 
the rest of NASA.

You might want to check out these url's for some ideas as to how we
might want to do this:

http://www.drms.dla.mil/asset/government1.html 
http://www.drms.dla.mil/asset/govealpa.html 
http://www.financenet.gov/financenet/sales/salenot.htm
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The sales process will require some type of report that will generate a
dataset that can be used to place the info on the centers local web and or the 
CENTRAL WEB SITE. Again this procedure could be done with a program that 
would execute at each center and NDM/FTP the data.

I would like this CCR to be an open end CCR so that the person
maintaining the web page can make improvements to the page without going 
thru this CCB process as long as the main idea of the process is not modified 
once approved.
Ron  CCR amended on 4-15-97 signatures requested again.
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